

## INTRODUCTION

### Overview

Phase 1 of the Traffic Light System is focusing on communication, to ensure our clients are aware of their obligations.

Changes are to be made to existing SWIFTT letters, to highlight their obligations.

### Reason for Change

**SWIFTT Letters & DATAM** - For the specified letters, text changes and formatting enhancements are required - these letters are printed by Datam (NZ Post). The formatting will require special characters (xml tags) to be added to the letters created by DXC – the characters will be agreed upon by all parties.

## AT COMPLETION - SUMMARY

Testing completed on 07/08/2024 met the Business Requirements for sign off.

Discussions with the Business were held re: issues found in SWFT-335 and SWFT-338 with the decision made to add these to the scope of Phase 2.

## SCOPE

### In Scope:

#### SWIFTT Letter Changes:

- Update the letter text of the following letters:
  - a. 144 – Work test failure 50%
  - b. 146 – Recomply Work test failure 50
  - c. 315 – CANCEL BENEFIT
  - d. 441 – Clean Slate VU Sole Parent 80%
  - e. 442 – SUSPEND PARENT BENEFIT
  - f. 510 – SWTAR SUSPEND PARENT BENEFIT
  - g. 514 – SWTAR – Work test failure 50%

*Note, the letter text will be black.*

- Add xml tags to these letters to enable Datam to print the letters with the formatting changes. *For example, to indicate text is to be printed in bold.*
- Change the title of letter 441 to 'Clean Slate VU Sole Parent 50%

### Out of Scope:

- Youth clients – the changes are not to be included in any letters sent to Youth clients.
- Letters sent to clients without work / social obligations.

## TEST SCHEDULE

Description	Milestone Date
Prepare Test Plan (Living Doc)	11/07/2024
Deliver Train pDev: D04 SUAT14/TUAT14	08/07/2024
Data Setup (OBMAN Obs, Batch, TSS)	By 12/07/2024
pDev DXC Code Deploy	15/07/2024
Test Execution Start Date	15/07/2024
<b>pDev Sign Off</b>	<b>19/07/2024</b>
mDev DXC Code Deploy	23/07/2024
mDev MSD Code Deploy	24/07/2024
<b>mDev Sign Off</b>	<b>02/08/2024</b>
iTest DXC Code Deploy	02/08/2024
iTest MSD Code Deploy	05/08/2024
<b>Test Execution End Date</b>	<b>07/08/2024</b>
<b>Testing Sign Off</b>	<b>07/08/2024</b>
Test Completion (Living Doc)	09/08/2024
<b>GO LIVE DATE (OREA TRAIN)</b>	<b>12/08/2024</b>

## APPROACH

Testing will be completed in integrated environments.

Functional testing will cover the In Scope changes. Regression testing will be done to ensure existing functionality is maintained.

### Activities will include:

- Review the DXC System Design and MSD Business Requirements
- Create a Test Plan (this document)
- Identify test data required (if necessary)
- Create a Test Development document with scenarios, expected results and data requirements
- Create a Test Execution tracking spreadsheet
- *Testing for this change will be executed in the Train pDev from 15/07/24 for the duration of all phases (pDev, mDev, iTest)*
- Check and capture results
- Raise any defects or queries identified during testing
- Test Reporting

Defects will be added to the Test Development and Execution Matrix which is kept in the Test Reporting folder in Objective.

## ENVIRONMENTS

Test Environments	Standalone Environment	Integrated Environment Train pDev	Integrated Environment Train mDev	Integrated Environment Train iTest	Data Unload Date
SWIFTT & TRACE Environments required	N/A	D04 = SUA14 / TUAT14	D03 = SUAT12 / TUAT12	U03 = SUAT16 / TUAT16	Train pDev = 03/12/2023 Train mDev = 21/04/24 Train iTest = 02/07/2023

WR308122 – End CSA Deductions at Cancellation  
 EPIC: INC-33, Feature: IT-2176, Story: SWFT-282

Prepared By  
 Name: Out of scope  
 Version: 1.0  
 Start Date: 11/07/2024

**PLANNED TESTS**

WR309092 Traffic Light System – Phase 1

[02 Test Development \(fA2049210\)](#)

**TOOLS**

- JIRA = Y
- Objective = Y
- SQL = Y
- Selenium = N
- Grafana = N

**RESOURCE**

- Project Manager =
- Test Manager =
- Test Analyst =
- Release Analyst =
- Business Analyst =

Out of scope

**FINAL SUMMARY**

**Planned vs Actual**  
[03 Test Execution \(fA2049211\)](#)

Tests Remaining	No. of Test O/S	Reason why not completed
TC_RQMNT1&2_003	1	Suspension Expiry set for 12/08/24, Cancellation expiry to be set on the processing of the Suspension Expiry on 12/08/24
TC_RQMNT1&2_004	1	Suspension Expiry set for 12/08/24
TC_RQMNT1,2&3_001 - 003	3	Clean Slate VU Sole Parent 80% (441) – tests were unable to be set up – reviewed letter set up Suspension by DXC (from their testing)
TC_RQMNT1&2_017	1	SWTAR Suspend Parent Benefit (510) test was unable to be set up – reviewed letter set up by DXC (from their testing)
TC_RQMNT1&2_018	1	SWTAR Work Test Failure 50% (514) test was unable to be set up – reviewed letter set up by DXC (from their testing)

**DEFECTS O/S AT COMPLETION**

**As of 09/08/2024:**

Jira Ref	Description
<b>SWFT-335</b>	TLS Regression in mDev (D03/Uat12) – Youth client sanctioned displayed incorrectly in OBMAN & CMS as 'ORANGE'
<b>Comment:</b> SWFT-335	Kyla Tuffin has <u>Cancelled SWFT-335</u> and raised this issue cloned as <u>CLA-76358</u> for Phase 2. I have left SWFT-335 on this report as it is still outstanding and now being tracked as CLA-76358.
<b>SWFT-338</b>	TLS Regression in mDev (D03/UAT12) - JS Partner with Youth Obligations - sanctioned - \$50 reduction however letter produced stating 50% reduction (Production Issue)
<b>Comment:</b> SWFT-338	Issue will be addressed in the Phase 2 letter changes

**OBJECTIVE LINKS**

**Documentation:**  
[WR309092 Traffic Light System Phase 1 - Datam Requirements \(A16211070\)](#)  
[BR309092 Traffic Light System Phase 1 Letter changes \(A16232488\)](#)

**System Design:**  
[WR309092 Traffic Lights Phase 1 - Letters SD Initial Draft v1.0 \(A16279705\)](#)

**Change Controls:**  
 N/A

**Test Folders:**  
[01 Test Planning \(fA2049209\)](#)  
[02 Test Development \(fA2049210\)](#)  
[03 Test Execution \(fA2049211\)](#)  
[04 Test Reporting \(fA2049212\)](#)