

Excerpts from the Data System Leadership dashboard – entries to the dashboard on other topics are not included.

Initiative/BAU	Overall Status		Expected delivery for February	On track to achieve output 1 – 10 (unlikely – very likely)		Project/Programme Manager/Initiative Leader Commentary	Project/Programme Executive Commentary
	Past	Current		Previous rating (Nov)	Current rating (Jan)		

February 2018

Open Data				8	8	Tony Breen: Open Data is in the delivery phase with one open data stocktake under way (MPI), with IR about to commence and then planning for Stats NZ. The Open data day event was set-up over February and set to be a major event for the programme. Planning around the open data training programme, reinvigorating the open data champion network is underway. The Open data action plan is about to be published.	Adam Brown: Progressing well. Good feedback from the Minister. Continuing need to put in place systematic agency engagement to drive release of data.
-----------	--	--	--	---	---	--	--

January 2018

Open Data			Open Data stocktakes are about to start which is a key focus of Open data programme in 2017/18.	10	8	Tony Breen: Open Data is now moving into the delivery phase with Open Data stocktakes.	Adam Brown: Continued work to support data community is ongoing and good progress has been made procuring services to support agencies. Implementation of a systematic engagement process with agencies has been delayed. Confirmation of priorities with new Minister is needed to help shape the programme's focus.
-----------	--	--	---	----	---	---	--

November 2017

Open Data			Training delivered in November NZGOAL procurement, and open data for policy and data visualisation. December resourcing and planning.	10		Tony Breen: Next big event is the Wellytech Xmas event and Open Data are sponsoring an activity, also vendors have been selected for Open Data stocktakes.	Adam Brown: Programme is continuing to establish itself. More focus is required on engagement with agencies, which will increase once new recruits start. Significant risk of underspend at year end. Work being undertaken to explore alternative approaches to deliver.
-----------	--	--	---	----	--	---	--