
ID Task Name Duration

1 Install  primary steel columns 2 days
2 Disconnect lighting and cameras 1 day
3 Prep subgrade and box footings 3 days
4 Pour concrete 2 days
5 Install blocking 9 days
6 Reroof and barge flashings 3 days
7 Manufacture and install 

secondary posts
13 days

8 Lay asphalt 1 day
9 Screen site measure 1 day
10 Finish blocking 2 days
11 Run electrical and data services 1 day
12 Painting 3 days
13 Install timber battens 8 days
14 Install screens and seating. 5 days
15
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