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Our Reference: A1254977

19 July 2019

Greg Lapwood
59 Great King Street
Dunedin
Email: [FYI request #10331 email]>

Dear Mr Lapwood,

Local Government Official Information and Meetings Act 1987 (LGOIMA) Request

We refer to your information request dated 22 January 2019. 

As advised in our letter of 20 June 2019, your information request was not forwarded to 
me for processing.  This has led to an unacceptable delay and we apologise again for 
this oversight.

A copy of your original request is set out below:

Can you please supply me with the following information in relation to the Bus 
Hub Construction. 

1.A copy of the original tender document.
2.A copy of Fulton Hogans winning tender document.
3. A break down of the extra $1.6mil spent on top of the original $4.4mil 
budget. 
4. The ORC stated that the December / January shutdown added $220 k 
to the work. Please supply a break down of the $200k the ORC where 
charged. 
5. Please provide all correspondence between the ORC - Fulton Hogan -
Beca on the Dec / Jan shutdown.

On 5 July 2019, we provided you an interim response, including the following documents:

1. A copy of the original tender document
2. A copy of Fulton Hogan’s winning tender document – (redacted)

In relation to the remainder of your request, I have consulted with staff and have been 
advised of the following:

Question 3





The final figures for the overall project are yet to be finalised, as such we are unable to 
provide you with a complete breakdown. The figures are currently being finalised and 
will be included in forthcoming council report. The report will be publicly available.

Accordingly, this part of your request is refused pursuant to section 17(d) of LGOIMA as 
the information requested will soon be publicly available.

Question 4

For the December /January shutdown, the additional $200,000 cost can be broken down 
as follows:

1. Temporary drainage, seal, signage and road marking  42% $82,000

to leave the site in good condition

2. Safety - Safe Hits, Temporary fencing etc.

10%

$19,000

3. Site disestablishment and reestablishment

19%

$37,000

4. Maintenance during the shutdown period

6%

$12,000

5. Temporary Access (beyond contract requirements)

23%

$46,000

Total $196,000

Question 5

A  search  of  our  records of  correspondence between  ORC,  Fulton  Hogan  and  BECA 
using the identifiers “bus” and “shutdown” has identified the attached correspondence 
and reports as falling within the scope of your request.

You  will  note  that  within  the  attachments  there  are  a  number  of  redactions.  These 
redactions have been made pursuant to the following sections of LGOIMA:

1. Section 7(2)(a) - to protect the privacy of natural persons;
2. Section  7(2)(b)(ii) – to  protect  information  where  the  making  available  of  the 

information would be likely unreasonably to prejudice the commercial position of 
the person who supplied or who is the subject of the information; and

3. Section  7(2)(i)  - enable  any  local authority holding  the  information  to  carry  on, 

without  prejudice  or  disadvantage,  negotiations  (including  commercial  and 
industrial negotiations)

You  have  the  right  to  seek  an  investigation  and  review  by  the  Ombudsman  of  this 
response.  Information  about  how  to  make  a  complaint  is  available  at 
www.ombudsman.parliament.nz or freephone 0800 802 602. 

If you have any queries concerning the above, please do not hesitate to contact me.

Yours sincerely

James Gribble
Administration Officer-  Legal 
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