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•  VMS warning signs had been erected at the start of the section displaying “high crash 

area”  and some lengths were under a temporary 50 k.p.h.  speed restriction. 

Additionally these sites have been regularly patrolled during wet weather to ensure 

safety. 

 

•  All temporary “slippery when wet” warning signs had been installed in accordance 

with the T10 requirements.  

 

3.  Site Progress Report by Individual Site (from Exception Report) 

 
RS664 ch564-1301 
This treatment length is a programmed 16/17 reseal but is not yet completed and requires 
pre-seal repairs which have also not been undertaken. The pre-reseal crew and the sealing 
crew are now currently both mobilised in the area. This length will be sealed within the next 
few weeks following completion of the pre-seal repairs. 
 
RS664 ch1430-1944 
This treatment length is a programmed 16/17 overlay which was completed in January 2017. 
 
RS664 ch1944-3450 
Programmed for treatment in 18/19 but various pavement repair dig-outs programmed for 
completion this year following the pre-seal repairs on the 16/17 sealing programme. All 
exceptions are Priority B from the latest survey. 
 
RS664 ch3779-3993 
This treatment length is a programmed 16/17 reseal but is not yet completed but this length 
has no pre-seal repairs and is therefore programmed for immediate treatment. The sealing 
crew are now currently mobilised and this site will be the first to be completed, hopefully 
this week weather permitting. 
 
RS664 ch4000-4580 
This length covers a 15/16 Ohakuri seal that stripped and was repaired but now requires 
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more watercutting. The majority of the exceptions are priority B but there are 3 which trigger 
the Priority A flushing criteria. This is a Downer risk site that will be addressed as part of the 
current watercutting programme. Not yet completed. 
 
RS664 ch4760-4970 
This site is a programmed 17/18 AWT with the problem confined to the right hand 
(decreasing) lane. Following the site visit the agreed treatment to address the safety issue 
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through the coming winter until the 17/18 AWT will be to seal the right hand lane with a 
G2/4 reseal using Waotu aggregate. 
 
 



[bookmark: 3]RS664 ch8360-8380 
This site is a programmed 20/21 reseal with the problem confined to a short length of the 
right hand (decreasing) lane. Following the site visit the agreed treatment is to carry out a 
short maintenance combi-seal to the right hand lane. 
 
 
RS664 ch8460-8620 
This site is a programmed 21/22 AWT and was identified as a potential additional seal for 
this year. Following the site visit the agreed treatment is to carry out a 2 coat seal to the left 
hand (increasing) direction in the nearside wheelpath. 
 
RS664 ch9085-10018 
This treatment length is a programmed 16/17 reseal but this length also has pre-seal 
repairs which are not complete. The pre-seal crew are mobilised and have commenced the 
repairs so following completion this will be sealed within the next couple of weeks. 
 
RS664 ch10018-10580 
This treatment length is a programmed 17/18 reseal but this length has been brought 
forward following the RAPT and will be funded in 16/17 under asset preservation. The 
length requires some pre-seal repairs which will be carried out under the current 
programme on site. The agreed treatment following the site visit is to use a G2/4 with a 
combination of Waioeka (G2) and Glenbrook (G4) providing the Glenbrook is available. 
Downer are to advise of current availability and if none in stock what additional tonnage 
would be needed. The work is to be programmed as part of the reseal works currently 
underway. 
 
RS664 ch10580-10700 
This is a programmed overlay for 17/18 and although this length was not highlighted on the 
exception report it was agreed during  the site visit to add to the list of watercutting to 
address the “fatty” v sual areas on the seal around the curve. 
 
RS664 ch10700-10980 
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This is also part of the programmed overlay for 17/18 and identified for a “hot chip” 
remedial treatment to deal with excessive binder present in isolated areas prior to the 
programmed work next season.  The treatment was agreed as an appropriate response 
during the site visit. 
 
 
Report prepared by Dave Whitehead – Senior Pavement Engineer NZTA 
14th February 2017 
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