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26 March 2021 

 

 

Nick R 

[FYI request #14667 email] 

 

REF: OIA-7701 

Dear Nick 

 

Request made under the Official Information Act 1982 

 
Thank you for your email of 12 February 2021 requesting the following information under the Official 
Information Act 1982 (the Act): 

 
1.  A high level timeline of material events and internal decisions, from 1 Jan 2020 to today's 
date, related to planning, funding, approval, commissioning and construction of cycling and 
walking infrastructure over the Auckland Harbour Bridge (the projects formerly known as 
'Skypath' and 'Seapath'), and 
 
2.  A high level timeline of anticipated future material events and internal decisions, from 
today's date to opening for public access, relating to the planning, funding, approval, 
commissioning and construction of the cycling and walking infrastructure over Auckland 
Harbour Bridge (the projects formerly known as 'Skypath' and 'Seapath'). 

 
A walking and cycling connection over the Waitematā Harbour remains a priority for the Government 
and Waka Kotahi as we work hard to build Auckland’s walking and cycling network, giving people 
choice in the way they get around and experience Auckland.  

 

On 1 September 2020, Waka Kotahi signed a contract with alliance partners Aurecon, Fulton Hogan, 

HEB Construction, McConnell Dowell and Freyssinet to deliver the detailed design and construction of 

the Westhaven to Akoranga section.  

 

The alliance is in the process of reviewing the programme and specimen design. These matters are 

being carefully examined, to enhance resilience and functionality and to ensure timely and cost-

effective progress.  

 

Given events late last year (damage to the bridge structure from windblown truck), the alliance is also 

carefully considering design issues generally, in order to ensure the existing harbour bridge is always 

protected and kept operational.  

 

The next stage for this section will be to finalise the scope, develop design, and prepare for consenting 

and construction.  

 

Please find attached a timeline from January 2020 to present. 

 

 





 

Until the alliance has completed reviewing the programme and specimen design and decisions have 

been made, I am withholding the information you have requested in the second part of your request 

under sections 9(2)(g)(i) and 9(2)(f)(iv) of the Act to maintain the effective conduct of public affairs 

through the free and frank expression of opinions by or between or to Ministers of the Crown or 

members of an organisation or officers and employees of any public service agency or organisation in 

the course of their duty and to maintain the constitutional conventions for the time being which protect 
the confidentiality of advice tendered by Ministers of the Crown and officials. 
 

With respect to the information that has been withheld, I do not consider there are any other factors 

which would render it desirable, in the public interest, to make the information available. 

 

Under section 28 of the Act, you have the right to ask the Ombudsman to review my decision to 

withhold this information. The contact details for the Ombudsman can be located at 

www.ombudsman.parliament.nz. 

 

If you would like to discuss this reply with Waka Kotahi NZ Transport Agency, please contact Briony 

Hill, Communications and Stakeholder Consultant, by email to [email address] 

 

Yours sincerely 

 

 

Andrew Thackwray 
National Manager Infrastructure Delivery 

 

 



 

Westhaven to Akoranga section for the Northern Pathway Timeline from January 2020 to now: 

 

January-February 2020 – The Government confirms it is investing $360 million in the first section of 

the Northern Pathway as part of the $6.8 billion NZ Upgrade Programme. The design joins together 

the Auckland Harbour Bridge Shared Path (formally known as SkyPath) with SeaPath. 

 

February 2020 – Waka Kotahi shortlists two teams to prepare proposals for the detailed design and 

construction of the Westhaven to Akoranga section for the Northern Pathway. 

 

March-April 2020 – Public consultation on the pathway route and preferred designs for the 

connections at Westhaven, Princes Street, Sulphur Beach Road, Stafford Road and Onewa Road. 

 

May-July 2020 - The Government announced new legislation to fast-track ‘shovel ready’ projects that 

can provide a direct and immediate benefit to regional economies and the community. This is to 

provide the necessary economic stimulus as the country enters a sharp downturn brought on by the 

Covid-19 pandemic.  The new act was passed in early July 2020. 

 

September 2020 - Waka Kotahi entered into an Interim Project Alliance Agreement (IPAA) with the 

alliance partners Aurecon, Fulton Hogan, HEB Construction, McConnell Dowell and Freyssinet (sub-

alliance participants) to deliver the detailed design and construction the Westhaven to Akoranga 

section of the Northern Pathway. The alliance will work in partnership with Mana Whenua. 

 

September-February 2020 - The alliance continues to review the programme and specimen 

design. These matters are being carefully examined, to enhance resilience and functionality and to 

ensure timely and cost-effective progress.  

 




    

  

  
