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AH 21 024 

 
 
31 March 2021 

 
Minister of Housing 

Associate Minister of Housing (Public Housing) 

cc: Vui Mark Gosche, Board Chair 

 
 
Construction Materials Supply Chain – Risk and Management 

Purpose 

This paper provides information on the current situation concerning the supply chain of 

construction materials and products in New Zealand 

Background 

The COVID-19 pandemic has had a serious impact on global manufacturing, supply 

chains and logistics. The resulting trade imbalance is impacting imports to New Zealand 

for all goods and materials. The current boom in construction activity in New Zealand is 

adding an additional constraint to the market, as demand is far exceeding forecasts and 

available supply. 

Impact of COVID-19 on global supply chains and logistics 

Countries across the globe have experienced COVID-19 outbreaks at different times as 

the pandemic spread from its epicentre and, consequently, introduced lockdowns, and 

halted economic movements and production. The impacts of this have resulted in 

constraints in supply due to: 

  reduced productivity 
  the flow of imports and exports changing 
  the impact on the flow of shipping movements. 

Interruptions to production caused large numbers of shipping containers to be stranded at 

ports leading to carriers reducing the number of vessels out at sea. This situation 

continues, with international shipping volumes considerably reduced. 

Global Container Shortage  

There is currently a global shortage of shipping containers due primarily to a severe trade 

contraction in the first half of 2020 that led to the cancellation of sailings. Increased 

economic activity in China in the second half of 2020 resulted in a resurgence in trade 

demand as well as the peak period demand for goods in western markets due to 

Christmas and New Year holidays.   
However, demand for American and European goods from Asian markets has been weak, 

meaning that most containers worldwide are stranded in European and American ports. 

The result of this has been a worldwide logistics backlog and empty containers not being 
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where they are needed. The limited access to containers is, in turn, driving up the cost of 

new containers. 

Auckland Port Congestion  

The Ports of Auckland is currently operating only three of its eight ship-to-shore cranes 

during the day (two at night) due to a labour shortage. It is currently seeking to recruit five 

crane operators from overseas but it is unknown when the first candidates wil  arrive in 

New Zealand. Completion of the Ports of Auckland terminal automation project, due at the 

end of March 2021, has also been delayed due to freight processing taking priority.  
As a result, container ships are waiting at sea for 10 to 14 days to unload at Auckland; 

shipping lines are reducing their calls to Auckland; some are imposing Auckland 

congestion charges on import containers; and shipments can be re-directed to other ports, 

with little or no notice, if the shipping lines do not want to wait to be unloaded. 

Other factors 

Other factors affecting supply chains include: 

  industrial action at Australian ports 
  shipping cost increases of between 150 – 400 per cent as shipping lines focus 

traffic on the most profitable 

  increased air freight costs due to reduced inbound flights to New Zealand 
  reduced or non-production due to COVID-19 distancing measures in 

manufacturing operations 

  unprecedented and unexpected demand from the construction sector boom in New 

Zealand  

  supplier decisions prior to COVID-19 – for example, James Hardie manufacturing 

moved from Penrose and now all in Australia. 

Kāinga Ora – Homes and Communities response to Carter Holt Harvey structural 
timber supply changes  

Timber is in short supply across New Zealand due to high demand. This has resulted in 

significant price increases to timber products and lead times extending. 

Kāinga Ora is supporting its build partners to work with their suppliers in order to ensure 

continued supply of structural grade timber.  

Kāinga Ora spoke to all its major suppliers Monday 29 March 2021 following the Carter 

Holt Harvey announcement to cut its supplies of structural grade timber to Mitre 10 and 

ITM.  
In summary, while Carter Holt Harvey is a major supplier of timber products, suppliers 

have other options in terms of mil s that also produce this timber.  
It is too early to say what the impact of current shortages wil  be on our national build 

programme. We are recommending our build partners place orders well in advance in 

case of delays. We wil  continue to monitor this changing situation and wil  offer any 

assistance we can to our partners. 
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Suez Canal Supply Chain impact  

Current advice from Kāinga Ora National Supply Agreement partners is that the Suez 

Canal blockage (where the EverGiven became wedged and was re-floated a week later 

on Monday 29 March 2021 NZT) is unlikely to have impact on the supply chain in near 

future. 
The ship was on its way North; however, the knock-on effect of the canal being blocked 

for over a week is a significant traffic jam of ships awaiting passage in both directions.   

The Kāinga Ora National Supply Agreement Partners have advised that ample stocks are 

on hand of materials sourced and products manufactured in the Northern Hemisphere.  

The situation is being closely monitored and alternate products wil  be sourced, if required. 

Risks to Kāinga Ora construction programmes 

Collective supply chain continuity risks and impacts are highly likely to result in increases 

in the cost of materials to Kāinga Ora and could result in project delays and costs 

escalations. The cost of imported products or products that require imported components 

are likely to rise. 
Products sourced from off-shore, which have previously been viewed as a lower cost 

alternative, may become uncompetitive when compared to local y sourced products due to 

dramatic logistics costs increases. The main risks for new construction are currently 

product availability for exterior timber, timber floor joists, and electrical cable used for 

power and lighting; increased lead times for some cladding; and supply of raw materials 

for paint products. 

Kāinga Ora contracts materials supply for maintenance activities using National Supply 

Agreements (NSAs) and these contracts and stock forecasts are actively managed. The 

Maintenance and Retrofit programmes make effective use of these contracts and 

forecasting of activities for suppliers reduces the risk of supply shortages. In the current 

environment, contracted NSA suppliers are holding additional stock. Although this adds 

considerable risk to their balance sheets, they are not approaching Kāinga Ora for any 

support at this point in time. 

Mitigation 

Kāinga Ora is working closely with suppliers, manufacturers, and distributors to reduce the 

risks as far as possible. This includes ongoing intelligence gathering, supplier liaison, and 

mitigation planning. 
Our Procurement team is providing regular updates to our Maintenance and Build 

Partners, based on information received from shipping companies; product suppliers and 

their suppliers; and market intelligence. The information shared is supporting Kāinga Ora 

scenario planning for the possibility that the situation dramatical y worsens, and 

discussions regarding possible responses to project delays and impacts, and 

opportunities to support suppliers, if required. 

Next steps 

If the current demand for construction products continues at the same or increased level, 

there wil  be a heightened need for increased levels of forward forecasting both from 

Kāinga Ora and our Build Partners to ensure supply wil  be available when needed. 
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Kāinga Ora wil  continue to monitor the supply market and work through possible solutions 

to both shorter and longer term supply constraints, such as alternative products, improving 

forecasts and communication, and increasing stock levels. 

 

 
Andrea Morton 
Director Procurement and Supplier Management 

 

 
Caroline McDowal  
General Manager Commercial 
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From:

Fiona Montgomery

To:

EXT Iain Duncan

Subject:

response - Urgent feedback required

Hi Iain
 
Please see below in response to your earlier request of today.
 
Kāingā Orā – Homes ānd Communities response to Cārter Holt Hārvey decision

 
·         Timber is in short supply across New Zealand due to high demand. This has resulted in

significant price increases to timber products and lead times extending.

·         Kainga Ora is supporting its build partners to work with their suppliers in order to ensure

continued supply of structural grade timber.

1982

·

the 

         Kainga Ora spoke to all its major suppliers this morning following the Carter Holt Harvey

announcement to cut its supplies of structural grade timber to Mitre 10 and ITM.

·         In summary, while Carter Holt Harvey is a major supplier of timber products, suppliers have

other options in terms of mills that also produce this timber.

·         It is too early to say what the impact of current shortages will be on our national build

programme. However, we are hopeful that any impact will not be significant. Act 

·         We are recommending our build partners place orders well in advance in case of delays. We will

continue to monitor this changing situation and will offer any assistance we can to our partners.

·         Our Procurement Team has a good relationship with Carter Holt Harvey management. We will

under 

also keep in contact with them, as needed.

 
Regards
Fiona
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Fionā Montgomery 

Senior Advisor

Mobile: s 9(2)(a)

Information 

Government Relations

Email: [email address]

People, Governance and Capability

Released 

  Freephone: 0800 801 601  |  Mainline: (04) 439 3000  |  Kainga Ora - Homes and Communities

PO BOX 2628 Wellington 6140  |  New Zealand Government  |  www.kāingāorā.govt.nz

 
REQUEST

From: Iain Duncan <[email address]> 

Sent: Monday, 29 March 2021 1:19 PM

To: GRU Jobs <[email address]>; Rachel Kelly <[email address]>

Subject: Urgent feedback required

Importānce: High

Official 

 
Hi all
 



[bookmark: 8]Further to the news over the weekend that Carter Holt Harvey is cutting timber supplies to Mitre 10,
Bunnings and ITM etc will this have any impact on the work being done by Kainga Ora and is KO hearing
anything from partners and stakeholders about this situation and how it is impacting on them?
 
The Minister would like an urgent update on this situation as soon as possible, as she may be asked by
media around this topic today.
 
Many thanks.
 Iain
 
Iāin Duncān | Private Secretary (Housing)
[email address]           DDI: 04 817 9782   Cellphone: s 9(2)(a)
 
Office of Hon Dr Megān Woods
Minister of Housing | Minister of Energy and Resources | Minister of Research, Science and Innovation

the  1982

Private Bag 18041 | Parliament Buildings | Wellington 6160 | New Zealand
Office Phone: +64 4 817 8705      Email: [Megan Woods request email]
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