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OFFICIAL 

Purpose

THE 

This paper seeks endorsement of the Auckland Harbour Bridge Shared Path Single Stage Business 
Case, and requests approval of funding of Auckland Harbour Bridge Shared Path and SeaPath for 
the pre-implementation, property acquisition and implementation phases. 

UNDER 

Recommendations

It is recommended that the NZ Transport Agency Board resolves to:

∑ Approve the Auckland Harbour Bridge Shared Path Single Stage Business Case 
∑ Approve funding from the National Land Transport Fund Walking and Cycling Activity Class 

for the pre-implementation phase of the Auckland Harbour Bridge Shared Path at an 
expected P(50) cost of $25.0 million and a P(95) cost of $28.8 million.

RELEASED 

∑ Approve funding from the National Land Transport Fund Walking and Cycling Activity Class 

for the property acquisition phase of the Auckland Harbour Bridge Shared Path 

 

s 9(2)(j)
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∑ Approve funding from the National Land Transport Fund Walking and Cycling Activity Class 

for construction of the Auckland Harbour Bridge Shared Path at an expected P(50) cost of 
$191.2 million and a P(95) cost of $219.9 million, with an investment assessment profile of 
Very High results alignment and BCR of 1.3. (1.0-1.7 BCR range).

∑ Approve implementation funding from the National Land Transport Fund Walking and 

Cycling Activity Class for construction of SeaPath at an expected P(50) cost of $62.4 million 
and a P(95) cost of $73 million, with an investment assessment profile of High results 
alignment and BCR of 1.2. (1.0-2.9 BCR range).

Strategic Relevance

1982

The NZ Transport Agency, Auckland Transport and Auckland Council are joint partners in the 
delivery of Auckland’s cycling programme.  The three agencies are working collaboratively to plan, 

ACT 

promote and deliver cycling across Auckland through the implementation of the Auckland Cycle 
Network - a connected network that works outwards from the Central Business District (CBD).

The Auckland Harbour Bridge Shared Path (AHBSP) will create a walking and cycling link across 
the Auckland Harbour Bridge, and is of high strategic importance to the completion of the Auckland 
cycling network.  The Transport Agency is also delivering SeaPath, a shared use path that will link 
the north side of the bridge to Auckland’s North Shore.  The two projects are further supported by 
Auckland Transport’s Esmonde Road improvements and Panuku’s investment in Westhaven marina 
boardwalk.

The cycling network in Auckland is a key element of the Auckland Transport Alignment Project, and 
these projects will provide an integrated walking and cycling connection between the City Ce

INFORMATION  ntre 

and Takapuna (see Attachment 1).

These projects support the Transport Agency’s ‘one connected transport system’ strategic response 
and the ‘liveable communities’ position statement.

Background

OFFICIAL 

In 2015, Auckland Council granted resource consent to the SkyPath Trust for a shared path fixed to 
the underside of the eastern clip-on (southbound) of the Auckland Harbour Bridge. The consented 
design has landing points at Westhaven and Northcote Point.

THE 

In April 2018 (Board Paper: 2018/04/1235) the Transport Agency Board endorsed the taking over of 
responsibility for the AHBSP and delegated to the Chief Executive the ability to approve funding of 
$1.5 million to undertake a Detailed Business Case (DBC).

In December 2018 (Board Paper: 2018/12/1322) the Board approved $6m in pre-implementation

UNDER 

and $5.85m in property funding for SeaPath and noted the decision to approve construction funding 
would be made in conjunction with the future decision to fund the AHBSP.

In October 2019 (Board Paper: 2019/10/1447) the Board approved procuring AHBSP via a Hybrid 
Alliance and SeaPath via a traditional model. 

When assessed against the Transport Agency’s Investment Assessment Framework the AHBSP
has a Very High results alignment and SeaPath a High results alignment.

RELEASED 

Key Issues

Investment Objectives

The AHBSP project has two investment objectives:
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∑ To increase the mode share of walking and cycling travel to work trips across the Auckland 

Harbour Bridge from 0% to 3% by 2028 by completing the strategic missing walking and 
cycling link connecting the North Shore and Auckland City; and

∑ To increase the number of daily walking and cycling recreation and tourism trips across the 

Auckland Harbour Bridge by completing the iconic walking and cycling link connecting the 
North Shore and Auckland City.

Auckland Harbour Bridge Shared Path 

The AHBSP DBC considered 12 options for a cross harbour shared path, one of which was the 
consented design developed by SkyPath Trust.  

1982

A five-metre wide shared path at the same level as the deck of the Harbour Bridge extension has 
been identified as the preferred option.  It will connect seamlessly with SeaPath, with entry and exit 

ACT 

ramps on the cross-harbour section proposed at Northcote Point (in the vicinity of 9 Princes Street)
to provide for local access to the facility and connections to the wider safe cycle network, and to the 
south near the Curran St/Westhaven Drive intersection (see Attachment One).

The independent structure will be located on the eastern side of the Harbour Bridge.  The structure 
will be supported on separate box columns attached to the bridge piers, so users are not subject to 
significant vertical movement caused by bridge traffic. The recommended option enables a wider 
pathway than the SkyPath design, in line with Austroads design guidance for the forecasted levels of 
demand.

Tolling

INFORMATION 

The AHBSP will not be tolled. Unlike the consented SkyPath design, the preferred design will not 
affect the load-carrying capacity of the Harbour Bridge, so there is no requirement to manage 
access to the AHBSP via a toll.

Procurement

Procurement of a detailed design and construction partner for the Hybrid Alliance is underway. 

OFFICIAL 

Registrations of Interest were called in early November 2019. s 9(2)(j)

 

 

 

THE 

SeaPath

The preferred SeaPath option, endorsed by the Board in December 2018, is a new four kilometre
shared walking and cycling path on the lower North Shore from Northcote Point to Esmonde Road in
Takapuna. The SeaPath route seeks to 

UNDER  maximise accessibility between the places people live, 

work, study, and play.  SeaPath’s route along the original shoreline will also showcase the area’s 
natural features and cultural value and heritage and connect into public open spaces and reserves.

The SeaPath preferred option also includes more than 1km of grade separated boardwalks and 
bridges in order to address the impact to the estuary, conflicts with motorway traffic and safety 
concerns.

Progress against AHBSP and SeaPath programme 

RELEASED 

Investigations, analysis and specimen design for the AHBSP are continuing in parallel with the 
procurement process.  Geotechnical investigations for the AHBSP are targeting a mid-December 
2019 start on the southern side of the Harbour Bridge, which will be followed by investigations at Te 
Onewa Pā / Stokes Point and through the rest of the AHBSP and SeaPath corridor next year.  It is 
expected that the earliest construction could commence is with enabling works in late 2020.  The 
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construction timelines for both projects are dependent on a number of factors including property and 
the consenting process. It will take about two and a half years to complete the works. 

Professional services for SeaPath detailed design and consenting have been procured and this work 
is underway. Beca Ltd was appointed in September 2019 to provide detailed design and consenting 
services following a competitive procurement exercise.  The investigation, design and consenting 
activities are in progress. s 9(2)(j)

 

AHBSP and SeaPath benefits

By completing the strategic missing walking and cycling link connecting the North Shore and 

1982

Auckland City we predict an increase in the mode share of walking and cycling travel to work trips 
across the Harbour Bridge from 0% to 3% by 2028. 

Over a standard 30 year return period the preferred options for AHB Shared Path and SeaPath have 

ACT 

positive benefit cost ratios both individually and as a package.

SeaPath

AHB Shared Path

Combined

BCR

1.2

1.3

1.3

Project Affordability

To date project development for both AHBSP and SeaPath have been fully funded from the National 
Land Transport Fund Walking and Cycling Activity Class.  

INFORMATION 

Whilst sufficient funding has been allocated in the 2018-21 National Land Transport Programme 
(NLTP), funding requirements for the both shared paths in the 2021-24 NLTP are significant and the 
expected total would form a large proportion of the total budget available for walking and cycling.

s 9(2)(g)(i)

OFFICIAL 

THE 

UNDER 

RELEASED 
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s 9(2)(g)(i)

1982

ACT 

INFORMATION 

Risks

s 9(2)(g)(i)
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s 9(2)(g)(i)

1982

ACT 

INFORMATION 

Health & Safety, Customer & Other Stakeholder and Environmental 
Impact

On balance, the impact of this decision is considered by the NZ Transport Agency to be positive, in 
terms of health and safety, the public and other stakeholders, and the environment.

OFFICIAL 

Related Documents

THE 

Attachment One

Map: Addition of Auckland Harbour Bridge and Shared Path and SeaPath to the 
existing Auckland walking and cycling network

UNDER 

Attachment Two

Auckland Harbour Bridge Shared Path Preferred Option – Concept Images

Attachment Three

Map: SeaPath preferred option

Supporting Information

RELEASED 

Detailed Business Case
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Attachment Two: Auckland Harbour Bridge Shared Path Preferred Option – Concept Images
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WAKA KOTAHI NZ TRANSPORT AGENCY

AUCKLAND HARBOUR BRIDGE SHARED PATH PREFERRED 

OPTION – CONCEPT IMAGES // 2
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WAKA KOTAHI NZ TRANSPORT AGENCY

AUCKLAND HARBOUR BRIDGE SHARED PATH PREFERRED 

OPTION – CONCEPT IMAGES // 3
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Attachment Three: Map, SeaPath preferred option

1982

ACT 

INFORMATION 

OFFICIAL 

THE 

UNDER 

RELEASED 

74 of 93




    

  

  
