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Project Name: 

AT HOP Daily Pass 

Project Manager:  /////////////////////////// 

Reported date 

6 May 2014 

Period covered 

17 April – 6 May 

Status Summary 

Still awaiting completion of AIFS testing to confirm go-live date 

 

Project Indicators 

 

2 back 

1 back 

Current 

Status / Comment 

- 

AMBER – due to risk around scope and schedule.  Can change to green 

OVERALL 

 

 

 

once go-live date for B/R/F pass is known 

- 

Until testing has been completed and product specs and limitations are 

Scope 

 

 

 

confirmed this will remain amber 

Progress / Schedule 

 

 

 

- 

Still uncertainty re. launch date as testing has not been completed 

- 

No significant expenditure anticipated (assuming AIFS component can be 

Budget 

 

 

 

managed as part of existing project budget) 

People / Resources 

 

 

 

- 

Sufficient staffing and resources are in place 

- 

Technical risk – if problems arise during AIFS testing, and limited AIFS 
resource should problems arise during bus roll-out.   

- 

Customer risk – ability to clearly communicate complex usability rules re. 

Risks 

 

 

 

no. passes per card  

- 

Commercial risk – that operators relitigate agreed apportionment process – 
will draft letter/agreement to confirm (previous verbal agreement has been 
minuted). 

- 

Some uncertainty re. ability to produce usage-based reports (i.e. number of 

Issues 

 

 

 

stages travelled by operator per pass type) hence change from green to 
amber.  Required for pass reconciliation process. 

 

Progress This Period 

Activities Planned for Next Period 

Testing update 

 

Website content and day pass map to be finalised. 

 

Testing has identified a number of critical issues – refer 

 

Complete marketing collateral internal review process (to be 

Attachment 1 for detailed description. 

submitted to lawyers once launch date is confirmed). 

 

Result is it’s highly unlikely to make the target 14th May EOD 

 

Liaise with BI/AIFS to ensure reporting requirements are 

deployment date. 

achievable (linked to Monthly Pass settlement report 

 

Awaiting advice from AIFS team re. next available launch date 

development). 

(assuming technical issues are resolved).  Current estimate mid-

 

Letters of agreement sent to operators to formalise reconciliation 

June. 

process (once reporting specs confirmed).   

Other 

 

Operator update to be circulated 

 

Finalisation of marketing content awaiting results of AIFS testing. 

 

Agreement from key stakeholders to further extend Discovery 

 

Decision to withdraw Discovery Day Pass on 31 May, even if 

Day Pass 

further delays to AT HOP Day pass has been revisited – now 

 

Track return of letters of agreement 

plan to keep it in-market until Day Pass is available (subject to 

 

Ongoing AIFS testing 

agreement from key stakeholders/retailers). 

 

 

Specific Requests of Steering Group / Escalations 

 

Confirmation required from AIFS team re. implementation dates for B/R/F pass (post testing) 

 
 
Upcoming Milestones  
No. 

Date 

Milestone 

Comment 

1 

10 Feb 2014 

Phase 1 AIFS testing completed (Bus/Rail-only pass) 

Done  

2 

Mid May 2014 

Phase 2 AIFS testing completed (Bus/Rail/Ferry pass) 

Assuming no further issues arise 

3 

16 May  2014 

Marketing comms drafted 

Web content and maps still to be finalised  

4 

1 June  2014 

Marketing comms approved 

Internal approval will progress in parallel with AIFS testing 

5 

Mid June  2014 

Go-live  B/R/F pass (indicative) 

Estimate o be confirmed with AIFS team  
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ATTACHMENT 1 – AT HOP DAY PASS TESTING UPDATE – 1/5/14 
 
EOD 16.1.x Implementation update: 
 
Key deliverable – Implementation of a set of  day pass products to replace the Discovery Pass  
 
Products include: 
 
Bus/Rail  
Zone A 
Zone B 
Zone C 
Zone BC 
 
Bus/Rail/Inner Harbour Ferry 
Zone AB 
Zone ABC 
 
Target EOD Release and date: 16.1.x 14/5/2014 22:00 
 
Key release drivers – Day Pass, Murphy Buses to support go live 19/4/2014, and a number of BAU 
changes (some route/timetable changes go live 16/5) 
 
Testing Update: 
 
Testing has identified a number of critical issues, including 
 

1.  Critical - Performance issue on TOT devices – sub second to around 10 seconds to read a card – 

this issue is under investigation with Thales France 

2.  Critical - Fixed apportionment percentages not been treated correctly – //////////////////////////////////////// 

///////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////
////////////////////////////////////////////////////////////////////////////////////////////////////////////// – this issue is with OSL for 
review, investigation has indicated it is not a database issue – further review will be undertaken 
next week in HK 

3.  Incorrect contract types – IVU export issue – to be resolved with an additional export and EOD – 

this will compress testing time 

4.  Major – Inconsistent treatment of day pass purchase across sales channels (VRD, TOT, SRD, 

and Web) – Jira raised and passed to Thales for investigation 

5.  Minor - Use of Frontier stop points has meant purchase of adjacent zones is not possible, while 

the system is working as designed – it would extensively mean customers using the other period 
monthly pass product would not be able to use their existing card for Day Pass. 

 
 
Potential mitigation options: 
 

1.  Delay Day Pass implementation (already done at least twice – potential reputational to AT) 
2.  For the TOT performance issue – it may be mitigated by reducing the available day pass 

products from the proposed 6 to less products (potentially just he ABC and AB Ferry products – a 
small test has indicated this may be viable) 

3.  For the appointment issue – potentially adjusting percentages and undertake an out of system 

wash up at an agreed interval (weekly/monthly perhaps) 

 
Further update expected re. Issue 1 from Thales 6th May (who subsequently confirmed the issue sits 
within their Ticket Processing engine which means a software patch will be required). 
 




    

  

  
