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Board Paper 

To: 

Partnership Board 

From: 

David Dunlop 

Date: 

17 August 2021 

Subject: 

For decision: Engagement Programme Options 

Doc no: 

#0162/21 

Agenda item: 

#08 

1.0 Purpose 

This paper is seeking a number of Board approvals to allow the programme to prepare for public 
engagement later in 2021.  Approval is being requested now to allow enough time to prepare 
material.  The paper will also highlight current risks with the schedule to meet planned October 
2021 deadline.   

2.0 Recommendation 

It is recommended that the Board: 

• Approves the engagement affordability threshold of $7.4b
• Approves the four options proposed for public engagement planned for October 2021

that have emerged from applying the affordability threshold to the programme options
shortlist

• Approves the engagement strategy for the Programme to inform the MRT and SHI IBCs.
• Agrees to include a description of a potential value capture targeted rate and congestion

charging in the public engagement

• Notes the gaps in current information, and subsequent risk that Programme options may

need to change prior to the engagement

• Notes the level of detail to be provided on the options for public engagement, and risks

associated with this information

• Notes the risks associated with the remaining next steps and approval processes

required to achieve October Engagement start date.
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3.0 Background 

The programme team have considered various factors that impact the IBC delivery and the 
future delivery of the DBC and consenting phases as quickly as possible, deliver on partner 
expectations, engage in a meaningful way with suitable level of detailed evidence at each stage 
of engagement, business case costs, and delivering a robust IBC. 

A key shift in the programme since PBC is the increased importance of Urban Development, 
mode shift, and Carbon emissions which has been reflected in the Partner approved Programme 
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Objectives.  IBC assessments have also identified a new understanding of the expected 
performance of MRT, particularly the expected average travel speed within Wellington City’s 
constrained urban environment.  It is essential that the community understand and are brought 
along this shift in direction to allow the Programme to be successful in progressing through the 
next stages of delivery. 

The programme team propose 4 options for the engagement planned for October 2021 to reflect 
the LGWM Boards request for engaging on a range of options.  The options proposed fit within 
the $7.4B engagement affordability threshold (P95, whole of life cost).  The rationale for 
selecting these options and their descriptions are provided in Section 4.0. 

Following the planned October engagement several factors impact on the appropriate timing of 
further engagement, these include: 

1.  Partner and third-party commitment to the scale, funding, and mechanisms for Urban 

Development delivery.  This is critical to confirm the MRT mode and cross sections to 
identify the resulting property impacts and costs, which need to be balanced against the 
expected Urban development and transport benefits.  It is assumed that an agreement in 
principle between partners and other third parties will not be completed by early next 
year, more likely to take at least 12 months, to form some general levels of certainty of 
agreed Urban Development outcome targets for the Partners to be able to publicly 
support the trade-offs in urban development benefits with transport impacts and costs. 

2.  Property Strategy and funding requirements, particularly for early purchases of affected 

property owners soon after engagement.  This cannot be confirmed until the affected 
owners are identified through the MRT cross sections as a result of the Urban 
development commitment, and detailed modelling is completed to provide clarity on the 
PT and network performance related to those cross sections. 

3.  Following the planned October engagement future engagement is expected to require 

engagement at a detailed level with the public, stakeholders, and property owners on 
impacts and detailed performance metrics.  A significant amount of time is required to 
produce this detail and is typically completed at this level of detail at a DBC phase rather 
than an IBC phase.    It is possible that different programme elements can be engaged on 
at different times to align with future engagement strategy and DBC scheduling. 

4.  The level of Partner approvals required and resulting timeframe to receive Partner 

approvals for commitment to the Programme option following the October engagement.  
We have assumed 12 weeks following the request, noting the PBC took approximately 6 
months to get formal approval of the PBC. 

5.  The 2022 local government election cycle impacting on the availability for Governance 

decision making and appropriate engagement windows in mid to late 2022 to enable 
future engagement and decision making to occur. (GWRC significant decision-making 
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hiatus late September to mid - November, and WCC significant decision-making hiatus 
from July to early December). 

Due to the above factors it is recommended that the IBC is completed following the engagement 
that is planned for October, subject to board partner satisfaction with the feedback received 
during the engagement.  The DBC phase would include future stages of engagement as 
necessary.  The key reasons for this are: 

1.  The extra time between IBC and future DBC engagement allows the urban development 

commitments to be solidified to provide certainty of the scale of urban development 
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benefits committed to which can be traded off with transport corridor and property impacts 
and costs.   

 





under the Official Information Act 1982

Released 





 
 

Page 4 of 52

 
 
 
 

Basin Reserve 

Grade separated 

Grade separated 

Grade separated 

At-grade 

Vehicle Tunnel 

Diagonal 

Diagonal 

Existing 

Existing 

(Mt Victoria) 
Active Travel Tunnel 

Existing vehicle tunnel 

Existing vehicle tunnel 

New Active Travel tunnel 

New Active Travel tunnel 

(Mt Victoria) 

converted 

converted 

paral el to existing tunnel 

parallel to existing tunnel 

MRT City to South 

LRT 

BRT infrastructure 

LRT 

LRT 

•  to Island Bay 

•  dedicated lanes to 

•  to Island Bay 

•  to Island Bay 

•

Newtown 

  via Kent Tce 

•  via Kent Tce 

•  via Taranaki St 

•  via Kent Tce 
•  services extend to Island 

Bay in general traffic 

MRT East 

Enhanced Bus 

BRT infrastructure 

Enhanced Bus 

Enhanced Bus 

•  bus lanes to Miramar 

•  BRT lanes to Miramar 

•  bus lanes to Miramar 

•  bus lanes to Miramar 

Centre 

Centre 

Centre 

Centre 

•  via Diagonal Tunnel 

•  via Diagonal Tunnel 

•  via existing Bus Tunnel 

•  via existing Bus Tunnel 

•  existing Metlink fleet and  •  new BRT fleet and depots  •  existing Metlink fleet and  •  existing Metlink fleet and 

depots 

•

depots 

depots 

  services extend to Airport, 

•  services extend to Airport, 

Miramar North and 

•  services extend to Airport,  •  services extend to Airport, 

Miramar North and 

Seatoun in general traffic 

Miramar North and 

Miramar North and 

Seatoun 

Seatoun 

Seatoun 

Cost - WOL (P95) 30 yrs 

 $7.4 B 

 $7.0 B 

 $7.0 B 

 $6.1 B 

Urban Development 

Approximately 15,000 units 

Approximately 12,000 units 

Approximately 15,000 units 

Approximately 15,000 units 

Core and South 
Urban Development East  Approximately 1,000 units 

Approximately 1,200 units 

Approximately 1,000 units 

Approximately 1,000 units 

 

A high-level review has been undertaken of the MCA scores that were developed for the 
Programme Options short-list to determine if there is likely to be any change in the scores as a 
result of the change in refined options i-iv. 

Options iii and iv are unchanged from the Programme short-list Options 3 and 3A and therefore 
no changes are expected.  Options i and ii have a different mode of MRT/public transport 
improvement and a different extent of service and therefore could be subject to change.  The 
details of the likely changes are contained in Attachment 1, however, at a high level it is 
considered that while MCA scores may change for liveability, the overall differences are not 
expected to materially change the overall performance of options i and ii 1 compared to iii and iv2 
against the original short list assessment. The key differentiator relates to differences in urban 
development between levels of MRT/public transport investment.  The original short list options 
performance against the objectives are illustrated below.   
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1 i and ii are expected to perform similarly to original short list option V1A 

2 iii and iv are expected to perform similarly to original short list options V3 and V3A respectively 
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Attachments  

Attachment 1: Engagement Option identification process and indicative performance review 

Attachment 2: Information to be presented for the Engagement Options 

Attachment 3: Funding and Finance – Engagement affordability threshold & funding implications 

Attachment 4: Memo to MoT outlining differences from PBC to IBC 

Attachment 5: Risk profile 

Attachment 6: Information gaps 

Attachment 7: Schedule and resource 
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Attachment 1: Engagement Option rationale and indicative performance review 

Short List Version 2 Creation 

Some of the options at the Programme Short List stage exceed the engagement affordability threshold.  Accordingly, 
alterations have subsequently been made to some of the options to help ensure the short list options are within the 
affordability threshold in the short to medium term. 

The original short list options already include variations in relation to the inclusion or exclusion of highway elements 
and also consider the provision of MRT vs enhanced bus on the eastern corridor.  However, the original options did 
not consider the potential for an intermediate form of MRT such as ‘BRT Lite’ which would still provide many of the 
benefits of MRT and, as shown through subsequent investigations, could provide significant cost savings, and in some 
cases an improvement in outcomes, that need to be balanced against a potential decrease in other outcomes. 

The difference between MRT and BRT Lite is that BRT Lite will be limited to road-legal vehicles that therefore require 
less pavement reconstruction and can travel beyond the end of the dedicated corridor.  Within the dedicated corridor, 
the same high-standard of supporting infrastructure can be provided (separated lanes, stations etc.) but this doesn’t 
need to be continued the full length of a bus route if traffic congestion is low and priority measures aren’t warranted. 
Services can potentially be extended beyond the city centre (e.g. to Johnsonville or Karori), reducing the need for 
transfers.  However, they may be perceived to be less permanent and therefore the level of mode share and urban 
development uplift may not be as great as with full MRT. 

Figure 2: Example of a comparable BRT system implemented in Pau, France. 
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In contrast to BRT, investment in an ‘enhanced bus’ solution features in three of our shortlisted options. While offering 
similar features to BRT Lite, enhanced bus represents a lower-cost investment whereby: 

• 

Bus lanes are likely to be provided in the kerbside lanes and within the existing road reserve. 

• 

Upgrades to pavement and relocation of utilities would only occur at critical locations. 

• 

The existing Metlink bus network, fleet and supporting depots would continue to operate. 
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The four options proposed for consultation, subject to further testing of MCA outcomes are as follows: 
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Option i: Based on RPI V1A but has enhanced bus to 
Miramar. Option includes Basin Reserve, new Mt 

Option ii: Based on RPI V1A but has BRT Lite on both 

Victoria Tunnel, repurposing of old Mt Victoria Tunnel 

southern and easter corridors. Option includes Basin 

for active modes and LRT to Island Bay but with mixed 

Reserve, new Mt Victoria Tunnel, repurposing of old Mt 

running in some locations south of Newtown. 

Victoria Tunnel for active modes. 

 

 

Option iv: Based on RPI v3. Option excludes grade 

Option iii: Based on RPI v3A.  Option includes grade 

separation at the Basin Reserve necessitating MRT to 

separation at the Basin Reserve 

utilise Taranaki Street rather than Cambridge Terrace. 
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Note that these option diagrams are still subject to change. 

 

Short List Version 2 High Level Review 

A high-level review has been undertaken of the MCA scores that were developed for the Programme Short List 
(original scores in Appendix) to determine if there is likely to be any change in the scores as a result of the change in 
the options for consultation. 

Options iii and iv are unchanged from the Programme Short List Options 3 and 3A and therefore no changes are 
expected. 

Options i and ii have a different mode of MRT and a different extent of service and therefore could be subject to 
change. 

From the Package Short List MCA process (undertaken after the Programme Short List MCA work), the following 
criteria where MRT mode was identified as having enough of an influence to change the score: 

• 

Noise and Vibration – BRT was identified as being better due to rubber tyres being significantly quieter than 
steel rail. This improvement will likely be carried forward with the change to BRT Lite and reduction in extent 
of infrastructure 

• 

Contaminated Land – BRT identified as being better due to a shallower pavement requiring less disposal of 
potentially contaminated material.  Moving to BRT Lite with a shorter extent may extend this score differential 
further 

• 

Scaleabilty of Network and Services – BRT identified as being better due to the potential for services to 
extend beyond the extent of the physical dedicated lanes. This improvement will also apply to these new 
options 

In addition to the above, MRT mode and extent also has an influence on the following areas, although it may not be 
enough to change the score: 

• 

IO1 Liveability: Package long list assessment indicated that there is likely to be little change in Urban 
Development in a shift from LRT to BRT if the look and feel of the system is similar.  With a move to BRT 
Lite, this may not be the case so a reconsideration of the Liveability score would be warranted 

• 

IO2 Access: The modelling to date has assumed an open system which accurately reflects BRT Lite.  Whilst 
there were identified benefits in terms of service frequency (higher due to smaller vehicles) and less need for 
transfers, it was not enough to change the overall score 

• 

IO3 Reduced PMV: MRT likely to achieve greater mode share than BRT Lite, but not significant once 
increased service frequencies and the open system is taken into account.  BRT Lite performs less well in 
terms of the CATi tool (carbon emissions) but better in terms of embedded carbon.  Overall it was not enough 
to change the scores. 

under the Official Information Act 1982

• 

IO4 Safety: Safety is better for BRT due to cyclists not having to deal with exposed rail lines within the 
pavement.  It was not enough to change the scores during the last assessment. 

• 

IO5 Resilience: There is expected to be a slight improvement for BRT as vehicles are not constrained to the 
corridor and the corridor can be reinstated quicker after an event. It was not enough to change the scores 
during the last assessment. 

• 

Economic: Business Disruption may be less during construction for BRT Lite as there is less construction 
required on the corridor pavement. 
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• 

Engineering Difficulty: Less construction and more common technology would reduce complexity for BRT 
Lite. 
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Based on the above high-level assessment, it is recommended that these options for consultation are considered in 
more detail by the technical specialists to confirm any differences in performance and MCA score for the updated 
options.  This can be done quickly and will help with the production of the consultation collateral. 

It is expected that the analysis will show many benefits for BRT Lite, but this will need to be weighed up against the 
potential for less urban development and PT uptake.  The MCA process is the best way to understand these trade-
offs, but cost and economic return will also need to be assessed in parallel. 
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