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Hiya – see attached which I hope is helpful. I have made some very big guesses but it is hard
without knowing for example the scale – can we have 500 people participate per event or 5000?
That will make a big difference on the level on investment that can be justified.
Happy to chat further.
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Ngā mihi nui,
Connie
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Connie Rowe / Practice Manager Upper North Island

Te Waka Kōtuia Engagement and Partnerships  

M s 9(2)(a)

E [email address] / W nzta.govt.nz
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RELEASED 



Auckland Harbour Bridge – active modes event  

Communications, engagement, marketing plan  

Scope  

This scope is based on a summer programme of five events with a similar format to the Auckland 
Marathon. Five Sunday mornings between 6am – 11.30am.  

The series will be agreed to proceed by May in order for the necessary planning and publicity for 
the series to start in November. Events to be held monthly November, December, January, 
February, March. If successful, the programme could be rolled out each year.  
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Opportunities  

WK demonstrate a commitment to building the Northern Pathway and responding to public calls ACT 

for walking and cycling access at this location. 

Secure a branding partner who can fund, or part fund the event series. There could be 
opportunities with Vector to extend the lighting partnership. Establishing this sort of model could 
provide the opportunity for it to be used for other active mode activation events in other parts of 
Auckland.  

WK demonstrate a commitment to building active modes mode share across the Auckland 
network. The events provide the opportunity to demonstrate how the wider network will function 
with this ‘missing link’ as people start and finish their journey from locations North, Northwest, 
East and centrally (South to a lesser extent). Creates good ongoing stories about other projects in 
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the planning and design phase, including AT and AC projects.  

Allow more trialling and modelling of the route during the planning phase of the Northern 
Pathway. Provides information about patronage, journeys, customer profiles and opportunities 
for mitigations.   

Raises the profile of the role WK is playing to fund and develop Auckland’s walking and cycling 
network; AT and other WK projects.  
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Increase partnership working with AT, AC, Panuku, ATEED, PT operators as well as the private 
sector through a partnership model.  THE 

Rebuild relationships with key partners in the active modes space such as Bike Auckland 

Contribute to WK’s reputation.  

Risks 

Mitigations  

We are unable to secure a funding partner 

Look early for a funding partner  
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and there is no current budget; the optics of 

Secure the right expertise to ‘package up’ the 

WK funding are not acceptable  

series of events and secure a partner  

There is low uptake for the events which could  Good promotion of the events 
undermine the Northern Pathway 

Context that there will be other high demand 
from users for commuting (who may not 
participate in the events)  

RELEASED 

Demand exceeds the max capacity for the 

Create a ticketing system to manage the event 

event  

Provide five opportunities to participate  

Increased calls for permanent reallocation of 

Modelling to show the full impact of full-time 

lanes  

reallocation of lanes on the network including 
the PT network  



Cost of the events is seen as a poor use of 

Similar key messaging used for other 

taxpayer funds  

largescale free public events 

Funding partner covers some/ most of the 
cost  

Insufficient budget and or planning for 

Anticipate sufficient budget and allow time for 

marketing and PR for the event leading to 

a comprehensive plan to be developed and 

poor update   

implemented   
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Marketing / communications / public relations 

The following is a very draft/ indicative overview of activities and costs – based on a funding 
partner being secured quickly  
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Timeframe 

Event programme approved 

May 2021  

Marketing, engagement, PR programme 

June 2021  

drafted and approved  

Public warn up for the event (PR based)  

July – August 

Tickets go on sale / marketing programme 

September  

begins  
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Marketing/ ticket sales for the programme / 

October – March  

positive PR around events as they roll out 

Comms around thanks to Aucklanders to 

March – April  

taking part  
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Costs – marketing, comms/ PR, engagement, partner working  

Doing a multi event programme will create cost efficiencies. We will use inhouse resources to 
reduce spend where possible.  

THE 

Costs based on: 

Contractor(s)s 9(2) per hour 

(b)(ii)

Government rates on placement  
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Some internal design supports 

Using ‘free’ WK and partner channels  

Strategy development (including internal and 

20k  

partner collaboration, sign off)  

PR including content creation, below the line 

15-20k  

media placement, partner collaboration to 

RELEASED 

increase reach    

Marketing activities (execution of the below)  

10k  

Advertising including design, production,  

30-40k 

radio, print, digital 

Contingency  

15k  
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