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Tidal Barrier Pre-Feasibility Study Delivery 
Reference: 

TRIM 15/863988 

Contact: 

Keith Davison 

[email address] 

03 941 8071 

 

1. 

Purpose of Report 
1.1. 

The Avon-Heathcote Tidal Barrier Pre-Feasibility Study was delivered to Council on 27 July 
2015 and will be available to committee members prior to the meeting. This report was to 
present the preliminary findings of the pre-feasibility study and seek a decision as to whether 
to proceed to a full feasibility study. 

1.2. 

In summary, the study acknowledges that a tidal barrier is technically feasible, but suggests 
the  costs for a barrier  are greater than other potential flood management options  in the 
current-day scenario when compared at a preliminary level against alternatives. 

1.3. 

The study states that further work would be required to determine the degree of sea level 
rise at which a tidal barrier option would be a cost effective.  

2. 

Background 
2.1. 

A tidal barrier can work by artificially holding back the advancing tide during high river flows, 
allowing the rivers to drain more freely into the estuary. A barrier can also be used to hold 
back exceptionally high tides to protect low lying land. A tidal barrier is usually kept open, 
apart from when required to prevent flooding. 

2.2. 

The Avon-Heathcote Tidal Barrier Pre-Feasibility Study was commissioned in late 2014 at the 
direction of the Horizontal Infrastructure Governance Group (HIGG) as part of the cost share 
optimisation work. The study was paid for under the Land Drainage Recovery Programme, 
which is part funded through the cost share agreement. 

2.3. 

A  tender  process  was  held  and  international  consultancy  GHD  Limited  was  selected  in 
February  2015  to  carry  out  the  pre-feasibility  study. GHD  contracted  Dutch  experts  from 
Royal HaskoningDHV and NIWA to assist with the study.  

2.4. 

The purpose of the pre-feasibility study was to understand whether a tidal barrier was worthy 
of further consideration as a flood mitigation measure for Christchurch and if the Council 
would be justified in conducting a full feasibility assessment.  

2.5. 

The  study  was  just  one  of  a  number  of  flood  management  options  the  Land  Drainage 
Recovery Programme and Council Strategy and Planning Group are investigating. 

2.6. 

While  the  barrier  investigation was  being undertaken, it became  clear that  the  economic 
evaluation  would  require  further  work  on  the  design  and  costs  of  the  Avon-Heathcote 
Estuary and Avon River stopbanks in scenarios with and without a barrier. The scope of the 
investigations was extended to incorporate this and are included in the final barrier report. 

3. 

Commentary 
3.1. 

The study states that a barrier is technically feasible, and would be within the capabilities of 
New Zealand contractors.  

3.2. 

The cost of a barrier is likely in the range of $300 - $350M. Operations and maintenance could 
be in the range of $2 - $7M per year.  
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3.3. 

The study had a preference for locating a barrier  just back from the mouth of the estuary 
between  Redcliffs  and  Southshore  due  to  the  higher  stability  of  the  spit  at  this  location, 
although this would have to be re-visited if a feasibility study were commissioned. 

3.4. 

Of the types of barriers available, the report chose to focus on a vertical lifting gate combined 
with a dune embankment across to Southshore. 

3.5. 

The study considered tidal and storm surge range, sea level rise, navigation requirements, 
geotechnical  considerations,  spit  and  mouth  morphology,  and  ecological,  social  and 
consenting constraints. 

3.6. 

It  is  the  study's  opinion  that  morphological,  geotechnical  and  resilience  concerns  can  be 
addressed through engineering design. For example, the study considered that the risk of 
movement of the sand spit is manageable. 

3.7. 

Impacts on landscape and visual amenity would be high and on cultural heritage is likely to 
be high. Impacts on recreational boating may be  high although can be mitigated to some 
extent through sensitive design allowing passage. 

3.8. 

In the current day scenario ecological impacts would be low, however as sea level rises the 
barrier would have to operate more frequently and the impacts would be greater. 

3.9. 

In the current day scenario the barrier would only need to be operated approximately twice 
per year on average. However, under one metre sea level rise to provide the same level of 
protection the barrier would need to be closed up to 705 times per year. The barrier could 
be  closed  fewer  times  if a higher level of flood risk  were accepted, or if  other mitigation 
measures were put in place. 

3.10.  Construction of a barrier would not remove the need for stopbanks in the Avon-Heathcote 

Estuary  and  lower  Avon  River  and  other  options  in  the  lower  Heathcote  River.  However, 
these would be reduced in scale. 

3.11.  The  study  provides  a  preliminary  cost  benefit  analysis  between  a  tidal  barrier  and  an 

alternative engineering solution, both of which include stop banking / flood walls alongside 
the  Avon-Heathcote  Estuary  and  Avon  River  combined  with  house  raising  alongside  the 
Heathcote. These are both in the current day scenario and under one metre level sea rise 
and are summarised in Table 1.    

Table 1.  Summary of costs with / without a tidal barrier  

Present day climate 

1m sea level rise 

Alternative 

Alternative 

Tidal barrier 

Tidal barrier 

engineering solution 

engineering solution 

$211M 

$430M 

$571M 

$545M 

 

3.12.  The costs of land purchase to build stopbanks in the Residential Red Zone alongside the Avon-

Heathcote  Estuary and Avon River are significant in comparing the cost effectiveness of a 
tidal barrier. The study uses three pricing scenarios, all based on the 2007 RV. These are 0%, 
50% and 100% of the 2007 RV.  CERA have been unable to provide specific guidance as they 
believe this would be a Cabinet decision. 

3.13.  The pre-feasibility tidal barrier study only considers two climate scenarios, the present day 

scenario and 1m sea level rise scenario. It has not been determined if there is an intermediate 
point between these scenarios whereby a tidal barrier becomes cost effective. 
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3.14.  Two  independent  peer  reviews  were  conducted  on  the  first  draft  of  the  report.  These 

included a scope review by Jacobs Limited (excluding costs) and a cost-only review by Beca 
Limited. Peer review comments are largely addressed in the final report. 

3.15.  Environment  Canterbury  were  involved  in  workshops  for  early  evaluation  and  issues 

identification. Information sessions have been held with Te Ngāi Tūāhuriri Rūnanga and the 
Avon-Heathcote  Ihutai  Estuary  Trust.  A  memo  was  sent  on  13  July  2015  to  the  Hagley-
Ferrymead and Burwood-Pegasus Community Boards informing them of the study. CERA has 
been updated with copies of the draft and final report as they have been received. Feedback 
was also received through the Long Term Plan (LTP) process. Further consultation has not 
occurred due to the very early project stage and the short project duration. 

3.16.  The study will help inform the decision making around the Residential Red Zone land use, as 

it provides details on the cost and potential location of stop banks along the Avon River with 
and  without  a  barrier.  CERA  have  requested  more  time  to  consider  the  findings  and 
implications of the report in this regard. 

3.17.  In summary, the likely costs of the barrier in the present day scenario are more expensive 

than potential alternatives and will result in substantial impacts on the estuary environment. 
A tidal barrier could be beneficial in the long term as sea level rise eventuates.  

4. 

Recommendation 
4.1. 

That the information in this report be received. 

4.2. 

That we seek input from CERA as partner and stakeholder on this technical report  and its 
implications. 

4.3. 

That we report back our recommendations to the next ITE meeting.  
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