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Yield Notes

1 N4 Point EnglandN4 Point England 1511 15-Nov-2021 A 21-Jan-2028 291 5 29 17 0 12 0 29

2 Phase 1Phase 1 1511 15-Nov-2021 A 21-Jan-2028 291 5 29 17 0 12 0 29

3 Stage 1Stage 1 1511 15-Nov-2021 A 21-Jan-2028 291 5 29 17 0 12 0 29

4 TOC ApprovalTOC Approval 632 15-Nov-2021 A 26-Jun-2024 125 0 0 0 0 0 0 0

5 TKNG-PE.110540 Pricing Pack Design 163 15-Nov-2021 A 22-Jul-2022 A 0

6 TKNG-PE.110550 TOC Development (Incl. SDD & Pricing Pack) 212 06-Jun-2023 A 17-Apr-2024 113 24/03-Changes as per TOC50 Stage 1C 
Programme

7 TKNG-PE.110560 TOC50 Approval (PAB review and approval, KO 
Board Approval)

48 18-Apr-2024 26-Jun-2024 125 24/03-Changes as per TOC50 Stage 1C 
Programme

8 Detailed Design and ConsentingDetailed Design and Consenting 127 17-Jan-2024 A 19-Jul-2024 174 0 0 0 0 0 0 0

9 TKNG-PE.110570 Resource Consents 48 17-Jan-2024 A 26-Mar-2024 131 24/03-Changes as per TOC50 Stage 1C 
Programme

10 TKNG-PE.110580 EPA Detailed Design 110 17-Jan-2024 A 26-Jun-2024 176 24/03-Changes as per TOC50 Stage 1C 
Programme

11 TKNG-PE.110590 Design - IFC 57 01-May-2024 19-Jul-2024 174 24/03-Changes as per TOC50 Stage 1C 
Programme

12 Stage WorksStage Works 296 01-Dec-2021 A 01-Mar-2023 A 0 0 0 0 0 0 0 0

13 TKN4-PE.310900 TRC Commencement Notice 260 01-Dec-2021 A 23-Dec-2022 A 0 24/03-Changes as per TOC50 1C 
Programme

14 TKN4-PE.310910 Tenant Relocation 147 21-Jul-2022 A 01-Mar-2023 A 0 24/03-Changes as per TOC50 1C 
Programme

15 TK-PE-024TK-PE-024 1160 05-May-2023 A 21-Jan-2028 291 5 29 17 0 12 0 29

16 CommercialCommercial 0 25-Jul-2025 25-Jul-2025 107 0 29 0 0 0 0 0

17 TKN4-PE.311040 Enablement 0 25-Jul-2025 107 29

18 LandLand 402 29-Nov-2023 A 25-Jul-2025 107 5 0 0 0 0 0 0

19 TKN4-PE.300780 Demolition 24 29-Nov-2023 A 15-Jan-2024 A 7 5 24/01 - Completed (PK)

20 TKN4-PE.300790 Remediation 87 11-Dec-2023 A 30-Apr-2024 -57 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

21 TKNG-Nx.113370 Wastewater 4 22-Jul-2024 25-Jul-2024 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

22 TKNG-Nx.113400 Utilities 39 22-Jul-2024 12-Sep-2024 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

23 TKNG-Nx.113380 Water Supply 88 22-Jul-2024 21-Nov-2024 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

24 TKNG-Nx.113360 Stormwater 4 22-Nov-2024 27-Nov-2024 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

25 TKN4-PE.300800 Civil Works 101 22-Jul-2024 10-Dec-2024 176 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

26 TKNG-Nx.113390 Transport 9 28-Nov-2024 10-Dec-2024 24/03-Changes as per TOC50 1C 
Programme (PK&KB)

27 TKN4-PE.300810 Physical Handover to Kainga Ora 28 11-Dec-2024 30-Jan-2025 168 24/03-TOC50 Stage 1C Programme 
(Construction Compliance)

28 TKN4-PE.300820 Documentation Handover to Kainga Ora 
(EACC/224C/Title)

121 31-Jan-2025 25-Jul-2025 107 24/03-TOC50 Stage 1C Programme 
(Engineering Compliance)

29 BuildBuild 1151 05-May-2023 A 21-Jan-2028 290 0 0 17 0 12 0 29

30 TKN4-PE.311350 TRC-Pre-inception/ Opportunity Memo 51 05-May-2023 A 17-Jul-2023 A 0 Hide-24/02-As per TRC Programme - 
Completed

31 TKN4-PE.311360 TRC-Inception 45 18-Jul-2023 A 18-Sep-2023 A 67 Hide-24/02-As per TRC Programme

32 TKN4-PE.311370 TRC-Feasibility 130 19-Sep-2023 A 08-Apr-2024 2 Hide-24/02-As per TRC Programme

33 TKN4-PE.311380 TRC-Resource Consent Design Phase 101 09-Apr-2024 30-Aug-2024 178 Hide-24/02-As per TRC Generic Programme

34 TKN4-PE.311390 TRC-Design & Build Contractor Procurement 104 02-Sep-2024 10-Feb-2025 159 Hide-24/02-As per TRC Generic Programme

35 TKN4-PE.311400 TRC-Resource Consent processing (w/ AKL Council) 120 02-Sep-2024 04-Mar-2025 206 Hide-24/02-As per TRC Generic Programme

36 TKN4-PE.300840 Building Consent Design Phase 140 11-Feb-2025 01-Sep-2025 440 Hide-24/02-As per TRC Generic Programme

37 TKN4-PE.311410 TRC-Building Consent lodgement and processing 
(w/ AKL Council)

60 02-Sep-2025 25-Nov-2025 129 Hide-24/02-As per TRC Generic Programme

38 TKN4-PE.311430 TRC-In lot civils - Construct 108 26-Nov-2025 14-May-2026 21 Hide-24/02-As per TRC Generic Programme

39 TKN4-PE.300870 House Construction (State) 480 26-Nov-2025 15-Nov-2027 287 17 17 Hide-24/02-As per TRC Generic Programme

40 TKN4-PE.300890 Physical Works Complete 0 15-Nov-2027 287 Hide-24/02-As per TRC Generic Programme

41 TKN4-PE.300880 House Construction (TRC Affordable) 480 26-Nov-2025 15-Nov-2027 287 12 12 Hide-24/02-As per TRC Generic Programme

42 TKN4-PE.311420 Occupation 40 16-Nov-2027 21-Jan-2028 290 Hide-24/02-As per TRC Generic Programme
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