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1. EXECUTIVE SUMMARY  
The required outcome of the implementation of the Tarawera Scheme is the safe collection and conveyance of 
wastewater from properties within the Area of Benefit to the Rotorua Wastewater Treatment Plant, via a connection 
into the existing Rotorua sewerage network. The Tarawera Scheme will comprise of LPGP units installed on each 
property within the Area of Benefit, connected to low pressure mains, and a trunk main to the agreed connection 
point of the existing network at the junction of Okareka Loop Road and Tarawera Road. The scope of this contract 
covers Stage 1 of the construction works, being the construction of the reticulation network, trunk main and pump 
stations. The LPGP units and connection of properties to the network will be delivered under a separate Stage 2 
contract.  
 
The work to be carried out under Stage 1 comprises the supply, construction, installation and commissioning, including 
civil, mechanical and electrical aspects, of: 

• The low-pressure gravity street mains and property laterals including installation of and connection to each Boundary 
Assembly, and all associated works, including any required valves, flush points, scour points, chambers, culvert 
crossings, bridge crossings, road crossings, and all associated pipelines and fittings. 

• The trunk main connecting the Area of Benefit to the Rotorua wastewater network and all associated works, including 
any required valves, flush points, scour points, chambers, culvert crossings, bridge crossings, road crossings, and all 
associated pipelines and fittings. 

• The three new pump stations and all associated works (two transfer stations and one booster station), including but 
not limited to earthworks, wet well, valve chamber, flow meter chamber, pipework, valves, odour filter (if required), 
concrete works, crash barrier, fencing and electrical works. 

• Installation of mains feed cables from Unison-supplied point of connection to each pump station electrical cabinet, 
testing and livening of such.  

2. HEALTH & SAFETY 

 General Comments 
 Very busy sites with a lot of teams working in the final push prior to Christmas – working long hours on site in hot 

conditions. 
 Regular breaks and hydration needed to assist with fatigue management.  
 Additional crews brought in to help out with the work load prior to Christmas to ensure that excavations where 

closed up and all TTM could be removed over the Christmas shutdown period 
 Heavy TTM presence with additional traffic management to assist with the high number of visitors at the Blue Lake 

and pedestrians on the walking track as well as the multiple events that are occuring 
 Ongoing commitment to deliver our Leadership Safety Actions which require our leadership staff to have safety 

related conversations with our staff throughout the month. Some examples of last months items are: 
 Fatigue 
 Heat Stress and Hydration 
 Working near pedestrians 

 Protest action occurring regarding the works past Lake Rotokakahi started in Late January 
 Additional measures being put in place to protect workers on site 
 Police Involvement following incident on site where worker has been threatened  
 Incidents with vehicles intentionally ignoring traffic management in place, driving into oncoming traffic and 

running over traffic management equipment 

 Incident & Near Miss Summary 
Please see outlined below our incident and near miss summary report for the previous month: 
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 Initial establishment, service location and preliminary works at Cliff Rd delayed due to neighbouring resident blocking
access to the site

 Protest action at Lake Rotokakahi – second drilling crew disestablished until an agreement has been made for our
workers safety. Drilling crews having to remove all equipment from site each day which is reducing the daily
productivity. Additional testing having to be completed to check that pipe work has not been sabotaged

7. DESIGN ISSUES
 Working drawings for both the Fire Station and Transfer Station pumping stations currently underway

8. STAKEHOLDER ENGAGEMENT

 General Comments 
 Interactions continuing with residents as works occur outside of their property should access be affected.
 Road Closure installed on Cliff Rd – resident access maintained
 Very high number of wide loads coming through the site over the summer months. The narrow road environment

is creating challenges with being able to get these loads through with us having to in some cases completely shut
down the site and remove all our equipment for them to fit through.

 Protest action occurring at Lake Rotokakahi

 Cultural Engagement/Accidental Discoveries 
 No interaction with cultural team over the previous month
 Accidental discovery process in place

 Works stopped and process followed for a possible discovery which was investigated and identified as
bovine

 FH Site inductions continuing to provide information around the accidental discovery protocols and what to look
for

9. FINANCIALS:

Please find attached with this report the progress claim for the period ending 31st January ‘23 – Appendix B 

10. CONTRACT CORROSPONDENCE
Please refer to NTE/NTC attached with this report - Appendix C. 
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Appendix A: Programme 
  

Version: 1, Version Date: 04/04/2024
Document Set ID: 20240890



Version: 1, Version Date: 04/04/2024
Document Set ID: 20240890



 Contract No. RLC Contract No. 22/038 

Contract Name: Tarawera Sewerage Scheme:  
Construction – Stage 1 

 

Document ID: FHLIB-
1677224255-21616 
Version: 7.0 

This is an uncontrolled copy if photocopied or printed from the Intranet. 
Copyright © 2024, Fulton Hogan Ltd. All rights reserved. 

Published:8/05/2023  
Page 9 of 17 

 

Appendix B: Progress Claim & Supporting Information 
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Appendix C: Correspondence Register 
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Appendix D: Project Dashboard 
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Appendix E: Site Photos 
 

 
Valve Assembley  
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Wet Well Excavation in Progress 
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Unknown Chorus discovered whilst removing earth bund for pumpstation 
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Valves being bolted together 
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Appendix F: Site Weather Records 
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