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Executive summary 

This business case assesses the case for a proposed investment in Bus Rapid Transit (BRT) in Wellington 
City.   

BRT in its most comprehensive form is a high-quality, high capacity bus system that improves upon 
traditional bus systems.  Modern, comfortable, high-capacity buses travel in dedicated lanes, separated 
from general traffic, parking, turning traffic and other impediments.  Passengers board from raised 
platforms (slightly higher than street level), having paid their fares electronically.   

BRT is the proposed solution to improving public transport (PT) through the PT Spine, from the Railway 
Station to Newtown and Kilbirnie.  In its entirety, BRT will involve increasing the amount of roadspace 
dedicated to buses, increased intersection priority for buses, using high-capacity buses and delivering 
operational and user improvements.  This business case focuses on BRT infrastructure only that will 
provide dedicated roadspace and intersection priority for buses.   

This business case follows the New Zealand Transport Agency (the Transport Agency) business case 
approach.  This approach is based on the Treasury Better Business Cases guidelines, which are organised 
around the five case model designed to systematically test whether an investment proposal:  

  is supported by a robust case for change – the ‘strategic case’ 

  will deliver optimal value for money – the ‘economic case’ 

  is commercially viable – the ‘commercial case’ 

  is financially affordable – the ‘financial case’, and  

  is achievable – the ‘management case’.  

This document is an Indicative Business Case (IBC).  Its objectives are to confirm the preferred way 
forward for the proposal and to develop a short-list of options for further detailed analysis.  It focuses on 
developing the strategic and economic cases for the project and includes an outline of the financial, 
commercial and management cases.   

It is anticipated that this IBC will be followed by a Detailed Business Case (DBC), which will develop the 
preferred BRT option in detail, including detailed design and a detailed economic evaluation, as well as 
detailed consideration of financial, commercial and management aspects.   

The IBC has been developed collaboratively between three partner organisations – the Transport Agency, 
Greater Wellington Regional Council (GWRC) and Wellington City Council (WCC).   

Strategic Case 
Background 
The Ngauranga to Wellington Airport Corridor Plan 2008 (N2A Plan), developed by GWRC in 
collaboration with WCC and the Transport Agency and now included in the Regional Land Transport Plan 
2015 (RLTP), outlined a multi-modal strategic plan to improve the way people travel around Wellington 
City and their access to key destinations and amenities.   

The Wellington Public Transport Spine Study (PTSS) was a key action arising from the N2A Plan.  The 
PTSS investigated the feasibility of a large number of different options for creating a high-quality ‘PT spine’, 
arriving at a short-list of three options: bus priority, BRT and Light Rail Transit.   

BRT was identified as the preferred option.  Following community consultation in March 2014, the 
Regional Transport Committee agreed to progress BRT detailed planning and design, and to enable its 
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implementation to be included in the 2015 RLTP1.  GWRC, WCC and the Transport Agency agreed to work 
together to develop an IBC for BRT to provide clarity on the option to be taken forward for detailed design.   

The BRT solution proposed for Wellington, developed for Wellington’s unique context, involves:  

  running of low-emission high-capacity buses: 

o  along dedicated bus lanes, separate from general traffic (at grade, and using the same 

intersections) 

o  between the Railway Station and Newtown/Kilbirnie (see Figure 1 below)  

o  at a frequency sufficient to cater for demand and growth  

  signal priority for buses at intersections (where deemed feasible) 

  improved stop and station facilities  

  integration with the new simpler and more efficient bus network for Wellington City  

  a number of operational improvements, including integrated fares and ticketing, the development 

of mobile timetables and improvements in the provision of real-time bus location information.  

Figure 1.  Proposed BRT route 

 

Source: PTSS presentation to stakeholders and interest groups (August 2013) 

                                                                            

1   Greater Wellington Regional Council (13 May 2014), Minutes of the Regional Transport Committee, 4 March 2014; 

minute 3.2.b.   
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This business case is for one part of this BRT solution – the physical infrastructure (roadspace and 
intersection priority, and stop/station infrastructure).  The other elements of the BRT solution are 
currently undergoing their own assessment processes.  For example, a business case for integrated fares 
and ticketing has been recently prepared.   

The physical BRT infrastructure is a key element of the wider solution, as it is the part that enables faster 
and more reliable PT journeys.  However, it is only one element – it needs to be considered as part of the 
full BRT solution.  The full benefits of the physical infrastructure can only be achieved with the 
implementation of all the other parts of BRT.   

In addition, the BRT solution is itself just one part of a wider transport solution planned for the Ngauranga 
to Airport corridor.  Other aspects of this transport solution include state highway improvements, cycling 
infrastructure improvements, and addressing conflicting traffic demands at key locations.   

The case for change 
People travelling in Wellington consistently experience congestion, particularly at peak periods and at key 
network bottlenecks.  The PT Spine corridor is particularly congested.   

Bus users who travel along the PT Spine currently experience longer journey times compared to private 
vehicles.  Bus services can also be unreliable.  This is primarily a result of congestion along the PT Spine 
and buses having to compete with general traffic (and other buses) along the majority of the route.  This 
limits the attractiveness of PT services to Wellington commuters.  It restricts the ability for PT to attract 
new users and to shift private vehicle users to PT.   

Together, these issues harm productivity – both for commuters who spend longer getting to and from work, 
and for organisations for which moving from place to place is a key part of their business.  Congestion also 
impacts on freight movements.  This limits Wellington’s economic growth potential.   

Giving buses priority both over roadspace and at intersections will enable faster and more reliable PT 
journeys.  This will help make bus travel more attractive relative to private vehicles, which will remain in 
general traffic congestion.  Because buses can carry far more people than private vehicles, giving them 
priority increases the carrying capacity of the whole corridor, and allows more people to travel along the PT 
Spine at peak periods.   

Faster and more reliable journeys via BRT will drive improvements in the productivity of workers and 
businesses, and drive increases in Wellington’s economic growth.  Empirical evidence suggests that the 
economic benefits from even relatively small improvements to speed and reliability could be substantial, 
particularly for individual businesses2.   

Relatively slow and unreliable PT services, and the lack of a coherent and permanent PT Spine, has not 
helped the development potential of land around the PT Spine for higher-value uses, which is part of WCC’s 
land-use plans.  Consequently, Wellington is not maximising the potential land-use along the PT Spine 
corridor.   

There are benefits to acting now.  Congestion is already heavy at peak times and is limiting productivity and 
economic growth.  Future population and economic growth will exacerbate it, but the problem exists today.  
Furthermore, PT patronage has begun to plateau. 

However, one of the key benefits of BRT as a PT initiative is that it can be implemented incrementally.  
There may be merit in staging the implementation, or altering the timing to coordinate with other transport 
projects.   

                                                                            

2   See for example: Eddington, R. (December 2006), The Eddington Transport Study: Main report: Transport’s role in 

sustaining the UK’s productivity and competitiveness.   
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Implementation of BRT, along with other planned PT initiatives, has the potential to create a major step-
change in the delivery of PT in Wellington.  PT will become increasingly attractive and competitive with 
private vehicle travel, allowing more people to travel along the PT Spine corridor at peak times, with many 
achieving much faster and more reliable journeys, as well as freeing up road space on other corridors.   

As an example of the impact that investment in PT can have, significant recent investment in Wellington’s 
rail network has seen corresponding increases in patronage, as potential users respond to improved levels 
of service.   

If Wellington wants to be a 21st century city, it needs to have a 21st century transport network, of which a 
21st century PT network is a vital component.  Wellingtonians and their goods need to be able to move 
around the city quickly, reliably, comfortably, and in large numbers.  This is how Wellington can continue 
to grow, while still providing a high quality of life for its residents.   

Strategic context 
BRT is consistent with the strategic direction set by Central Government, the Transport Agency, GWRC and 
WCC, as outlined in the relevant strategic and planning documents.  It is consistent with the plans for 
increasing PT mode share, and it will help alleviate congestion and improve productivity and economic 
growth.  The relevant strategic and planning documents include:  

  The Government Policy Statement on Land Transport Funding (GPS) 

  The Transport Agency Statement of Intent 2014-18 

  The Wellington Regional Land Transport Plan 2015 (RLTP) 

  The Wellington Regional Public Transport Plan 2014 (RPTP) 

  WCC’s 2015-25 Long-Term Plan (LTP) 

  WCC’s draft Urban Growth Plan.  

The GPS has increasing economic growth and improving productivity as the primary objectives for land 
transport expenditure.  The expectation is that land transport funding will be directed into high-quality 
projects and activities that will support this objective.  Consistent with this, economic growth is a key 
objective in the RLTP.   

The RLTP notes a number of regional pressures, including traffic congestion and network capacity 
constraints, reliability of the transport network, and PT capacity and mode share.   

Making quality investments in the area of public transport is highlighted in the GPS as an important 
strategic response to the goals of improved productivity and economic growth.  Increasing peak period PT 
mode share is stated as a key outcome desired by the RLTP, as is reducing severe road congestion.   

The N2A Plan is now included as a chapter in the RLTP, titled the Ngauranga to Airport Corridor Strategy 
(N2A Strategy).  One of the seven strategic responses set out in the N2A Strategy is “developing a high 
quality and frequency PT priority ‘spine’”.  Other strategic responses relate to capacity improvements on 
State Highway 1 (SH1) and addressing conflicting transport demands at the Basin Reserve.   

The RPTP sets out the current programme for improvements to Wellington’s PT services over the next 10 
years.  The PT Spine, from the Railway Station to Newtown and Kilbirnie, is central to the delivery of the 
overall plan.  Implementing BRT along the PT Spine is considered the “immediate priority” for the 
Ngauranga to Airport corridor, alongside addressing conflicting transport demands around the Basin 
Reserve.   

While BRT is clearly well-aligned with the relevant strategic documents, a key issue is the alignment and 
dependencies with the Transport Agency’s Roads of National Significance (RONS) programme – in 
particular, the Basin Bridge and Mt Victoria tunnel duplication projects.  These projects are another part of 
the response to the N2A Strategy. 
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The PTSS assumed that both of these projects would occur before BRT was implemented and the BRT 
option was assessed as such.  However, resource consent for the Basin Bridge has since been declined (this 
is currently under appeal), and this has led to the Transport Agency re-evaluating the Mt Victoria tunnel 
duplication (this process is ongoing).  In the economic case, we consider options that allow for a BRT 
solution without these RONS projects.   

Key findings 
There is a demonstrable problem with the current PT network along the PT Spine.   

  The corridor is congested, particularly at peak times and this is forecast to worsen.   

  It is difficult to increase PT patronage and mode share under the current circumstances.  Buses are 

not segregated from general traffic.  Wellington’s bus services are perceived by the public as being 
less attractive and less reliable than private vehicle journeys.   

  The issues with PT are restricting envisaged redevelopment of land around the southern and 

eastern ends of the PT Spine into higher-value uses, and limiting the potential economic activity in 
these areas.   

A BRT solution can help address these problems.  BRT can:  

  provide faster and more reliable bus journeys along the PT Spine 

  increase the corridor carrying capacity along the route 

  help improve the bus user experience 

  contribute to increasing PT patronage and PT mode share along the PT Spine 

  help grow the total number of people able to travel along the PT Spine during peak periods.   

This will help drive Wellington’s economic and productivity growth.  It will also encourage greater 
economic activity in the areas surrounding the PT Spine.   

BRT is consistent with the strategic direction set out by Central Government, GWRC and WCC.  It is a key 
initiative in terms of implementing Central Government’s focus on improving productivity and economic 
growth.  BRT will also help achieve a number of GWRC’s and WCC’s objectives, in particular economic 
growth, urban regeneration and improved accessibility.  BRT along the PT Spine is the most important and 
most beneficial PT project currently being considered for Wellington, and is a key element of all current 
transport plans for the Wellington region.   

Economic Case 
This economic case is based on a best practice decision making approach for infrastructure projects and the 
level of detail appropriate for an IBC.  A small set of options have been developed, differing across the key 
areas of material difference.  These options are subjected to two types of economic assessment:  

1.  A qualitative assessment against a set of agreed criteria, typically referred to as a multi-criteria 

analysis (MCA).   

2.  A quantitative assessment, involving the development of benefit-cost ratios for the options.  For a 

transport project such as this, this assessment is undertaken with reference to the Transport 
Agency’s Economic Evaluation Manual (EEM).3   

                                                                            

3   NZ Transport Agency (1 July 2013), Economic evaluation manual.  
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Options considered 
The reference case 

In the economic assessment, all options are assessed relative to a ‘base case’ scenario.  This represents what 
is expected to happen if the project does not go ahead.  The costs and benefits of the BRT options are 
determined relative to this reference case. 

The reference case is not a ‘do nothing’.  It is a ‘do minimum’, and includes other projects along the PT 
Spine and ongoing maintenance spending for example.   

The reference case for BRT includes or assumes:  

  the current network of bus lanes and bus priority across Wellington City 

  currently planned roading improvements.  In particular:  

o  The Basin Bridge and associated improvements; or another grade separated solution 

o  Mt Victoria tunnel duplication, and associated improvements to Ruahine Street 

o  All other Wellington RONS 

  changes to Wellington bus services as a result of the Wellington City Bus Review, including: 

o  Revisions to bus network running patterns 

o  Optimisation of bus stops locations 

o  Other user improvements 

  the complete implementation of the Public Transport Operating Model (PTOM) contracts 

  the introduction of integrated fares and ticketing (as currently envisaged by that project’s business 

case) 

  the use of high-capacity buses (eg double-decker) on some Wellington City bus routes, where 

warranted by demand 

  buses will run at a frequency necessary to cater for demand and growth.   

The BRT options 

The Working Group considered that the most material features of the options, and hence those where 
different variants should be considered, were the degree of dedication of the bus lanes and the degree of 
intersection priority given to buses.   

The BRT option in the PTSS assumed complete dedication and intersection priority, such that buses could 
essentially move freely throughout the route without congestion.  The Working Group wanted to consider 
some variants of this BRT solution that involved lower degrees of dedication and priority.  In effect, the 
Working Group wanted to assess options that spanned a continuum from the PTSS BRT option to the PTSS 
Bus Priority option.   

Four distinct options were developed to reflect this continuum:  

  Physically separated bus lanes along the full route, operating at all times (in effect, the PTSS BRT 

option) 

  Bus lanes along the full route, operating at all times 

  Bus lanes along selected parts of the route to target key congestion areas, operating at all times 
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  Bus lanes along the full route, but only operating at peak times.  

In addition, a separate option was considered, based on a detailed possible plan recently developed by 
WCC, for bus priority improvements along the Central and Newtown branches.   

Table 1 sets out the type of roadspace and intersection priority assumed for each of the core options.   

Table 1.   Key elements of core options 

Option # 

Type of roadspace dedication 

Level of intersection priority 

1 

Improved bus priority 

Limited priority 

2 

Bus lanes, along the whole route, at peak periods 

Limited priority 

3 

Bus lanes in targeted locations, 24/7 

Limited priority 

4 

Bus lanes, along the whole route, 24/7 

Full priority 

5 

Physically separated bus lanes, along the whole route, 

Full priority 

24/7 

 

BCR and MCA results 
Table 2 presents the estimated benefits, costs and the benefit-cost ratios (BCRs) for the core BRT options.  
All dollar values shown are net present values over 40 years.  Table 3 shows the MCA scores for the core 
options.   

Table 2.  Costs, benefits and BCRs – core BRT options 

$m NPV 

1 

2 

3 

4 

5 

Benefits: 

 

 

 

 

 

 

Travel time benefits 

5.9 

15.3 

19.0 

28.1 

32.9 

 

Additional PT user benefits 

0.0 

0.0 

0.0 

5.8 

6.0 

 

Reliability benefits 

5.9 

15.3 

19.0 

28.1 

32.9 

 

Walking benefits 

0.1 

0.3 

0.3 

16.4 

17.1 

 

Emissions reductions benefits 

0.1 

0.3 

0.3 

0.3 

0.4 

 

Agglomeration benefits 

0.9 

2.3 

2.8 

4.2 

4.9 

 

Decongestion (dis)benefits 

(4.9) 

(4.4) 

(4.3) 

(4.0) 

(3.7) 

 

Reduction in vehicle operating cost benefits 

3.8 

10.7 

11.0 

13.3 

17.5 

 

Total benefits 

11.8 

39.7 

48.0 

92.2 

108.1 

Costs: 

 

 

 

 

 

 

Capex 

24.3 

72.1 

43.4 

97.2 

132.9 

 

Opex (savings) 

(2.4) 

(20.8) 

(22.8) 

(36.8) 

(45.4) 

 

Total costs 

21.9 

51.3 

20.6 

60.4 

87.5 

Benefit-cost ratio (benefits/costs) 

0.5 

0.8 

2.3 

1.5 

1.2 
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Table 3.  Results of multi-criteria analysis – core BRT options 

 

Ref 

1 

2 

3 

4 

5 

case 

1. Increased economic activity 

 

 

 

 

 

 

2. Improved multi-modal network 

 

 

 

 

 

 

efficiency 

3. Improved accessibility 

 

 

 

 

 

 

4. Increased PT patronage 

 

 

 

 

 

 

5. Improved PT user experience 

 

 

 

 

 

 

6. Minimise emissions 

 

 

 

 

 

 

7. Minimise impacts on physical 

 

 

 

 

 

 

environment / amenity 

8. Affordable / value for money 

 

 

 

 

 

 

9. Alignment / integration with other 

 

 

 

 

 

 

infrastructure & services 

Negative effects 

             

Positive effects 

 

Discussion of trade-offs 
The options involve a range of different types of BRT solution, each with different pros and cons.   

Wellington can have the highest quality BRT system considered (Option 5), but this comes at a cost.  The 
analysis of the intermediate options shows that there is an opportunity for Wellington to achieve a 
significant proportion of the benefits of a high-quality solution for a much lower cost. 

For example, Option 4 is cheaper than Option 5, but still enables significant benefits to be achieved through 
having dedicated bus lanes along the full BRT route.  Option 3 is considerably cheaper still, but still enables 
a considerable improvement over the reference case in terms of the ability to move people around the city.   

All the options move people along the PT Spine faster and more reliably, to varying levels, than is currently 
the case.  But they vary quite a lot according to the other objectives and strategic goals they satisfy. 

Option 3 enables considerable improvements in moving people around the network.  However, the 
discontinuous nature of the bus lanes means that it is unlikely to have the type of transformational effect 
that Option 5, and to a lesser extent Option 4, would have.  Options 4 and 5 could provide a material step-
change in Wellington’s PT infrastructure.   

BRT can be implemented incrementally.  Instead of a one-off transformational step-change, incremental 
improvements could be made over time.  For example, it is possible to deliver Option 3 now and then 
further develop the infrastructure by effectively moving to Option 4 or 5 at a later date.   

As well as significant financial implications, high-quality BRT solutions also have costs in terms of their 
effects on other road users.  As more dedication and priority is allocated to PT, more of the roadspace must 
be taken away from general traffic and/or parking (or the road is widened, with consequent environmental 
effects).   

Finding a solution to conflicting transport demands at the Basin Reserve is critical to implementing a high-
quality BRT system.  Without such a solution, the Transport Agency will not duplicate the Mt Victoria 
tunnel and the Kilbirnie branch of the proposed BRT solution will not be able to proceed. 
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The BCRs for the option variants without the Kilbirnie branch are substantially lower than those that 
include it.  Also, the option variants without the Kilbirnie branch are likely to overstate the true BCR of 
implementing BRT in the absence of the RONS – without the Basin Bridge (or a solution of similar 
effectiveness), the actual traffic outcomes for trips from Newtown will likely be inferior to those modelled.   

Preferred options 
The preferred options from the economic analysis are Options 3 and 4.   

The PTSS envisaged a BRT solution with physically separated lanes along the full route from the Railway 
Station to Newtown and Kilbirnie.  However, the economic analysis has demonstrated that this is not the 
only sensible approach to implementing a BRT solution.   

The majority of the travel time benefits can be achieved by providing additional priority to buses at and 
around key intersections along the route.  The economic analysis has shown that a targeted approach to 
BRT could provide a cost effective improvement to bus services along the PT Spine.   

Option 3 will deliver a very good outcome in terms of moving people around Wellington City faster and 
more reliably, for an up-front capital investment of $59m (compared to $174m for Option 5).  It also has 
lower adverse impacts on traffic and parking than Options 4 and 5.   

Options 3 and 4 have indicative benefit-cost ratios of 2.3 and 1.5 respectively.  These are relatively high for 
a PT project.  The roadspace dedication of Option 3 could also be combined with the intersection priority of 
Option 4 to deliver even greater benefits.   

The economic analysis suggests that Options 3 and 4, or a combination of them, are appropriate options for 
further consideration.  Option 3 appears the best value-for-money approach – a good outcome for a 
relatively low cost.  But if a high-quality, more transformational, outcome is desired, Option 4 appears the 
best approach – this is a lower cost version of Option 5, achieving a large proportion of the benefits.   

Wellington can have the highest quality BRT solution possible (Option 5) if it desires.  However, it will cost 
a lot more than Options 3 and 4 and involve more substantial effects on other road users and the physical 
environment.  The economic analysis suggests that Option 5 may not be the best use of resources.   

Options 3 and 4 have been identified as the preferred options on the basis that they deliver much of the 
benefits of Option 5 but with a more efficient use of resources.   

These options also do not preclude upgrades to a higher-quality solution in the future.  If Option 3 is 
chosen today, Options 4 or 5 could still be implemented at a later date if warranted.   

It is also recommended that, if physically possible, only options that include the Kilbirnie branch are 
considered further.  A key result from the consideration of the different option variants is that the Kilbirnie 
branch is essential to the viability of a BRT solution.  This helps to partially illustrate the effect of complete 
transport networks.  Designing a network as a whole enables optimisation across the PT network, as well as 
other road users.   

Financial Case 
Expected costs 
BRT is expected to involve a capital investment of between $31m and $174m, depending on the option 
chosen.  This may be spread over time, depending on the form and timing of the implementation. 

Assuming the current funding arrangements for PT in Wellington are retained, the Transport Agency will 
fund 51% of BRT, with the remainder to be funded by GWRC and WCC.  It is expected that WCC will fund 
the majority of this remainder, as current arrangements involve WCC funding road-related infrastructure, 
which comprises most of the expected capital cost.   

In addition, operating savings are expected from BRT due to more efficient bus operations.  These savings 
will benefit GWRC, as the funder of bus operations.   
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Current funding status 
The National Land Transport Programme (NLTP) sets out the items to be funded by the Transport Agency 
via the National Land Transport Fund (NLTF) for a 3-year period, based on the programmes and activities 
submitted through RLTPs.  This is set every 3 years, but can be varied during that period.  The NLTP 2015-
18 includes two BRT related activities: GWRC’s Bus Rapid Transit Implementation Plan 2015-18 (intended 
for DBC phase, total cost approximately $3m) and WCC Wellington City BRT Infrastructure Improvements 
(total cost $60m).  Both activities have ‘proposed’ status, which means that funding approval may be given 
when an application is made in 2015-18 provided further evidence is required to confirm the assessment 
profile and provide confidence in the funding priority and availability of funds.  

The DBC phase will provide further certainty about the total cost of BRT implementation. To ensure 
enough local share is available for BRT implementation, WCC and GWRC will need to continue to factor 
the results of the IBC and future DBC phase into their respective annual and long term planning processes.   

Commercial Case 
There is a range of possible procurement models across a spectrum of public and private sector 
participation with associated risk transfer.  These models include: traditional models, relationship based 
models, privately financed models, and managing contractor procurement models.   

The most appropriate procurement model for BRT will be determined in the detailed business case.  
Factors that will impact the assessment of the procurement approach will include: 

  Implementing BRT could be relatively straight forward with well-defined objectives and tangible 

outcomes. There might be few identifiable factors that would of themselves suggest a change from a 
traditional procurement model. 

  The BRT project is likely to be funded through standard methods by the Project Partners. 

  The BRT project is not overly complex.  Costs, risks and scope can be well defined.  Traditional 

models fare better in these situations, and there are not likely to be factors which would prohibit 
traditional models from being applied. 

  There are three Project Partners.  However, this can be well managed as roles and responsibilities 

are clearly defined, for example continuing existing policy delineating local roads, state highways 
and PT operations.  The BRT project should be able to follow existing policy.   

  The cost of designing and constructing the BRT infrastructure will vary considerably depending on 

the preferred option chosen.  Option 3 is a low cost for an infrastructure project.  Option 5 is far 
more substantial. 

  The practicalities, or otherwise, of bundling the design and construction of the BRT infrastructure 

with the delivery of BRT services (and allied services as appropriate). 

Management Case 
There are a number of projects along the PT Spine and wider Ngauranga to Airport corridor that the BRT 
project needs to coordinate with.  A separate workstream is currently underway, developing a sequencing 
and programming plan for all the corridor projects.  At the moment, it makes sense for the BRT project 
team to continue to be a part of that workstream.  However during any subsequent DBC the specifics 
around timing and integration with other projects will need to be determined.   

The physical BRT infrastructure could be delivered as a single project or in multiple stages.  It could also be 
combined with the delivery of other projects in the same location, including potentially combining 
consenting processes.   
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There are a number of project risks, many of which could lead to BRT not being fully delivered.  However, 
these should be able to be adequately managed.   

There is nothing in terms of delivery which, at this stage, appears prohibitively difficult or likely to suggest 
that this project should not proceed.  There is nothing in the management case that suggests that the next 
stage of more detailed assessment should not be undertaken.   

The next step in the assessment process is a DBC.  Key items not undertaken at the IBC stage are: detailed 
design and optimisation of BRT options; detailed transport modelling of all options; fully quantifying all 
the costs and benefits for all options; and detailed development of the financial requirements, and the 
funding, procurement and management plans.  These will all be part of a DBC.   

A key decision to be made before any DBC begins is whether the different elements of the detailed 
assessment are to be undertaken together or separately.  The entire DBC, including all the design work, 
could be procured and undertaken as one project.  Alternatively, it could be split into multiple pieces and 
undertaken in stages.   

Recommendations 
This IBC provides support for more detailed analysis of BRT to be undertaken in a DBC.  The economic 
analysis suggests that the options that are most appropriate for further consideration are Options 3 and 4.  

Furthermore, nothing in the financial, commercial or management cases has indicated that a DBC should 
not proceed.  There are a number of items that will need to be addressed at that stage, such as approval of 
funding, determining the appropriate sequencing and coordination with other projects and determining a 
procurement strategy.  However none of these are sufficiently problematic that a DBC should not proceed.   

Finding a solution to conflicting transport demands at the Basin Reserve is critical to the ability to 
implement a high-quality BRT system.  Without such a solution, the economic viability of the BRT project 
is reduced considerably.  We understand that the Transport Agency is committed to finding such a solution 
and it is recommended that the BRT project continue to proceed on that basis (with additional 
consideration given during a DBC).   

A DBC for BRT is recommended – of Options 3 and 4, or a combination of both, or Option 3 
moving to Option 4 at a later date.   
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The Indicative Business Case 

What is an IBC? 
The role of the IBC is to identify the preferred way forward for an investment proposal.  It is used to 
provide evidence of reducing a long list of investment options to a short list, ensuring that only investment 
options which present a compelling case are investigated further.  In doing so, the IBC attempts to avoid 
significant time and expense being dedicated to options which should not proceed.   

The IBC re-confirms the preferred option’s (from previous analysis, in this case the PTSS) alignment with 
the strategic context of the organisation(s), confirming the case for change and the need for the investment.  
It demonstrates the effectiveness of the proposed investment in and indicates the efficiency of the proposal.   

Furthermore, a feature of the IBC is that key issues and risks are highlighted at an early stage.  This can 
help to identify options which should not proceed or to frame detailed analysis at the DBC stage.  In 
addition, it can guide stakeholder engagement after issues have been highlighted.   

An IBC does not investigate each option in the level of detail necessary to approve implementation.  That 
will occur at the subsequent DBC stage.  The IBC involves an indicative assessment only, whereas a DBC 
will analysis the effects of the options in much more detail.   

What does this IBC aim to do? 
BRT was the option preferred by the PTSS for improving PT along the PT Spine corridor from the Railway 
Station to Newtown and Kilbirnie.   

This IBC for a BRT solution recommends a preferred way forward for further investigation.  It considers a 
set of possible options, and recommends an approach for detailed analysis which justifies the time and 
expense of the investigation.  Analysis is at a broad level for each of the options, recognising the work that 
has been previously completed and the value of the potential investment.   

In particular, this IBC aims to: 

  re-confirm the strategic context and BRT’s role within the strategic context (in the strategic case) 

  confirm the rationale for BRT and the case for change (in the strategic case) 

  recommend the preferred options for further analysis (in the economic case) 

  demonstrate the effectiveness of the options (in the strategic case and the economic case) 

  show the indicative costs, benefits and disbenefits of the options, thereby demonstrating the 

potential efficiency of the options (in the economic case) 

  highlight risks and trade-offs of the BRT options (in the economic case). 

Information base 
To determine the costs and the transport effects of the options considered, we have relied on analysis 
undertaken for the PTSS.  We have not undertaken additional analysis of costs or transport effects in this 
regard.  The PTSS evidence was considered suitable for an IBC.  This information:  

  was peer reviewed as part of the PTSS 

  was obtained relatively recently, and within a timeframe where traffic patterns may have changed 

but are not likely to have changed significantly as to materially affect the validity of the IBC 
conclusions 
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  is detailed enough to allow analysis at an IBC, including interpolations for different options.  

We note that the options considered in this IBC are slightly different from the options considered in the 
PTSS.  We have used professional judgement, tested with relevant experts including GWRC’s transport 
modelling team, to make assumptions and interpolations to derive estimates for our options from the PTSS 
information.   

This evidence was considered sufficiently robust to undertake an indicative assessment of the options.  A 
more detailed evidence base will be required to consider any options in detail as part of any subsequent 
DBC.   

The Better Business Case approach 
The business case approach, following Treasury’s Better Business Case guidelines, is relatively new.  Less 
than a handful of IBCs have been completed to date, and benchmarks for the level of the analysis and the 
level of the evidence base required have not yet been determined.   

While this IBC was being developed, the Transport Agency released the 2015-18 NLTP Investment 
Assessment Framework, which includes updated expectations regarding the preparation of IBCs.  The 
broad framework for investment decisions under an IBC is the same as we previously understood it to be.  
Identifying the strategic fit of the problem, the issue or opportunity to be solved, the effectiveness and 
economic efficiency of the proposed solution, to drive value for money investments, remain key elements of 
the investment assessment framework.   

The analysis in this IBC supports the decision making process under the 2015-18 NLTP Investment 
Assessment Framework.  The final decision for funding will not take place until after a DBC is prepared.  

How does this IBC align with the new IBC guidelines? 
The aim of the IBC is to recommend the preferred way forward for further investigation – this has not 
changed.  However, the expectations of the IBC have been clarified.  These expectations, and the extent to 
which this IBC aligns with them, are outlined below.   

The size of the report commensurate with the complexity of the exercise 
Implementing BRT is likely to be a relatively simple transport project, with clear roles and responsibilities 
for the Project Partners, following existing policy.  There is not significant scope for novelty, in terms of the 
options developed or the procurement process.  The level of funding is toward the low end of the scale of 
transport projects subjected to the business case process.   

This IBC takes an approach for preparing analysis commensurate with the level of complexity, ensuring 
that the analysis is fit for purpose.   

Continue the progressive case and include a clear line of sight to support evidence collected 
This IBC documents the re-confirmed alignment to strategic objectives, and confirms the problem 
identified and the case for change.  It was determined that the PTSS evidence was appropriate to use as a 
basis for this IBC, with additional information provided by GWRC’s transport modelling team as 
appropriate.  We note that it could be considered that more detailed evidence, particularly for the 
‘intermediate’ options, than that collected for this IBC would better satisfy these new expectations.   

Detail the long list of options, ensuring a wide range of options has been considered 
We outline the list of options considered in the economic case.  The long list of options was developed by 
the project Working Group and takes into consideration a range of quality levels for BRT (ie the degree of 
intersection and road priority), with variants based on a range of possible timings.   
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Show that the options optimise value for money 
The indicative economic efficiency of the options is shown in the cost-benefit analysis.  The cost-benefit 
analysis was taken a step further than the PTSS economic evaluation, assessing a broader range of benefit 
categories where this has been possible.  

Justify how the short listed options were selected and why the other options were rejected 
The five cases document the process that was undertaken to select the preferred option.  The MCA and the 
CBA, within the economic case, provided the primary information used to consider the relative merits of 
the options.  The discussion and conclusions sections set out the rationale for the options considered to be 
worth further analysis.   

Demonstrate the short list of options aligns with the other elements of the programme within the 
programme business case as well as within the overall case for change 
The preferred options identified align strongly to the strategic context and propose a value for money 
solution to the problem identified.  This is set out in the strategic case, as well as the discussion of the 
trade-offs between options.   

A collaborative, no surprises approach 
The project Steering Group and Working Group, made up of officials from the Project Partners, met 
regularly while developing the IBC.  The IBC was developed in a collaborative manner, with input from the 
Project Partners.   
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Introduction 

This business case assesses the case for a proposed investment in BRT in Wellington City.   

This business case follows the Transport Agency business case approach.  This approach is based on the 
Treasury Better Business Cases guidelines, which are organised around the five case model designed to 
systematically test whether an investment proposal:  

  is supported by a robust case for change – the ‘strategic case’ 

  will deliver optimal value for money – the ‘economic case’ 

  is commercially viable – the ‘commercial case’ 

  is financially affordable – the ‘financial case’, and  

  is achievable – the ‘management case’.  

This document is an Indicative Business Case.  Its objectives are to confirm the preferred way forward 
for the proposal and to develop a short-list of options for further detailed analysis.  It focuses on developing 
the strategic and economic cases for the project and includes an outline of the financial, commercial and 
management cases.   

It is anticipated that this IBC will be followed by a DBC, which will develop the preferred BRT option in 
detail, including detailed design and a detailed economic evaluation, as well as detailed consideration of 
financial, commercial and management aspects.   
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1.  Strategic case 

1.1  Background 
This section provides background information on the business case.  It sets out what we mean by BRT in 
the context of this IBC, the process that has led to an IBC for BRT being undertaken, and the organisations 
leading the development of the business case.   

1.1.1  What do we mean by ‘BRT’? 

Bus Rapid Transit in its most comprehensive form is a high-quality, high capacity bus system that improves 
upon traditional bus systems.  Modern, comfortable, high-capacity buses travel in dedicated lanes, 
separated from general traffic, parking, turning traffic and other impediments.  Passengers board from 
raised platforms (slightly higher than street level), having paid their fares electronically.   

Standards have been developed to assess how close a given BRT system is to the above ideal.  The Institute 
for Transportation and Development Policy assigns gold, silver and bronze rankings, depending on the 
quality of a BRT system.  Many cities have started with an existing bus system and developed a customised 
BRT version that fits with the city’s specific circumstances.   

A specific BRT solution has been proposed for Wellington’s context.  It involves elements of the above ideal 
standard, tailored to suit the constraints of the PT Spine corridor.   

1.1.2  The Wellington context 

Ngauranga to Airport Corridor Plan 
The N2A Plan, developed by GWRC in collaboration with WCC and the Transport Agency, outlined a multi-
modal strategic plan to improve the way people travel around Wellington City and their access to key 
destinations and amenities.   

The N2A Plan has been updated and included as a chapter within the RLTP, now entitled the N2A Strategy.  
Consistent with the N2A Plan, it includes a package of seven measures or strategic responses from across 
all transport modes and networks.  The strategic responses are:  

  Developing a high quality and high frequency PT priority ‘spine’. 

  Implementing safety and capacity improvements to SH1. 

  Addressing conflicting transport demands at the Basin Reserve. 

  Reallocating traffic between Ngauranga and the CBD. 

  Improving key walking and cycling routes. 

  Continuing a programme of travel demand management measures. 

  Identifying and addressing network vulnerabilities.  

Integration with other Ngauranga to Airport and PT transformation activities will be critical to the success 
of BRT in Wellington.   

Wellington Public Transport Spine Study 
One of the recommendations of the 2008 N2A Plan was to undertake a feasibility study for a high-quality 
PT system.  This resulted in the PTSS.   

A BRT solution for Wellington was the preferred option in the PTSS, finalised in 2013.  The BRT solution 
proposed for Wellington, developed for Wellington’s unique context, involves:  
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  running of low-emission high-capacity buses  

o  along dedicated bus lanes, separate from general traffic (at grade, and using the same 

intersections) 

o  between the Railway Station and Newtown/Kilbirnie (although most services would run 

beyond the area of the BRT infrastructure) 

o  at a frequency sufficient to cater for demand and growth  

  signal priority for buses at intersections (where deemed feasible) 

  improved stop and station facilities  

  integration with the new simpler and more efficient bus network for the whole of Wellington City  

  a number of operational improvements, including integrated fares and ticketing, the development 

of mobile timetables and improvements in the provision of real-time bus location information.  

In March 2014, following community consultation, the Regional Transport Committee agreed to progress 
BRT detailed planning and design, and to enable its implementation to be included in the 2015 RLTP.  
GWRC, WCC and the Transport Agency set up a joint project team to work on the detailed design and 
planning of the BRT spine corridor.  This IBC is a component of the work being undertaken by the joint 
project team. 

Indicative Business Case content 
The BRT solution and the associated detailed design and planning have been split into a number of 
different elements for assessment and implementation.  This IBC only relates to the physical infrastructure 
for BRT – the creation/extension of dedicated bus lanes and intersection priority, as well as any additional 
or improved stop/station infrastructure.   

These are critical elements of BRT, particularly the roadspace allocation changes and intersection priority.  
They are the parts that make it ‘rapid’,4 as well as reliable and will drive improvements in accessibility and 
network efficiency.   

Elements of the BRT solution that are being assessed and implemented separately are:  

  the use of high-capacity buses 

  integrated fares and ticketing 

  operational and user technology improvements 

  the Basin Bridge, Mt Victoria tunnel duplication, and other roading improvements that will be 

integral to implementing the BRT.  

These elements together with the physical infrastructure addressed in this IBC form the comprehensive 
BRT solution.  The full benefits of each element will be achieved with the full implementation of all the 
other parts an in integrated manner.   

A key dependency for part of the BRT solution is the Basin Reserve roading improvements.  Finding a 
workable solution to conflicting transport demands through the Basin Reserve area is necessary to 
maximise the benefits of BRT.  Most notably, implementing BRT from the Basin Reserve to Kilbirnie is only 
possible with a duplicate Mt Victoria tunnel.  That will only occur if the associated Basin Reserve 
improvements are made.   

                                                                            

4   We note that in Wellington’s context this does not conflict with the speed limits on the roads along the BRT route.  

Rather it means the ability for buses to travel along the route with minimal delays.   
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Another key part of the wider BRT project is optimisation of the bus network.  Following the 2011 
Wellington City Bus Review, a new bus network is proposed to begin operating in Wellington City in mid-
2017.  The new network will change the services and routes currently used, providing the same level of 
service with fewer buses.  This will reduce the number of buses travelling along the PT Spine, particularly 
the Golden Mile, helping to alleviate the congestion caused by multiple buses trying to use the same lane at 
the same time.   

1.1.3  The Indicative Business Case stage 

This IBC is an important step in the assessment process for BRT.  Consistent with the decision of the 
Regional Transport Committee, it is focussed solely on BRT solutions, as opposed to the wider range of 
solutions considered in the PTSS.   

The IBC is not intended as the only step between the PTSS (and the Regional Transport Committee 
decision) and implementation of a BRT solution.  It is an IBC only, which is anticipated to be followed by a 
DBC, as per the Transport Agency’s business case approval process (based on the Treasury’s Better 
Business Cases), and an implementation plan.   

The role of the IBC is to identify and evaluate all reasonably feasible BRT solutions and narrow the scope of 
high net value options down to a few that can be subject to detailed design, costing and analysis in the DBC, 
which is the next step in the assessment process after the IBC.  A possible scope for a DBC is outlined in the 
management case.   

This two stage IBC then DBC process recognises that there are a number of options for how BRT could be 
configured and the outcomes delivered.  It is necessary to evaluate all feasible options to identify the option 
that will deliver the best value for money for Wellington. 

1.1.4  The project partners 

This IBC is a collaborative exercise across three partner organisations – GWRC, WCC and the Transport 
Agency.  A joint project team has been established to develop the IBC.   

Greater Wellington Regional Council 
GWRC is the organisation primarily responsible for overall regional planning, including land-use, land 
transport and PT planning.  GWRC is also responsible for the PT network and delivering PT services across 
Wellington.  It undertakes asset management planning, including for new works, manages the operation of 
the network, and is responsible for arranging funding and contracts for service delivery.   

GWRC led the development of the PTSS, with support from WCC and the Transport Agency.   

Wellington City Council 
WCC is the Road Controlling Authority for the majority of the roads forming the BRT corridor and has 
responsibility for planning, operations, management and maintenance of these roads.   

WCC is also responsible for land-use planning in Wellington City.  It prepares and updates various area 
plans, to give effect to the relevant strategic directions for transport planning for the city.  WCC has 
provided advice throughout the business case process regarding the consistency of planned land use and 
the transport investments proposed.   

New Zealand Transport Agency 
The Transport Agency is the crown entity responsible for planning and investing in land transport 
networks, managing the state highway network and providing access to, and use of, the land transport 
system.   

The Transport Agency is the host government agency for the development of the IBC.  Under current NLTF 
investment criteria, it might fund approximately 50% of the capital cost of BRT implementation and 
approximately 50% of the cost of operating the BRT.   
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In its role as manager of the state highway network, the Transport Agency is leading and funding the 
Wellington Northern Corridor RONS programme.  Elements of the BRT are dependent on the construction 
of the Basin Bridge, Mt Victoria tunnel duplication and Ruahine Street improvement projects.   

Other stakeholders 
There are a number of additional stakeholders which will likely have influence on the eventual project 
outcomes.  These include:  

  Wellington Inner City Residents and Business Association 

  Wellington City Council Accessibility Advisory Group 

  Wellington Civic Trust 

  Retail NZ 

  Public Transport Voice 

  Wellington Property Council 

  Bus operators and the Bus and Coach Association.  

These organisations were all involved in the development of the PTSS.   

1.2  Why is BRT important for Wellington? 
A 21st century city 
21st century cities are proactive rather than reactive.  They stay ahead of the demand curve rather than 
struggle to keep pace with demand.  They offer attractive places in which to live, work and do business.   

21st century cities have 21st century infrastructure networks.  Strong infrastructure, including transport 
infrastructure, enables vibrant city life and a prosperous economy.  It transforms prosperity into social 
enrichment and a higher quality of life.  The importance of infrastructure to modern civilisation cannot be 
overstated.  It allows large groups of people to occupy small spaces.  Modern cities could not have evolved 
without it.5   

To be a 21st century city, Wellington needs to have a 21st century transport network, of which PT is a vital 
component.   

A successful PT network  
A successful PT network is one that:  

  has sufficient capacity to safely move large numbers of people at any one time  

  moves them quickly and reliably  

  can attract new users from existing car users (thereby reducing congestion)  

  offers a competitive alternative to private transport  

  improves accessibility to key employment destinations and amenities  

  maximises land use and development by encouraging people to live and work in new areas.   

This is the type of PT network that drives productivity improvements and economic growth.  It can greatly 
assist in development of areas in need of revitalisation.  It gives more options to more people – about how 

                                                                            

5   PwC (February 2014), Cities of Opportunity: Towards Auckland’s future. 
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to travel, where to live, where to work, and where to play.  It allows greater numbers of people to work in a 
given area, driving agglomeration and knowledge transfer.   

There is a well proven direct relationship between development of transport networks and economic 
growth and prosperity.  Rapid growth in the scale of transport networks and improvement in their cost and 
economic efficiency has been one of the major drivers of economic advancement through the 19th and 20th 
centuries.6   

The relationship between transport and economic growth for a city like Wellington remains relevant and 
important notwithstanding it has a mature economy and existing transport networks.  However, the focus 
should be on maximising the efficiency and performance of the existing networks and infrastructure rather 
than looking for transformational change through investment in new networks.   

Removing bottlenecks and constraints so that transport networks can move people efficiently, reliably, 
safely, comfortably and with minimal environmental impacts will continue to underpin economic success 
and prosperity.  It will ensure that people are efficiently connected to their work, that they are able to make 
the best use of their work and leisure time (less time commuting and more effective planning facilitated by 
reliable services), businesses can cluster and goods can be transported more efficiently so reducing costs for 
businesses. 

BRT in Wellington fits exactly with the principle of making existing networks more efficient and effective.  
Users of BRT and other users of the road space are expected to benefit from considerably reduced travel 
times and greatly enhanced travel time reliability.  As well as reducing bus congestion, BRT is expected to 
grow PT patronage, which will assist in moderating the growth in demand for road space by non-PT 
vehicles, and help alleviate congestion.   

Cities of opportunities report 
Periodically, PwC produces a global report entitled ‘Cities of Opportunity.  It assesses a number of global 
cities’ social and economic performance against a set of key indicators.  This assessment has been used to 
gain insight into how cities around the world are performing and what we can learn from them.   

PwC has not assessed Wellington to date, but Auckland has been assessed.  In 2012, Auckland scored a 
creditable 16th place against 28 cities, across all variables.  However, for transport Auckland ranked 27 out 
of 28. In particular, Auckland achieved low results in the areas of mass transit coverage and cost of public 
transport.7   

We don’t know where Wellington would be placed in these rankings.  However, investment in a high-
quality PT system could ensure Wellington is comparable with the more successful 21st century cities – the 
ones with the best quality transport networks and thriving city economies.   

 

 

                                                                            

6   See for example: Eddington, R. (December 2006), The Eddington Transport Study: Main report: Transport’s role in 

sustaining the UK’s productivity and competitiveness.   

7   PwC (February 2014), Cities of Opportunity: Towards Auckland’s future.  
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1.3  The case for change 
This section sets out the case for change.  It considers the nature of the problem, the benefits of investing in 
BRT, and the merits of investing now.   

The question at hand is whether Wellington’s current PT system provides the right quality of service or 
whether it need to be improved, and if the latter whether the incremental benefit is worth the cost of doing 
so.   

The underlying problem is that buses compete with general traffic (and other buses) along a congested 
corridor.  This makes bus journeys slow and unreliable.  Consequently, use of buses is not maximised.   
BRT will improve PT journey times and reliability for existing users, help attract more users, and thus 
improve the carrying capacity of the corridor and address network congestion for all users, particularly at 
peak periods.   

1.3.1  The problem 

A facilitated investment logic mapping (ILM) workshop was held on 30 March 2015 with representatives 
from the project partners and selected key stakeholders.  The Investment Logic Map is included in 
Appendix A.  The group identified the following three underlying problems:   

1.  Congestion, within the constrained PT Spine corridor, will continue to adversely impact levels of 

service  

2.  A failure to grow bus patronage, due to unattractive and unreliable PT services compared to private 

vehicles 

3.  A failure to maximise the capacity of the PT Spine corridor is restricting Wellington’s economic 

potential.   

These problems are current issues that will be exacerbated by Wellington’s forecast population and 
economic growth.   

The RLTP includes a number of targets for PT patronage, mode share and journey times.  In addition, WCC 
has various land-use plans and objectives.  The three problems are currently impacting on the ability to 
achieve those targets and objectives.   

Problem 1: Congestion, within the constrained PT Spine corridor, will continue to adversely 
impact levels of service 
Demand for travel along the PT Spine is such that this corridor can be heavily congested, particularly at 
peak times.  The heaviest congestion typically occurs along the Golden Mile and around the Basin Reserve 
and Mt Victoria tunnel areas.   

Congestion along the PT Spine corridor leads to longer, less reliable journeys for both general traffic and 
PT.  This has a number of adverse effects.   

Congestion is resulting in journey times that are longer than they could be 
Congestion makes journey times significantly longer than they would otherwise be.  In the case of the PT 
Spine, this is not just a future problem – it is significantly congested today.   

Table 4 shows the current average peak journey times to the CBD from Newtown and Kilbirnie, for both PT 
and private vehicles.  It also shows PT journey times if there was no congestion.   

Current congestion levels add significant time to the average journey to the CBD, particularly for PT users 
and particularly from Kilbirnie.  Bus users from Kilbirnie could halve the length of their trip if there was no 
congestion.   
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There can also be significant congestion during weekends.  The much more varied nature of weekend 
journeys (compared to the weekday peaks) can cause capacity issues on certain parts of the road network.    

Table 4.   Average journey times to the CBD (Willis St) (2011, morning peak) 

 

Public transport 

Private vehicle 

PT without 
congestion 

 

Time 

Speed 

Time 

Speed 

Time 

From Newtown 

17 min 

12 kph 

9 min 

21 kph 

8 min 

From Kilbirnie 

18 min 

15 kph 

14 min 

32 kph 

10 min 

Sources: (1) 2011 times: PTSS Short List Evaluation Modelling Report; (2) PT without congestion times: 
based on BRT travel times, PTSS Option Evaluation Report.   
Note: We understand that current PT journey times are around the same average level as those in 2011.   
 

Table 5 illustrates forecast travel times, in relation to the extent of the congestion problem expected by 
2031.  Again, it shows that bus journeys along the PT Spine could be considerably quicker if there was no 
congestion.  In particular, trips from Kilbirnie could take only around half the time if there was no 
congestion.   

Table 5.   Forecast average bus travel times along PT Spine corridor (2031, morning peak) 

Minutes 

Travel time from Newtown 

Travel time from Kilbirnie 

 

With 

With 

No 

% 

No 

% 

forecast 

forecast 

congestion  difference 

congestion  difference 

congestion 

congestion 

to Elizabeth Street 

 

 

 

13.9 

6.3 

-55% 

to the Basin Reserve 

5.1 

3.4 

-33% 

 

 

 

to Courtenay Place 

8.5 

5.2 

-39% 

14.7 

6.6 

-55% 

to Willis Street 

13.1 

8.4 

-36% 

19.3 

9.8 

-49% 

to the Railway Station 

18.3 

11.9 

-35% 

24.5 

13.3 

-46% 

Source: PTSS Option Evaluation Report 
Notes: (1) The ‘No congestion’ times are those forecast to occur with BRT, which assumed no bus 
congestion along the entire route.  
(2) Trips from Kilbirnie do not currently go past the Basin Reserve, and so Elizabeth Street is used as 
alternative reference point for that route.   
(3) The journey times assume the completion of Basin Reserve roading improvements and a duplicate Mt 
Victoria tunnel. 
 

Longer travel times directly impact the time available to individuals to do other things.  Every extra minute 
spent commuting is a minute not spent either working or in some leisure activity.   

Longer travel times also affect productivity.  In addition to reducing the amount of time available for 
commuters to work, it also means longer journey times for freight and commercial trips that rely on 
travelling through the PT Spine and the CBD.  Longer journey times also reduce the accessibility and 
connectedness of businesses within the city.  Traffic congestion restricts Wellington’s ability to achieve the 
level of economic growth that it is otherwise capable of.   
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Congestion also has adverse environmental impacts.  Longer journey times, and more time spent idling, 
increases emissions, resulting in localised air impacts as well as contributing to global problems.   

Journeys are unreliable 
Congestion not only makes travel slower, it also makes it less reliable.  Table 6 shows the proportion of 
current bus trips that are considered on-time (for all trips operated by NZ Bus, who operate the majority of 
services that use the PT Spine).   

This data shows that while most buses start on time, a significant number run either early or late.   

Table 6.   Reliability of routes operated by NZ Bus (year to June 2014) 

 

Start of route 

End of route 

All stops 

On time 

91% 

45% 

69% 

Source: Greater Wellington Regional Council 
 

Reliability is also a key factor in the decisions of travellers about whether to take the bus or use a private 
vehicle.8  Poor reliability is a key driver of the inability to increase PT patronage, as discussed further below 
and reliability is a key driver of customer satisfaction. Customer satisfaction surveys suggest that improved 
reliability of services is highly desired by customers.9    

There are currently a high number of commuter trips along the PT Spine corridor 
Wellington residents from the southern and eastern areas travel along the PT Spine into the CBD.  Over 
14,000 trips are made from southern and eastern areas to the CBD along the PT Spine during every 
morning peak period.  Around 31% of these trips are on buses.10   

At peak times, between 110 and 135 buses per hour currently travel along the Golden Mile in each direction.  
This is a large number of buses, and often leads to significant bus-on-bus congestion, even in areas where 
bus lanes exist.   

By way of comparison, Auckland’s two main bus entry routes to its CBD are Symonds St and Fanshawe St.  
These currently carry around 140 and 120 buses per hour respectively during the morning peak.  These are 
considered very congested routes, and Auckland Transport is currently considering options for increasing 
the capacity of these corridors.   

One of the outcomes of the 2011 Wellington City Bus Review was a programme to better optimise the 
current route network to provide the same level of service with fewer buses.  This will reduce the number of 
bus services travelling along the PT Spine, and in particular the Golden Mile, helping address the current 
bus-on-bus congestion.   

                                                                            

8   Gravitas (19 September 2014), 2013/14 Public Transport Passenger Satisfaction Survey, Research report prepared 

for Greater Wellington Regional Council.  

9   Ibid. 
10   PTSS Short List Evaluation Modelling Report.  
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Figure 2.  Bus congestion on Courtenay Place 

Source: GWRC 
 

Buses can sometimes run at capacity 
Some specific bus services currently run at close to or in excess of capacity at peak times and so leave 
people behind at stops.   

The optimisation of the network following the Wellington City Bus Review and the introduction of high-
capacity buses on some routes are designed to help address these capacity issues.   
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Problem 2: A failure to grow bus patronage, due to unattractive and unreliable PT services 
compared to private vehicles 
Wellington’s bus network is considered to be relatively unattractive compared to private vehicles to the 
average commuter.  This is due to a number of issues, including:  

  longer average travel times than corresponding car journeys (the biggest difference is for outlying 

suburbs such as Miramar and Island Bay) 

  unreliable wait times and journey times 

  a lack of capacity to carry more passengers in the peak, due to bus size constraints and an inability 

to effectively add additional peak services to already congested bus corridors 

  some perceived stigma around buses and PT in general 

  relatively inexpensive car-parking available to many commuters.   

The recent increases in rail patronage following investment in the network shows that investment in 
improving PT services can lead provide incentives for users to switch from private vehicles to PT.   

Bus mode share is relatively low along the PT Spine 
Around 31% of peak trips from the southern and eastern suburbs to the CBD are via a bus.  This is a 
relatively low PT mode share for such a key urban commuter route.  PT mode share is higher for trips from 
Northern and Western suburbs.  As another comparison, around 45% of peak time trips to Auckland’s CBD 
are via PT (including trips from distant areas and from areas without good access to PT).11   

In addition, bus patronage has begun to plateau, and bus mode share is forecast to decrease (see Figure 3 
below).   

Figure 3.  Forecast bus trips from southern and eastern suburbs to CBD without BRT 
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Source: PTSS Option Evaluation Report 
 

                                                                            

11   Auckland Transport, City Centre Future Access Study (2012), Supporting Report: Sections 2-6, para 68.  
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Increasing public transport mode share is challenging 
Congestion could be partly alleviated by shifting private vehicle users onto PT, particularly during peak 
periods.  Buses have a much larger corridor-carrying capacity than cars so increasing PT mode share would 
allow more people to travel along the PT Spine at a given time, and could reduce average journey times.  
However, there are barriers to achieving this.   

The lack of current separation between buses and general traffic along the PT Spine means buses encounter 
the same congestion as other traffic, making all journeys slower and less reliable.  This limits the 
opportunity to switch private vehicle users onto buses, since there is no time-based incentive to change 
modes.  

Problem 3: A failure to maximise the capacity of the PT Spine corridor is restricting 
Wellington’s economic potential 
WCC’s future land-use plans include redevelopment of much of the land surrounding the southern and 
eastern ends of the PT Spine, to higher-value uses.   

A key element of these plans is improving PT through the redevelopment areas and to the CBD, consistent 
with standard planning practice for intensification of cities, along with improvements to walking and 
cycling.  Since the surrounding roads are already congested, the best method of providing transport for 
denser developments is through the provision of high-quality PT and improved walking and cycling 
facilities.   

However, the current PT options add to challenges involved in redeveloping these areas.  Simply, the 
current state of the PT network is not of sufficient quality to help encourage more dense residential and 
commercial development in these areas.   

There are examples from other locations of improved PT driving urban redevelopment and higher property 
values.  In Auckland’s Britomart precinct, the extended rail line and new station has been the catalyst for 
significant redevelopment of the area.  Auckland’s Northern Busway has also led to significant increases in 
land values in the areas around the stations.   

1.3.2  The proposed investment 

The BRT solution proposed for Wellington, developed for Wellington’s unique context, involves:  

  the running of low-emission high-capacity buses  

  along dedicated bus lanes, separate from general traffic (at grade, and using the same intersections 

as general traffic) 

  between the Railway Station and Newtown/Kilbirnie (see Figure 4 below) 

  at a frequency that caters for current demand and can be refined to accommodate growth  

  buses given signal priority at intersections  

  improved stop, station and interchange facilities that accommodate feeder services 

  integration with the new simpler and more efficient bus network for the whole of Wellington City  

  a number of operational improvements, including integrated fares & ticketing, electronic off-bus 

ticketing, and improvements in the provision of real-time bus location information.  
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Figure 4.  Proposed BRT route 

 

Source: PTSS presentation to stakeholders and interest groups 
 

Much work has already been progressed on elements of the BRT system, such as operational improvements 
and integrated ticketing.  These elements are not included in this IBC.   

This IBC evaluates the merits of a number of options for the physical infrastructure component of the BRT 
solution (roadspace and intersection priority, and improved stop/station/interchange infrastructure).  
Parallel processes are being undertaken to assess the other elements of the BRT solution. 

The physical infrastructure is a key element of the full BRT solution.  It is the component that contributes 
the most to enabling faster and more reliable PT journeys.  However, it is one of a number of components 
that together represent the comprehensive BRT solution.  The full benefits of the physical infrastructure 
can only be achieved with the implementation of all the other parts of BRT.   

BRT is itself one part of a wider Regional PT Plan and the Ngauranga to Airport corridor Strategy.  Other 
aspects of this transport solution include state highway improvements, cycling infrastructure 
improvements and addressing conflicting traffic demands at key locations.   
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1.3.3  Benefits of Bus Rapid Transit in Wellington 

The ILM workshop identified the following four key benefits of implementing BRT along the PT Spine:  

1.  Improved road and PT network efficiency 

2.  Increased bus patronage 

3.  Improved bus user experience 

4.  Increased economic activity in proximity to the PT Spine.  

In general, these benefits will accrue directly to PT users, car drivers and passengers and freight and 
commercial businesses with vehicles travelling along the PT Spine corridor, as well as businesses and other 
parties owning or occupying land located along the corridor.  The benefits experienced by these parties will 
flow through to the Wellington economy.  

Benefit 1: Improved road and PT network efficiency 
Faster and more reliable public transport journey times 
BRT will reduce travel along the PT Spine corridor by physically separating buses from general traffic.  
Table 5 showed that journey times could be reduced significantly if there is no congestion.  For example, 
trips from Kilbirnie could take only around half the time if there were no congestion constraints.   

The journey times in Table 5 assume buses do not experience any congestion.  Therefore, these journey 
times represent the best possible outcome of implementing BRT to remove congestion and are consistent 
with the highest-quality option considered in the economic case.  If a lower quality BRT solution is adopted 
(for example, with less roadspace or intersection priority), buses would continue to experience some 
congestion, although less than current levels, and the travel time savings and travel time reliability 
improvements will not be as great.   

Productivity improvements and economic growth 
Faster journeys have significant benefits for the productivity of workers and businesses.  The time saved 
becomes available for doing things that could not be done whilst travelling, increasing the output of 
workers and businesses and/or decreasing their costs.  Businesses can also move goods around faster, 
enabling more goods to be moved by less people and less vehicles.   

For many businesses, transport is necessary to their operations and can have a disproportionate impact on 
profitability.  Reducing travel times, even by small amounts, can have significant benefits for individual 
firms.   

Reliability is also very important to workers and businesses.  Evidence suggests that the benefits from 
making journeys more reliable can be much greater than those from making the journeys quicker, and that 
this is even more so in the case of PT networks.12  It is also a conventional benefit of transport investments 
under the EEM.   

Faster and more reliable journeys also result in improved accessibility between Wellington locations, 
producing agglomeration benefits.  Improved transport accessibility broadens firms' potential labour pools, 
enabling firms to reach more skilled workers, over a wider base.  Improved transport accessibility also 
facilitates business-to-business interactions, be it improved supply chains or knowledge sharing and 
transfer mechanisms.  The result of improved accessibility is productivity improvements for businesses in 
Wellington, driving GDP growth. 

                                                                            

12   See for example: Eddington, R. (December 2006), The Eddington Transport Study: Main report: Transport’s role in 

sustaining the UK’s productivity and competitiveness.   
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Faster and more reliable journeys via BRT are expected to drive improvements in the productivity of 
workers and businesses, and drive increases in Wellington’s economic growth.  Empirical evidence suggests 
that the economic benefits from even relatively small improvements to speed and reliability could be 
substantial, particularly for individual businesses.13   

Improved commute times to and from the CBD 
As well as allowing existing commuters to get their place of work faster, reduced journey times expands the 
area which is within a 30-minute commute of the CBD (sometimes considered a proxy for a reasonable 
commuting distance).  This effectively increases the potential pool of CBD workers and allows people to live 
further away but still get to work in a reasonable time.   

In particular, the current 25 minute journey time from Kilbirnie to the CBD means that the majority of 
households east of the airport are outside a 30-minute commute.  Reducing the time from Kilbirnie to 13 
minutes will make commuting from these suburbs to the CBD much more efficient than it is now.  It also 
makes these PT journeys quicker relative to private vehicle trips from the same locations.   

Increased carrying capacity along the PT Spine via a higher capacity mode 
Making more of the existing road space available to buses through the use of dedicated bus lanes will 
increase the carrying capacity of the corridor.  Since buses have a much greater corridor-carrying capacity 
than private vehicles, allowing buses to travel faster along the PT Spine, and shifting private users onto 
those buses, increases the number of people who can travel along the PT Spine at any given time.   

The use of larger buses will further increase the carrying capacity of the corridor, and address any crowding 
issues.  This will be particularly beneficial during peak periods.   

Benefit 2: Increased bus patronage 
BRT will involve faster, more reliable bus journeys, on new, larger, and less crowded buses.  The overall 
experience for users will be considerably improved.  This will provide incentives for commuters to use the 
bus rather than other transport modes and so is expected to drive increases in PT patronage and mode 
share. 

BRT also integrates very well with the rest of the PT network.  In particular, buses can travel on both the 
BRT route and other parts of the bus network, meaning passengers do not have to transfer between BRT 
and non-BRT services (except where they are transferring from/to rail).  This was a key benefit of BRT over 
Light Rail in the PTSS, and is expected to help increase patronage and mode share growth.   

Table 7 shows the increases in PT patronage expected if a high-quality BRT solution is implemented.   

Table 7.   Forecast PT patronage (morning peak) 

 

Wellington region 

Trips from southern and eastern 

suburbs to CBD 

 

Without BRT 

With BRT 

% increase 

Without BRT 

With BRT 

% increase 

2021 

35,600 

36,300 

2% 

7,000 

7,400 

6% 

2031 

34,000 

34,800 

2% 

6,800 

7,270 

7% 

2041 

35,200 

36,100 

3% 

7,100 

7,650 

8% 

Source: PTSS Option Evaluation Report 
 

                                                                            

13   Eddington, R. (December 2006), The Eddington Transport Study: Main report: Transport’s role in sustaining the 

UK’s productivity and competitiveness.   
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With a high-quality BRT system, it is possible that future patronage could exceed the levels shown in Table 
7.  The best example of BRT in New Zealand is Auckland’s Northern Busway.  Figure 5 shows that since it 
opened in 2008, its patronage has exceeded official projects by a considerable amount (over 1 million extra 
passengers annually).  We note however that BRT along the PT Spine and Northern Busway are not entirely 
like-for-like examples – the Northern Busway involves physical separation to a degree not even considered 
for Wellington, while surrounding population growth and existing PT mode share also differ.   

Figure 5.  Auckland’s Northern Busway – actual patronage vs pre-construction forecast 
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Source: Auckland Transport; Parliamentary Question #1239, 27 February 2008.  
Note: Actual values only include buses which travel between the CBD and the busway stations.  They do 
not include buses which travel to other locations on the North Shore.   
 

A BRT solution along the PT Spine is expected to not only increase patronage from the southern and 
eastern suburbs, but also increase patronage from other areas.  This is an example of the network benefits 
of investing in improved PT infrastructure – the improved user experience in one location drives increases 
in usage across a much wider area of the network.   

If patronage can be increased, and the average number of passengers per bus increased, this will improve 
operating efficiency and reduce per-unit costs.  This will allow farebox recovery to be improved.   

Benefit 3: Improved bus user experience 
BRT will increase the attractiveness of the bus network along the Spine.  In particular, BRT will:  

  reduce bus journey times 

  improve the reliability of bus journeys and reduce wait times 

  enable increased frequencies (where warranted by demand) 

  utilise larger high-capacity buses 

  utilise new larger high-capacity and better quality buses 

  include improvements to infrastructure at bus stops and interchanges 

  include improvements to ticketing, real-time information, and other user services.   
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All of these items will improve the user experience and make bus travel a more attractive alternative to 
private cars.   

Some of the benefits are appropriately attributed to elements of the BRT solution not considered in this 
IBC, for example the benefits of integrated ticketing.  The economic case of this IBC only includes benefits 
attributable to the physical BRT infrastructure.   

Benefit 4: Increased economic activity in the proximity of the PT Spine 
There is substantial evidence that the provision of high-quality PT increases land values in the areas 
alongside PT corridors14.  The higher values encourage conversion of property to higher-value uses.   

This effect along the PT Spine corridor will be particularly beneficial in its southern and eastern ends where 
WCC is encouraging redevelopment of the current relatively low-value land uses into more high-value 
activities.  In some areas, such as around Adelaide Road, WCC has developed plans for a denser area of 
residential and mixed-use developments, to replace the existing light industrial and low-intensity 
residential uses.  The improved PT provided by BRT will encourage this redevelopment, which is currently 
not occurring in part due to perceived poor quality PT.   

Other benefits 
BRT will increase the number of viable transport choices available to potential users.  This option value is 
beneficial regardless of whether or not they use BRT.  Implementing BRT and achieving the various 
benefits set out in this section, will significantly improve the quality of the PT services along the PT Spine 
corridor.  This is expected to increase the attractiveness of buses as an alternative to car travel. 

Increased PT mode share along the PT Spine will help limit the number of car trips to and from the suburbs 
to the south and east.  This can help improve amenity and create more liveable communities in those areas.  
More liveable, pedestrian-friendly neighbourhoods are particularly important when areas are being 
intensified and denser residential development is occurring.   

Importance of enabling roading projects 
The RONS projects through the Basin Reserve and Mt Victoria areas are key enablers of elements of BRT.  
Without them, the magnitude of the benefits from implementing BRT will be constrained.  The integration 
of BRT with these projects is discussed in more detail in the next section. 

1.3.4  When is the right time to invest? 

There are benefits to acting now 
The three problems identified are current issues, which will be exacerbated by future growth: 

  There is already heavy congestion along the PT Spine, and in Wellington generally, at peak times.   

  Bus patronage is static and bus mode share is expected to decline without improvements in services 

(see Figure 3 above).   

  Plans to redevelop urban areas are not supported by the current PT network.   

The sooner BRT is implemented, the sooner these issues can be addressed and the consequential economic 
and quality of life benefits achieved. 

The longer the timeframe for implementing BRT the more difficult it will be to encourage people to switch 
to PT.  The forecast decrease in PT mode share is partly the result of current and planned investments in 
road and cycling infrastructure without corresponding investments in improving PT.  There is a risk that, 

                                                                            

14   See for example: Jones Lang LaSalle (January 2015), CrossRail: Identifying opportunities; Grimes A. & Liang Y. 

(May 2008), Bridge to Somewhere: The Value of Auckland’s Motorway Extensions.  
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without a signal that PT improvements will come soon, many travellers may switch from buses to cars and 
the use of cars as opposed to PT could become further ingrained.   

A key benefit of BRT is that it can be implemented incrementally 
BRT does not need to be implemented all at once.  It would be possible to construct the physical 
infrastructure in stages.  For example, the Golden Mile improvements could be made first, with the rest 
following at later dates.  Bus users would still benefit from the faster journeys in this part of the corridor.  
In fact, this approach would be consistent with targeting improvements to the more heavily congested parts 
of the corridor first with the remaining parts of the corridor being developed as they become more heavily 
congested in the future.   

Also, the construction of the physical infrastructure does not necessarily have not occur at the same time as 
the implementation of other parts of the full BRT solution – such as integrated ticketing, or high-capacity 
buses.  While the full benefits of the individual components of the full BRT solution will not be achieved 
until all elements are in place, some benefits will be available as each part of the solution is introduced.   

In the economic case, different timing and staging of the options is considered.  In addition, the 
management case discusses the Ngauranga to Airport corridor programming and sequencing workstream 
that this BRT project is a part of, which is considering key dependency issues between the different parts of 
the wider Ngauranga to Airport corridor transport solution.   

1.3.5  The existing evidence base 

In general, the current problem and the likely benefits of a high-quality BRT solution are well defined. 

The evidence on current transport conditions, such as patronage and journey times, is very good.  This is 
based on robust data about actual PT trips in Wellington.  The forecasts of future transport conditions are 
based on the transport modelling undertaken for the PTSS.  This modelling was detailed and robust.   

However, the PTSS only modelled one BRT option and one bus priority option.  A number of different 
variants of BRT are evaluated in this IBC.  These variants essentially form a continuum between the bus 
priority and BRT options used in the PTSS.  Additional transport modelling has not been undertaken for 
this IBC and so it has been necessary to make assumptions about the likely transport effects for the 
intermediate options.  We note that this type of detailed modelling will be a key component of any 
subsequent DBC.   

In addition, the PTSS BRT option assumed the successful completion of the Basin Bridge and Mt Victoria 
tunnel duplication projects prior to BRT implementation, and the transport modelling was undertaken on 
that basis.  As discussed in the next section, this is not guaranteed.  The economic case makes assumptions 
about how the modelled transport effects would change if BRT was implemented without these roading 
projects.   

Connections between businesses and their employees and between businesses are a key economic growth 
factor.  There is extensive literature that addresses the importance of these connections and the vital role 
transport networks play in this context. 

Estimating the magnitude of the impact transport networks have on connecting people and businesses is 
difficult and is dependent on the context, although the impacts are likely to be significant.  Monetary values 
of the likely impacts are considered in the economic case.   
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1.4  Strategic context 
This section considers the alignment of BRT with Wellington’s strategic direction and relevant planning 
documents.   

BRT is a key initiative in terms of implementing the high-level strategic direction of Central Government as 
this relates to the Wellington Region.  The clear focus of the GPS is improving productivity and economic 
growth.  Some of the key benefits of BRT are helping alleviate congestion, reducing PT journey times, 
increasing transport capacity and encouraging urban redevelopment.  All of these impacts will contribute to 
improved productivity across the region.   

BRT will also help achieve a number of GWRC’s and WCC’s objectives, in particular economic growth, 
urban regeneration and improved accessibility.  BRT, and PT services in general, can play an important 
city-shaping role to help WCC achieve its plans for redevelopment and changes in land-use. 

The comprehensive BRT solution is also an important part of the suite of transport improvement projects 
currently taking place and planned for the Wellington region in the near future – including the RONS 
projects, the implementation of the new bus network for Wellington City and implementation of new PT 
operator contracts.  BRT is important to realising the full benefits from these projects.   

As is recognised in a number of GWRC and WCC land transport plans, BRT along the PT Spine is the most 
important and most beneficial PT project currently being considered for Wellington.   

1.4.1  Alignment of BRT with relevant organisational strategies 

and objectives 

The overriding purpose of any investment in BRT, in addition to addressing the problems identified earlier, 
must be to help the project partners implement their strategic objectives.  The alignment of BRT to the 
relevant strategic and planning documents is outlined below.   

Central Government and the Ministry of Transport 
Central Government and the Ministry of Transport set the high-level strategic direction of land transport 
investment in New Zealand. 

The GPS sets out the government’s priorities for expenditure from the NLTF over the next 10 years.  The 
GPS is informed by the National Infrastructure Plan and sets out how funding is allocated between 
activities such as road safety policing, State Highways, local roads and PT.   

The current GPS was released in December 2014 and comes into effect in July 2015.  It supersedes the 2012 
version, which was current at the time the PTSS was undertaken.   

The 2015 GPS continues and reinforces the Government’s focus on increasing economic growth and 
productivity as the primary objective for land transport expenditure.  The expectation is that land transport 
funding will be directed into high-quality projects and activities that will support improved productivity 
and economic growth.  

Making quality investments in the area of PT is highlighted in the GPS as an important strategic response 
to the goals of economic growth and productivity.   

The National Infrastructure Plan sets out seven specific goals for transport infrastructure, including the 
achievement of “a public transport system that is robust and effective and offers a range of user options that 
will attract a greater percentage of long term users.”   

As one of New Zealand’s larger cities, Wellington receives a significant share of NLTF funding.  Local 
organisations play a key role in ensuring that this funding is directed into activities that will support the 
GPS priorities of productivity and economic growth.  

Bus Rapid Transit – IBC Strategic Case 
PwC 

Page 19 



[bookmark: 39]Strictly confidential 

 

 

BRT is a key initiative in terms of implementing the high-level strategic direction of Central Government.  
Key benefits of BRT, reducing PT journey times, increasing transport capacity and encouraging urban 
redevelopment, will contribute to improved productivity across the region and so support the GPS focus on 
improving productivity and economic growth.   

New Zealand Transport Agency 
The Transport Agency is responsible for implementing the strategic direction set out in the GPS.  It 
administers the NLTF, is responsible for planning and funding of the State Highway network and provides 
funding to local and regional authorities for approved transport projects.   

Consistent with the GPS, the strategic focus of the Transport Agency (as set out in its Statement of Intent) 
is on delivering improved transport services that contribute to economic and productivity growth.   

One of the Transport Agency’s five short-term strategic priorities is “making the most of urban network 
capacity”.  This is seen as an important step in making transport networks more efficient, for the benefit of 
the economy.  PT improvements are seen as an important part of achieving this objective.   

With its ability to significantly increase the corridor carrying capacity of the PT Spine, BRT is a key 
initiative in terms of better utilising Wellington’s current urban road and PT network.   

Greater Wellington Regional Council 
Economic development is the overarching objective of the Wellington Regional Strategy, developed by 
GWRC in 2012.  Improving the quality of infrastructure, including transport, is an important enabler that 
will assist the Region achieve its economic growth potential.   

The 2015 RLTP (and its predecessor the 2010 RLTS) provides an overall context for investment in 
Wellington’s transport network over the next 10-30 years.  The RLTP notes a number of regional pressures, 
including traffic congestion and network capacity constraints, reliability of the transport network, and PT 
capacity and mode share.  It also sets out a number of objectives for land transport including economic 
growth, consistent with the GPS direction, but also wider objectives such as improved safety, resilience and 
liveability.   

Increased PT use, and improved PT journey times and reliability, are stated as being key outcomes that 
GWRC will seek to achieve over the next 30 years.  Other key outcomes include reducing severe road 
congestion and improving land use and transport integration.   

The N2A Plan, now incorporated into the RLTP, supports the development of a high quality PT spine 
through central Wellington as a priority project.  Implementing BRT along the PT Spine is considered the 
“immediate priority” for the Ngauranga to Airport corridor, alongside addressing conflicting transport 
demands around the Basin Reserve.   

The 2014 RPTP sets out the blueprint for investments in PT in the region over the next 10 years.  It gives 
effect to the components of the RLTS, and aims to deliver an effective, efficient and integrated PT network 
for the people of Wellington.   

Wellington City Council 
The key focus of WCC’s draft 2015-25 LTP is economic growth.  It asks Wellingtonians to make a choice 
between “unlocking Wellington’s economic potential” and a path of lower economic growth.   

A key initiative in the draft LTP to promote economic growth is inner city regeneration.  Improving PT is 
stated as being a critical element of this.  Another of the draft LTP’s initiatives is providing “real transport 
choices”.  Implementing a high-frequency bus service along the PT Spine, improving connectivity between 
the CBD and the southern and eastern suburbs, is stated as a critical part of these initiatives.   
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The LTP identifies the proposed redevelopment of the area around Adelaide Road as an important 
regeneration project.  WCC has also developed an ‘Adelaide Road Framework’ that sets out its vision for 
redevelopment over the next 10-20 years of the area into a more intensive area of residential and mixed-use 
developments.   

The Wellington Urban Growth Plan 2014-43 lists implementing a high-frequency bus service along the PT 
Spine as a key transport project to be delivered over this period, in order to allow the City to grow and 
accommodate the forecast increases in population.   

BRT will help achieve a number of WCC’s objectives – in particular, economic growth, urban regeneration 
and improved accessibility.  BRT, and PT services in general, can play an important city-shaping role to 
help the council achieve the redevelopment and land-use patterns that it envisages.   

1.4.2  Integration of BRT with related projects 

As discussed above (and in the management case), BRT is part of a wider set of projects along the 
Ngauranga to Airport corridor.  Integration with these activities will be critical to the success of 
implementing BRT in Wellington.  Further details about selected specific projects are discussed below.   

Roads of National Significance 
The proposed BRT route, as identified in the PTSS, includes two roading projects which are part of the 
Transport Agency’s RONS programme of works:   

  The Basin Bridge project involves grade separation of Buckle Street on the northern side of the 

Basin Reserve, to separate north-south movements along Cambridge/Kent terrace and Adelaide 
Road and east-west movements along Buckle and Patterson Streets.   

  The Mt Victoria tunnel duplication project involves the creation of a new tunnel through Mt 

Victoria parallel and adjacent to the existing general traffic tunnel.  It also includes widening of 
Ruahine St.   

The PTSS assumed that both of these projects would be completed before BRT was implemented, and the 
BRT option was assessed in the PTSS on this basis.  However, since the PTSS was completed, resource 
consent has been declined for the Basin Bridge.  This decision is currently under appeal.  This has also led 
to the Transport Agency re-evaluating the tunnel duplication project.   

Finding a solution to conflicting transport demands at the Basin Reserve is critical to the ability to 
implement a high-quality BRT system.  Without such a solution, the Transport Agency will not duplicate 
the Mt Victoria tunnel, and the Kilbirnie branch of the proposed BRT solution will not be able to proceed.  
Furthermore, the benefits of delivering BRT along the Newtown branch would be limited since buses would 
continue to be held up in congestion around the Basin Reserve.   

This IBC assumes that there will be a solution at the Basin Reserve (either the Basin Bridge or a solution of 
similar effectiveness), and that the Mt Victoria tunnel duplication will proceed.  However, the economic 
case also considers each BRT option without the Kilbirnie branch, a proxy for how the options would 
proceed in the absence of the RONS projects being completed.  As the economic case shows, the benefits of 
BRT are severely limited if an adequate solution is not found for the Basin Reserve.   

We also note that advancing the planning and design of a BRT solution along the PT Spine may assist with 
the consenting of the Basin Bridge and other inner city RONS, given the comments by the Board of Inquiry 
around the lack of integration with other modes and projects.   

Cycling infrastructure 
There is a potential for a number of upgrades to cycling infrastructure along and around the PT Spine 
between now and when BRT is implemented.  WCC is currently in the process of developing a Cycling 
Framework and Network Plan.  This includes a cycleway from Island Bay to the CBD, through elements of 
the PT Spine along Adelaide Road and Kent and Cambridge Terraces.   
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Implementing a BRT solution will not inhibit the provision of additional cycling infrastructure or the 
upgrade of existing cycle lanes.  However, the allocation of available roadspace between competing uses 
(general traffic, PT, cycling, parking) is an important component of any ultimate transport solution along 
the PT Spine and will need to be carefully considered.   

There is also the potential for BRT and cycling infrastructure to be designed together, to create a more 
effective integrated solution, including the development of joint BRT/cycling facilities.  Integrated 
construction may also be an efficient approach to implementation.   

The design of the street layouts should consider the potential for upgrading cycling infrastructure at the 
same time as BRT implementation, or at least allow for the implementation of additional cycling 
infrastructure at a later date.  These details will be considered during any subsequent DBC.  In the 
management case, we discuss integration with other components of the Ngauranga to Airport corridor 
transport programme.   

High capacity buses 
Use of high capacity buses as part of the BRT solution is being assessed under a separate process, and is not 
part of this IBC.   

As part of the outcomes of the 2011 Wellington City Bus Review and the PTSS, GWRC has resolved to 
introduce high capacity buses on some routes independent of any decision around the provision of physical 
BRT infrastructure.  It is expected that many of the selected routes will coincide with the PT Spine or points 
of it.   

The benefits from the increased corridor carrying capacity of high capacity buses make them worth the 
investment even with the current levels of bus priority along the PT Spine.  However, there are clearly even 
more benefits available if the high capacity buses can travel along dedicated lanes free of congestion and 
benefit from priority measures at intersections.  Without BRT, the full extent of the potential benefits of 
high capacity buses will not be realised.   

Operational improvements to bus services 
There are a number of operational PT improvements occurring and proposed to occur over the same broad 
time period as BRT, and that are part of the wider BRT solution.  These include route optimisations and 
service improvements resulting from the Wellington City Bus Review, the introduction of integrated fares 
and ticketing across the region, as well as revised PTOM contracts for the bus operators.   

These operational improvements will lead to better outcomes from the provision of the physical BRT 
infrastructure.  More importantly, the full benefit of these operational improvements can only be achieved 
with the implementation of the physical infrastructure.   
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1.5  Conclusions 
There is a demonstrable problem with the current PT network along the PT Spine.   

  The corridor is congested, particularly at peak times.  This is limiting Wellington’s economic 

growth potential, as well as having other wider impacts.   

  It is difficult to increase PT patronage and mode share under the current bus service offering.  

Buses are not segregated from general traffic, which means that they get caught in the same 
congestion as private vehicles.   

  Wellington’s bus services are perceived as being less attractive and less reliable than private vehicle 

journeys, and for the majority of people buses are not the preferred way to get around Wellington 
City.   

  The issues with PT are restricting envisaged redevelopment of land around the southern and 

eastern ends of the PT Spine into higher-value uses, and limiting the potential economic activity in 
these areas.   

These are current problems which will be exacerbated by future growth.   

A BRT solution can help address these problems.  BRT can provide faster and more reliable journeys along 
the PT Spine, and help improve the bus user experience.  This can create incentives for private vehicle users 
to shift to buses, contributing to increasing PT patronage and PT mode share along the route.  BRT can also 
increase the corridor carrying capacity along the route, enabling more people to travel along the PT Spine 
during peak periods.   

Together, BRT will enable more people to travel along the PT Spine, faster, more reliably, and in greater 
comfort.  This is likely to have a significant impact on the productivity of Wellington’s workers and 
businesses, and help drive future economic growth.  It will also encourage greater economic activity in the 
areas surrounding the PT Spine.   

BRT is consistent with the strategic direction set out by Central Government, GWRC and WCC.  It is a key 
initiative in terms of implementing Central Government’s focus on improving productivity and economic 
growth.  BRT will also help achieve a number of GWRC’s and WCC’s objectives, in particular economic 
growth, urban regeneration and improved accessibility.  BRT along the PT Spine is the most important and 
most beneficial PT project currently being considered for Wellington, and is a key element of all current 
transport plans for the Wellington region.   

This IBC only relates to the physical BRT infrastructure, not the various other elements of the BRT 
solution.  If the other elements are introduced but not the physical infrastructure, the full benefits of the 
elements adopted will not be realised.  The benefits of bigger buses, better ticketing, and operational 
improvements will be limited if the part of BRT which leads to faster more reliable journeys is not adopted.   

In addition, the ability to achieve the full benefits of BRT is contingent on finding, and implementing, an 
adequate solution to conflicting transport demands around the Basin Reserve.  Without this, the benefits of 
BRT are considerably reduced.   
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2. Economic case 

2.1  Process for economic assessment 

2.1.1  Two types of economic assessment are undertaken 

This economic case is based on a best practice decision making approach for infrastructure projects and the 
level of detail appropriate for an IBC.  A small set of options have been developed, differing across the key 
areas of material difference.  These options are subjected to two types of economic assessment:  

1.  A qualitative assessment against a set of agreed criteria, typically referred to as an MCA.   

2.  A quantitative assessment, involving the development of benefit-cost ratios for the options.  For a 

transport project such as this, this assessment is undertaken with reference to the EEM.   

The use of both types of assessment together is very important for an IBC.  Ideally, a quantitative 
assessment of an option’s benefit and costs should provide decision makers with a clear view of the best 
value for money option.  Decision makers should be able to clearly evaluate options across quality, quantity, 
timeliness and cost dimensions.  Invariably, however, a quantifiable approach either does not pick up, or 
not fully quantify, all aspects of an option that are relevant to the decision that needs to be made.  
Moreover, fully quantifying all costs and benefits across all options is only undertaken at the DBC stage.  
The qualitative assessment allows a more rounded assessment of the options across a scope of measures 
that are important to decision makers.   

2.1.2  Other economic assessments of BRT 

An economic assessment of a BRT solution was undertaken as part of the PTSS.  In the PTSS, MCA was 
used to reduce a long list of options to a shortlist of three.  Then those three options were subjected to a 
quantitative assessment, and the BCRs developed were a key component of the ultimate conclusion that 
BRT was the best of the three options.   

In this economic case, we consider a number of different BRT solutions, one of which is essentially the 
same as the PTSS BRT option while the others differ in small but important ways.   

If the project proceeds to DBC stage, a more detailed economic assessment will be undertaken at that point.  
The BRT solution will be able to be optimised to a much greater degree of detail than is possible or 
appropriate in this IBC, and all costs and benefits will be quantified (where possible).  The DBC economic 
assessment will be quantitative – we do not expect a MCA to be used as well.   
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2.2  Options considered 

2.2.1  Approach to specifying the options 

The specification of the different options needs to be closely aligned with the purpose of the IBC.  In 
particular it needs to be: 

  broad enough in scope so as to demonstrate that a genuine assessment of the range of potential 

approaches to solving the problem is being undertaken 

  at a level of detail that allows meaningful comparison on the material differences in option 

outcomes, without expending significant time and resource on a comprehensive and detailed 
design. 

The last point is critical.  Detailed design and costing will be undertaken as part of any subsequent DBC 
stage.  At the DBC stage, a great deal can be done on specific options to optimise both costs and benefits.  
The goal of the options design and specification in the IBC is to undertake a ‘like for like’ comparison of 
options at a higher level to understand substantive differences between costs and benefits.   

With this IBC, the project starts from the basis that BRT has been identified as the preferred strategic 
response to the problem.  In other words, the option specification is not revisiting other approaches to 
solving the problem.   

The options used in this IBC differ across the quality and extent of the BRT solution, and different staging 
of implementation over time.   

2.2.2  The reference case 

In the economic assessment, all options are assessed relative to a ‘base case’ scenario.  This represents what 
is expected to happen if the project does not go ahead.  The costs and benefits of the BRT options are 
determined relative to this reference case.   

The use of a reference case also allows consideration of whether implementing BRT is better than not doing 
so (not just consideration of which option is best).   

The reference case is not a ‘do nothing’.  It is a ‘do minimum’, and includes other projects along the PT 
Spine and ongoing maintenance spending for example.   

The reference case for BRT includes or assumes:  

  the current network of bus lanes and bus priority across Wellington City 

  currently planned roading improvements, in particular:  

o  the Basin Bridge and associated improvements; or another grade separated solution 

o  Mt Victoria tunnel duplication, and associated improvements to Ruahine Street 

o  all other RONS in Wellington City  

  changes to Wellington bus services as a result of the Wellington City Bus Review, including: 

o  revisions to bus network running patterns 

o  optimisation of bus stops locations 

o  other user improvements 

  the complete implementation of the PTOM contracts 
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  the introduction of integrated fares and ticketing (as currently envisaged by that project’s business 

case) 

  the use of high-capacity buses (eg double-decker) on some Wellington City bus routes, where 

demand warrants it 

  buses will run at a frequency necessary to cater for demand and growth.   

We note that this is very similar to the reference case used in the PTSS.  The only material difference relates 
to the treatment of high-capacity buses.  The PTSS did not include high-capacity buses in the reference case 
– their costs and benefits were instead included in the PTSS BRT option.  But the introduction of these 
buses is not being considered separately, and is likely to occur regardless of whether physical BRT 
infrastructure is constructed.  Therefore, the costs and benefits of high-capacity buses are excluded from 
the BRT options set out below.   

2.2.3  The BRT options 

Approach to developing the BRT options 
The options considered in this IBC were developed by the Working Group (which was established to 
develop the IBC).  The Working Group considered that the most material features of options, and hence 
those where different variants should be considered, were the degree of dedication of the bus lanes and the 
degree of intersection priority given to buses.   

The BRT option in the PTSS assumed complete dedication and intersection priority, such that buses could 
essentially move freely throughout the route without congestion.  The Working Group wanted to consider 
some variants of this BRT solution that involved lower degrees of dedication and priority.  In effect, the 
Working Group wanted to assess options that spanned a continuum from the PTSS BRT option to the PTSS 
Bus Priority option.   

Four distinct options were developed to reflect this continuum:  

  Physically separated bus lanes along the full route, operating at all times (in effect, the PTSS BRT 

option) 

  Bus lanes along the full route, operating at all times 

  Bus lanes along selected parts of the route to target key congestion areas, operating at all times 

  Bus lanes along the full route, but only operating at peak times.  

In addition, a separate option was considered, based on a detailed possible plan recently developed by 
WCC, for bus priority improvements along the Central and Newtown branches.   

The Working Group also wanted to consider some variants of these options, based on:  

  the timing of construction and implementation 

  a lower-quality solution, or no solution at all, for the ‘Kilbirnie branch’.  

The options are described in the sub-sections below.  In addition, Appendix B provides a more detailed 
description of each option.   
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The BRT route 
The proposed route for BRT is shown in Figure 6.  For ease of description, we have split the route into three 
‘branches’.   

  The Central spine:  From the Railway Station, the route follows Lambton Quay, Manners St, 

Courtenay Place, and Cambridge and Kent Terraces to the Basin Reserve.   

  The Newtown branch:  From the Basin Reserve, the route continues south along Adelaide Road 

and Riddiford St to the corner of Constable Street.   

  The Kilbirnie branch:  From the Basin Reserve, the route continues east through the Mt 

Victoria tunnels, along Ruahine Street, Wellington Road and Kilbirnie Crescent.   

All options follow this same route.  However some options have different levels of priority, or different 
implementation timings, for different branches.   

Figure 6.  Proposed BRT route 

 

Source: PTSS presentation to stakeholders and interest groups (August 2013) 
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Summary of the options 
There are five core options considered in this economic case.  Table 8 sets out the type of roadspace and 
intersection priority assumed for each options – the key components of the options.  Each option, and the 
types of priority, are described in more detail further below.   

Table 8.   Key elements of core options 

Option 

Type of roadspace dedication 

Level of intersection priority 

1 

Improved bus priority 

Limited priority 

2 

Bus lanes, along the whole route, at peak periods 

Limited priority 

3 

Bus lanes, in targeted locations, 24/7 

Limited priority 

4 

Bus lanes, along the whole route, 24/7 

Full priority 

5 

Physically separated bus lanes, along the whole route, 

Full priority 

24/7 

 

Option 1 – Improved bus priority and other modes improvement  
This option is based on a detailed possible plan recently developed by WCC, for bus priority improvements 
along the Central spine and Newtown branch.   

It provides for additional bus lanes between the Railway Station and Newtown, in certain locations where 
none currently exist.  It also provides for bus signal priority at a greater number of intersections along the 
route, using the ‘B phase’ method.   

Some of these bus lanes will only operate at certain periods, depending on inter-peak congestion levels.   

Improvements are also made to cycle infrastructure, along Adelaide Road, through the Basin Reserve and 
along Kent and Cambridge Terraces.   

This option assumes there is no construction of the Basin Bridge, or any solution of similar effectiveness.  It 
includes dedicated bus lanes and cycle infrastructure through the Basin Reserve area that are incompatible 
with the Basin Bridge proposal.  As currently designed, this option cannot be implemented if the Basin 
Bridge, or another solution of similar effectiveness through the area, is constructed.   

Option 2 – Peak bus lanes and limited priority 
Continuous bus lanes are provided along the Central spine, and the Newtown and Kilbirnie branches.  
These lanes would only operate at peak periods.   

Buses will get signal priority at intersections, using the ‘B phase’ method.   

Where no bus lane currently exists, general traffic lanes or parking spaces will be converted to bus lanes 
during peak periods.   

Option 3 – Targeted bus lanes and limited priority 
Bus lanes, and possibly other bus priority measures, are provided in selected areas along the 
Central spine, and the Newtown and Kilbirnie branches.  The areas and measures selected will be based on 
targeting key congestion areas and key intersections.   

The exact location of the new bus lanes and priority measures will be determined at a later date, but key 
areas include the Golden Mile, the intersection of Manners St, Courtenay Place and Taranaki St, the 
intersection of Kent/Cambridge Terrace with Vivian St, the south and eastern entries to the Basin Reserve, 
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the intersection of Adelaide Road and John St, Ruahine St, and the intersection of Wellington St and 
Kilbirnie Crescent.    

Buses will get signal priority at intersections, using the ‘B phase’ method, where there is a bus lane 
immediately prior to the intersection.   

Where no bus lane currently exists, general traffic lanes or parking spaces will be converted to bus lanes.   

Option 4 – Bus lanes and full priority 
Continuous bus lanes are provided along the Central spine, and the Newtown and Kilbirnie branches.  
These lanes would operate at all times.   

Buses will get signal priority at intersections.  This includes both pre-emption of signals before the bus 
arrives at the intersection, and the extension of phases, where feasible.15   

Where no bus lane currently exists, general traffic lanes or parking spaces will be converted to bus lanes.   

Option 5 – Physically separated bus lanes and full priority 
This option is designed to be, in effect, the PTSS BRT option.   

Continuous bus lanes, physically separated from general traffic, are provided along the Central 
spine, and the Newtown and Kilbirnie branches.  These lanes would operate at all times.  (Note that the 
bus lanes in Options 2, 3 and 4 are not physically separated from general traffic.)   

Buses will get signal priority at intersections.  This includes both pre-emption of signals before the bus 
arrives at the intersection, and the extension of phases, where feasible.   

Where no bus lane currently exists, general traffic lanes or parking spaces will be converted to bus lanes.   

Timing of construction assumed in core options 
Table 9 presents the timing of construction assumed in our core options.  In each case, the Central spine is 
implemented as soon as possible (following the completion of the assessment and consenting processes).  
The Newtown and Kilbirnie branches are constructed as soon as the RONS projects (Basin Bridge and Mt 
Victoria tunnel duplication) are completed.   

Table 9.   Timing of construction assumed for core options 

 

Central spine 

Newtown branch 

Kilbirnie branch 

Option 1 

Immediately 

To coincide with the 

n/a 

completion of the RONS 

Options 2-5 

Immediately 

To coincide with the 

To coincide with the 

completion of the RONS 

completion of the RONS 

Note: (1) ‘Immediately’ assumes it is completed prior to 2019.  (2) The RONS (Basin Bridge and Mt 
Victoria tunnel duplication) are assumed to be completed prior to 2025.   
 

Timing variants for Options 2, 3, 4 and 5 
Multiple variants of options 2-5 are considered in addition to the core options.  They include the following 
variations:  

                                                                            

15   ‘Pre-emption’ means the ability for the bus’ signal to turn green before the bus arrives at the intersection, so that it 

does not need to stop at the intersection.  ‘Phase extension’ means the ability for a green signal phase to be 

extended, so that a bus can pass through before the signal turns red.  Both have been successfully implemented in a 
number of cities worldwide, including Brisbane, Cleveland and Chicago.   
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  delaying implementation of the Central spine, so that it is constructed at the same time as the 

branches (variant ‘a’) 

  not building any physical BRT infrastructure along the Kilbirnie branch (variant ‘b’) 

  only constructing bus lanes in targeted locations (ie Option 3) along the Kilbirnie branch.   

The combinations considered are set out in Table 10.   

Table 10.  Variants of core options considered 

 

Delay the 

No Kilbirnie 

Targeted 

Delay the 

Central Spine 

branch 

Kilbirnie branch   Central spine, 

AND targeted 
Kilbirnie branch 

Option 1 

- 

- 

- 

- 

Option 2 

   Option 2a 

   Option 2b 

- 

- 

Option 3 

   Option 3a 

   Option 3b 

- 

- 

Option 4 

   Option 4a 

   Option 4b 

   Option 4c 

   Option 4ac 

Option 5 

   Option 5a 

   Option 5b 

   Option 5c 

   Option 5ac 
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2.3  Approach to cost benefit analysis 
The cost-benefit analysis was conducted alongside the MCA to provide a monetised assessment of the net-
benefits of the options.  It is consistent with current applied best practice transport economic evaluation 
procedures, including the EEM.   

Broadly, the approach to evaluate the standard transport benefits of BRT requires several steps: 

1.  Identify and describe the options to be evaluated, including a do-minimum and the options  

2.  Define the transport modelling process 

3.  Identify the streams of economic impacts accruing from the project and define the calculations that 

must be completed in order to value them.  The economic impact includes nationwide benefits and 
costs, not just the core funding costs.  Appendix C provides more detail regarding the procedures 
for conducting the core transport evaluation.  

4.  Identify any qualitative, or non-transport assessments that are required, including significant non-

monetised impacts and national strategic factors.  

5.  Calculate economic efficiency and sensitivity test the results.  

The economic evaluation of transport services, such as BRT, should focus on the transport benefits alone.  
The aim of this evaluation is to produce a benefit-cost ratio (BCR) that compares the transport benefits of 
the project with the project costs to determine its overall economic efficiency. Table 11 describes the types 
of costs and benefits which were included in this evaluation, where data permitted.   

Table 11: Costs and benefits included in the economic evaluation  

Costs 

Benefits 

  Construction costs  

  Transport service user benefits (for 



both new and existing users) including: 

 

Operating costs 

o  Travel time benefits 
o  Additional PT user benefits 
o  Reliability benefits 
o  Walking benefits 

  Road traffic reduction benefits (vehicle 

operating cost (VOC) savings and travel time 
cost savings) 

  Environmental benefits 
  Agglomeration benefits 

 

Where the BRT options create adverse effects, these are accounted for as negative benefits, rather than 
costs, as per EEM guidelines. 

In line with the EEM, our main analysis covers a 40 year evaluation period and uses a 6% discount rate. 
Sensitivity testing is performed using (i) a 30 year, 8% discount rate scenario, and (ii) a 60 year, 4% 
discount rate scenario.   
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2.3.1  Key inputs and assumptions 

Our core information base was the outputs from the transport modelling undertaken for the PTSS by 
GWRC.  We did not undertake any additional modelling of transport effects as part of this IBC.   

Our Option 5 is designed to match the PTSS BRT option, and hence we applied the PTSS BRT modelling to 
it.  In addition, we assumed that the transport effects (eg journey times) of Option 1 are materially similar 
to the PTSS Bus Priority option (minus the Kilbirnie branch).  The reference case was also assumed to be 
the same for both the PTSS and this analysis.16   

The use of the PTSS outputs for Options 1 and 5 represented the ‘bookends’ of our analysis.  The transport 
effects of Options 2 through 4 were determined by interpolation, using methods developed in conjunction 
with GWRC.   

The key metrics from the transport models were for the two hour am peak period in 2031, and covered 
travel time savings and patronage from Kilbirnie and Newtown to the CBD, in the reference case, and the 
bus priority and BRT options.   

Table 12 below shows the PTSS patronage forecasts.  Table 13 and Table 14 show the PTSS travel time 
savings, relative to the reference case.   

Table 12:  Local growth in patronage to the CBD (2031 am peak period) 

Area 

Reference case 

Bus Priority 

BRT 

Miramar 

1320 

+ 60 

+ 170 

Kilbirnie Lyall 

680 

+ 40 

+ 80 

Mt Victoria/ 

790 

+ 20 

- 50 

Hataitai 

Island Bay 

1,140 

+ 20 

+ 100 

Newtown 

790 

+ 30 

+ 90 

Total 

4,710 

+ 170 

+ 400 

Source: PTSS Option Evaluation Report 
 

Table 13:  Travel time savings from Kilbirnie relative to the reference case (2031 am peak 

period, minutes) 

Kilbirnie to 

Reference case 

Bus Priority 

BRT 

Elizabeth St 

13.9 

- 1.1 

- 7.6 

Courtenay Pl 

14.7 

- 1.1 

- 8.1 

Willis St 

19.3 

- 1.5 

- 9.5 

Rail Station 

24.5 

- 2.7 

- 11.2 

Source: PTSS Option Evaluation Report 

                                                                            

16   As discussed above, the key difference is the inclusion in our reference case of high-capacity.  The cost and benefit 

values were adjusted to exclude the effects of the larger buses in our options.   
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Table 14:  Travel time savings from Newtown relative to the reference case (2031 am peak 

period, minutes) 

Newtown to 

Reference case 

Bus Priority 

BRT 

Basin 

5.1 

- 1.4 

- 1.7 

Courtenay Pl 

8.5 

- 1.4 

- 3.3 

Willis St 

13.1 

- 1.8 

- 4.7 

Rail Station 

18.3 

- 3.0 

- 6.4 

Source: PTSS Option Evaluation Report 
 

For the intermediate options, GWRC determined an interpolation method based on the relativity of 
expected travel time savings between the options.  This method was used to determine the values for travel 
time savings, patronage, operating costs and car vehicle kilometres travelled.  The method identified key 
intersections and the impact of the level of bus priority and dedication measures on travel time savings, for 
each option.  Appendix C includes further details.   

2.3.2  Key modelling results 

Average travel times for Options 1 and 5 
The PTSS data included different journey times to different parts of the CBD.  The approach to our analysis 
was to use a weighted average method, based on the proportion of travellers expected to travel from 
Newtown and Kilbirnie to the specific destinations along the routes.   

We assumed the patronage weights shown in Table 15 for travellers from Newtown and Kilbirnie to the 
CBD to generate the weighted average travel time along the routes.  We assumed that the demand 
breakdown for Newtown and Kilbirnie travellers is the same across all the options, based on forecast 
patronage values from the PTSS.   

Table 15.  Weights for travellers along the Newtown and Kilbirnie routes by destination 

Newtown to 

Per cent of 

Kilbirnie to 

Per cent of 

travellers 

travellers 

Basin 

10% 

Elizabeth St 

10% 

Courtenay Pl 

10% 

Courtenay Pl 

10% 

Willis St 

40% 

Willis St 

40% 

Rail Station 

40% 

Rail Station 

40% 

 

The PTSS disaggregation of travel times into segment allowed the travel time savings for the variants 
without the Kilbirnie branch to be derived.  We assumed that the buses travelling from Kilbirnie will be 
able to benefit from the infrastructure when travelling along the Central spine when this infrastructure is 
completed.   

The weighted average travel time savings for Options 1 and 5 are shown in Table 11.   
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Table 16. Weighted average travel time savings (2031 am peak, min) 

Travel segment 

Option 1 

Option 5 

Newtown to CBD 

2.2 

4.9 

Kilbirnie to CBD 

1.9 

9.5 

 

Interpolation approach for intermediate options 
For the intermediate options, we interpolated the travel time savings shown above using an allocation 
method based on the expected impact on easing congestion, relative to the PTSS BRT option.  GWRC 
identified key intersections and the impact of the level of bus priority and dedication measures on travel 
time savings, for each option.  Appendix C has further details.   

Table 17 below shows the weighted average travel time savings for the core options considered.   

Table 17. Weighted average travel time savings for the core BRT options (2031 am peak, 

mins) 

 

1 

2 

3 

4 

5 

Time savings (mins) 

1.4 

4.3 

4.5 

6.5 

7.6 

 

Figures for patronage were interpolated using the same method as the travel time savings. Table 18 below 
shows the additional patronage for the core BRT options.   

Table 18.  Additional PT patronage for core BRT options (2031) 

 

1 

2 

3 

4 

5 

Additional patronage 

50 

146 

162 

272 

390 
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2.3.3  Calculation of costs 

Capital and operating cost values are also sourced from the PTSS work.  These were developed by Davis 
Langdon, and peer reviewed.  As with the transport effects, we apply the PTSS Bus Priority and BRT costs 
to Options 1 and 5, and then interpolate to develop the costs for the other options.   

Capital expenditure 
Table 19 below shows the indicative costs of the bus priority and BRT options from the PTSS work. 

Table 19: Capital expenditure of construction ($2013 m) 

 

Bus Priority 

BRT 2 

Central spine 

16.1 

79.8 

Newtown branch 

5.9 

29.4 

Kilbirnie branch 

14.1 1 

25.6 

General allowances 

5.0 

9.8 

Design and construction 

9.8 

32.2 

contingencies (20%) 

Total construction cost 

58.6 3 

173.5 

Source: Wellington Public Transport Spine Study Appendix E Option Cost Methodology 
Note: (1) Option 1 does not include the Kilbirnie branch.  However we use the PTSS value for this part of 
the route to help interpolate the values for other options.  (2) The BRT values exclude the amount included 
in the PTSS for high-capacity buses, since these are part of the reference case for our analysis.  (3) The 
Bus Priority values exclude amounts for the Constable St part of the route, since this is not part of any 
BRT option.   
 

The interpolation method used for capital costs differed to that applied to journey times, given the different 
drivers of the values.  Our method uses professional judgement to determine the relative costs of each 
option compared to the ‘bookends’.  The approach used a different relative allocation for road 
infrastructure and signalling and telemetry.  Table 20 and Table 21 set out the approach used to interpolate 
the capital costs.   

Table 20: Infrastructure cost allocation 

Option 1 

Option 2 

Option 3 

Option 4 

Option 5 

Bus Priority 

Midway between 

BP costs plus 25% 

Midway between 

BRT costs 

costs 

BP and BRT costs 

BP and BRT costs 

 

Table 21: Signalling cost allocation 

Option 1 

Option 2 

Option 3 

Option 4 

Option 5 

Bus Priority 

Same as BP costs 

Same as BP costs 

Same as BRT costs 

BRT costs 

costs 
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Further detail is contained in Appendix C  

Operating expenditure 
The PTSS assumed savings in operating costs for both the bus priority and BRT options, relative to the 
reference case.  The operating costs relate to the bus operations (eg fuel, vehicle maintenance etc) and a 
10% contingency has been applied to the total regional cost of providing public transport services. The 
PTSS did not specifically include costs for maintenance of the new infrastructure. We have assumed that 
the maintenance costs of the whole roadway are materially similar as the do-minimum scenario, on the 
basis that the segment of the road would need to be maintained anyway. For example, if kerb-side parking 
is removed and converted to a bus-lane, the existing renewals budget would have some proportion 
allocated to the road segment anyway.  

For the intermediate options, opex savings are allocated proportionate to the travel time savings.   
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2.4  Cost benefit analysis results 
This section presents the results of the CBA, using the approach discussed in the previous section.   

All costs and benefit figures are present values.  This allows a like-for-like comparison between costs and 
benefits that have different timings.  But, notably, the cost figures shown here are lower than the actual cost 
that will eventually be incurred – which is presented in the financial case.   

2.4.1  The core options 

Table 22 presents the estimated benefits, costs and the benefit-cost ratios for the core BRT options.  All 
dollar values shown are net present values over 40 years.   

Table 22. Costs, benefits and BCRs – core BRT options 

$m NPV 

1 

2 

3 

4 

5 

Benefits: 

 

 

 

 

 

  Travel time benefits 

$ 5.9 

$ 15.3 

$ 19.0 

$ 28.1 

$ 32.9 

  Additional PT user benefits 

$ 0.0 

$ 0.0 

$ 0.0 

$ 5.8 

$ 6.0 

  Reliability benefits 

$ 5.9 

$ 15.3 

$ 19.0 

$ 28.1 

$ 32.9 

  Walking benefits 

$ 0.1 

$ 0.3 

$ 0.3 

$ 16.4 

$ 17.1 

  Emissions reductions benefits 

$ 0.1 

$ 0.3 

$ 0.3 

$ 0.3 

$ 0.4 

  Agglomeration benefits 

$ 0.9 

$ 2.3 

$ 2.8 

$ 4.2 

$ 4.9 

  Decongestion (dis)benefits 

-$ 4.9 

-$ 4.4 

-$4.3 

-$ 4.0 

-$ 3.7 

  Reduction in vehicle 

$ 3.8 

$ 10.7 

$ 11.0 

$ 13.3 

$ 17.5 

operating cost benefits 

  Total benefits 

$ 11.8 

$ 39.7 

$ 48.0 

$ 92.2 

$ 108.1 

Costs: 

 

 

 

 

 

  Capex 

$ 24.3 

$ 72.1 

$ 43.4 

$ 97.2 

$ 132.9 

  Opex (savings) 

-$ 2.4 

-$ 20.8 

-$ 22.8 

-$ 36.8 

-$ 45.4 

  Total costs 

$ 21.9 

$51.3 

$ 20.6 

$ 60.4 

$ 87.5 

Benefit-cost ratio 

0.5 

0.8 

2.3 

1.5 

1.2 

 

2.4.2  Sensitivity analysis 

We have performed sensitivity testing on three key assumptions: construction cost, the value of time and 
the value of the agglomeration benefits, in three individual sensitivity tests.  We applied an extra 20% to 
costs, an extra 25% to the value of time for PT users and changed the agglomeration benefit calculation to 
25% of all other benefits (to match the PTSS economic evaluation).   

As a result of the suggestions from the peer-review, we also performed sensitivity testing on the reliability 
benefits and walking benefits to ensure that the overall BCR results were not unduly influenced by these 
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two benefit categories. For the reliability benefits, we reduced the value of the benefits by 69%.17 For the 
walking benefits, for the sensitivity test we only included the walking benefits to new PT users and excluded 
the theoretical benefits to existing PT users who walk further due to the stops being further apart.  

The overall results are robust to the sensitivity tests and the key results remain valid.  One result in 
particular stands out.  When the construction costs are an additional 20% higher (ie with the contingencies 
that are an additional 40% above the PTSS point estimates), options 3 and 4 retain BCRs above 1, 
indicating the strength of these two options.  The extra reliability and walking sensitivity tests do not 
change the overall outcome for these options, either as individual sensitivity tests or combined as an overall 
sensitivity test of conservative assumptions (BCRs 1.7 and 1.0 respectively).18  

Further details are in Appendix C.   

2.4.3  Variants of core options 

The results for the variants of the core options are presented in Appendix C.  There are two key results.   

The options which did not include the Kilbirnie branch had significantly lower BCRs than the core options.  
The Kilbirnie branch is a very important part of the BRT solution, most notably through the significant 
reduction in travel times from eastern suburbs that can be achieved with additional BRT infrastructure 
along that part of the route.   

The options which involved a delay in the construction of the Central spine had higher BCRs than the 
corresponding core options.  While this might suggest that delaying construction has merit, we note that 
this result should be viewed with caution.  This type of result, where delay to the implementation of a 
project increases the BCR, is not uncommon across economic cost-benefit analysis.   

 

 

 

 

                                                                            

17    As indicated in Table 6, the reliability of buses along all stops is 69%, and therefore 31% of buses are not on time. 

Therefore, we applied a factor of 0.31 to the reliability NPV for all the options as a sensitivity test.  

18   Conservative assumptions refers to conservative values for costs (extra 20%), reliability benefits (factored down by 

69%) and walking benefits (benefits only accrue to new PT users).  
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2.5  Approach to multi criteria analysis 
This section sets out the approach used to undertake the MCA.   

The MCA has two stages.   

  Firstly, options are assessed against a set of critical success factors (CSFs) – things that an option 

must have if it is to be considered further.   

  Secondly, those options which meet the CSFs are then scores against a set of evaluative criteria.   

2.5.1  Critical success factors 

Table 23 shows the CSFs determined for BRT.  These were developed by the Working Group.   

Table 23. Critical success factors 

A reduction in bus-on-bus congestion 

A reduction in PT journey times along the PT Spine 

An increase in reliability of PT journeys along the PT Spine 

An increase in PT patronage in Wellington city 

An increase in PT Spine corridor carrying capacity 

 

It was considered that all of the options, and the variants of each, meet each of these CSFs.  Therefore, all 
options described earlier are subjected to the full economic assessment.   

2.5.2  The MCA evaluation framework 

Project objectives and criteria 
Nine ‘project objectives’ were developed by the Working Group, to use as a basis for the MCA.  Each option 
is assessed against each of the objectives.   

These objectives were developed by the Working Group, initially at the ILM workshop and then at a 
subsequent workshop.  They were deemed to cover the key problems identified, and attempting to be 
addressed, and the key areas which were relevant to a decision to invest.   

To help the scoring process, a number of more specific criteria were developed for each objective.  Each 
option is scored against each criterion.  Then the scores for the criteria are averaged to derive the scores for 
each objective (the criteria for each objective are unweighted).   

Table 24 presents the nine project objectives and the criteria for each.   

Bus Rapid Transit – IBC Economic Case 
PwC 

Page 39 



[bookmark: 59]Strictly confidential 

 

 

Table 24. Multi-criteria analysis evaluation framework – project objectives and criteria 

• 1.1 PT Spine corridor throughput 
• 1.2 Ability to drive intensification of development and economic activity

1. Increased economic activity

• 1.3 Increase in the value of land use along the PT Spine
• 1.4 Increase in residential population along the PT Spine

• 2.1 Reduction in PT journey times
• 2.2 Increased reliability of PT journeys

2. Improved multi-modal 

• 2.3 Reduction in vehicle operating costs

network efficiency

• 2.4 Improvement in ability to move goods and services around the city
• 2.5 Operational resilience (level of interaction with other modes)

• 3.1 Increase in PT Spine corridor carrying capacity
• 3.2 Improved options for mode choice

3. Improved accessibility

• 3.3 Reduction in bus-on-bus congestion
• 3.4 Reduction in PT journey times

• 4.1 Increase in PT patronage in Wellington city

4. Increased PT patronage

• 4.2 Increase in PT mode share in Wellington city

5. Improved PT user 

• 5.1 Increase in PT user satisfaction

experience

• 5.2 Increase in ease of use of PT

• 6.1 Assessment of emissions (buses)

6. Minimise emissions

• 6.2 Assessment of emissions (mode shift)

• 7.1 Land take
• 7.2 Construction effects
• 7.3 Visual effects
• 7.4 Noise effects
• 7.5 Heritage effects

7. Minimise impacts on 

• 7.6 Loss of town belt

physical environment / 

• 7.7 Ecological effects

amenity

• 7.8 Safety impacts
• 7.9 Impacts on residential amenity
• 7.10 Localised urban centre commercial impacts
• 7.11 Loss of parking
• 7.12 Traffic and transport effects

• 8.1 Benefits

8. Affordable / value for 

• 8.2 Capex

money

• 8.3 Opex & maintenance
• 8.4 Rates impact

9. Alignment / integration 

• 9.1 Alignment with strategic documents (eg GOS, RLTP, LTP, Urban Growth Plan)

with other infrastructure & 

• 9.2 Alignment with specific projects (eg RONS, cycling)

services
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Scoring system 
Each criterion, and objective, was scored against the 7-point scoring system presented in Table 25.   

A 7-point scale was preferred by the Working Group to the 5-point scale used in the PTSS.  It was 
considered that 3 levels of positive effects would allow a better discrimination between the options.   

Table 25. Scores used for multi-criteria analysis 

 

Numerical score 

Colour used to 

present results 

Significant positive effects (or alignment) 

+3 

 

Some positive effects (or alignment) 

+2 

 

Minor positive effects (or alignment) 

+1 

 

Neutral 

0 

 

Minor negative effects (or alignment) 

-1 

 

Some negative effects (or alignment) 

-2 

 

Significant negative effects (or alignment) 

-3 
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2.6  Multi criteria analysis results 
This section presents the results of the MCA, using the framework discussed in the previous section.  This 
section just presents the results for each objective, and only for the core options.  The actual numerical 
scores, the underlying results for the individual criteria, and their rationale, and the scores for the option 
variants, are all presented in Appendix D.   

Table 26 shows the MCA scores for the core BRT options.   

Table 26. Results of multi-criteria analysis – core BRT options 

 

Ref 

1 

2 

3 

4 

5 

case 

1. Increased economic activity 

 

 

 

 

 

 

2. Improved multi-modal network 
efficiency 

 

 

 

 

 

 

3. Improved accessibility 

 

 

 

 

 

 

4. Increased PT patronage 

 

 

 

 

 

 

5. Improved PT user experience 

 

 

 

 

 

 

6. Minimise emissions 

 

 

 

 

 

 

7. Minimise impacts on physical 
environment / amenity 

 

 

 

 

 

 

8. Affordable / value for money 

 

 

 

 

 

 

9. Alignment / integration with other 

 

 

 

 

 

 

infrastructure & services 

Negative effects 

             

Positive effects 

 

Considering the scores separately by objective allows the differences between each option to be better 

understood.  However, the scores can be aggregated, to derive one score for each option.  Table 27 presents 
the aggregate scores, if all objectives are given the same weights.   

Table 27. Unweighted aggregate MCA scores – core BRT options 

 

Ref 

1 

2 

3 

4 

5 

case 

Unweighted score 

 

 

 

 

 

 

Negative effects 

             

Positive effects 

 

Unweighted scores can be misleading however.  They implicitly assume that all objectives are of equal 
importance, which is rarely the case.  In the case of BRT, the first five objectives were identified during the 
ILM workshop as of the greatest importance.  The Working Group considered that giving these objectives, 
collectively, double the weighting of the other four objectives was a reasonable way of accounting for this.   

Table 28 presents the aggregate scores, if the objectives 1-5 are collectively given double the weight of 
objectives 6-9.   
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Table 28. Weighted aggregate MCA scores – core BRT options 

 

Base 

1 

2 

3 

4 

5 

case 

Weighted score 

 

 

 

 

 

 

Negative effects 

             

Positive effects 

 

We note that these are same as the unweighted aggregate scores.  We have tested the sensitivity of the 
scores to different weightings, and have concluded that the scores (in particular, the differences between 
options) are relatively robust to changes in the weights of the objectives.   
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2.7  Discussion of trade-offs  
The options involve a range of different types of BRT solution, each with different pros and cons.  In this 
section we discuss the trade-offs between what the options deliver and how they deliver them.  

The cost vs quality trade-off 
Wellington can have the highest quality BRT system considered (Option 5), but this comes at a cost.   

Option 5, effectively the BRT solution envisaged in the PTSS, provides a very high-quality bus system.  
Buses are physically separated from general traffic, and have full priority over general traffic at 
intersections.  However, not unexpectedly, Option 5 is also the most expensive of those considered.   

Our analysis of intermediate options shows that there is an opportunity for Wellington to achieve a 
significant proportion of the benefits of a high-quality solution for a much lower cost.   

For example, Option 4 is cheaper than Option 5, but still enables significant benefits to be achieved through 
having dedicated bus lanes along the full BRT route.  Option 3 is considerably cheaper still, but still enables 
a considerable improvement in terms of the ability to move people around the city over the reference case.   

The transformational approach vs cost efficient approach 
All the options move people along the PT Spine faster and more reliably, to varying levels, than is currently 
the case.  But they vary quite a lot according to the other objectives and strategic goals they satisfy.   

Option 3 enables considerable improvements in moving people around the network.  However, the 
discontinuous nature of the bus lanes means that it is unlikely to have the type of transformational effect 
that Option 5, and to a lesser extent Option 4, would have.   

Options 4 and 5 could provide a material step-change in Wellington’s PT infrastructure.  With dedicated 
lanes along 100% of the route, the look and feel of these solutions would be quite different to Option 3.  
These highest quality options are more likely to lead to significant shifts in land use along the corridor, and 
drive intensification and increase economic activity around the PT Spine.   

However, BRT can be implemented incrementally.  Instead of a one-off transformational step-change, 
incremental improvements could be made over time.  For example, it is possible to deliver Option 3 now, 
and then further develop the infrastructure by effectively moving to Option 4 or 5 at a later date.   

The road space allocation trade-off 
As well as significant financial implications, high-quality BRT solutions also have costs in terms of their 
effects on other road users.  As more dedication and priority is allocated to PT, more of the roadspace must 
be taken away from general traffic and/or parking (or the road is widened, with consequent environmental 
effects).   

Dedicated bus lanes along the full route will almost certainly involve the removal of some sections of 
general traffic lanes (eg Ruahine St, Kent and Cambridge Terraces), and the removal of some kerb-side 
parking (eg Courtenay Place, Adelaide Road).  They would also make it more difficult to introduce 
separately cycle lanes within the existing roadspace.   

Furthermore, if buses are given complete priority at intersections, this could have a significant impact on 
other road users.  Indicative network modelling undertaken for the PTSS suggests that the potential overall 
impact of fully-separated BRT on the wider transport network is moderate but manageable.  This is 
equivalent to Option 5 – a BRT solution providing a lower level of dedication could result in significantly 
reduced impacts on other road users.  This analysis, however, has highlighted a number of critical 
intersections where affording priority to buses would provide significant benefits but might also result in 
adverse impacts for other road users.  These intersections are likely to be the focus of design efforts during 
any subsequent DBC phase.   
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Option 2, in an attempt to improve peak period mobility while retaining kerbside carparking during the 
interpeak and off-peak periods, does not appear to provide an efficient use of resources.  The cost of putting 
in the infrastructure does not appear to be justified on the basis of the peak-period benefits.  

It is important to note that the PT users and private vehicle users are not necessarily two distinct groups of 
people – the majority of PT users also travel via car for some trips.  High-quality public transport provides 
options and viable choices to all travellers, so that they choose the best mode for each particular trip.   

The timing trade-off 
The analysis shows that the option variants in which construction is delayed to match the timing of the 
RONS projects, have higher BCRs than the core options, in which the Central Spine segment is constructed 
earlier.  This highlights a classic timing trade-off found with cost-benefit analysis.  It is not uncommon for 
delaying construction to increase a BCR, due to the discounting process of large capital costs.  

Constructing BRT early has tangible advantages not included in the narrow scope of the cost-benefit 
analysis.  For example, construction demonstrates commitment to developing the network infrastructure 
and could encourage earlier mode shift to PT.   

The impact of the RONS projects 
As discussed in the strategic case, finding a solution to conflicting transport demands at the Basin Reserve 
is critical to implementing a high-quality BRT system.  Without such a solution, the benefits yielded from 
duplicating the Mt Victoria tunnel will likely be considerably lower, and the Kilbirnie branch of the 
proposed BRT solution will not be able to offer the same benefits as envisaged with the RONS projects in 
place.   

The option variants which do not include the Kilbirnie branch illustrate the best the BRT could offer 
without the RONS.  The BCRs for these variants are substantially lower than those for the core options.  In 
many cases, these BCRs are below one.  This illustrates how important this part of the route is to achieving 
the full benefits from BRT.   

Furthermore, the BCRs for the option variants without the Kilbirnie branch likely overstate the true BCR of 
implementing BRT in the absence of the RONS – the modelled benefits overstate the likely benefits in such 
a situation.  Without the Basin Bridge (or a solution of similar effectiveness), the actual traffic outcomes for 
trips from Newtown will likely be inferior to those modelled.   
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2.8  Preferred options for Detailed Business Case 
The preferred options from the economic analysis are Options 3 and 4.   

Pragmatic value-for-money options are preferred 
The PTSS envisaged a BRT solution with physically separated lanes along the full route from the Railway 
Station to Newtown and Kilbirnie.  However, the economic analysis has demonstrated that this is not the 
only sensible approach to implementing a BRT solution.   

The majority of the travel time benefits can be achieved by providing additional priority to buses at and 
around key intersections along the route.  The economic analysis has shown that a more targeted approach 
to BRT could provide a more cost effective improvement to bus services along the PT Spine.   

Option 3 will deliver a very good outcome in terms of moving people around Wellington City faster and 
more reliably, for an up-front capital investment of $59m (compared to $174m for Option 5).  It also has 
lower adverse impacts on traffic and parking than Options 4 and 5.   

Options 3 and 4 have indicative benefit-cost ratios of 2.3 and 1.5.  These are relatively high for a PT project.  
The roadspace dedication of Option 3 could also be combined with the intersection priority of Option 4 to 
deliver even greater benefits.   

The economic analysis suggests that Options 3 and 4, or a combination of them, are appropriate options for 
further consideration.  Option 3 appears the best value-for-money approach – a good outcome for a 
relatively low cost.  But if a high-quality, more transformational, outcome is desired, Option 4 appears the 
best approach – this is a lower cost version of Option 5, achieving a large proportion of the benefits.  It 
would also be possible to implement Option 3 initially and progress to Option 4 over time.   

Table 29 and Table 30 summarise the MCA scores and BCRs for Options 3 and 4.   

Table 29. Multi-criteria analysis scores for the preferred options 

 

Base case 

3 

4 

1. Increased economic activity 

 

 

 

2. Improved multi-modal network efficiency 

 

 

 

3. Improved accessibility 

 

 

 

4. Increased PT patronage 

 

 

 

5. Improved PT user experience 

 

 

 

6. Minimise emissions 

 

 

 

7. Minimise impacts on physical environment / 

 

 

 

amenity 

8. Affordable / value for money 

 

 

 

9. Alignment / integration with other 
infrastructure & services 

 

 

 

Negative effects 

             

Positive effects 
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Table 30. Benefit-cost ratios of the preferred options 

Option 

3 

4 

BCR 

2.3 

1.5 

 

Wellington can have the highest quality BRT solution possible (Option 5) if it desires.  However, it will be 
cost a lot more than Options 3 and 4 and involve some more substantial effects on other road users and the 
physical environment.  The economic analysis suggests that Option 5 may not be the best use of resources.   

Options 3 and 4 have been identified as the preferred options on the basis that they deliver much of the 
benefits of Option 5, but with a more efficient use of resources.   

These options also do not preclude upgrades to a higher-quality solution in the future.  In Option 3 is 
chosen today, Options 4 or 5 could still be implemented at a later date if warranted.   

The Kilbirnie branch is very important 
A key result from the consideration of the option variants within the economic analysis is that the Kilbirnie 
branch is essential to the viability of a BRT solution.  This helps to partially illustrate the effect of complete 
transport networks.  Designing a network as a whole enables optimisation across the PT network, as well as 
with other road users.   

It is therefore recommended that, if physically possible, only options that include the Kilbirnie branch are 
considered further.   
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3. Financial case 

The financial case covers the detailed financial costing, including both capital and operating expenditure.  
It discusses funding implications, including the extent to which funding for BRT is currently included in 
council LTPs.   

3.1  Implementation costs 
Table 31 shows the expected total capital expenditure for implementing each of the core BRT options 
identified in Section 2.2.  These amounts are specified in 2015 dollars.   The capital expenditure will 
increase with inflation over time.  Inflation has not been included but would need to be taken into account 
when using these values for budgeting purposes.   

Table 31 also shows the expected savings in operating expenditure.  As discussed in the economic case, it is 
expected that BRT would lead to reduced operating costs for buses, largely due to reductions in journey 
times.  These operating cost savings are expected to increase over time.  The savings expected in 2031 are 
included in Table 31.  These are also expressed in real 2015 dollar terms.  The operating costs exclude any 
specific allocation for maintenance of the BRT infrastructure. We note that some maintenance costs will 
already be included in the do-minimum (eg the costs of maintaining the section of a road which is currently 
kerb-side parking but converted to a bus lane should be similar). We have assumed that the operating costs 
for the BRT infrastructure are not materially different to the do-minimum scenario. This can be 
investigated in greater detail in the DBC stage.  

The cost amounts in the table are consistent with those used in the economic case.  As discussed in that 
case, they are sourced from the PTSS, with assumptions made for the intermediate options.   

Table 31.  Expected total capital expenditure and annual operating expenditure savings for 

each core BRT option ($2013 m) 

Option 

Total capital 

Annual operating expenditure 

expenditure ($m) 

savings in 2031 ($m) 

1 

30.9 

 0.3 

2 

95.7 

 2.6 

3 

58.8 

 2.9 

4 

127.2 

 4.6 

5 

173.5 

 5.7 

 

Capital expenditure components 
There are different components of the capital expenditure that may be subject to different funding 
arrangements. 

Table 32 presents the capital expenditure values for key components, for the core options.19  

 

                                                                            

19   Note that any costs of projects included in the Reference Case are not included in this table.  For example, the costs 

of duplicating the Mt Victoria tunnel and associated widening of Ruahine Street are not included.  These costs relate 
to the incremental costs of implementing BRT, over and above the costs incurred in the Reference Case.   
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Table 32.  Capital costs for the core BRT options, disaggregated into key components ($2013 

m) 

Option 

1 

2 

3 

4 

5 

Site Preparation Works  

0 

3.2 

0 

3.2 

6.4 

(Within Existing Carriageway) 

Traffic Management, Road 

10.5 

27.8 

16.0 

27.8 

42.8 

Alterations 

Signalling/Controls 

3.6 

3.6 

11.7 

43.2 

43.2 

Stations/Ticketing and Fare 

1.3 

1.5 

1.8 

1.5 

1.5 

Collection Systems 

General Allowances 

14.9 

43.1 

27 

43.1 

64.5 

Other 

0.6 

8.4 

2.2 

8.4 

15.1 

Total 

30.9 

97.5 

58.8 

127.2 

173.5 

 

Time profile of capital costs 
Table 33 shows the time profile of capital expenditure for the core BRT options.   

The core options focus on a staged approach to construction. Each of these options are assumed to be 
implemented in stages – the Central branch immediately, and then the Newtown and (except for Option 1) 
the Kilbirnie branch once the RONS projects are complete.  There is considerably uncertainty over the 
possible completion date of the RONS projects, and hence the expenditure profiles need to be viewed with 
caution.   

Table 33. Time series of capital costs for the core options ($2013 m) 

Option 

1 

2 

3 

4 

5 

2016 

- 

- 

- 

- 

- 

2017 

- 

- 

- 

- 

- 

2018 

22.6 

51.0 

27.0 

74.2 

102.8 

2019 

- 

- 

- 

- 

- 

2020 

- 

- 

- 

- 

- 

2021 

- 

- 

- 

- 

- 

2022 

- 

- 

- 

- 

- 

2023 

- 

- 

- 

- 

- 

2024 

8.3 

47.4 

31.8 

53.0 

70.7 

2025 

- 

- 

- 

- 

- 

 

This IBC does not include likely depreciation profiles of the assets.  We note that the depreciation levels will 
be important if the funding organisations intend to fund future renewals by funding depreciation over time.  
This work will be undertaken in any subsequent DBC, for the option(s) considered in that phase.  
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Cost uncertainty 
The capital cost values shown above are based on the estimates developed for the PTSS.  They include an 
amount for contingencies, equal to 20% of the other costs.  The operating costs also have a contingency 
factor applied. A contingency of 10% has been applied to the total regional cost of providing public 
transport services.  

There is inherent uncertainty over the potential capital costs for investments like this.  Business cases often 
express the capital expenditure values as a probability range.  This is not undertaken in this IBC.  The PTSS 
expenditure values that are the basis of our analysis were not determined with a range (only a central 
estimate), and hence considering higher percentiles is not possible.   

We have used other mechanisms to consider the effect of uncertainty.  As per the approach in the PTSS, the 
cost estimates used for our main BCRs include an amount for contingencies (20% of other costs).  We have 
also undertaken sensitivity testing of these cost values in the economic case.  We have tested the suitability 
of this approach to considering cost uncertainty in an IBC with the Transport Agency.  

While the capital cost estimates are adequate for providing guidance on the relative cost of the options for 
the purpose of this IBC, they will need to be updated in detail for the DBC.   
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3.2  Funding sources  
Assuming the current funding arrangements for PT in Wellington are retained, BRT will be jointly funded by the Transport Agency, GWRC and WCC.  Table 34 
and Table 35 show each organisation’s share of the required funding, for the core BRT options5, assuming these funding arrangements continue.  It shows total 
capital cost, and the annual opex in 2031.  As with previous tables, these are in real 2015 dollars and so do not include the effects of future inflation.  . 

We understand that there is some ambiguity over the future funding arrangements for stop and station infrastructure.  However, under current and historical 
funding arrangements, it is assumed that GWRC will fund the remainder of the cost that the Transport Agency will not.   

It is also possible that alternatives to the current PT funding arrangements could be considered for BRT, particularly if some of the options considered in a DBC 
have different capex/opex ratios.   

Table 34. Funding required for the core BRT Options 1 - 3 ($2013 m)   

Option 

1 

2 

3 

   

NZTA 

GWRC 

WCC 

NZTA  GWRC 

WCC 

NZTA 

GWRC 

WCC 

Total 

Total 

Total 

cost 

cost 

cost 

cost 

cost 

cost 

cost 

cost 

cost 

Capex 

 

 

 

 

 

 

 

 

 

 

 

 

  Road alterations 

10.5 

5.4 

 

5.2 

31.0 

15.8 

 

15.2 

16.0 

8.2 

 

7.8 

  Signalling / controls 

3.6 

1.8 

 

1.8 

11.7 

6.0 

 

5.7 

11.7 

6.0 

 

5.7 

  Stations/ticketing and fare 

1.3 

0.7 

0.6 

 

1.5 

0.8 

0.7 

 

1.8 

0.9 

0.9 

 

collection systems 

  Other 

15.5 

7.9 

 

7.6 

51.5 

26.3 

 

25.2 

29.3 

14.9 

 

14.4 

  Capex total 

30.9 

15.8 

0.6 

14.5 

95.7 

48.8 

01.7 

46.2 

58.8 

30.0 

0.9 

27.9 

Opex (2031) 

-0.3 

 

-0.3 

 

-2.6 

 

-2.6 

 

-2.9 

 

-2.9 

 

Note: Totals may not add due to rounding.  
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Table 35. Funding required for the core BRT Options 4 and 5 ($2013 m)   

Option 

4 

5 

 

 

NZTA 

NZTA 

GWRC 

Total 

GWRC cost 

WCC cost 

Total 

WCC cost 

cost 

cost 

cost 

Capex 

 

 

 

 

 

 

 

 

 

Road alterations 

31.0 

15.8 

 

15.2 

49.2 

25.1 

 

24.1 

 

Signalling / controls 

43.2 

22.0 

 

21.2 

43.2 

22.0 

 

21.2 

 

Stations/ticketing and fare collection systems 

1.5 

0.8 

0.7 

 

1.5 

0.8 

0.8 

 

 

Other 

51.5 

26.3 

 

25.2 

79.6 

40.6 

 

39 

 

Capex total 

127.2 

64.9 

0.7 

61.6 

173.5 

88.5 

0.8 

84.3 

Opex (2031) 

-4.6 

 

 

 

-5.7 

 

-5.7 

 

Note: Totals may not add due to rounding.  
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3.3  Current funding status 
If BRT is to be delivered, the three funding organisations will need to allocate the required funding in their 
respective plans and budgets.   

The NLTP sets out the items to be funded by the Transport Agency via the NLTF for a 3-year period, based 
on the programmes and activities submitted through RLTPs.  This is set every 3 years, but can be varied 
during that period.  The NLTP 2015-18 includes two BRT related activities: GWRC’s Bus Rapid Transit 
Implementation Plan 2015-18 (intended for DBC phase, total cost approximately $3m) and WCC 
Wellington City BRT Infrastructure Improvements (total cost $60m).  Both activities have ‘proposed’ 
status, which means that funding approval may be given when an application is made in 2015-18 provided 
further evidence is required to confirm the assessment profile and provide confidence in the funding 
priority and availability of funds.  

The DBC phase will provide further certainty about the total cost of BRT implementation. To ensure 
enough local share is available for BRT implementation, WCC and GWRC will need to continue to factor 
the results of the IBC and future DBC phase into their respective annual and long term planning processes.   
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4. Commercial case 

The Commercial Case presents a range of approaches to the procurement of the BRT options, sets out the 
pros and cons of each, and provides an indicative assessment of the most suitable options.  Any subsequent 
DBC will have a more detailed assessment, and a preferred option will be selected.   

As with the rest of this IBC, the commercial case is focused on procurement of just the physical BRT 
infrastructure, not the other elements of the wider BRT solution (eg high-capacity buses).  However, the 
management case considers options for procuring this BRT infrastructure together with new cycling 
infrastructure, roading improvements, or other physical changes to the roadspace.  We also consider the 
potential of the procurement options to work with an integrated provision approach.   

The indicative assessment of procurement options in this section focuses on a number of qualitative 
factors, particularly: 

  cost competitiveness, and the ability of the different models to ensure strong market tension 

  the ability of the procurement model to meet construction deadlines 

  the effectiveness of the procurement model at transferring risk from the project sponsors over its 

design, construction and building life, enabling greater certainty of costs 

  the ability of the model to accommodate unexpected changes to scope or original specification 

during procurement and construction due to potential changes in the Wellington transport 
network over the analysis period (eg uncertainty around the timing of the Basin bridge) 

  the procurement model’s ability to deliver innovation in asset design, construction and 

management, achieving lower whole-of-life project costs. 

This commercial case also discusses opportunities for commercial development.   

4.1  Procurement strategy 
Below we outline possible strategies for the procurement of the design, construction, ongoing maintenance 
and operations of the physical BRT infrastructure.  

Our approach to this analysis is as follows: 

  Procurement models: An overview of the characteristics of potential procurement options. 

  Project components and application to the BRT options: An outline of the different 

components of each procurement model and how the different procurement options might be 
applied in the context of this project.  This allows us to consider the pros and cons of different 
procurement approaches at a more granular level; in particular, the policy implications associated 
with different risk allocation and the transfer of rights. 

  Preliminary evaluation and recommendations: We consider the merits of each option with 

respect to the BRT context, and provide indicative recommendations for the option(s) which are 
likely to be most suitable.   

4.1.1  Defining procurement models 

There is a range of possible procurement models across a spectrum of public and private sector 
participation with associated risk transfer. These models include: 

  Traditional models: The Project Partners would individually enter into contracts with an 

expressly identified risk allocation.  The effectiveness of these arrangements tends to rely on the 
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ability of the Project Partners to define their performance requirements prior to tendering and to 
have a clear identification, understanding and quantification of risks.   

  Relationship based models: The Project Partners would enter into a collaborative relationship 

agreement with appropriate parties to define requirements, understand risks and undertake the 
works.  These approaches generally collectively share risk on a ‘no fault, no blame’ basis with 
incentives built in to equitably share additional or reduced value to the Project Partners by 
outcomes actually achieved, thereby encouraging enhanced performance.  Such approaches include 
the (Early Contractor Involvement) ECI model and Alliance contracting.  

  Privately financed models: The Project Partners would enter into contracts with a fixed risk 

allocation on a whole-of-life basis, such as public-private partnership (PPP) models. 

  Managing contractor procurement models: The Project Partners would appoint a Managing 

Contractor as the head contractor who would engage subcontractors on behalf of the Project 
Partners to deliver the works and would typically be paid a management fee and incentive 
payments for achieving target price, schedule and other key parameters. 

Table 36 provides a high level summary of the key characteristics of different examples of these models and 
how they could be applied in the BRT context. All of these models have been applied to infrastructure 
procurement in Australasia and internationally.   
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Table 36. Characteristics of different procurement models and application to the BRT options 

Model description 

Project Partners’ risks 

Contractor’s risks 

Payment mechanism 

Use 

Design then construct/ 

  Scope does not meet 

  Design does not meet 

  Fixed price (though 

Best suited to projects where: 

design bid build (DBB) 

needs 

brief (though there is risk 

subject to disputes, claims  

to the Project Partners 

and variations) 

 

Each Project Partner’s 

The Project Partners 

  Scope changes 

that this is disputed 

specifications can be 

individually contract with 



clearly articulated before 



between design and 

 

Progress payments based 

separate entities for the 

 

Site conditions 

construction contractors) 

on milestones or cost of 

tender 

design and construction 

  Whole-of-life asset 

work completed 



phases of the project for the 

 

Specifications are unlikely 

ownership risks 

  Construction timetable 



to change and where each 

segments they are responsible 

breaches 

 

Whole-of-life, 

Project Partner is best 

for. 

  Operational risks 

maintenance and lifecycle 

  Cost of works (except for 

type costs are retained by 

placed to manage non-

  Disputes between design 

agreed variations). 

the Project Partners 

construction project risks 

and general contractor 

(though may be 

over responsibility for 



separately contracted 

 

Design is relatively 

issues cause delays 

out). 

uncomplicated, where the 

and/or mean some 

key procurement 

contractor risk is pushed 

objective is ensuring a 

back to the Project 

strongly competitive 

Partners 

construction tender 





 

Separate design and 

 

One design is repeated 

construction contracts 

over 

may lead to a design that 

  Relationship with design 

is not buildable or that is 

team may be more 

not cost effective from a 

interactive, which can 

construction perspective. 

reduce specification risks; 

  Lack of clarity over roles 

however, it can also be 

and responsibilities 

harder to manage scope 

between Project Partners 

  Operational risks best 

managed separately 

  No upfront funding 

constraints 

  Low scope for innovation. 
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Model description 

Project Partners’ risks 

Contractor’s risks 

Payment mechanism 

Use 

Design and construct 

  Similar to DBB approach 

  Constructed design does 

As per DBB. 

Similar to DBB but tends to 

(D&C) 

but risk of disputes 

not meet brief 

be a quicker process as there 

between design and 

is one tender process and 

The Project Partners seeks 

construction contractors 

  Construction timetable 

D&C can overlap. Relative to 

tenders to provide a 

is addressed 

breaches 

DBB, it is better suited to 

(typically) fixed price for 



more complex designs where 

design and construction. 

  May increase risk that 

 

Cost of works (except for 

there is a need for a closer 

scope does not meet 

agreed variations). 

relationship between the 

needs as there is generally 

design and construction 

greater separation 

teams. 

between the client and the 
design team 

  Assumes the Project 

Partners can specify 
required outcomes clearly 
at the outset. 

Design, construct and 

Similar to the DBB approach: 

As per the D&C model, and 

  As per D&C 

DCM contractor retains 

maintain (DCM) 

also maintenance risk for the 

responsibility for some 

  Scope definition 

term and scope of the 

  Maintenance costs are 

lifecycle maintenance, so 

Contractor retains 



maintenance contract. 

paid periodically by WCC 

these models suit projects 

responsibility for 

 

Scope changes 

Effective risk transfer can be 

and/or GWRC. Incentive 

where there is: 

maintenance, but typically 

  Site conditions 

limited by the lack of private 

arrangements and 

these models do not extend 

finance at risk. 

competitive tensions 

  Opportunity to introduce 

beyond the first major 

  Cultural and heritage 

during the original bid 

D&C innovation on a 

lifecycle phase (5 to 7 years, 

risks 

phase can drive the DCM 

whole-of-life basis 

depending on the project).   



contractor to provide 

 

Operational risks 



some reduced 

 

Need to create longer 



term alignment of 

 

Residual ownership and 

maintenance costs, 

asset performance risks 

although this will depend 

interests between the 

beyond the term and 

on the relative value of 

contractor and the owner 

scope of the maintenance 

the maintenance works 

  Desire for a different risk 

contract. 

and the D&C component. 

allocation. 
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Model description 

Project Partners’ risks 

Contractor’s risks 

Payment mechanism 

Use 

Early Contractor 

  All risks retained 

D&C types of risks accepted 

  During the design 

  The ECI model has been 

Involvement (ECI) 

exclusively by the Project 

by ECI contractor following 

development phase, the 

used when cost, risks and 

Partners during 

agreement on D&C. 

ECI contractor is 

scope cannot be 

Typically, the preferred 

development and 

reimbursed at agreed 

sufficiently defined 

contractor (ECI contractor) is 

definition phase 

rates on a time basis. 

upfront and where there 

selected under open 

are opportunities to 

competition for a whole of 

  When the ECI converts to 

  Based on preliminary 

access contractor 

project contract (ie including 

a D&C, the risk allocation 

design and draft 

innovation in design and 

design development, design 

profile is as per the D&C 

construction contract, the 

development. 

and construction). 

contract, including whole-

contractor prepares a 

of-life ownership and 

fixed price to undertake 

  ECI should reduce 

Typically, agreements are 

operational risks 

construction.  Price is 

opportunity for successful 

staged, and a D&C contract is 

prepared on an open book 

claims and variations 

entered into with the ECI 

  However, these risks 

basis utilising standard 

compared with D&C only 

contractor following the 

would likely be lower as 

rates and margins 

if the risk allocation of the 

detailed definition phase. 

major D&C risks should 

originally bid by the 

underlying D&C is 

have been dealt with 

contractor. This price may 

different. This reflects the 

A further contract would 

during the development 

then be market tested. 

ECI’s involvement during 

likely then be entered into to 

and definition phase. 

development, better 

provide maintenance and 

  The Project Partners 

understanding of the 

(potentially) operations 

would engage an external 

Project Partners’ 

services. 

auditor to verify the price 

requirements and project 

prepared prior to fixing in 

risks and more clearly 

the D&C contract. 

defined allocation of 

Payments are made 

responsibilities and risks. 

similar to the D&C 
arrangement. 
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Model description 

Project Partners’ risks 

Contractor’s risks 

Payment mechanism 

Use 

Alliance 

  Alliances are predicated on ‘no blame’ and collective 

  Non-owner parties are 

  Typically used in high risk 

assumption of all project risk basis (ie parties share ‘pain’). 

typically guaranteed 

projects where it is 

An Alliance relationship is 

reimbursement of their 

difficult to effectively 

formed between key project 

  The Project Partners share the risks during the D&C phase 

direct project costs and 

define and transfer risk 

participants, which include 

with the Alliance participants.  The extent of the Alliance 

payment of corporate 

and there is uncertainty 

the Project Partners and non-

participants’ financial exposure to adverse risk outcomes 

overheads in an open-

around scope definition, 

owner participants (eg 

depends on specified sharing arrangements but is 

book arrangement.  

design complexity, 

designer, constructor, other 

generally limited to their margin (corporate overhead and 

delivery complexity, and 

key stakeholders, etc). The 

profit).  The Project Partners remain fully exposed to the 

  Targets for cost, schedule 

complex interfaces which 

relationship must be 

underlying project procurement costs, including the 

and other key result areas 

will influence design and 

collaborative for the Alliance 

resultant costs of the occurrence of all project risks.  

are developed jointly 

construction outcomes.   

to be effective.   

during pre-construction 

  All asset ownership and whole of life risks are retained by 

phase.  If actual delivery 

  The model provides early 

Options are available to 

the Project Partners. 

is better than agreed 

collaboration of the 

develop the Target Outturn 

  Operational risks are retained by the Project Partners. 

targets all participants 

designer and contractor 

Cost (TOC) in a competitive 

share reward (‘gain-

in the project, providing 

environment.  However, most 

share’).  If delivery does 

opportunities to access 

alliances have tended to use a 

not meet agreed targets, a 

construction expertise in 

single party to develop the 

pre-agreed ‘pain-share’ 

the development of the 

TOC.  This relies on the owner 

formula applies (where 

design, definition and 

implementing approaches 

the margins of non-owner 

construction 

that create appropriate cost, 

participants will be at 

programming. 

quality and scope tensions, 

risk). 

and the right level of expertise 
to critically validate the TOC, 

  Construction and other 

including risk quantification.   

costs are paid over the 
course of the construction 

A further contract would 

period on the basis of 

likely then be entered into to 

reimbursement of cost 

provide maintenance and 

incurred (monthly). 

(potentially) operations 
services. 

A key feature of Alliances is 
the gain share pain share 
incentive mechanism. 
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Model description 

Project Partners’ risks 

Contractor’s risks 

Payment mechanism 

Use 

Public Private 

Some risks are common to the    Majority of D&C and 

  The Project Partners 

  Where there is a clear 

Partnership (PPP) 

DBB/D&C models including: 

maintenance risks on a 

make service payments 

measurable service output 

whole-of-life basis are 

once the project delivers 

against which 

Generally, a private sector 

  site conditions (possibly) 

transferred to a private 

the services at the 

performance can be 

contractor (or contractor 

sector consortium, which 

required standard (ie post 

measured. 

consortium) is responsible for    cultural and heritage. 

has full ownership risk 

commissioning). 

the design, construction, 

Additional risks include: 

over the assets. (No 

Consortium pays D&C 

  Where there are 

operation, maintenance and 

service, no payment; 

sub-contractors during 

opportunities for 

finance of the infrastructure 

  transfer back risk 

substandard service, 

construction through 

significant effective risk 

over an extended period 

reduced payment). 

private financing, which is 

transfer to the private 

(typically 25-30 years). 

  market changes that 

sector (including D&C 

cannot be adapted to due 

subsequently repaid to 

  Private sector consortium 

consortium from the 

and whole-of-life risks). 

This is a typical long-term, 

to the long term PPP 

has full exposure (of all its 

Project Partners’ service 

whole-of-life approach to 

contract. 

capital invested) to 

  Where there is 

payments over the term of 

infrastructure delivery.  

opportunity for private 

The Project Partners will only 

consequences of design, 

the contract. 

construction and 

sector innovation in any 

Risk allocation is determined 

bear the risk that is 

maintenance judgments 



or all aspects of the 

 

The payment mechanism 

up front for the period of the 

specifically allocated to the 

and trade-offs over the 

links with a key 

project (D&C, finance, 

contract, including 

individual organisation.  This 

life of the project.   

performance indicator 

O&M) to add value. 

maintaining the 

means that all unspecified 

(KPI) and service 



infrastructure and providing 

risks are borne by the private 

 

Where benefits can be 

specifications regime and 

the services to a pre agreed 

sector consortium. 

realised through a whole-

provides for reduced 

condition for the duration of 

of-life approach to design 

payments for poor 

the concession. 

and costing, ie there is a 

performance or lack of 

strong connection 

Risk transfer, bundling of 

availability during the 

between the specific 

whole-of-life costs and 

concession. 

design, construction 

incentives from having private 



materials and the level 

 

In theory, the PPP model 

finance at risk can drive 

could involve the 

and type of maintenance 

increased innovation. 

consortium assuming 

costs. 

patronage risk (eg having 
payments linked to the 
number of PT users). 
However, there is 

currently limited appetite 
from private sector 
financiers to take 

‘patronage risk’ and it is 
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Model description 

Project Partners’ risks 

Contractor’s risks 

Payment mechanism 

Use 

even less likely in the 
context of GWRC 
managing the public 

transport services. 

Privatisation 

Control over the 

All risks rest with private 

Negotiated through the sale 

  May be applicable to 

infrastructure or land 

party. 

process. 

certain small components 

Full transfer of rights to the 

transferred to the private 

of the project only (eg 

private sector through sale. 

sector.   

redevelopment of land 

surrounding new stations, 

Ability to ensure quality of 

if this is currently owned). 

service over the long-term 

could be challenging.   

  Funds from any sale could 

be used to offset the costs 

of any of the other 
procurement methods. 

Public provision 

All risks reside with the 

N/A 

N/A, as there is no 

Not suitable as a full 

individual Project Partners for 

contractual party 

procurement option, but may 

This would involve direct 

the segments they are 

be used in conjunction with 

provision from the Project 

responsible for. 

another method. 

Partners. 
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4.1.2  Components of providing the BRT infrastructure 

Different procurement options are applicable to different elements of the project, and/or have a different 
scope in terms of what is actually being procured. Table 37 outlines the key components of the project and 
where decisions in relation to procurement need to be considered. We then consider how the different 
procurement options could be applied, in the context of these project components.  

Table 37. Project components 

Component 

Description / considerations 

Financing 

Mixture of debt and equity 

Public sector or private finance 

Cost of funds versus risk transferred 

Design: 

Development of fully documented designs for the BRT routes and stations 

  concept designs and 

  preliminary design to the point where the BRT options could be 

project briefs 

traditionally tendered 

  detailed design 

  full design required to enable the BRT option to be constructed 

Construction 

The main construction contract for the BRT option 

Facilities management 

  Maintenance and renewals of BRT infrastructure (eg kerbs, road space, 

services including for 

traffic lights, signage)  

example: 

  Maintenance and renewals of the stops and/or stations 

  asset maintenance 

  Day to day cleaning of the stops and/or stations 

  cleaning 

Ownership 

While underlying ownership is not being ‘procured’ it is included here as a 
component of the BRT project that may be subject to a transfer of rights or 
obligations. This includes underlying land ownership and any BRT stations 
developed etc. 

 

4.1.3  How the procurement models might work in the context of 

BRT infrastructure 

Having introduced the various procurement models, and outlined the various project components, we 
consider options for how the project might be procured by deploying a specific option or combination of 
options.  

For simplicity and pragmatism this is not an exhaustive list. We have outlined the likely combinations, and 
benefits and issues with their application. We have also assumed for the moment that:  

  the primary client/contracting party would be the Project Partners (either as individual 

organisations or a joint working group of the Project Partners with requisite delegated authorities) 

  post construction ownership of the BRT infrastructure would sit with the public sector 

  where the procurement model involves retention of management by one of the Project Partners, 

this may be provided by a wholly owned and independently managed company or subsidiary 
organisation 
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  the procurement relates only to the physical assets of the BRT options and excludes the purchase of 

the high capacity buses. 

Table 38. Option 1 – DBB based procurement 

Core components 

Detailed design and construction, but under separate, 

covered 

consecutive contracts 

Financing 

Public sector debt via normal public sector processes/channels 

Concept design and project 

Separate contracts between the Project Partners and professional service 

brief 

advisors (architects, quantity surveyors, engineering etc) 

Facilities management 

Facilities management provided via the relevant Project Partner 

Underlying ownership 

The relevant Project Partner(s) 

Comments 

This is a traditional (and generally the default) procurement approach. 

Specialist design and construction contracts are awarded sequentially.  

The design team is able to offer advice to the client that is independent 
from the construction contractor, and may enable a more competitive 

construction tender process as design documentation is complete. 
However, there are increased risks that the Project Partners have to absorb 
risks of disputes between the design and construction contractors. 

The sequential nature of the procurement means it is typically more time 
consuming relative to a D&C contract. 

Separation of design from construction contracts may enable the Project 

Partners to have greater interface in the design process putting less 
pressure on a locked-down design specification. However, this would likely 
push costs into the design process, and the design team may be removed 
from the latest construction costs and develop designs that are not cost 
effective. 

As the management responsibilities are separated from design and 
construction, there is very limited opportunity to incentivise the 

management of whole-of-life project risks or to spur additional innovation. 

 

Table 39. Option 2 – D&C based procurement 

Core components 

Detailed D&C 

covered 

Financing 

Public sector debt via normal public sector processes/channels 

Concept design and project 

Separate contracts between the Project Partners and professional service 

brief 

advisors (architects, quantity surveyors, engineering etc) 

Facilities management 

Facilities management provided via the relevant Project Partner(s) 

Underlying ownership 

The relevant Project Partner(s) 

Comments 

This is a traditional procurement approach. Specialist expertise is deployed 
for the various components of the project separately.  

As the management responsibilities are separated from D&C and finance, 

there is very limited opportunity to incentivise the management of whole-
of-life project risks, optimise risk transfer or to spur innovation. 
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Table 40. Option 3 – DCM based procurement 

Core components 

Detailed D&C and asset maintenance for 5-7 years 

covered 

Financing 

As for D&C 

Concept design and project 

As for D&C 

brief 

Facilities management 

Asset management service provided under core contract for 5-7 years. 

Underlying ownership 

The relevant Project Partner(s) 

Comments 

Similar to the D&C contract but with maintenance arrangements (for a 
period) included. This shifts some maintenance risks to the contractor, 

providing some incentive to D&C assets with lower whole-of-life costs. 
However, the relatively short timeframe of the maintenance contract limits 
these risks. In addition, the contractor’s risk is essentially limited to the 

value of the maintenance contract, meaning they may walk away from a 
more serious failure in the asset’s performance. 

 

Table 41.  Option 4 – ECI based procurement 

Core components 

Concept design, detailed design and construction 

covered 

Financing 

As for D&C 

Facilities management 

As for D&C 

Underlying ownership 

The relevant Project Partner(s) 

Comments 

Relative to the D&C model, the ECI model enables more upfront 
involvement by the contractor in the design specification process. This can 

help in accessing contractor innovation in design and development.  

This model is generally suited to complex projects where the cost, risks and 
scope are difficult to define upfront, making a standard construction tender 

process difficult. This is unlikely to be the case in respect of the 
construction components of the BRT project. Because of this, it is unlikely 
that any advantages from early involvement in design would outweigh the 
loss in competitive tension associated with the construction contract. 

This model may also result in a different risk allocation if the contractor, by 
being involved during the development stage, is in a better position to 
understand the Project Partners’ requirements and the project risks. As a 
consequence, this model can also reduce the opportunity for successful 
claims and variations compared with D&C only 

 

Table 42. Option 5 – Alliance based procurement 

Core components 

Concept design, detailed design and construction 

covered 

Financing 

As for D&C 

Facilities management 

As for D&C 
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Underlying ownership 

The relevant Project Partner(s) 

Comments 

Similar to the ECI model, the Alliance model involves upfront involvement 
by the contractor in the design specification process.  

Under this model a total cost is determined and agreed upfront, and risks of 

construction cost overruns (or savings) are shared between the Project 
Partners and the contractor on an agreed (pain/gain) basis. 

This model is also suited to complex projects where the cost, risks and 

scope are difficult to define upfront, making a standard construction tender 
process difficult. This includes projects such as large mass rapid transit 
with significant tunnelling components, where the client either can't specify 

what it wants or there are certain risks (technology, underground 
conditions) that no one can really understand until they commence the 
project.  

This is unlikely to be the case in respect of the construction components of 
the BRT project. 

Alliance can be an expensive form of procurement with a low level of cost 
control.  In an Alliance, the client is agreeing to share construction risk with 

the contractor. It is difficult to see why that might be appropriate in this 
case, where the project is relatively simple and the Project Partners can get 
a fixed price, turn-key contract. 

 

Table 43. Option 6 – Availability PPP based procurement 

Core components 

Financing, detailed design, construction, facilities and asset 

covered 

management services including asset maintenance and cleaning 
services over a 25 year period 

Financing 

Financing capital and facilities management cost is the responsibility of the 
PPP consortium 

Facilities management 

Primarily the responsibility of the PPP consortium 

Underlying ownership 

The relevant Project Partner(s), though the asset is essentially transferred 
to a PPP consortium via a lease or license for 25 years 

Comments 

Supplementary income for a PPP consortium, from associated commercial 

opportunities, is highly unlikely to be sufficient to fully fund the BRT 
project. This means any PPP consortium would need to be paid an annual 
fee of some kind to provide services, subject to them being provided to 

some agreed standard.  

This approach has the advantage of shifting risk for asset maintenance and 
renewals to the same private sector party responsible for the asset’s D&C. 
This incentivises the consortium to apply a whole-of-life cost approach to 
D&C. It also encourages innovation that will drive cost effectiveness, as the 
consortium will share in these benefits. With financial penalties for non-

performance and the equity and debt investment at stake, there is also 
significant incentive to meet performance standards. 

The PPP consortium takes D&C, maintenance and lifecycle risks for the life 
of the project. Maintenance and lifecycle costs are significant costs that can 

be difficult to predict, and can drive cost issues for a significant number of 
projects.  

In addition, as the Project Partners specify outcomes or outputs, the PPP 

consortium takes D&C risk based on this specification rather than a design 
put forth by the Project Partners. So, for instance, if it turns out that some 
key performance metric is not met, then the Project Partner(s) can reduce 
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payments until such time as it has been remedied. This could mean that the 

consortium would need to invest additional funds for which they will not be 
repaid.  The opposite applies under a traditional procurement ECI and 
Alliance models. 

Finally, the consortium takes all risks of cost overruns. Given the amount of 
their debt and equity in the project they will be incentivised to scope and 
manage the project to ensure it is on time and on budget.  

Private sector cost of capital will be higher than public sector cost of capital 
as it will be based on the risk profile of the investment rather than on 
government or council borrowing rates. There will also be PPP specific 

costs. PPP seeks to offset this higher cost via savings achieved through 
innovation and allocating risks to the party best placed to manage them. 

While a PPP might have a number of advantages, its applicability as a 
procurement option for the BRT project is questionable.  A PPP is a 

complex procurement method.  It can take longer to implement than a D&C 
approach and involve significant transaction costs for the private sector 
bidders and the procuring agency.   

 

4.1.4  Procurement model evaluation and discussion 

Table 44 summarises the suitability of each of the procurement options considered above.   

Table 44. Feasibility and suitability of different procurement options 

Option 

Comment 

Feasibility / 
suitability 

DBB 

Traditional procurement model. Widely recognised and understood.  Yes 
Commonly used for this type of project. 

D&C 

Traditional procurement model. Widely recognised and understood.  Yes 
Commonly used for this type of project. 

DCM 

Less common than above models, but still well understood and 

Yes 

applicable to this type of construction project. 

ECI 

Generally suited to complex projects where the cost, risks and scope  Unlikely 
are difficult to define upfront, making a standard construction 
tender process difficult. This is a reasonably standard construction 
project, meaning ECI is unlikely to be suitable for the construction 
components of this proposal. 

Alliance 

Suited to complex projects where the cost, risks and scope are 

Unlikely 

difficult to define upfront, making a standard construction tender 
process difficult. This is a reasonably standard construction project 
meaning Alliance is unlikely to be suitable for the construction 
components of this proposal. 

Availability 

This procurement method is being established in the New Zealand 

Unlikely 

PPP 

market.  BRT will be a relatively small and reasonably 
uncomplicated construction project.  The value of using PPP 
procurement for BRT will need careful consideration. 

 

The most appropriate procurement model for BRT will be determined in the detailed business case.  
Factors that will impact the assessment of the procurement approach will include: 
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  Implementing BRT could be relatively straight forward with well-defined objectives and tangible 

outcomes. There might be few identifiable factors that would of themselves suggest a change from a 
traditional procurement model. 

  The BRT project is likely to be funded through standard methods by the Project Partners. 

  The BRT project is not overly complex.  Costs, risks and scope can be well defined.  Traditional 

models fare better in these situations, and there are not likely to be factors which would prohibit 
traditional models from being applied. 

  There are three Project Partners.  However, this can be well managed as roles and responsibilities 

are clearly defined, for example continuing existing policy delineating local roads, state highways 
and PT operations.  The BRT project should be able to follow existing policy.   

  The cost of designing and constructing the BRT infrastructure will vary considerably depending on 

the preferred option chosen.  Option 3 is a low cost for an infrastructure project.  Option 5 is far 
more substantial and expensive. 

  The practicalities, or otherwise, of bundling the design and construction of the BRT infrastructure 

with the delivery of BRT services (and allied services as appropriate). 
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4.1.5  Evaluation criteria 

Table 45 sets out a range of evaluation criteria which are typically used when selecting a procurement 
model and could be applied in any subsequent DBC.  We would expect that a working group could 
determine if weights are appropriate for the criteria and the value of the weights.  

Table 45. Possible evaluation criteria for procurement options in a DBC 

Criteria 

Comments 

Rationale 

Cost 

Ensuring achievement of efficient pricing 

Ensuring tension in the market, given 

competitiveness/ 

through a competitive procurement 

the predicted resource scarcity in the 

Value-for-Money 

process, but also maximising the chances 

medium term 

of private finance 

Time and 

Ability of procurement model to meet 

Need to provide a strong and early 

establishment 

construction deadlines. 

market signal of progress 

Flexibility/ 

Ability to deliver a project that will meet 

Ensuring the project is completed on 

control 

the need for a design that integrates with 

time but dynamic as the situation and 

the surrounding areas 

scenario may change (eg timeframe 
for the Basin development is not 
confirmed at this stage) 

Risk transfer and 

Ability to deliver a project that will meet 

 

cost certainty 

public transport objectives  

Innovation/ 

Effectiveness of model at transferring risk 

Ensuring the BRT project is funded 

opportunity 

from the Project Partners, through design,  and the likelihood of cost overruns is 
construction and building life, enabling 

minimised 

greater certainty of costs 

 

4.2  Commercial development opportunities 
There is the opportunity to develop BRT station infrastructure along the Central spine, Newtown and/or 
Kilbirnie branches and recover costs from the project from future developments.  

New BRT infrastructure can be aligned to a broader urban redevelopment programme.  Capital injected 
into a new, high quality BRT station can spur a wider programme of urban development on the land 
surrounding the station, with new retail and commercial space being developed (privately).  A key driver of 
this activity is the increased foot-traffic around the station.  Retailers meet the needs of users of the BRT 
stops and as a result, there can be increased commercial activity in the area. Britomart station, in Auckland, 
is an example, albeit at a different scale.  The land surrounding Britomart station has been extensively 
redeveloped into a vibrant centre over the last decade, since the station opened.  

Two areas are prime targets for redevelopment along the proposed BRT route.  The existing Wellington 
Railway Station and Kilbirnie town centre, and the surrounding local areas, have been identified as areas 
for revitalisation and redevelopment.  This could occur after leading BRT infrastructure is put in place.  

There are opportunities to recover some of the BRT infrastructure costs via future activity around the 
station (eg air rights, targeted rates) as businesses will benefit from the increase in pedestrian activity in the 
area.  This could be one way to bridge the funding gap. 

 

 

Bus Rapid Transit – IBC Commercial Case 
PwC 

Page 68 



[bookmark: 88]Strictly confidential 

 

 

5. Management case 

5.1  Integration with other corridor projects 
As discussed in the strategic case, the physical BRT infrastructure considered in this IBC is just one element 
of the full BRT solution proposed for Wellington’s PT Spine.  The other elements include:  

  the introduction of high-capacity buses (including the removal of trolley buses) 

  integrated fares and ticketing 

  operational and user technology improvements 

  roading improvements that BRT will leverage off, such as the Basin Bridge and Mt Victoria tunnel 

duplication.   

These other elements are currently subject to their own assessment and implementation processes.   

In addition, there are a number of other projects proposed for the PT Spine, and the wider Ngauranga to 
Airport corridor.  These include:  

  other roading improvements 

  the addition of new of cycle infrastructure, and enhancement of existing infrastructure, including 

along Adelaide Road and Kent and Cambridge Terraces 

  possible stormwater improvements along Kent and Cambridge Terraces.   

5.1.1  Sequencing and programming 

There are a number of important dependencies amongst these projects.  Furthermore, in some cases 
multiple projects involve physical works on the same piece of road.  In order to ensure the most efficient 
delivery and implementation of these projects, it will be important to ensure that there is effective 
coordination between the various project teams.  The project teams will need to work together to develop 
an optimal approach to sequencing and integrating the implementation of this suite of projects.   

To this end, GWRC, WCC and the Transport Agency have recently appointed an external consultant to lead 
a coordination workstream for the Ngauranga to Airport corridor projects.  The purpose of the workstream 
is to develop a plan for sequencing and programming the implementation of each project, and ensuring 
good coordination between the teams where appropriate.  Representatives from the BRT project are part of 
this workstream.   

At the moment, it is sufficient for BRT to be part of this sequencing and programming workstream.  
However the exact sequencing of BRT with other projects, and any coordination of delivery, will need to be 
determined during any subsequent DBC.   

We note that some elements of the physical BRT infrastructure are dependent on the RONS projects.  In 
particular, the Kilbirnie branch of BRT cannot be constructed without the successful duplication of the Mt 
Victoria tunnel (and associated widening of Ruahine St), and that tunnel duplication will not occur without 
the Basin Bridge or a solution of similar effectiveness.  In addition, while the Newtown branch can be 
implemented without the RONS, journey time savings will only be maximised when travel around the Basin 
Reserve can occur without material congestion.   
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5.1.2  Coordination of delivery 

Aside for the sequencing issues discussed above, it is possible for the physical BRT infrastructure to be 
delivered separately of the other projects, or combined with others.  Below we set out three possible 
approaches to delivering BRT with and without other projects.  In our view, all of these approaches are 
possible in practice.   

The preferred approach will be selected during the DBC.  We expect that the merits of each approach may 
depend on the outcomes of the sequencing and programming workstream discussed above.  In particular, 
whether it makes sense to combine delivery of BRT with another project is likely to be dependent on what 
other projects are being delivered at around the same time.   

Note that we do not consider it appropriate to split up the design of the BRT solution, only the delivery.  It 
seems preferable to design the full BRT solution together, regardless of how it is delivered.  We also note 
that integrated designs for all models along a particular part of the route may be the most effective 
approach.  For example, designing BRT and cycling improvements along Kent and Cambridge Terraces 
seems likely to be more effective than designing them in isolation.   

1.  Deliver BRT all together in one go by itself 
This the simplest approach.  The physical BRT infrastructure is consented in one go.  It is then procured 
and delivered in one go, with no explicit integration of delivery with other projects.   

2.  Deliver BRT in separate pieces 
This approach is useful if staging the implementation of the physical BRT infrastructure is desired – eg to 
do the most congested areas first, or to do the areas not dependent on the RONS projects first.   

The physical BRT infrastructure would be delivered in stages.  For example, the Golden Mile could be 
delivered first, then Kent and Cambridge Terraces, and the Newtown and Kilbirnie branches at later dates.  
The separate stages would be separately procured and delivered.   

The consenting could still all be done in one go, as in approach #1.  Alternatively, separate consents could 
be obtained for each stage.   

3.  Deliver BRT in separate pieces, with some pieces combined with other projects 
As in approach #2, BRT could be delivered in stages.  But under this approach, some elements of the BRT 
infrastructure are procured and delivered with other projects.   

For example, the implementation of dedicated bus lanes along Kent and Cambridge Terraces could be done 
at the same time as additional cycling infrastructure is added.  Both involve physical changes to the road, 
and it may be more efficient to deliver both sets of changes together.  At this early stage, combining the 
delivery of BRT with the delivery of cycling infrastructure seems like a very useful idea.  They are 
complementary projects, and could involve the efficient delivery of a multi-modal improvement to large 
parts of the BRT route.   

Another possibility is combining the widening of Ruahine St, to be undertaken as part of the RONS project, 
with the creation of dedicated bus lanes.   

The consents for each project could be obtained separately.  Alternatively the consenting processes for each 
project could be combined.   
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5.2  Next steps for delivery of BRT 

5.2.1  Next assessment phase 

Detailed business case phase 
As discussed in the strategic case, this IBC is one stage in the assessment process for BRT.  In particular, 
the key roles of the IBC are to provide the strategic rationale for BRT, and an indicative assessment of the 
economics of a range of options.  The aim is to reduce the number of options, so that the more detailed 
work can concentrate on a smaller set of possible options.   

The BRT IBC is midway through the Transport Agency’s Business Case Approach, as shown in Figure 7.  

Figure 7.  Transport Agency business case approach 
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Key items not undertaken at the IBC stage, that must be completed in the DBC phase, are:  

  concept and preliminary design and optimisation of BRT options 

  detailed transport modelling, and identification of wider effects, of BRT options 

  fully quantifying all the costs and benefits of the BRT options 

  detailed development of the financial requirements, the funding, procurement and management 

plans, and the consenting and property strategies.  

The Transport Agency’s business case approval process (based on the Treasury’s Better Business Cases) 
requires a DBC to be undertaken, after this IBC, before any funding can be approved.   

A key decision is whether the different elements of the detailed assessment should be undertaken together 
or separately.  The entire DBC, including all the design work and estimation of effects, could be procured 
and undertaken as one project.  This would likely require a consortium of providers, to fully cover all the 
required capabilities.  Alternatively, it could be split into multiple pieces and undertaken in stages using 
specialist resources as needed – the detailed design of options could be undertaken as a first step, followed 
by detailed transport modelling and effects estimation of those options, and then finally the DBC document 
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itself could be developed using the outcomes of the first two steps as inputs to the business case 
development process.   

It is recommended that a staged delivery model, but one which encompasses or references as much of the 
wider BRT solution as possible to maintain integration of all the elements that make up the BRT solution.  

The DBC stage will follow a series of steps.  Figure 8 shows two key inputs into a DBC and what subsequent 
steps the stage will cover after that.  The DBC phase will be complete once public consultation feedback has 
been collated, reviewed and incorporated, and final approvals complete.   

Figure 8.  Potential stages for a detailed business case phase 
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The following deliverables are in-scope for the detailed business case phase. 

  a detailed scoping step 

  a physical solution design (for one or more preferred roading options) and costs for road layout, 

stop/stations/interchanges 

  detailed network effects traffic and intersection modelling to support option selection 

  preferred intersection priorities 

  detailed Impacts identified and assessed including any land requirements confirmed, detailed 

impacts on general traffic, impact on parking, impact on walking 

  safety requirements and assessment 

  a wrap-around detailed business case, updated again after formal public consultation,  

  a BRT operating and service delivery model, detailed business requirements 

  continuous stakeholder engagement and communications 

  formal public consultation  

  approvals 

  consenting strategy confirmed, delivery strategy, next steps 

  construction sequencing within wider transports activities.   

It is estimated that the DBC phase could take up to approximately 12-15 months, and cost in the order of 
$1.5m.  A high-level breakdown of costs is shown in Table 46.  This price includes costs for carrying out one 
geometric design, on options 3 and 4, as the roading design is the same on both options, but with network 
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traffic modelling and detailed economic modelling undertaken for variants of both options.  A detailed 
scoping step at the beginning of the phase will refine the detailed scope.   

Table 46.  

Potential cost of a detailed business case phase 

 

Work unit / activity 

Potential cost ($) 

1 

Problem definition and option development.  

750,000 

Includes: detailed scoping, procurement, 
transport assessments modelling and 
economic assessments, model interpretations 
and reporting, peer review.  

2 

Readiness and assurance.  

750,000 

Includes: stakeholder engagement and public 
consultation, business case development, 
peer reviewing, delivery stage planning.  

 

Total cost 

1,500,000 

 

Governance arrangements 
This project comes under the wider scope of the Ngauranga to Airport corridor programme, and its 
governance arrangements.  These arrangements have worked well to date.  This IBC is being jointly run by 
the Project Partners, with the Transport Agency acting as the host agency.  Representatives from each 
organisation have been part of the BRT Working Group established to develop the IBC.   

At this time, we see no reason to change these governance arrangements for any subsequent stage in the 
assessment process.  We consider that the only reason why a change should be considered is if there are 
changes to the overarching Ngauranga to Airport corridor programme governance, and that this makes the 
current arrangements difficult to continue.   

5.2.2  Implementation 

The DBC management case will develop a detailed plan for implementing BRT.  In addition to the potential 
coordination with other projects discussed above, this plan will need to include details regarding 
consenting, timing, procurement, and construction/delivery.   

This plan will also need to address resourcing.  We recommend that a project implementation team be 
established, either within one of the project partners or as a multi-entity team, and tasked with ensuring 
the successful delivery of the physical BRT infrastructure (including integration with other elements of the 
wider BRT solution).  The DBC will develop the details of what that team should look like.  Responsibility 
for ongoing maintenance of the infrastructure will also need to be determined.   

After the DBC is confirmed the project would then move into the consenting phase for which detailed 
designs would be drawn up. These would also inform construction stages.  These stages are often called 
pre-implementation and implementation phases and come after the detailed business case phase.   

Figure 9 below shows future phases once the detailed business case is confirmed.  The process starts at the 
resource consenting step and once complete moves through to detailed design.  Traditionally procurement 
and construction follow.  Once all pieces are implemented the BRT solution is complete.  A sequenced and 
integrated approach to implementation is likely.   
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Figure 9.  Potential phases following a detailed business case phase 
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5.2.3  Important dates 

It is too early to develop even an indicative timeline for delivery of a BRT solution.  In particular, the timing 
will depend on (i) the option (including delivery timing) which is ultimately chosen during any subsequent 
DBC, and (ii) the outcomes of the Ngauranga to Airport corridor programming and sequencing 
workstream.   

Key dates of the delivery of the DBC are: 

  Q1 FY16 – Q1 FY17:  BRT Detailed Business Case phase.  

  Q1 FY17:  BRT Detailed Business Case presented to the Transport Agency, GWRC, and WCC for 

approval/support and agreement to proceed to pre-implementation/implementation.  

Other dates and time periods which will be important will become apparent when the timeline is 
determined during any subsequent DBC.  These include the following:  

  As discussed above, we expect that any subsequent DBC would take approximately 12-15 months.  

There would be an approval process for each of the funding organisations immediately afterwards, 
the length for which is difficult to predict.   

  As discussed above, elements of the project are dependent on successful completion of the RONS 

projects in the Basin Reserve and Mt Victoria areas.  The ultimate timing for the construction of the 
Newtown and Kilbirnie branches will be dependent on the timing of the RONS.   

  As discussed in the financial case, the NLTP 2015-18 includes two BRT related activities, including 

a BRT implementation plan beginning 2015-18 (intended to provide for the DBC phase).   

5.3  Project risks 
Table 47 sets out an initial risk assessment for implementing BRT.   

Table 47. Initial assessment of project risks 

Risk description 

Mitigation activity 

Approval phase 

 

  Failure to provide a convincing business case for    Development of a robust IBC and DBC, 

a BRT solution 

including independent quality assurance 

  Robust identification of key network effects 

  Failure to convince the Wellington public of the 

need for BRT 

  Development and delivery of a stakeholder 

engagement and communication plan 

  Lack of political alignment and governance 

 

  Failure to secure Transport Agency funding / 
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approval from councils 

  Failure to get resource and other consents as 

necessary 

  Failure to adequately identify important effects 

(eg traffic, transport, network) 

Delivery phase 

 

  Inability to physically implement the option 

  Physical constraints of specific options 

chosen 

identified during detailed design stage 

  Preferred option(s) optimised at DBC to ensure 

  Inability to achieve sufficient land take without 

deliverability 

resorting to compulsory acquisition 

  Insufficient management capability to deliver 

  Current project team to ensure management 

the project 

capability is retained for subsequent processes 

 

Many of these risks could lead to BRT not being fully delivered.  However, in our view these should be able 
to be adequately managed.   

We do not consider that any of these risks should stop BRT proceeding to a DBC phase.  However, ensuring 
these (and any other identified) risks remain sufficiently mitigated will be a key component of the DBC 
management case.   

5.4  Monitoring achievement of benefits 
The ILM workshop developed a number of KPIs for BRT.  The intention is that KPIs will be used, following 
the implementation of BRT, to assess whether BRT is achieving the desired benefits.   

The KPIs developed at the workshop have been further refined to make them more specific to the BRT 
investment.  These KPIs are set out in Figure 10 below.  These KPIs will be refined during any subsequent 
DBC.   

These KPIs can all provide reasonable evidence for whether the benefits are being achieved.  They are all 
readily measurable.  In most cases they are also able to be measured such that the results can be largely 
attributed to BRT.  However, for the last two KPIs, it will difficult to completely attribute changes in land 
use and population to PT improvements, given the various other developments which will occur along the 
PT Spine over the same time period.  

Figure 10 also shows the expected level of benefit from Options 3 and 4, for each KPI.  For some KPIs, we 
have information from the PTSS and the economic case which allows us to state the expected benefit from 
these options.  For others, we expect some benefit, but sufficient analysis has not been undertaken to be 
able to articulate the magnitude of that benefit – this will occur at a DBC phase.   

During a DBC phase, we expect that targets and baseline levels would be developed for each KPI.  The 
measures used would also be specified at a more detailed level.  The expected levels of benefit, which will be 
re-estimated at a DBC phase, would likely inform the choice of target.   
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Figure 10.  

Possible KPIs, and expected outcomes for Options 3 and 4 

Anticipated level of benefit 

Benefit

Possible KPI

Measure

from Options 3 and 4

Average bus travel time savings, 

for peak trips from Newtown and 

Improved PT travel time and 

Kilbirnie, of 4.5 mins (Option 3) to 

Improved 

travel time reliability along the 

Bus travel time data

6.5 mins (Option 4); 

road and PT 

PT Spine

Significant reduction in variability 

network 

of bus travel times

Increased corridor carrying 

efficiency

Bus and private vehicle 

capacity in peak periods along 

capacity analysis

the PT Spine

Material increase in corridor 

carrying capacity

Bus passenger, private 

Increase in PT mode share, for 

Higher PT mode share along 

vehicle, and active travel 

peak trips from Southern & 

the PT Spine

Increased bus 

counts

Eastern suburbs, of 1%-2%

patronage

Reduced PT operating cost per 

Reduction in annual bus operating 

passenger, for PT services 

Bus operating costs

costs in 2031 of $2.9m (Option 3) 

along the PT Spine

to $4.6m (Option 4)

Increase in customer 

Customer survey 

Material improvement in 

satisfaction for existing users of 

Improved bus 

responses

satisfaction

bus routes along the PT Spine

user 

experience

Increase in the ease of use of 

Customer survey 

Material improvement in ease of 

bus services

responses

use

Material increase in land values; 

Increased 

Higher value land-use along the 

Market land values; type 

change in land use to alternative 

economic 

PT Spine corridor

of land use

uses

activity in 

proximity to 

Increased residential 

Census population 

the PT Spine

population along the PT Spine 

counts, and other 

Material increase in population

corridor

population estimates

 

 

In general, Options 3 and 4 (those considered most appropriate for further consideration) are expected to 
address the current problems with Wellington's transport network, where buses compete with general 
traffic and other buses along already congested corridors.  Options 3 and 4 are expected to provide faster 
bus travel times, improve travel time reliability, and increase the corridor carrying capacity along the PT 
Spine by dedicating more road space to buses.  Improved PT travel speeds and reliability will encourage 
more people onto PT, helping grow patronage and increasing PT mode share.  Options 3 and 4 are also 
expected to improve PT customer satisfaction, primarily through improvements in reliability.   

Options 3 and 4 are also expected to induce land use change along the PT Spine corridor.  Improved 
accessibility between Newtown and the CBD, as well as Kilbirnie and the CBD, is likely to draw people and 
businesses to the area and along the PT Spine corridor.  Options 3 and 4 would likely produce a smaller 
effect than option 5 in this respect, but some change is expected.   
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5.5  Conclusions 
There are a number of projects along the PT Spine and wider Ngauranga to Airport corridor that the BRT 
project needs to coordinate and integrate with.  A separate workstream is currently underway, developing a 
sequencing and programming plan for all the corridor projects.  At the moment, it makes sense for the BRT 
project team to continue to report through to this programme.  However during any subsequent DBC the 
specifics around timing and integration with other projects will need to be determined.   

The physical BRT infrastructure could be delivered as a single project or in multiple stages.  It could also be 
combined with the delivery of other projects in the same location, including potentially combining the 
consenting processes.  There are a number of potential benefits from both staging the implementation and 
combining it with other projects.   

There are a number of project risks, many of which could lead to BRT not being fully delivered.  However, 
these should be able to be adequately managed.   

There is nothing in terms of delivery which, at this stage, appears prohibitively difficult or likely to suggest 
that this project should not proceed.  There is nothing in this management case which suggests that the 
next stage of more detailed assessment should not be undertaken.   

The next step in the assessment process is a DBC.  Key items not undertaken at the IBC stage include: 
detailed design and optimisation of BRT options; detailed transport modelling of all options; fully 
quantifying all the costs and benefits for all options (including peer review); and detailed development of 
the financial requirements, and the funding, procurement and management plans.  These will all be part of 
a DBC.   

A key decision to be made before any DBC begins is whether the different elements of the detailed 
assessment are to be undertaken together or separately.  The entire DBC, including all the design work, 
could be procured and undertaken as one project.  Alternatively, it could be split into multiple pieces and 
undertaken in stages.   
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Next steps 

This IBC provides support for more detailed analysis of BRT to be undertaken in a detailed business case.  
The economic analysis suggests that the options which are most appropriate for further consideration are 
Options 3 and 4.  

  The majority of the travel time benefits can be achieved by providing additional priority to buses at 

and around key intersections along the route.  The economic analysis has shown that a more 
targeted approach to BRT, than envisaged by the PTSS, could provide a more cost effective 
improvement to bus services along the PT Spine.   

  Options 3 and 4 have indicative BCRs of 2.3 and 1.5.  These are relatively high for a PT project.  The 

roadspace dedication of Option 3 could also be combined with the intersection priority of Option 4 
to deliver even greater benefits.   

  It is possible to ultimately implement a solution which has elements of both Options 3 and 4.  It is 

also possible to implement Option 3 initially, and then move towards Option 4 over time.   

Furthermore, nothing in the financial, commercial or management cases has indicated that a DBC should 
not proceed.  There are a number of items that will need to be addressed at that stage, such as approval of 
funding, determining the appropriate sequencing and coordination with other projects, and determining a 
procurement strategy.  However none of these are sufficiently problematic that a DBC should not proceed.   

Finding a solution to conflicting transport demands at the Basin Reserve is critical to the ability to 
implement a high-quality BRT system.  Without such a solution, the benefits yielded from duplicating the 
Mt Victoria tunnel will likely be considerably lower, and the Kilbirnie branch of the proposed BRT solution 
will not be able to offer the same benefits as envisaged with the RONS projects in place – and this reduces 
the economic viability of the project considerably.  We understand that the Transport Agency is committed 
to finding such a solution, and it is recommended that the BRT project continue to proceed on that basis 
(with additional consideration given during a DBC).   

A DBC for BRT is recommended – of Options 3 and 4, or a combination of both, or Option 3 
moving to Option 4 at a later date.   
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Appendix A  Investment Logic 
Map 

Figure 11 presents the ILM map from the ILM workshop held on 30 March 2015.  This workshop was used 
to develop the problem definitions, the desired benefits of BRT, and possible KPIs for the investment, as 
discussed above in the Case for change section.   

Figure 11.  

ILM map 
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Appendix B  Options description 

This appendix provides a detailed description of the options.   

Option 1 – Improved bus priority and other modes 
improvement 
Description of option 
This option is based on a detailed possible plan recently developed by WCC, for bus priority improvements 
along the Central and Newtown branches.   

Key points 

  Provides for additional bus lanes along the Central spine and Newtown branch.  No additional bus 

lanes are developed along the Kilbirnie branch.   

  Provides signal priority for buses at a greater number of intersections along the route.  Priority will 

occur through the ‘B phase’ method.   

  Improvements are also made to cycle infrastructure along the route.   

Specific details 

  Where no bus lane currently exists, either general traffic lanes or on-street parking will be 

converted to bus lanes.   

  Additional bus lanes will be located on the outside of the roadway.   

  Specifics for each road section:  

o  Railway Station to Courtenay Place:   

  shared bus lanes (both directions) 

  no general traffic lanes along southern Lambton Quay, Willis St and Manners St 

  some removal of parking on Courtenay Place 

o  Kent/Cambridge Terraces:  

  dedicated bus lanes (both directions) 

  additional cycling infrastructure on median 

o  Basin Reserve:  

  dedicated bus lanes (both directions) 

  assumes no Basin Bridge or similar RONS solution 

  additional cycling infrastructure through Basin Reserve 

o  Adelaide Rd to Riddiford St:  

  dedicated bus lanes (both directions) 

  separated cycle lanes (both directions) 
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Other features 

  Cycles and taxis will be able to use some of the bus lanes, with details to be determined on a road-

by-road basis later.   

  Some additional lanes will only operate at certain periods, depending on inter-peak congestion 

levels.   

  High-capacity buses will run at a frequency necessary to cater for demand and growth, as assumed 

in the reference case.  

  Bus services can continue to other destinations on local roads.   

  Additional lanes implemented immediately (currently modelled as 2019).  

Variants 
As this option is designed to reflect a possible option developed by WCC, no alternative variants are 
considered.   

Option 2 – Bus lanes along the whole route, at peak 

periods, with limited intersection priority 

Key points 

  Provides for dedicated bus lanes along the Central spine, and Newtown and Kilbirnie branches. 

These lanes would only operate at peak periods.   

  Buses will get signal priority over general traffic at intersections at peak periods.  This will occur 

through the ‘B phase’ method.   

Specific details 

  Where no dedicated bus lane currently exists, either general traffic lanes or on-street parking space 

will be converted to bus lanes at peak periods.   

  Exact location of lanes within the roadspace to be determined at a later date.  But given only peak 

usage, likely to be on the outside of the roadway.   

  Possible specifics for each road section:  

o  Railway Station to Courtenay Place:   

  dedicated bus lanes (both directions) at peak times 

  no general traffic lanes along southern Lambton Quay, Willis St and Manners St; 

these bus lanes operate 24/7 

  some removal of peak time parking on Courtenay Place 

o  Kent/Cambridge Terraces:  

  dedicated bus lanes (both directions) at peak times 

  some removal of peak time parking 

o  Basin Reserve:  

  assumes Basin Bridge or similar RONS solution (as per do minimum) 

o  Adelaide Rd to Riddiford St:  

  dedicated bus lanes (both directions) 
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  some removal of peak time parking 

o  Mt Victoria tunnel to Kilbirnie:  

  buses mix with general traffic in duplicate Mt Vic tunnel 

  dedicated bus lanes (both directions) at peak times, on Ruahine St; which is 

already widened through the RONS work 

  dedicated bus lanes (both directions) at peak times, on Kilbirnie Cres 

Other features 

  Cycles and taxis may be able to use some of the bus lanes, with details to be determined on a road-

by-road basis later.   

  High-capacity buses will run at a frequency necessary to cater for demand and growth, as assumed 

in the reference case.  

  Bus services can continue to other destinations on local roads.   

Variants based on timing 
Along with the core option, 2 additional variants of this option are assessed, based on different timing of 
implementation for each branch.  These are shown in Table 48.  

Table 48. Variants for Option 2 

Assumed timing 

Core option 

Option 2a 

Option 2b 

To coincide with 

Central spine 

Immediately 

Immediately 

completion of RONS 

To coincide with 

To coincide with 

To coincide with 

Newtown branch 

completion of RONS 

completion of RONS 

completion of RONS 

To coincide with 

To coincide with 

Kilbirnie branch 

Never 

completion of RONS 

completion of RONS 

Note: (1) ‘Immediately’ assumes it is completed prior to 2019.  (2) The RONS are assumed to be completed 
prior to 2025.   
 

Option 3 – Bus lanes in targeted locations, 24/7, with 

full intersection priority 

Key points 

  Provides for some dedicated bus lanes in selected areas along the Central spine, and Newtown and 

Kilbirnie branches.  The areas selected will be based on targeting key congestion areas and key 
intersections.   

  The specific areas for dedicated lanes will be determined later are detailed investigation of how 

congestion varies along the route.  Buses may mix with general traffic in other areas.   

  Buses will get signal priority over general traffic at intersections, except at intersections where 

there is no dedicated lane immediately prior to the intersection.  This will occur through the ‘B 
phase’ method.   

Specific details 

  Where no dedicated bus lane currently exists, general traffic lanes will be converted to bus lanes.   
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  Exact location of any dedicated lanes within the roadspace to be determined at a later date.   

  The exact location of the new bus lanes will be determined at a later date.  But possible specifics for 

each road section are:  

o  Railway Station to Courtenay Place:   

  dedicated bus lanes (both directions) 

  no general traffic lanes along southern Lambton Quay, Willis St and Manners St 

  some removal of peak time parking on Courtenay Place 

o  Kent/Cambridge Terraces:  

  dedicated bus lanes (both directions) either side of Vivian St intersection 

  some removal of parking around Vivian St 

o  Basin Reserve:  

  assumes Basin Bridge or similar RONS solution (as per do minimum) 

  dedicated bus lanes, with signal priority, at entrances from Adelaide Road and the 

Mt Victoria tunnel 

o  Adelaide Rd to Riddiford St:  

  dedicated bus lanes (both directions) either side of the John St intersection 

  some removal of parking around John St 

o  Mt Victoria tunnel to Kilbirnie:  

  buses mix with general traffic in duplicate Mt Vic tunnel 

  dedicated bus lanes (both directions) at peak times, on Ruahine St; which is 

already widened through the RONS work 

  restricted general traffic turning movements at Wellington St / Kilbirnie Cres 

intersection 

  no bus lanes on Kilbirnie Cres 

Other features 

  Cycles and taxis may be able to use some of the bus lanes, with details to be determined on a road-

by-road basis later.   

  Dedicated lanes could potentially only operate during the day.  This can be determined at a later 

date.   

  High-capacity buses will run at a frequency necessary to cater for demand and growth, as assumed 

in the reference case.  

  Bus services can continue to other destinations on local roads.   

Variants based on timing 
Along with the core option, 2 additional variants of this option are assessed, based on different timing of 
implementation for each branch.  These are shown in Table 49.  
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Table 49. Variants for Option 3 

Assumed timing 

Core option 

Option 3a 

Option 3b 

To coincide with 

Central spine 

Immediately 

Immediately 

completion of RONS 

To coincide with 

To coincide with 

To coincide with 

Newtown branch 

completion of RONS 

completion of RONS 

completion of RONS 

To coincide with 

To coincide with 

Kilbirnie branch 

Never 

completion of RONS 

completion of RONS 

Note: (1) ‘Immediately’ assumes it is completed prior to 2019.  (2) The RONS are assumed to be completed 
prior to 2025.   
 

Option 4 – Bus lanes along the whole route, 24/7, with 

full intersection priority 

Key points 

  Provides for dedicated bus lanes along the Central spine, and Newtown and Kilbirnie branches.  

These lanes would operate at all times.  

  Buses will get signal priority at intersections.  This includes both pre-emption of signals before the 

bus arrives at the intersection, and the extension of phases.   

Specific details 

  Exact location of lanes within the roadspace to be determined at a later date.   

  Where no dedicated bus lane currently exists, general traffic lanes will be converted to bus lanes.   

  Possible specifics for each road section:  

o  Railway Station to Courtenay Place:   

  dedicated bus lanes (both directions) 

  no general traffic lanes along southern Lambton Quay, Willis St and Manners St 

  some removal of peak time parking on Courtenay Place 

o  Kent/Cambridge Terraces:  

  dedicated bus lanes (both directions) 

  some removal of parking 

o  Basin Reserve:  

  assumes Basin Bridge or similar RONS solution (as per do minimum) 

o  Adelaide Rd to Riddiford St:  

  dedicated bus lanes (both directions) 

  some removal of parking 

o  Mt Victoria tunnel to Kilbirnie:  
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  buses mix with general traffic in duplicate Mt Vic tunnel 

  dedicated bus lanes (both directions) at peak times, on Ruahine St; which is 

already widened through the RONS work 

  dedicated bus lanes (both directions) at peak times, on Kilbirnie Cres 

Other features 

  Cycles and taxis may be able to use some of the bus lanes, with details to be determined on a road-

by-road basis later.   

  Dedicated lanes could potentially only operate during the day.  This can be determined at a later 

date.   

  High-capacity buses will run at a frequency necessary to cater for demand and growth, as assumed 

in the reference case.  

  Bus services can continue to other destinations on local roads.   

Variants based on timing 
Along with the core option, 4 additional variants of this option are assessed, based on different timing of 
implementation for each branch.  These are shown in Table 50.  

Table 50. Variants for Option 4 

Assumed 

Option 4 

Option 4a 

Option 4b 

Option 4c 

Option 4ac 

timing 

To coincide 

Immediately 

To coincide 

Central 

Immediately 

with completion 

Immediately 

with completion 

spine 

of RONS 

of RONS 

To coincide 

To coincide 

To coincide 

To coincide 

To coincide 

Newtown 

with completion  with completion  with completion  with completion  with completion 

branch 

of RONS 

of RONS 

of RONS 

of RONS 

of RONS 

To coincide 

To coincide 

To coincide 

To coincide 

Kilbirnie 

with completion  with completion 

Never 

with completion  with completion 

branch 

of RONS 

of RONS 

of RONS 

of RONS 

Note: (1) ‘Immediately’ assumes it is completed prior to 2019.  (2) The RONS are assumed to be completed 
prior to 2025.   
 

Option 5 – Physically separated bus lanes along the 
whole route, 24/7, with full intersection priority 
This option is designed to be, in effect, the PTSS BRT option.   

Key points 

  Provides for dedicated bus lanes, physically separated from general traffic lanes, along the Central 

spine, and Newtown and Kilbirnie branches.  These lanes would operate at all times.  Physical 
separation will be through a small curb or median.   

  Buses will get signal priority at intersections.  This includes both pre-emption of signals before the 

bus arrives at the intersection, and the extension of phases.   
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Specific details 

  Exact location of lanes within the roadspace to be determined at a later date.   

  Where no dedicated bus lane currently exists, general traffic lanes will be converted to bus lanes.   

  Possible specifics for each road section:  

o  Railway Station to Courtenay Place:   

  separated bus lanes (both directions) 

  no general traffic lanes along southern Lambton Quay, Willis St and Manners St 

  some removal of peak time parking on Courtenay Place 

o  Kent/Cambridge Terraces:  

  separated bus lanes (both directions) 

  some removal of parking 

o  Basin Reserve:  

  assumes Basin Bridge or similar RONS solution (as per do minimum) 

o  Adelaide Rd to Riddiford St:  

  separated bus lanes (both directions) 

  some removal of parking 

o  Mt Victoria tunnel to Kilbirnie:  

  buses mix with general traffic in duplicate Mt Vic tunnel 

  separated bus lanes (both directions) at peak times, on Ruahine St; which is 

already widened through the RONS work 

  separated bus lanes (both directions) at peak times, on Kilbirnie Cres 

Other features 

  Only buses can use the dedicated lanes.   

  High-capacity buses will run at a frequency necessary to cater for demand and growth, as assumed 

in the do-minimum.  

  Bus services can continue to other destinations on local roads.   

Variants based on timing 
Along with the core option, 4 additional variants of this option are assessed, based on different timing of 
implementation for each branch.  These are shown in Table 51.  
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Table 51.  Variants for Option 5 

Assumed 

Option 5 

Option 5a 

Option 5b 

Option 5c 

Option 5ac 

timing 

To coincide 

To coincide 

Central 

Immediately 

with completion 

Immediately 

Immediately 

with completion 

spine 

of RONS 

of RONS 

To coincide 

To coincide 

To coincide 

To coincide 

To coincide 

Newtown 

with completion  with completion  with completion  with completion  with completion 

branch 

of RONS 

of RONS 

of RONS 

of RONS 

of RONS 

To coincide 

To coincide 

To coincide 

To coincide 

Kilbirnie 

with completion  with completion 

Never 

with completion  with completion 

branch 

of RONS 

of RONS 

of RONS 

of RONS 

Note: (1) ‘Immediately’ assumes it is completed prior to 2019.  (2) The RONS are assumed to be completed 
prior to 2025.   
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Appendix C  Cost benefit 
analysis technical appendix 

Objectives of the economic evaluation 
The Transport Agency’s chief objective for BRT’s economic case is to produce a robust and comprehensive 
economic appraisal that includes sensitivity testing, in line with the EEM.  The economic case in any 
business case is about achieving two key outputs: 

1.  Assessing measurable economic returns that can be used to inform a wider discussion (linked to 

strategic, commercial and financial analysis) on the viability of the project. 

2.  Assessing the best option or configuration of options: that is, to assess from a suite of possible 

approaches, the one that generates the highest economic benefit compared to cost. 

In considering these two objectives, it is critical not to view them in isolation of the other components of 
the business case.  For example, the ability to fund a project is a critical part of the business case, and 
sometimes trade-offs need to be made between optimal economic performance (ie high net public benefits) 
and budget constraints.  Similarly, the interface between the economic case and the strategic case are 
critical.  An economic case may give an optimal economic timing for a project (often driven by discount 
rates etc) that is later than wider strategic drivers, which are not fully monetised in the economic evaluation 
procedures.   

The scope of this economic evaluation is to identify and monetise the economic benefits and economic costs 
of the BRT options, delivering an overall assessment of each options’ net benefits.  

This report documents the assumptions and method for the economic evaluation of the BRT and 
demonstrates the evaluation’s alignment with EEM procedures.   

Approach to cost benefit analysis 
Method 
The economic evaluation of the BRT options have been based on procedures and parameters that represent 
good practice and are defined in the EEM.  The relevant procedure in the EEM for evaluating public 
transport infrastructure and services is contained in Section 4.4 of the EEM.   

There are five broad stages of analysis required, with several required steps at each stage: 

1.  Identify and describe the options to be evaluated, including a do-minimum and a preferred option. 

2.  Define the transport modelling process, including model inputs such as land use scenarios and 

required model outputs. 

3.  Identify the streams of economic impacts accruing from the project and define the calculations that 

must be completed in order to value them. The report defines in detail procedures for conducting 
the core transport evaluation and discusses the integration with the wider economic benefits and 

sustainability benefits valuations. 

4.  Identify any qualitative, or non-transport assessments that are required, including significant non-

monetised impacts and national strategic factors. 

5.  Calculate economic efficiency and how results will be reported for use in decision-making. 

The scope of the BRT IBC involved no new transport modelling.  As such, the transport model analysis from 
the PTSS provided the base data for the economic analysis.  Therefore we deviated slightly from the stages 
of the analysis prescribed in the EEM but not in the application of assessing the benefits and costs.   
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The economic evaluation was performed on an incremental basis, ie relative to the do-minimum.  Therefore 
benefits are estimated relative to the status quo in the do-minimum and costs are incremental costs over 
and above what would be spent in the do-minimum.   

Key assumptions 
The analysis has been limited to transport model data already conducted as part of the PTSS.  We have 
assumed that the Bus Priority option, in the PTSS is broadly equivalent to Option 1 (without the Kilbirnie 
branch) and the BRT option in the PTSS is broadly equivalent to Option 5.   

Our key assumptions used in the analysis are outlined in Table 52 below. 

Table 52. Key assumptions for the economic evaluation  

Assumption 

Value 

Year of construction 

 

- 

Central Spine  

2018 (or 2024 for option a) 

- 

Newtown branch  

2024 

- 

Kilbirnie branch (if relevant) 

2024 

Year benefits begin 

 

- 

Central Spine 

2019 (or 2025 for option a) 

- 

Newtown branch 

2025 

- 

Kilbirnie branch (if relevant) 

2025 

Discount rate 

6% 

Cost escalation 

Yes – refer schedule in Table 94 

Year zero  

2015 

 

Key data 
The key data for our economic evaluation is from the transport modelling completed for the PTSS.  The key 
data which underpins much of the economic analysis is outlined in this section.   

Travel time savings 
Travel time savings data is a key input to our analysis.  The raw data from the analysis is from the PTSS 
Option Evaluation Results Technical Note report.  Table 53 and Table 54 below show the travel time 
savings along BRT routes.  

Table 53. Travel time savings from Kilbirnie to the CBD (2031 am peak, min) 

From Kilbirnie to: 

Reference case 

BP 

BRT 

Elizabeth St 

13.9 

-1.1 

-7.6 

Courtenay Pl 

14.7 

-1.1 

-8.1 

Willis St 

19.3 

-1.5 

-9.5 
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Rail Station 

24.5 

-2.7 

-11.2 

Source: PTSS Option Evaluation Results Technical Note 

Table 54. Travel time savings from Newtown to the CBD (2031 am peak, min) 

From Newtown to: 

Reference case 

BP 

BRT 

Elizabeth St 

5.1 

-1.4 

-1.7 

Courtenay Pl 

8.5 

-1.4 

-3.3 

Willis St 

13.1 

-1.8 

-4.7 

Rail Station 

18.3 

-3.0 

-6.4 

Source: PTSS Option Evaluation Results Technical Note 
 

We converted the information as travel time savings per segment travelled, along the Newtown and 
Kilbirnie branches and along the Golden Mile, as shown in Table 55 and Table 56 below.  

Table 55. Travel time savings along the Kilbirnie route (2031 am peak, min) 

 

Bus Priority 

BRT 

 

From  

From  

From  

From  

Elizabeth St to: 

Kilbirnie to: 

Elizabeth St to: 

Kilbirnie to: 

Elizabeth St 

N/A 

1.1 

N/A 

7.6 

Courtenay Pl 

0 

1.1 

0.5 

8.1 

Willis St 

0.4 

1.5 

0.9 

9.5 

Rail Station 

1.6 

2.7 

3.6 

11.2 

PwC calculations 

Table 56. Travel time savings along the Newtown route (2031 am peak, min) 

 

Bus Priority 

BRT 

 

From  

From  

From  

From  

Basin to: 

Newtown to: 

Basin to: 

Newtown to: 

Basin 

N/A 

1.4 

N/A 

1.7 

Courtenay Pl 

0 

1.4 

1.6 

3.3 

Willis St 

0.4 

1.8 

3.0 

4.7 

Rail Station 

1.6 

3.0 

4.7 

6.4 

PwC calculations 
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To further facilitate the analysis, we made assumptions on the percentage of travellers from Newtown and 
Kilbirnie alighting at different segments along the routes to generate the weighted average travel time saved 
per route.  This is because we did not believe that all travellers would be on the bus the entire length of the 
journey to the Railway Station. Our demand weighting assumptions is listed in Table 57 below.   

Table 57.  Weights for travellers along the Newtown and Kilbirnie routes by destination 

Newtown to 

Per cent of 

Kilbirnie to 

Per cent of 

travellers 

travellers 

Basin 

10% 

Elizabeth St 

10% 

Courtenay Pl 

10% 

Courtenay Pl 

10% 

Willis St 

40% 

Willis St 

40% 

Rail Station 

40% 

Rail Station 

40% 

 

This enabled us to generate weighted average travel time savings for Option 1 and Option 5 as outlined in 
Table 58 below. 

Table 58. Weighted average travel time savings (2031 am peak, min) 

Travel segment 

Option 1 

Option 5 

Newtown to CBD 

2.2 

4.9 

Kilbirnie to CBD 

1.9 

9.5 

 

Patronage 
We also relied upon the patronage forecasts from the PTSS, outlined in Table 59 below. 

Table 59. Local growth patronage to the CBD (2031 am peak) 

Area 

Reference case 

Bus Priority 

BRT 

Miramar 

1,320 

+60 

+170 

Kilbirnie Lyall 

680 

+40 

+80 

Mt Vic/Hataitai 

790 

+20 

-50 

Island Bay 

1,140 

+20 

+100 

Newtown 

790 

+30 

+90 

Total 

4,710 

+170 

+400 

Source: PTSS Option Evaluation Results Technical Note 
 

The transport modelling for the PTSS also modelled regional patronage in 2021, 2031 and 2041, which was 
used as a basis to generate a time series of patronage along the Newtown and Kilbirnie routes.  The growth 
rate in regional patronage was used as a proxy growth rate for the Newtown and Kilbirnie routes.  
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Table 60. Changes in regional patronage during morning peak 

Year 

Reference case 

Bus Priority 

BRT 

2021 (regional) 

35,600 

+200 = 35,800 

+700 = 36,300 

2031 (regional) 

34,000 

+300 = 34,300 

+800 = 34,800 

2041 (regional) 

35,200 

+300 = 35,500 

+900 = 36,100 

Source: PTSS Option Evaluation Results Technical Note 
 

Table 61 below shows the patronage figures converted to growth rates during the decade (not annual 
averages).  

Table 61. Decade growth rates in patronage 

Growth rate 

2021 to 2031 

2031 to 2041 

Reference case 

-4.5% 

3.5% 

Bus Priority 

-4.2% 

3.5% 

BRT 

-4.1% 

3.7% 

PwC calculations 
 

Note that the forecast regional PT patronage is expected to increase sharply in 2021 then decline slightly in 
2031 and increase again in 2041.    

Interpolation method for intermediate options 
The travel time savings data and patronage figures for options 1 and 5 have been identified using the PTSS 
modelling for the BP and BRT options.  In order to determine the travel time savings and patronage figures 
for the intermediate options, an allocation method was determined by GWRC using data from the Saturn 
model.  We have relied on this interpolation method to determine the intermediate options.   

The primary assumption for the analysis was that Option 5 incurs no delays and assumes that the do-
minimum option incurs 100% of delays.  The intermediate options incur a proportion of delays on certain 
links / at certain intersections, dependent on the level of bus priority, signal pre-emption and segregation 
being proposed.  Each key intersection-option combination was given a factor between 1 = no improvement 
on congested travel speeds and 0 = equivalent to free flowing travel speeds.   

High-level assumptions and results 
Table 62 captures the assumed level of priority at four key intersections and the assumed factor impact on 
travel speeds at the intersections is captured in Table 63. A full list is GWRC’s assumptions by intersection 
is captured afterwards.   
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Table 62. Intersection priority assumed at key intersections 

Key intersection 

Reference 

1 

2 

3 

4ac 

4  

5ac 

5  

case 

(except 4ac) 

(except 5ac) 

Bus lane but 
not to stop 

Segregated 

Basin entry from 

line, buses 

Bus lane to 

Bus lane to 

Bus lane to 

Bus lane to 

Bus lane to 

Nothing 

stop line, B 

stop line, B 

stop line, B 

stop line, pre-

stop line, pre-

bus lane to 

Mt Vic 

mix with GT20 

stop line, pre-

phase 

phase 

phase 

emption 

emption 

turning left, 

emption 

no B phase 
Bus lane but 
not to stop 

Bus lane to 

Bus lane to 

Bus lane to 

Bus lane to 

Segregated 

Segregated 

Basin entry from 

line, buses 

bus lane to 

bus lane to 

Newtown 

Nothing 

mix with GT 

stop line, B 

stop line, B 

stop line, pre-

stop line, pre-

stop line, pre-

stop line, pre-

turning left, 

phase 

phase 

emption 

emption 

emption 

emption 

no B phase 
Bus lanes to 

Bus lanes to 

Segregated 

Segregated 

Vivian Street 

stop line, no B  stop line, no B  Bus lane to 

Bus lane to 

Bus lane to 

bus lane to 

bus lane to 

Nothing 

stop line, B 

stop line, pre-

stop line, pre-

description 

phase, no pre-

phase, no pre-

phase 

emption 

emption 

stop line, pre-

stop line, pre-

emption 

emption 

emption 

emption 

Bus lane but 

Bus lane but 

not to stop 

not to stop 

Segregated 

Segregated 

Adelaide / John 

Bus lane to 

Bus lane to 

Bus lane to 

Nothing 

line, buses 

line, buses 

stop line, B 

stop line, pre-

stop line, pre-

bus lane to 

bus lane to 

Street description 

mix with GT 

mix with GT 

stop line, pre-

stop line, pre-

turning left, 

turning left, 

phase 

emption 

emption 

emption 

emption 

no B phase 

no B phase 

Source: GWRC 

 

 

                                                                            

20 General Traffic (GT) 
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Table 63. Key intersections along the Newtown and Kilbirnie routes and assumed impact of the option on the delay at the intersection 

Intersection 

4  

5  

Ref case 

1 

2 

3 

4ac 

(except 4ac) 

5ac 

(except 5ac) 

Basin Reserve approach 

1 

0.8 

0.4 

0.4 

0.4 

0.2 

0.2 

0 

Adelaide / John Street 

1 

0.8 

0.8 

0.6 

0.2 

0.2 

0 

0 

Basin approach (other side) 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Vivian Street 

1 

0.6 

0.6 

0.4 

0.2 

0.2 

0 

0 

Source: GWRC 
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Following this, the factors were applied to existing Saturn travel time modelling output at the intersections 
for each option and then aggregated across the whole route.  

Table 64. Example calculation for Adelaide/John St 

 

Ref 

4  

5  

1 

2 

3 

4ac 

(except 

5ac 

(except 

case 

4ac) 

5ac) 

Improvement  N/A 

1 

0.8 

0.8 

0.6 

0.2 

0.2 

0 

factor 

Average 

56  

56 

44.8 

44.8 

33.6 

11.2 

11.2 

0 

delay (sec) 

Source: GWRC, PwC example calculations 
 

As this was done for each option and at key intersections, the relative change in travel time savings could be 
estimated between the options, benchmarked to Option 1 and 5.  

The Saturn modelling output and interpolation method generated an alternative set of travel times for the 
Newtown and Kilbirnie routes.  After discussion with GWRC, it was considered that the PTSS transport 
modelling was considered more accurate and more complete than the estimates for option 1.  Therefore the 
travel time estimates for BP and BRT were retained and set as the bookends.  The additional Saturn 
modelling output was only used to determine the interpolation percentages.   

Table 65 below shows the percentage change improvements over the whole route.  

Table 65. Travel time savings for intermediate options, relative to Option 5 

4  

5  

Route 

Ref case 

1 

2 

3 

4ac 

(except 

5ac 

(except 

4ac) 

5ac) 

Newtown 

0% 

35% 

47% 

55% 

80% 

80% 

100% 

100% 

Kilbirnie 

0% 

12% 

40% 

42% 

46% 

80% 

83% 

100% 

Golden 
Mile 

0% 

18% 

50% 

50% 

94% 

94% 

100% 

100% 

Source: GWRC 
 

The method identified by GWRC was to use the percentages in Table 65 and apply them to the PTSS travel 
time savings between BP and BRT, ie Option 2 provides 47% of the benefits of Option 5.  

We calculated an overall weighted average for each option, based on the relative PT demand between the 
Newtown and Kilbirnie branches.  Table 66 and Table 67 below show the weighted average travel time 
savings for the core options, and the ‘a’ and ‘b’ variants (the other variants are combinations of these).  

Table 66. Weighted average travel time savings for core options and “a” variant (2031 am 

peak, mins) 

 

1 

2 / 2a 

3 / 3a 

4 /4a 

5 /5a 

Time savings (mins) 

1.4 

4.3 

4.5 

6.5 

7.6 

Source: GWRC data, PwC calculations 
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Table 67. Weighted average travel time savings for “b” BRT options (2031 am peak, mins) 

 

 

2b 

3b 

4b 

5b 

Time savings (mins) 

 

2.2 

2.3 

2.9 

3.1 

Source: GWRC data, PwC calculations 
 

Figures for patronage were interpolated using the same method as the travel time savings.  Table 68 and 
Table 69 below show the additional patronage for the core options and the ‘a’ and ‘b’ variants.  

Table 68. Additional PT patronage for core options and “a” variant (2031) 

 

1 

2/2a 

3 / 3a 

4 / 4a 

5 / 5a 

Additional patronage 

50 

146 

162 

272 

390 

Source: GWRC data, PwC calculations 
 

Table 69. Additional PT patronage for “b” BRT options (2031) 

 

 

2b 

3b 

4b 

5b 

Additional patronage 

 

65 

77 

112 

190 

Source: GWRC data, PwC calculations
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Detailed assumptions about level of priority at key intersections 

Table 70. GWRC assumptions on level of priority for the options at key intersections 

Key intersection 

Reference 

1 

2 

3 

4ac 

4  

5ac 

5  

case 

(except 4ac) 

(except 5ac) 

Turn priority 

into / out of 

Turn priority 

Turn priority 

Turn priority 

KBC from 

into / out of 

into / out of 

into / out of 

KBC from SH1 

KBC from 

KBC from SH1 

Segregation, 

SH1 but no 

Peak bus 

pre-emption,  but no pre-

SH1 with pre-

with pre-

full priority, 

Kilbirnie to SH1 

Nothing 

Nothing 

lanes 

no bus lanes 

emption, no 

emption, no 

emption, no 

pre-emption, 

bus lanes on 

bus lanes on 

bus lanes on 

no GT in bus 

on KBC, 

priority 

KBC, priority 

KBC, priority 

KBC, priority 

lanes 

around 

around 

around 

around 

Kilbirnie TC 

Kilbirnie TC 

Kilbirnie TC 

Kilbirnie TC 

Segregation, 

Bus lanes on 

Bus lanes on 

Bus lanes on 

Bus lanes on 

Bus lanes on 

full priority, 

SH1 to Basin 

Nothing 

Nothing 

Ruahine, no 

Ruahine, no 

Ruahine, no 

Ruahine, plus  Ruahine, plus 

pre-emption, 

pre-emption 

pre-emption 

pre-emption 

pre-emption 

pre-emption 

no GT in bus 

lanes 

Segregation, 

Segregation, 

Newtown to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

full priority, 

full priority, 

Nothing 

stop line, no 

stop line plus  stop line plus  stop line plus 

stop line plus 

pre-emption, 

pre-emption, 

Basin 

B phase 

B phase 

B phase 

pre-emption 

pre-emption 

no GT in bus 

no GT in bus 

lanes 

lanes 

Segregation, 

Segregation, 

Bus lanes to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

full priority, 

full priority, 

Basin 

Bus lanes 

stop line, no 

stop line plus  stop line plus  stop line plus 

stop line plus 

pre-emption, 

pre-emption, 

B phase 

B phase 

B phase 

pre-emption 

pre-emption 

no GT in bus 

no GT in bus 

lanes 

lanes 

Segregation, 

Segregation, 

Bus lanes to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

Bus lanes to 

full priority, 

full priority, 

Kent Cambridge 

As current 

stop line, no 

stop line plus  stop line plus  stop line plus 

stop line plus 

pre-emption, 

pre-emption, 

B phase 

B phase 

B phase 

pre-emption 

pre-emption 

no GT in bus 

no GT in bus 

lanes 

lanes 
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Key intersection 

Reference 

1 

2 

3 

4ac 

4  

5ac 

5  

case 

(except 4ac) 

(except 5ac) 

Improved 

Improved 

Improved 

Improved bus 

bus lanes 

bus lanes 

bus lanes 

Improved bus 

lanes, 

including 

including 

including 

lanes, removal 

of most 

removal of 

Segregation, 

Segregation, 

Courtenay Place 

some 

some 

some 

most parking 

to Taranaki 

As current 

removal of 

removal of 

removal of 

parking and 

and access 

full priority, 

full priority, 

Street 

parking, 

parking, 

parking, 

access 

restrictions, 

pre-emption, 

pre-emption, 

restrictions, 

no GT 

no GT 

some B 

some B 

some B 

pre-emption, 

phase, GT 

phase, no GT  phase, no GT  pre-emption, 

no GT 

allowed 

at peak times  at peak times  no GT allowed 

allowed 

As current 

As current 

As current 

As current 

Improved bus 

Improved bus  Improved bus 

Improved bus 

(effectively 

(effectively 

(effectively 

(effectively 

bus only) 

bus only) 

bus only) 

bus only) 

lanes, pre-

lanes, pre-

lanes, pre-

lanes, pre-

Taranaki Street 

emption, no 

emption, no 

emption, no 

emption, no 

to Willis Street 

with no 

with no 

with no 

with no 

GT, effectively 

GT, effectively  GT, effectively 

GT, effectively 

signal 

signal 

signal 

signal 

priority / 

priority / 

priority / 

priority / 

fully 

fully 

fully 

fully 

pre-emption 

pre-emption 

pre-emption 

pre-emption 

segregated 

segregated 

segregated 

segregated 

No GT at 

No GT at 

No GT 24/7, 

No GT 24/7, 

pre-emption, 

No GT 24/7, 

No GT 24/7, 

Willis Street 

As current 

As current 

peak times, 

peak times, 

pre-emption, 

effectively 

pre-emption, 

pre-emption, 

no pre-

no pre-

effectively fully 

effectively fully  effectively fully 

emption 

emption 

segregated 

fully 

segregated 

segregated 

segregated 

General 
traffic 

No GT at 

No GT at 

No GT 24/7, 

No GT 24/7, 

No GT 24/7, 

No GT 24/7, 

Lambton Quay to 

restrictions 

pre-emption, 

Wellington bus 

As current 

at peak 

peak times, 

peak times, 

pre-emption, 

effectively 

pre-emption, 

pre-emption, 

station 

times, shared  no pre-

no pre-

effectively fully 

effectively fully  effectively fully 

emption 

emption 

segregated 

fully 

segregated 

segregated 

bus lanes, 

segregated 

some b phase 
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Key intersection 

Reference 

case 

1 

2 

3 

4ac 

4  

(except 4ac) 

5ac 

5  

(except 5ac) 

Bus lane but 
not to stop 

Bus lane to 

Bus lane to 

Bus lane to 

Bus lane to 

Bus lane to 

Segregated bus 

Basin entry from 

line, buses 

lane to stop 

Mt Vic 

Nothing 

mix with GT 

stop line, B 

stop line, B 

stop line, B 

stop line, pre-

stop line, pre-

line, pre-

turning left, 

phase 

phase 

phase 

emption 

emption 

emption 

no B phase 
Bus lane but 

not to stop 

Segregated bus  Segregated bus 

Basin entry from 

Bus lane to 

Bus lane to 

Bus lane to 

Bus lane to 

Nothing 

line, buses 

stop line, B 

stop line, B 

stop line, pre-

stop line, pre-

lane to stop 

lane to stop 

Newtown 

mix with GT 

line, pre-

line, pre-

turning left, 

phase 

phase 

emption 

emption 

emption 

emption 

no B phase 
Bus lanes to 

Bus lanes to 

Bus lane to 

Bus lane to 

Bus lane to 

Segregated bus  Segregated bus 

Vivian Street 

stop line, no 

stop line, no 

lane to stop 

lane to stop 

description 

Nothing 

B phase, no 

B phase, no 

stop line, B 

stop line, pre-

stop line, pre-

line, pre-

line, pre-

pre-emption 

pre-emption 

phase 

emption 

emption 

emption 

emption 

Bus lane but 

Bus lane but 

not to stop 

not to stop 

Segregated bus  Segregated bus 

Adelaide / John 

Bus lane to 

Bus lane to 

Bus lane to 

Street 

Nothing 

line, buses 

line, buses 

stop line, B 

stop line, pre-

stop line, pre-

lane to stop 

lane to stop 

description 

mix with GT 

mix with GT 

line, pre-

line, pre-

turning left, 

turning left, 

phase 

emption 

emption 

emption 

emption 

no B phase 

no B phase 

Source: GWRC (direct correspondence) 
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Table 71. GWRC factor assumptions on level of priority for the options at key intersections 

Intersection 

4  

5  

Ref case 

1 

2 

3 

4ac 

(except 

5ac 

(except 

4ac) 

5ac) 

Bay Road / Onepu 

1 

1 

0.8 

0.8 

0.8 

0.2 

0.2 

0 

Bay Road / Kilbirnie Crescent 

1 

1 

0.8 

0.8 

0.8 

0.2 

0.2 

0 

Kilbirnie Crescent / Wellington Road 

1 

1 

0.6 

0.6 

0.6 

0.2 

0.2 

0 

Wellington Road / Ruahine Street 

1 

1 

0.6 

0.6 

0.6 

0.2 

0.2 

0 

Wellington Road / Ruahine Street 

1 

1 

0.6 

0.6 

0.6 

0.2 

0.2 

0 

Basin Reserve approach 

1 

0.8 

0.4 

0.4 

0.4 

0.2 

0.2 

0 

Hospital 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Adelaide / John Street 

1 

0.8 

0.8 

0.6 

0.2 

0.2 

0 

0 

Hospital Road 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Ped Xing 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Basin approach 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Basin exit 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Vivian Street 

1 

0.6 

0.6 

0.4 

0.2 

0.2 

0 

0 
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Intersection 

4  

5  

Ref case 

1 

2 

3 

4ac 

(except 

5ac 

(except 

4ac) 

5ac) 

Elizabeth Street 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

GM Ped Xing 

1 

0.6 

0.4 

0.4 

0.2 

0.2 

0 

0 

Tory Street 

1 

0.7 

0.4 

0.4 

0.2 

0.2 

0 

0 

Taranaki Street 

1 

0.7 

0.4 

0.4 

0.2 

0.2 

0 

0 

Cuba Street 

1 

1 

1 

1 

0 

0 

0 

0 

Victoria Street 

1 

1 

1 

1 

0 

0 

0 

0 

Willis Street / Boulcott 

1 

1 

0.4 

0.4 

0 

0 

0 

0 

Willis / BNZ 

1 

1 

0.4 

0.4 

0 

0 

0 

0 

Lambton Quay Signals 1 

1 

0.7 

0.4 

0.4 

0 

0 

0 

0 

Lambton Quay Signals 2 

1 

0.7 

0.4 

0.4 

0 

0 

0 

0 

Lambton / Bowen 

1 

0.7 

0.4 

0.4 

0 

0 

0 

0 

Source: GWRC 
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Value of time assumptions 
A weighted average PT value of time was estimated based on EEM values of time and a trip breakdown 
from GWRC, based off survey data.  The weighted average was composed of three types of trip purposes: 
work travel, commuting and other purposes (eg education, shopping) and was calculated to estimate the 
value of time for the “average” PT user along the Central Spine.  

Table 72. Values of time for seated bus and train passengers ($/hour, all road categories, all 

time periods) 

Trip purpose 

2002 $/hr  % of 

Resource 

Weighted 

Weighted 

Wellington 

cost 

average value of  average value 

PT trips 

correction  time  

of time  

factor 

(2002 $/hr) 

(2014 $/hr) 

Work travel 

21.70 

4% 

1.00 

purpose 

$5.74 

$8.15 

Commuting  

4.70 

73% 

1.15 

Other purposes 

3.05 

23% 

1.15 

Source: EEM, PwC calculations  
 

The EEM values for traffic composition and travel purpose breakdown along urban arterial roads were used 
to determine the value of time for car passengers, along the Central Spine, Newtown and Kilbirnie 
branches. A weighted average value of time was estimated, for the ‘average’ car passenger along the Spine 
Study routes.  

Table 73 a). Value of time calculations for car passengers 

  

  

  

  

  

Travel purpose 

Vehicle type 

Time 

Road 

and 

Traffic 

Vehicle 

period 

type 

occupant 

composition  occupancy  Work  Commute  Other 

Car 

85% 

1.4 

10% 

50% 

40% 

Car passenger 

  

  

10% 

50% 

40% 

LCV 

10% 

1.4 

65% 

20% 

15% 

AM peak 

Urban 

LCV 

arterial  passenger 

  

  

65% 

20% 

15% 

MCV 

2% 

1.2 

90% 

5% 

5% 

HCVI 

1% 

1.2 

90% 

5% 

5% 

HCVII 

2% 

1.2 

90% 

5% 

5% 

Source: EEM, PwC calculations  
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Table 75 b). Value of time calculations for car passengers 

VoT by vehicle class and 

travel purpose (2002 

  

  

  

  

  

  

$/hr) 

ART3 

Vehicle 

model 

... by 

Time 

Road 

type and 

output 

Person 

vehicle 

period  type 

occupant 

category  composition 

class 

Work  Commute  Other 

Car 

61.2% 

64% 

Car 
passenger 

24.5% 

26% 

Cars 

$23.21 

$7.24 

$6.41 

LCV 

7.2% 

8% 

AM 

Urban  LCV 

peak 

arterial  passenger 

2.9% 

3% 

MCV 

1.7% 

40.0% 

HCVI 

HCVs 

0.9% 

20.0% 

$18.83 

HCVII 

1.7% 

40.0% 

Source: EEM, PwC calculations  
 

The overall weighted average value of time for car passengers was $12.08 per hour (in 2014 dollars).  

Annualisation factors 
The modelling data was for the two hour AM peak period, therefore annualisation factors were used to scale 
up the benefits to an annual figure.  

Table 74. Annualisation factors 

 

Value 

Source 

Highway 

490 

AECOM (2013) 

PT 

583 

AECOM (2013) 

PT – peak only 

500 

Assumption based on 250 working days 
per year and 2 peak periods per day 

Bus (for bus VKT) 

595 

Estimating using data from GWRC 

 

Standard benefits 
Travel time savings benefits 
The patronage and weighted average travel time were used as the basis for the travel time savings benefits.  
As the modelling outputs were for the 2031 year, additional assumptions were required to determine the 
profile of travel time savings and patronage over time.   

As outlined earlier, regional BP and BRT patronage growth rates were used to proxy the profile of the 
number of bus users long the Newtown and Kilbirnie routes over time.  The travel time savings, over the 
do-minimum, were not expected to stay constant over time.  The do-minimum is expected to worsen over 
time, so the travel time savings relative to the do-minimum is expected to increase over time.   

A factor of 0.8 was applied to 2031 travel time savings to generate travel time savings in 2021.  A factor of 
1.2 was applied to travel time savings in 2031 to generate travel time savings in 2041.  Travel time savings 
were assumed to be constant after 2041.  The rule of half was applied to new PT users.   
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Table 75 shows the NPV of the travel time savings over 40 years for all BRT options.  

Table 75 a). Travel time savings for core BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

Existing users 

$5.9m 

$15.1m 

$18.7m 

$27.3m 

$31.7m 

New users 

$44.1k 

$228.4k 

$306.2k 

$737.3k 

$1.2m 

Total 

$5.9m 

$15.3m 

$19.0m 

$28.1m 

$32.9m 

PwC calculations 
 

Table 77 b). Travel time savings for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

Existing 

$14.0m 

$8.5m 

$17.5m 

$10.5m 

$25.5m 

$13.6m 

users 

New 

$214.6k 

$87.8k 

$289.1k 

$127.0k 

$695.9k 

$230.7k 

users 

Total 

$14.2m 

$8.6m 

$17.7m 

$10.6m 

$26.2m 

$13.8m 

PwC calculations 
 

Table 77 c). Travel time savings for BRT options (NPV, 40 years) 

 

4c 

 

4ac 

5a 

5b 

5c 

5ac 

 

Existing 

$21.2m 

 

$19.1m 

$30.0m 

$14.7m 

$28.3m 

$26.5m 

 

users 

New 

$318.4k 

 

$290.4k 

$1.2m 

$427.5k 

$504.6k 

$477.1k 

 

users 

Total 

$21.5m 

 

$19.4m 

$31.2m 

$15.1m 

$28.8m 

$27.0m 

 

PwC calculations 
 

Additional PT user benefits 
Section A18 of the EEM identifies benefits associated with improving PT infrastructure and services.  The 
higher quality PT options, in terms of more priority, were also assumed to have better quality 
infrastructure.  We assumed that Options 3, 4 and 5 generated additional PT user benefits from the BRT 
infrastructure, with attributes according to the following table, taken from EEM Table A18.5:  
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Table 76. Value of benefit for PT infrastructure  

Attribute 

Sub-attribute 

Value of benefit (IVT min) 

Stop 

Condition 

0.1 

Size 

0.1 

Seating 

0.1 

Cleanliness 

0.1 

Litter 

0.2 

Type 

0.2 

Ticketing 

Roadside 

0.1 

Availability 

0.2 

Security 

Security point 

0.3 

CCTV 

0.3 

Lighting 

0.1 

Information 

Terminals 

0.1 

Realtime 

0.8 

Clock 

0.1 

Contact number 

0.1 

Timetable 

0.4 

Total 

 

3.3 

Factored down by 50% (per EEM procedures) 

1.65 

Source: EEM table A18.5 
 

The total value is factored down by 50% to account for multiple features.  We assumed that the benefits 
only accrue in the second phase of construction, after the Basin Bridge is completed.  Therefore the core 
options and “a” options are equivalent.  

Table 77 below shows the NPV of the additional PT user benefits over 40 years.  The full value is applied to 
existing PT users (who are assumed to benefit from the new infrastructure in its entirety as the 
infrastructure is new) and the rule of a half is applied to new PT users.   

Table 77 a). Additional PT user benefits for BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

Additional PT user 

- 

- 

- 

$5.8m 

$6.0m 

benefits 

PwC calculations 
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Table 79 b). Additional PT user benefits for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

Additional 

- 

- 

- 

- 

$6.1m 

$2.4m 

PT user 
benefits 

PwC calculations 

Table 79 c). Additional PT user benefits for BRT options (NPV, 40 years) 

 

4c 

4ac 

5a 

5b 

5c 

5ac 

Additional 

$2.4m 

$2.5m 

$6.3m 

$2.5m 

$2.4m 

$2.5m 

PT user 
benefits 

PwC calculations 
 

Reliability benefits 
Reliability is a major issue for passengers, who value certainty about their trip.  Section A18 of the EEM 
outlines the calculation to determine the benefit associated with improved journey time reliability.  
Reliability benefits are directly estimated, rather than relying on a rule of thumb.   

Table A18.1 of the EEM provides the equivalent time to a minute late (EL) ratio for bus travellers.  The 
combined delay of 4.1 EL was used.  The base vehicle travel time was taken from Table A4.2 of the EEM and 
updated to 2014 dollars, the vehicle travel time is $24.28 per hour.   

GWRC data on the average “lateness” of all Wellington bus services showed that the Island Bay to 
Wellington Station route (which includes the Newtown to Wellington Station route) was on average 3.8 
minutes late.  Whereas the Karori to Courtenay Place route (covers the Kilbirnie branch) was on average 
3.4 minutes late.  The average across all routes was 3.5 minutes late.  

We used this as a benchmark to determine the reliability benefits of the BRT options.  Option 5 was 
assumed to eliminate variability in travel times due to congestion reduced by the signal priority and the 
segregated corridor.  That is, we assumed that the reduction in average minutes late (AML) for Option 5 
was 3.5 minutes.  The intermediate options were also interpolated using the same method as the travel time 
savings. Table 78 shows the average reduction in minutes late across the BRT options.   

Table 78. Assumptions on average reduction in minutes late for BRT options. 

 

1 

2b 

2 / 2a 

3c 

3 / 3a 

4c / 

4b / 4 /  5c / 

5/5a/5b 

4ac 

4a 

5ac 

AML 

.5 

1.4 

1.3 

1.6 

1.4 

1.8 

2.4 

2.7 

3.5 

Source: GWRC data, PwC calculations 
 

The rule of half was applied to new PT users.  

As noted in section 18.1 in the EEM, trip reliability benefits cannot exceed the travel time savings.  The 
calculated journey reliability benefits exceeded the travel time savings for each option, so the value used in 
the CBA was the value attributed the travel time savings.  
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Health benefits 
Health benefits arise from walking to PT stops and section A20.3 of the EEM outlines the procedure for 
evaluating the economic benefits.  We have assumed that new PT users shift travel mode from private 
vehicle so walk the average distance from their homes to PT stops. Existing PT users also benefit from 
walking further, in options3,4 and 5, as there are fewer BRT stops with wider spacing between them.  

Table 79 outlines the key assumptions for the walk analysis.  

Table 79. Key walking and bus stop assumptions 

 

Bus Priority 

BRT 

Distance along Kilbirnie route 

6km 

6km 

Distance along Newtown route 

5km 

5km 

Number of stops (Kilbirnie route) 

17 

8 

Number of stops (Newtown route) 

14 

8 

Average distance between stops 

350m 

750m 

(Kilbirnie route) 

Average distance between stops 

350m 

625m 

(Newtown route) 

BRT stop catchment size 

400m 

800m 

Average walk distance to stop  

0.2km 

N/A 

(existing stops) 

Extra walk to BRT stations 

0.4km 

0.2km 

Walking benefits $ (2014) per 

$3.08/km 

$3.08/km 

pedestrian km 

Year benefits begin 

2025 

2025 

 

We assumed BP stop distances for core Options 1 to 3 and BRT style stations for Options 4 and 5, with the 
combination options a blend of BP and BRT station distances for the Newtown and Kilbirnie branches as 
per option definitions.  We also assume that the new stations along the Newtown and Kilbirnie branches do 
not get constructed until after the Basin development, so benefits only accrue to PT users from 2025 
onwards.   

We assumed a grid road layout and estimated Manhattan distances for the average walk distances, as 
illustrated in Figure 12 below.  The Manhattan distance is based on horizontal and vertical path, ie the 
distance 175m + 359m below.  The average distance is half the Manhattan distance ie 267m.   

In order to present a conservative value, in line with our broad approach to the analysis, we factored the 
walking distances down by 25%.  
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Figure 12. 

Example walking distance calculation for the BRT options 

 

 

Table 80 shows the estimated walking benefits for the BRT options over 40 years.  

Table 80 a). Value of walking benefits for BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

Walking 

$94k 

$286k 

$317k 

$16.4m 

$17.1m 

benefits 

PwC calculations 

Table 82 b). Value of walking benefits for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

Walking 

$67k 

$128k 

$76k 

$151k 

$17.3m 

$6.7m 

benefits 

PwC calculations 

Table 82 c). Value of walking benefits for BRT options (NPV, 40 years) 

 

4c 

4ac 

5a 

5b 

5c 

5ac 

Walking 

$6.8m 

$7.1m 

$18.1m 

$7.2m 

$6.9m 

$7.3m 

benefits 

PwC calculations 
 

Emissions 
The reduced frequency and improved travel times along the BRT routes result in fewer vehicle kilometres 
travelled by the buses servicing these lines.  The economic benefits associated with reducing bus emissions 
have been included in our analysis.  

We assumed that the type of buses is constant over all options, as high capacity buses are part of the do-
minimum.  Therefore the source of the emissions benefits is due to the reduction in vehicle km travelled for 
buses, rather than a change to the bus fleet configuration. We have assumed that the new buses will be of a 
Euro 5 standard.  

The energy efficiency of Euro 5 buses has been taken from previous analysis for GWRC.   
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Table 81. Bus type assumptions for BRT options 

Bus type 

MJ/100km 

kg C02 / MJ 

Euro 5 

1200 

0.07325 

 

GWRC estimated the bus vehicle km travelled (VKT) in 2031, using assumed headways and route lengths. 
Table 82 shows the key data from GWRC on VKT in the am peak period in 2031.  

Table 82. Data on bus frequencies and VKT for BRT options 

 

Frequency 

Number 

Number of  Kilbirnie VKT 

Newtown VKT 

(minutes per 

of buses 

buses 

bus) 

required 

required 
(Newtown) 

(Kilbirnie) 

Reference 

2 

30 

23 

360 

360 

BP 

3 

18 

14 

240 

240 

BRT 

4 

9 

8 

180 

180 

Source: GWRC 
 

We interpolated the VKT across the options per the schedule in Table 83 below. 

Table 83. VKT assumptions for BRT options 

 

1 

2 

3 

Combination  4 

Combination  5 

of 3 and 4 

of 3 and 5 

VKT 

As per 

Same as 

Same as 

Midway 

Same as 

Midway 

As per 

assumptions  BP 

1 

1 

between 3 and 

5 

between 4 and 

BRT 

4 

5 

 

In addition, we have assumed that bus VKT is constant over time.  This implicitly assumes that when the 
BRT begins there is sufficient passenger capacity to capture the growth in demand.   

We annualised the figures based on an estimated bus VKT annualisation factor of 595, using data from 
GWRC on total bus VKT travelled per year and bus VKT in the AM peak period.  Table 84 below shows the 
monetised benefit for the reduction in bus VKT for the BRT options over 40 years, based on a cost of 
carbon emissions of $40/tonne (section A9.6 of the EEM).  

Table 84 a). Emissions benefits for BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

CO2 

$103k 

$268k 

$275k 

$334k 

$433k 

reduction 
benefit  

PwC calculations 
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Table 86 b). Emissions benefits for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

CO2 

$238k 

$137k 

$245k 

$143k 

$297k 

$167k 

reduction 
benefit 

PwC calculations 

Table 86 c). Emissions benefits for BRT options (NPV, 40 years) 

 

4c 

4ac 

5a 

5b 

5c 

5ac 

CO2 

$299k 

$265k 

$390k 

$217k 

$356k 

$314k 

reduction 
benefit 

PwC calculations 
 

Car user travel time (dis)benefits 
The BRT options impact on other road users, due to reduced road space for general traffic and some 
restrictions on turning (eg for options with physically separated bus lanes).  The disbenefits to private 
vehicles are estimated, in terms of worsening travel times.  

The key data to estimating the disbenefits to car users is from GWRC’s modelling report for the PTSS.  The 
key data we have relied on is in Table 85 below.  

Table 85. Travel time savings by car to the CBD (am peak, 2031, in minutes) 

 

Reference travel 

BP change from 

BRT change from 

time 

reference 

reference 

Miramar 

26.6 

-0.3 

-0.9 

Island Bay 

23.9 

0 

+0.5 

Newtown 

21.6 

+1 

+0.8 

Hataitai 

20 

-0.3 

+0.5 

Kilbirnie 

22.6 

+0.2 

-0.1 

Source: PTSS Short List Evaluation - Modelling Report 
 

The car travel time changes for the intermediate options were interpolated using the bus travel time 
method.   
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Table 86. Overall car demand for selected Wellington origins 

 

Reference case 

BP change in car 

BRT change in car 

demand from 

demand from 

reference 

reference 

Miramar 

7502 

-55  

-121 

Island Bay 

4333 

-22 

-92 

Newtown 

4548 

-30 

-76 

Mt Vic/Hataitai 

3355 

-20 

37 

Kilbirnie 

4647 

43 

-77 

Source: PTSS Short List Evaluation - Modelling Report  
 

GWRC provided data on the percentage of trips to the CBD by origin, which was used to determine the 
number of trips to the CBD directly affected by the BRT options. Table 34 shows the number of trips to the 
CBD from each origin, which is the car demand in Table 33 multiplied by the percentage of trips to the CBD 
by origin.  

Table 87. Car trips to the CBD 

 

% of trips to 

Reference case 

BP car trips to 

BRT car trips to 

CBD by origin 

the CBD 

the CBD 

Miramar 

23% 

1,725 

1,713 

1,698 

Island Bay 

35% 

1,517 

1,509 

1,484 

Newtown 

64% 

2,911 

2,892 

2,862 

Mt Vic/Hataitai 

47% 

1,577 

1,567 

1,594 

Kilbirnie 

26% 

1,208 

1,219 

1,188 

Source: GWRC, PwC calculations 
 

The overall change in time (change per trip multiplied by the number of trips) was aggregated and then 
annualised using an annualisation factor of 490.  

To generate the profile over time, the travel times matched the expected change in travel times for buses 
(2021 car travel times were multiplied by a factor of 0.8 and 2041 car travel times were multiplied by a 
factor of 1.2 and were constant thereafter).  Car demand over time was also based on PT regional patronage 
figures and the average vehicle occupancy of 1.4 persons per car.   

Table 88 a). Car travel time disbenefits for BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

Car travel 

-$4.9m 

-$4.4m 

$4.3m 

-$4.0m 

-$3.7m 

time 
disbenefit  

PwC calculations 
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Table 90 b). Car travel time disbenefits for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

Car travel 

-$2.7m 

-$5.0m 

-$2.6m 

-$5.1m 

-$2.4m 

-$5.1m 

time 
disbenefit 

PwC calculations 

Table 90 c). Car travel time disbenefits for BRT options (NPV, 40 years) 

 

4c 

4ac 

5a 

5b 

5c 

5ac 

Car travel 

-$4.2m 

-$2.5m 

-$2.9m 

-$5.2m 

-$-3.8m 

-$2.3m 

time 
disbenefit 

PwC calculations 
 

Vehicle operating cost reduction benefits 
The vehicle operating cost (VOC) reduction benefits is inclusive of reduced VOC for cars (due to mode 
shift).  

Table A5.1 gives the VOC (in cents per km) by speed and gradient.  The road gradient was assumed to be 
0%. A benefit update factor of 1.07 was used to convert the values from 2008 dollars to 2014 dollars.  

Table 89 a). VOC reduction benefits for BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

Car VOC 

$3.8m 

$10.7m 

$11.0m 

$13.3m 

$17.5m 

reduction 
benefit 

PwC calculations 

Table 91 b). VOC reduction benefits for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

Car VOC 

$11.2m 

$5.5m  

$11.6m 

$5.7m 

$14.0m 

$6.6m 

reduction 
benefit 

PwC calculations 

Table 91 c). VOC reduction benefits for BRT options (NPV, 40 years) 

 

4c 

4ac 

5a 

5b 

5c 

5ac 

Car VOC 

$11.9m  

$12.5m  

$18.5m  

$8.8m  

$14.0m  

$14.8m  

reduction 
benefit 

PwC calculations 
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Agglomeration benefits 
The benefits associated with agglomeration economies have been assumed to be 15% of the travel time 
benefits and is in line with other economic appraisals of transport projects.21  This is conservative but a 
realistic proposition for a city such as Wellington, in which much of the employment is already 
concentrated in the CBD.   

Table 90 a). Agglomeration benefits for BRT options (NPV, 40 years) 

 

1 

2 

3 

4 

5 

Agglomeration 

$0.9m 

$2.3m 

$2.8m 

$4.2m 

$4.9m 

benefits 

PwC calculations 

Table 92 b). Agglomeration benefits for BRT options (NPV, 40 years) 

 

2a 

2b 

3a 

3b 

4a 

4b 

Agglomeration 

$2.1m 

$1.3m 

$2.7m 

$1.6m 

$3.9m 

$2.1m 

benefits 

PwC calculations 

Table 92 c). Agglomeration benefits for BRT options (NPV, 40 years) 

 

4c 

4ac 

5a 

5b 

5c 

5ac 

Agglomeration 

$3.2m 

$2.9m 

$4.7m 

$2.3m 

$4.3m 

$4.0m 

benefits 

PwC calculations 
 

Calculation of costs 
Capital and operating cost values are also sourced from the PTSS.  These were developed by AECOM and 
peer reviewed.  As with the transport effects, we apply the PTSS BP and BRT costs to Options 1 and 5, and 
then interpolate to develop the costs for the other options.   

Capital expenditure 
Table 19 below shows the indicative costs of the bus priority and BRT options from the PTSS work. 

Table 91: Capital expenditure of construction ($2013 m) 

 

Bus Priority 

BRT 2 

Central spine 

16.1 

79.8 

Newtown branch 

5.9 

29.4 

Kilbirnie branch 

14.1 1 

25.6 

                                                                            

21   A summary of examples of wider economic impact assessments is contained in Kernohan and Rognlien (2011) 

Wider economic impacts of transport investments in New Zealand. Refer to Table 13.1. A 15% uplift sits 
comfortably within the range of agglomeration impacts for bus projects listed in the table.  
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General allowances 

5.0 

9.8 

Design and construction 

9.8 

32.2 

contingencies (20%) 

Total construction cost 

58.6 3 

173.5 

Source: Wellington Public Transport Spine Study Appendix E Option Cost Methodology 
Note: (1) Option 1 does not include the Kilbirnie branch.  However we use the PTSS value for this part of 
the route to help interpolate the values for other options.  (2) The BRT values exclude the amount included 
in the PTSS for high-capacity buses, since these are part of the reference case for our analysis.  (3) The 
Bus Priority values exclude amounts for the Constable St part of the route, since this is not part of any 
BRT option.   
 

The interpolation method used for capital costs differed to that applied to journey times, given the different 
drivers of the values.  Our method uses professional judgement to determine the relative costs of each 
option compared to the ‘bookends’.  The approach used a different relative allocation for road 
infrastructure and signalling and telemetry.   

Table 92 shows the approach to interpolate the infrastructure assets and Table 93 sets out the approach 
used to interpolate the signalling and telemetry costs.   

Table 92: Infrastructure cost allocation 

Option 1 

Option 2 

Option 3 

Option 

Option 4 

Option 

Option 5 

4c/4ac 

5c/5ac 

BP costs 

Midway 

BP costs plus  Combination 

Midway 

Combination 

BRT costs 

between BP 

25% 

of Option 4 

between BP 

of Option 5 

and BRT 

and Option 3 

and BRT 

and Option 3 

costs 

by route 

costs 

by route 

PwC assumptions 
 

Table 93: Signalling cost allocation 

Option 1 

Option 2 

Option 3 

Option 

Option 4 

Option 

Option 5 

4c/4ac 

5c/5ac 

BP costs 

Same as BP 

Same as BP 

Combination  Same as BRT  Combination 

BRT costs 

costs 

costs 

of Option 4 

costs 

of Option 5 

and Option 3 

and Option 3 

by route 

by route 

PwC assumptions 
 

Cost escalation was applied to the capex figures.  The 2013 dollar values from AECOM were inflated one 
year to generate 2014 dollars (to ensure the benefits and costs were aligned).   

The values for the cost escalation were estimated using a combination of the forecast local government 
capital expenditure price index and long run consumer price index according to the following table:  
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Table 94. Cost escalation factors by year 

Year 

Local 

Annual 

Cumulative 

Government 

% change 

cost 

cost 

capex price 

% change 

p.a.  - LT 

escalation 

escalation 

index 

p.a. 

CPI@2% 

factor 

factor 

2014 

1000 

0.4% 

-1.6% 

0.9840 

0.9840 

2015 

1021 

2.1% 

0.1% 

1.0010 

0.9850 

2016 

1045 

2.4% 

0.4% 

1.0035 

0.9885 

2017 

1072 

2.6% 

0.6% 

1.0058 

0.9942 

2018 

1100 

2.6% 

0.6% 

1.0061 

1.0003 

2019 

1130 

2.7% 

0.7% 

1.0073 

1.0076 

2020 

1161 

2.7% 

0.7% 

1.0074 

1.0151 

2021 

1196 

3.0% 

1.0% 

1.0101 

1.0254 

2022 

1233 

3.1% 

1.1% 

1.0109 

1.0366 

2023 

1273 

3.2% 

1.2% 

1.0124 

1.0495 

2024 

1317 

3.5% 

1.5% 

1.0146 

1.0648 

2025 

1366 

3.7% 

1.7% 

1.0172 

1.0831 

Source: BERL, NZIER, PwC calculations 
 

Operational expenditure 
The annual operational expenditure was also sourced from AECOM work.  Table 95 below shows the 
expected operational costs of the BP and BRT options. The operating costs relate to the bus operations (eg 
fuel, vehicle maintenance etc) only. The PTSS did not specifically include costs for maintenance of the new 
infrastructure. We have assumed that the maintenance costs of the whole roadway are materially similar as 
the do-minimum scenario, on the basis that the segment of the road would need to be maintained anyway. 
For example, if kerb-side parking is removed and converted to a bus-lane, the existing renewals budget 
would have some proportion allocated to the road segment anyway. 

Table 95. Operational expenditure estimates 

Option 

$/annum 

Change from reference case 

Reference case 

$88.3m 

N/A 

Bus Priority 

$88.0m 

-$0.3m 

BRT 

$82.6m 

-$5.7m 

Source: PTSS Option Evaluation Results 
 

In the BP and BRT options, the operating costs are less than the operating costs in the do-minimum.  
Therefore, the BP and BRT options represent opex savings relative to the do-minimum.  

We used the BP as the annual operating cost for Option 1 and BRT data for the annual operating costs for 
Option 5.   

Bus Rapid Transit – Indicative Business Case 
PwC 

Page 115 



 link to page 135 [bookmark: 135]Strictly confidential 

 

 

The operating costs for the intermediate options were also interpolating using the travel time percentage 
method.   

We also applied cost escalation to operating costs.  A long run forecast of the producer price index and long 
run forecast consumer price index were used to estimate a cost escalation factor for the operating costs. 
This was calculated as 0.2% per annum. The PTSS operating costs also included a 10% contingency on the 
total regional cost of providing public transport services.  

Table 96 shows the expected total capex and annual opex (single year only) for each BRT option.  

Table 96.  

Expected total capex and annual opex for each BRT option ($2013 m) 

Option 

Total capex 

Additional opex in 2031 

Core options 

 

 

1 

30.9 

- 0.3 

2 

95.7 

- 2.6 

3 

58.8 

- 2.9 

4 

127.2 

- 4.6 

5 

173.5 

- 5.7 

Option variants: 

 

 

2a 

95.7 

- 2.6 

2b 

70.3 

- 1.3 

3a 

58.8 

- 2.9 

3b 

37.8 

- 1.4 

4a 

127.2 

- 4.6 

4b 

101.9 

- 2.0 

4c 

121.3 

- 3.5 

4ac 

121.3 

- 3.5 

5a 

173.5 

- 5.7 

5b 

139.7 

- 2.4 

5c 

160.8 

- 5.2 

5ac 

160.8 

- 5.2 

PwC calculations 
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Cost benefit analysis results 
Core BRT options 
Table 97 presents the estimated benefits, costs, and the benefit-cost ratios for the core BRT options. All 
dollar values shown are net present values over 40 years.  

Table 97. Costs, benefits and BCRs – core BRT options 

$m NPV 

1 

2 

3 

4 

5 

Benefits: 

 

 

 

 

 

  Travel time benefits 

$5.9m 

$15.3m 

$19.0m 

$28.1m 

$32.9m 

  Additional PT user benefits 

$0.0m 

$0.0m 

$0.0m 

$5.8m 

$6.0m 

  Reliability benefits 

$5.9m 

$15.3m 

$19.0m 

$28.1m 

$32.9m 

  Walking benefits 

$0.1m 

$0.3m 

$0.3m 

$16.4m 

$17.9m 

  Emissions reductions benefits 

$0.1m 

$0.3m 

$0.3m 

$0.3m 

$0.4m 

  Agglomeration benefits 

$0.9m 

$2.3m 

$2.8m 

$4.2m 

$4.9m 

  Travel time (dis)benefits for car 

users 

-$4.9m 

-$4.4m 

-$4.3m 

-$4.0m 

-$3.7m 

  Reduction in vehicle operating cost 

benefits 

$3.8m 

$10.7m 

$11.0m 

$13.3m 

$17.5m 

  Total benefits 

$11.8m 

$39.7m 

$48.0m 

$92.2m 

$108.1m 

Costs: 

 

 

 

 

 

  Capex 

$24.3m 

$72.1m 

$43.4m 

$97.2m 

$132.9m 

  Opex (savings) 

-$2.4m 

-$20.8m 

-$22.8m 

-$36.8m 

-$45.4m 

  Total costs 

$ 21.9m 

$51.3m 

$20.6m 

$60.4m 

$87.5m 

Benefit-cost ratio 

0.5 

0.8 

2.3 

1.5 

1.2 

PwC calculations 
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Other BRT variants 
Table 98 presents the estimated benefits, costs, and the benefit-cost ratios for other BRT variants. All dollar 
values shown are net present values over 40 years.   

Table 98a. 

Costs, benefits and BCRs – other BRT variants 

$m NPV 

2a 

2b 

3a 

3b 

4a 

4b 

Benefits: 

 

 

 

 

 

 

  Travel time benefits 

$14.2m 

$8.6m 

$17.7m 

$10.6m 

$26.2m 

$13.8m 

  Additional PT user benefits 

$0.0m 

$0.0m 

$0.0m 

$0.0m 

$6.1m 

$2.4m 

  Reliability benefits 

$14.2m 

$8.6m 

$17.7m 

$10.6m 

$26.2m 

$13.8m 

  Walking benefits 

$0.1m 

$0.1m 

$0.1m 

$0.2m 

$17.3m 

$6.7m 

  Emissions reductions benefits 

$0.2m 

$0.1m 

$0.2m 

$0.1m 

$0.3m 

$0.2m 

  Agglomeration benefits 

$2.1m 

$1.3m 

$2.7m 

$1.6m 

$3.9m 

$2.1m 

  Travel time (dis)benefits for car 

-$2.7m 

-$5.0m 

-$2.6m 

-$5.1m 

-$2.4m 

-$5.1m 

users 

  Reduction in vehicle operating cost 

$11.2m 

$5.5m 

$11.6m 

$5.7m 

$14.0m 

$6.6m 

benefits 

  Total benefits 

$39.5m  $19.1m  $47.4m  $23.8m 

$91.7m  $40.5m 

Costs: 

 

 

 

 

 

 

  Capex 

$61.2m 

$55.9m 

$37.6m 

$30.0m 

$81.4m 

$81.1m 

  Opex (savings) 

-$22.0m  -$10.0m  -$24.1m 

-$11.4m 

-$38.8m 

-$15.5m 

  Total costs 

$39.2m  $45.9m  $13.5m  $ 18.6m  $42.5m  $65.6m 

Benefit-cost ratio 

1.0 

0.4 

3.5 

1.3 

2.2 

0.6 

PwC calculations 
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Table 98b. 

Costs, benefits and BCRs other BRT variants 

$m NPV 

4c 

4ac 

5a 

5b 

5c 

5ac 

Benefits: 

 

 

 

 

 

 

  Travel time benefits 

$21.5m 

$19.4m 

$31.2m 

$15.1m 

$28.8m 

$27.0m 

  Additional PT user benefits 

$2.4m 

$2.5m 

$6.3m 

$2.5m 

$2.4m 

$2.5m 

  Reliability benefits 

$21.5m 

$19.4m 

$31.2m 

$15.1m 

$28.8m 

$27.0m 

  Walking benefits 

$6.8m 

$7.1m 

$18.1m 

$7.2m 

$6.9m 

$7.2m 

  Emissions reductions benefits 

$0.3m 

$0.3m 

$0.4m 

$0.2m 

$0.4m 

$0.3m 

  Agglomeration benefits 

$3.2m 

$2.9m 

$4.7m 

$2.3m 

$4.3m 

$4.0m 

  Travel time (dis)benefits for car 

-$4.2m 

-$2.5m 

-$2.9m 

-$5.2m 

-$3.8m 

-$2.3m 

users 

  Reduction in vehicle operating cost 

$11.9m 

$12.5m 

$18.5m 

$8.8m 

$14.0m 

$14.8m 

benefits 

  Total benefits 

$63.4m  $61.6m  $107.4m  $46.1m  $81.8m  $80.5m 

Costs: 

 

 

 

 

 

 

  Capex 

$93.3m 

$77.6m 

$111.0m 

$111.1m  $124.7m  $102.9m 

  Opex (savings) 

-$28.2m  -$29.8m 

-$47.9m 

-$18.8m  -$41.2m  -$43.5m 

  Total costs 

$65.1m  $47.8m 

$63.1m 

$92.3m  $83.5m  $59.3m 

Benefit-cost ratio 

1.0 

1.3 

1.7 

0.5 

1.0 

1.4 

PwC calculations 
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Sensitivity testing 
Higher value of time 
A higher value of time for PT users was used to lift the values of time more in line with those used in the 
PTSS economic evaluation, to make the results more comparable between studies.  The values of time for 
PT users were increased by an additional 25% for the sensitivity testing, making the weighted average value 
of time for PT users $10.19 per hour.   

Results presented below are for core BRT options only.  

Table 99. Benefit-cost ratio for core BRT options with higher value of time 

$m NPV 

1 

2 

3 

4 

5 

BCR – base case 

0.5 

0.8 

2.3 

1.5 

1.2 

BCR – higher value of time 

0.7 

0.9 

2.8 

1.8 

1.5 

PwC calculations 
 

Higher construction costs 
Higher capital costs (an extra 20%) were used to test the scenario in which construction costs are 
significantly higher than expected.  

Table 100. Benefit-cost ratio for core BRT options with higher construction costs 

$m NPV 

1 

2 

3 

4 

5 

BCR – base case 

0.5 

0.8 

2.3 

1.5 

1.2 

BCR – higher costs 

0.5 

0.6 

1.7 

1.2 

1.0 

PwC calculations 
 

Higher agglomeration benefits 
A higher uplift was used to determine the agglomeration benefits of the BRT options. The standard benefit 
ratio was 15% of travel time benefits, but 25% of all other benefits was used to align with the wider 
economic benefits in the PTSS economic evaluation.  

Table 101. Benefit-cost ratio for core BRT options with higher agglomeration benefits 

$m NPV 

1 

2 

3 

4 

5 

BCR – base case 

0.5 

0.8 

2.3 

1.5 

1.2 

BCR – higher agglomeration 

0.6 

0.9 

2.7 

1.8 

1.5 

PwC calculations 
 

Reduced reliability benefits 
A lower value for the reliability benefits was used for all the BRT options and variants in this sensitivity 
test. The standard reliability benefit was multiplied by a factor of 0.31 (ie the standard reliability benefits 
was reduced by 69%, reflecting the percentage of buses on time arriving at all stops). It is noted that in 
some circumstances, the EEM requirement to limit reliability benefits to be no greater than travel time 
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benefits remains as a constraint. This suggests that the BRT options 3 and 4 are likely to improve PT 
reliability a great deal.  

Table 102. Benefit-cost ratio for core BRT options with reduced reliability benefits 

$m NPV 

1 

2 

3 

4 

5 

BCR – base case 

0.5 

0.8 

2.3 

1.5 

1.2 

BCR – reduced reliability 

0.4 

0.8 

2.3 

1.5 

1.2 

PwC calculations 

Reduced walking benefits 
A lower value for the walking benefits was used for all the BRT options and variants in this sensitivity test. 
The walking benefits for new PT users only was included in the sensitivity test, excluding the additional 
distance that existing PT users walk when bus stops have a greater distance between them.  

Table 103. Benefit-cost ratio for core BRT options with reduced walking benefits 

$m NPV 

1 

2 

3 

4 

5 

BCR – base case 

0.5 

0.8 

2.3 

1.5 

1.2 

BCR – reduced walking 

0.5 

0.8 

2.3 

1.3 

1.1 

benefits 

PwC calculations 

Overall conservative sensitivity test 
An overall sensitivity test combining the individual conservative sensitivity tests was used: including 
additional costs, reduced reliability and reduced walking benefits.  As shown below, options 3 has a BCR 
greater than 1 and option 4 has a BCR equal to one.  

Table 104. Benefit-cost ratio for core BRT options with reduced walking benefits 

$m NPV 

1 

2 

3 

4 

5 

BCR – base case 

0.5 

0.8 

2.3 

1.5 

1.2 

BCR – conservative 

0.4 

0.6 

1.7 

1.0 

0.8 

PwC calculations 
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Appendix D  Detailed multi-
criteria analysis results 

Scores for individual criteria 
This section presents the scores for the individual MCA criteria, by objective.  These scores were developed 
and agreed by the project Working Group.   

1. Increased economic activity 
This objective reflects the effect of BRT on economic productivity and growth in Wellington.   

Table 105 presents the scores assessed for each of this objective’s individual criteria.   

Table 105. 

Scores for criteria for ‘Increased economic activity’ 

 

Ref case 

1 

2 

3 

4 

5 

1.1 PT Spine corridor throughput 

0 

1 

2 

3 

3 

3 

1.2 Ability to drive intensification 
of development and economic 

0 

1 

2 

3 

3 

3 

activity 

1.3 Increase in the value of land 

0 

1 

2 

3 

3 

3 

use along the PT Spine 

1.4 Increase in residential 

0 

1 

2 

3 

3 

3 

population along the PT Spine 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

1.1 PT Spine corridor 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

throughput 
1.2 Ability to drive 
intensification of development 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

and economic activity 

1.3 Increase in the value of 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

land use along the PT Spine 

1.4 Increase in residential 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

population along the PT Spine 
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2. Improved multi-modal network efficiency 

This objective reflects the effect of BRT on the efficiency of Wellington’s transport network.   

Table 106 presents the scores assessed for each of this objective’s individual criteria.   

Table 106. 

Scores for criteria for ‘Improved multi-model network efficiency’ 

 

Ref case 

1 

2 

3 

4 

5 

2.1 Reduction in PT journey times 

0 

1 

2 

3 

3 

3 

2.2 Increased reliability of PT 

0 

1 

2 

3 

3 

3 

journeys 
2.3 Reduction in vehicle 

0 

1 

2 

3 

3 

3 

operating costs 
2.4 Improvement in ability to 
move goods and services around 

0 

1 

2 

3 

3 

3 

the city 

2.5 Operational resilience (level 

0 

0 

0 

0 

0 

-2 

of interaction with other modes) 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

2.1 Reduction in PT journey 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

times 

2.2 Increased reliability of PT 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

journeys 

2.3 Reduction in vehicle 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

operating costs 

2.4 Improvement in ability to 
move goods and services 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

around the city 
2.5 Operational resilience 
(level of interaction with other 

0 

0 

0 

0 

0 

0 

0 

0 

-2 

-1 

-1 

-1 

modes) 
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3. Improved accessibility 

This objective reflects the effect of BRT on the ability for Wellingtonians to move around the city, and to 
access key destinations.   

Table 107 presents the scores assessed for each of this objective’s individual criteria.   

Table 107. 

Scores for criteria for ‘Improved accessibility’ 

 

Ref case 

1 

2 

3 

4 

5 

3.1 Increase in PT Spine corridor 

0 

1 

2 

3 

3 

3 

carrying capacity 

3.2 Improved options for mode 

0 

1 

2 

3 

3 

3 

choice 

3.3 Reduction in bus-on-bus 

0 

1 

2 

3 

3 

3 

congestion 

3.4 Reduction in PT journey 

0 

1 

2 

3 

3 

3 

times 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

3.1 Increase in PT Spine 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

corridor carrying capacity 
3.2 Improved options for 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

mode choice 
3.3 Reduction in bus-on-bus 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

congestion 
3.4 Reduction in PT journey 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

times 
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4. Increased PT patronage 

This objective reflects the effect of BRT on the number of people using Wellington’s PT system.   

Table 108 presents the scores assessed for each of this objective’s individual criteria.   

Table 108. Scores for criteria for ‘Increased PT patronage’ 

 

Ref case 

1 

2 

3 

4 

5 

4.1 Increase in PT patronage in 

0 

1 

2 

3 

3 

3 

Wellington city 

4.2 Increase in PT mode share in 

0 

1 

2 

3 

3 

3 

Wellington city 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

4.1 Increase in PT patronage 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

in Wellington city 

4.2 Increase in PT mode share 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

in Wellington city 

 

5. Improved PT user experience 

This objective reflects the effect of BRT on the user experience of PT users, and the perceived experience for 
potential users.   

Table 109 presents the scores assessed for each of this objective’s individual criteria.   

Table 109. 

Scores for criteria for ‘Improved PT user experience’ 

 

Ref case 

1 

2 

3 

4 

5 

5.1 Increase in PT user 

0 

0 

1 

1 

3 

3 

satisfaction 
5.2 Increase in ease of use of PT 

0 

0 

1 

1 

3 

3 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

5.1 Increase in PT user 

1 

1 

1 

1 

3 

1 

3 

3 

3 

1 

3 

3 

satisfaction 
5.2 Increase in ease of use of 

1 

1 

1 

1 

3 

1 

3 

3 

3 

1 

3 

3 

PT 
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6. Minimise emissions 

This objective reflects the extent to which BRT affects the amount of emissions produced in Wellington.   

Table 110 presents the scores assessed for each of this objective’s individual criteria.   

Table 110. 

Scores for criteria for ‘Minimise emissions’ 

 

Ref case 

1 

2 

3 

4 

5 

6.1 Assessment of emissions 

0 

0 

0 

2 

2 

2 

(buses) 

6.2 Assessment of emissions 

0 

0 

0 

0 

1 

1 

(mode shift) 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

6.1 Assessment of emissions 

1 

0 

2 

1 

2 

1 

2 

2 

2 

1 

2 

2 

(buses) 

6.2 Assessment of emissions 

0 

0 

0 

0 

1 

0 

1 

1 

1 

0 

1 

1 

(mode shift) 
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7. Minimise impacts on physical environment / amenity 

This objective reflects the extent to which BRT impacts amenity values or the physical environment.   

Table 111 presents the scores assessed for each of this objective’s individual criteria.   

Table 111. Scores for criteria for ‘Minimise impacts on physical environment / amenity’ 

 

Ref case 

1 

2 

3 

4 

5 

7.1 Land take 

0 

0 

0 

0 

0 

0 

7.2 Construction effects 

0 

0 

-2 

-2 

-2 

-3 

7.3 Visual effects 

0 

0 

0 

0 

0 

-1 

7.4 Noise effects 

0 

0 

0 

0 

0 

0 

7.5 Heritage effects 

0 

0 

0 

0 

0 

0 

7.6 Loss of town belt 

0 

0 

0 

-1 

-2 

-2 

7.7 Ecological effects 

0 

0 

0 

0 

0 

0 

7.8 Safety impacts 

0 

0 

0 

0 

0 

1 

7.9 Impacts on residential 

0 

0 

0 

0 

0 

-1 

amenity 

7.10 Localised urban centre 

0 

0 

0 

0 

0 

-1 

commercial impacts 

7.11 Loss of parking 

0 

0 

-1 

-1 

-2 

-2 

7.12 Traffic and transport effects 

0 

-1 

0 

-1 

-1 

-2 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

7.1 Land take 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

7.2 Construction effects 

-1 

-1 

-1 

-1 

-1 

-1 

-2 

-1 

-2 

-2 

-3 

-2 

7.3 Visual effects 

0 

0 

0 

0 

0 

0 

0 

0 

-1 

-1 

-1 

-1 

7.4 Noise effects 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

7.5 Heritage effects 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

7.6 Loss of town belt 

0 

0 

-1 

0 

-2 

-1 

-2 

-2 

-2 

-1 

-2 

-2 

7.7 Ecological effects 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

7.8 Safety impacts 

0 

0 

0 

0 

0 

0 

0 

0 

1 

1 

1 

1 

7.9 Impacts on residential 

0 

0 

0 

0 

0 

0 

0 

0 

-1 

-1 

-1 

-1 

amenity 

7.10 Localised urban centre 

0 

0 

0 

0 

0 

0 

0 

0 

-1 

-1 

-1 

-1 

commercial impacts 

7.11 Loss of parking 

-1 

-1 

-1 

-1 

-2 

-2 

-2 

-2 

-2 

-2 

-2 

-2 

7.12 Traffic and transport 

0 

0 

-1 

-1 

-2 

-1 

-1 

-2 

-2 

-2 

-2 

-2 

effects 
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8. Affordable / value for money 

This objective reflects the cost of BRT, and the extent to which this is considered value for money.   

Table 112 presents the scores assessed for each of this objective’s individual criteria.   

Table 112. 

Scores for criteria for ‘Affordable / value for money’ 

 

Ref case 

1 

2 

3 

4 

5 

8.1 Benefits 

0 

1 

2 

2 

3 

3 

8.2 Capex 

0 

-1 

-2 

-1 

-2 

-3 

8.3 Opex & maintenance 

0 

0 

1 

1 

2 

2 

8.4 Rates impact 

0 

1 

2 

1 

2 

2 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

8.1 Benefits 

2 

1 

2 

1 

3 

2 

2 

2 

3 

2 

2 

2 

8.2 Capex 

-2 

-2 

-1 

-1 

-2 

-2 

-2 

-2 

-3 

-3 

-3 

-3 

8.3 Opex & maintenance 

1 

1 

1 

1 

2 

1 

1 

1 

2 

1 

2 

2 

8.4 Rates impact 

2 

2 

1 

1 

2 

2 

2 

2 

2 

2 

2 

2 

 

9. Alignment / integration with other infrastructure & services 

This objective reflects the extent to which BRT is aligned with the strategic plans and priorities of relevant 
councils and agencies, including other planned projects.   

Table 113 presents the scores assessed for each of this objective’s individual criteria.   

Table 113. Scores for criteria for ‘Alignment / integration with other infrastructure & 

services 

 

Ref case 

1 

2 

3 

4 

5 

9.1 Alignment with strategic 
documents (eg GOS, RLTP, LTP, 

0 

0 

1 

1 

2 

3 

Urban Growth Plan) 
9.2 Alignment with specific 

0 

-1 

2 

2 

2 

1 

projects (eg RONS, cycling) 
 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

9.1 Alignment with strategic 
documents (eg GOS, RLTP, 

1 

1 

1 

1 

2 

1 

2 

2 

3 

2 

3 

3 

LTP, Urban Growth Plan) 

9.2 Alignment with specific 

2 

2 

2 

2 

2 

2 

2 

2 

1 

1 

1 

1 

projects (eg RONS, cycling) 
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Scores for each objective 
The above scores are averaged for each objective, to derive scores for each objective.   

Table 114 presents the scores for each objective.   

Table 114. Scores for project objectives 

 

Ref case 

1 

2 

3 

4 

5 

1. Increased economic activity 

0 

1 

2 

3 

3 

3 

2. Improved multi-modal 

0 

0.8 

1.6 

2.4 

2.4 

2 

network efficiency 
3. Improved accessibility 

0 

1 

2 

3 

3 

3 

4. Increased PT patronage 

0 

1 

2 

3 

3 

3 

5. Improved PT user experience 

0 

0 

1 

1 

3 

3 

6. Minimise emissions 

0 

0 

0.5 

1 

1.5 

1.5 

7. Minimise impacts on physical 

0 

-0.1 

-0.3 

-0.4 

-0.6 

-0.9 

environment / amenity 

8. Affordable / value for money 

0 

0.3 

0.8 

0.8 

1.3 

1 

9. Alignment / integration with 

0 

-0.5 

1.5 

1.5 

2 

2 

other infrastructure & services 

 

 

2a 

2b 

3a 

3b 

4a 

4b 

4c 

4ac 

5a 

5b 

5c 

5ac 

1. Increased economic activity 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

2. Improved multi-modal 

1.6 

0.8  2.4 

1.6 

2.4 

1.6 

2.4 

2.4 

2 

1.4 

2.2 

2.2 

network efficiency 

3. Improved accessibility 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

4. Increased PT patronage 

2 

1 

3 

2 

3 

2 

3 

3 

3 

2 

3 

3 

5. Improved PT user 

1 

1 

1 

1 

3 

1 

3 

3 

3 

1 

3 

3 

experience 

6. Minimise emissions 

0.5 

0 

1 

0.5 

1.5 

0.5 

1.5 

1.5 

1.5 

0.5 

1.5 

1.5 

7. Minimise impacts on 
physical environment / 

-0.2  -0.2  -0.3  -0.3  -0.5  -0.4  -0.6  -0.5  -0.8  -0.8  -0.9  -0.8 

amenity 

8. Affordable / value for 

0.8  0.5  0.8 

0.5 

1.3 

0.8  0.8  0.8 

1 

0.5 

0.8  0.8 

money 

9. Alignment / integration 
with other infrastructure & 

1.5 

1.5 

1.5 

1.5 

2 

1.5 

2 

2 

2 

1.5 

2 

2 

services 
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Appendix E  Restrictions 

This report has been prepared for the New Zealand Transport Agency (the Transport Agency), Greater 
Wellington Regional Council (GWRC) and Wellington City Council (WCC), to set out the indicative 
business case for Bus Rapid Transit in Wellington. This report has been prepared solely for this purpose 
and should not be relied upon for any other purpose. We accept no liability to any party should it used for 
any purpose other than that for which it was prepared.  

This report has been prepared solely for use by the Transport Agency, GWRC and WCC and may not be 
copied or distributed to third parties without our prior written consent.  

To the fullest extent permitted by law, PwC accepts no duty of care to any third party in connection with the 
provision of this report and/or any related information or explanation (together, the “Information”). 
Accordingly, regardless of the form of action, whether in contract, tort (including without limitation, 
negligence) or otherwise, and to the extent permitted by applicable law, PwC accepts no liability of any kind 
to any third party and disclaims all responsibility for the consequences of any third party acting or 
refraining to act in reliance on the Information.  

We have not independently verified the accuracy of information provided to us, and have not conducted 
any form of audit in respect of the Transport Agency, GWRC and WCC. Accordingly, we express no opinion 
on the reliability, accuracy, or completeness of the information provided to us and upon which we have 
relied.  

The statements and opinions expressed herein have been made in good faith, and on the basis that all 
information relied upon is true and accurate in all material respects, and not misleading by reason of 
omission or otherwise.  

The statements and opinions expressed in this report are based on information available as at the date of 
the report.  

We reserve the right, but will be under no obligation, to review or amend our report, if any additional 
information, which was in existence on the date of this report, was not brought to our attention, or 
subsequently comes to light.  

We have relied on forecasts and assumptions prepared by the Transport Agency, GWRC and WCC about 
future events which, by their nature, are not able to be independently verified. Inevitably, some 
assumptions may not materialise and unanticipated events and circumstances are likely to occur. 
Therefore, actual results in the future will vary from the forecasts upon which we have relied. These 
variations may be material.  

This report is issued pursuant to the terms and conditions applicable to our engagement letter dated 29 
May 2014 and the change of scope letter dated 17 February 2015.  
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