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Tranz Metro Communications 

 
 

 
 
 
 
 
 
 
 

 

 
 
 

 

Customer Communications review for the 

Johnsonville Line 

 

1. Purpose 

The purpose of this document is  
 
2. Background 

 
“-Services on the JVL are experiencing delays of approximately 10 minutes due to slippery track 
conditions. Updates to follow.” 
 
This is an all too familiar text to Johnsonville Line passengers over the past year and a half. 
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•  During a slip disruption, RTI boards said shuttle between Ngaio and Johnsonville and 

buses between Ngaio and Wellington. The word shuttle is confusing. Also, RTI boards not 
clear on whether or not buses or trains are running. 

Below are some of the suggestions we have received from passengers about how we can 
communicate to them better and more efficiently. 
 

•  It could be grateful if you could run an audit to ensure that all delays are going into the 

system. 

•  Many of the delays were put on the Tranz Metro text system as "operational reasons", but 

when he asked train staff why they were late, the answer was slippery tracks. In our view, 
the information given to passengers needs to be as accurate and consistent as possible.  

•  Surely if the system temporarily cannot show the correct information it would be better 

switched off. 

•  It would be better if you said "train" instead of "shuttle", because it is not clear whether a 

"shuttle" means a bus or a train, In fact, everybody went to wait at the bus stop and we 
only made it because the driver saw us and happened to pick us up.  
 

4. Proposal 

To try and minimise the effect that delays have on the on time performance of the Johnsonville 
Line, KiwiRail and Greater Wellington Regional Council trialled a new morning and afternoon peak 
timetable last October that proved successful. The hope now is to have this timetable 
implemented as soon as practicable, taking into account the roster changes and associated notice 
periods, plus the availability of additional rolling stock. 
 
Attached is a copy of the proposed new timetable for the Johnsonville Line. The main features 
are: 
 

•  Morning Peak - An increase in journey time from 21 minutes to 23 minutes for services 

travelling from Johnsonville to Wellington. Services from Wellington to Johnsonville will 
now be scheduled to take 28 minutes. (the additional time is designed to allow recovery in 
the timetable on services with lower patronage) 
 

•  Evening Peak - The timetable will reverse in the afternoon. Services from Wellington to 

Johnsonville taking 23 minutes and services from Johnsonville to Wellington taking 28 
minutes. 
 

•  Providing more regularity for passengers travelling during peak travel periods, with 

services departing every 15 minutes from Johnsonville during morning peak, and every 15 
minutes from Wellington during afternoon peak. 
 

•  An extra Friday night service (9.32pm), which would bring the Johnsonville Line into line 

with both the Kapiti Line and Hutt Valley Line in terms of Friday night service coverage. 
 

•  To run this timetable we require a minimum of eight two car Matangi trains, which would 

run as four, 4-car Matangi services. It is preferable that Matangi Mark 2 trains that have 
wheel dampeners are used. 
 
The graphic below displays the service pattern based on a 15 minute departure timetable 
for the Morning Peak from 7.00am until 8.00am. 
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5. Timeframe 

Rolling stock and staffing 
 
We have a proposed implantation date of Sunday 25 October. Below is a schedule of key dates  
 
 
for tasks to be completed or implemented by our Operations and Service Support Team. 
 

Operations tasks 

Start date 

Lead in 

Completion date 

time 

 

 

 

 

Have the time table 

Monday, 3 August 

1 weeks 

Friday, 7 August 

agreed with GWRC  
 
 

 

 

 

Start writing new roster 

Monday, 10 August 

3 weeks 

Friday, 28 August 

 
 

 

 

 

Consultation with roster 

Monday, 31 August 

2 weeks 

Sunday, 13 September 

representatives 

 

 

 

 

Consultation with staff 

Sunday, 13 September 

6 weeks 

Saturday, 24 October 

 
 

 

 

 

Implementation of new 

Sunday, 25 October 

N/A 

N/A 

timetable 
 

 
 
Tasks to be done in parallel with time table introduction 

Operations tasks 

Start date 

Lead in 

Completion date 

time 

 

 

 

 

New berthing/rolling stock 

Thursday, 1 October 

2 weeks 

Wednesday, 14 October 

arrangements 
 

 
 
Communications 
If we were to implement the new timetable on Sunday, October 25, KiwiRail would require a 
minimum of four weeks to ensure that passengers are informed of the timetable change (Monday, 
28 September). A further three weeks would be required from the implementation date to make 
changes to both OMS and VIX Horizon, so that the Real Time Information system is able to track 
services operating to the new timetable. 
 
 
5. Costs 

Whilst this proposal offers additional services, adding to customer satisfaction and potential 
patronage growth, the costs of implementation are expected to be small. From the initial 
assessment of the proposed timetable there are minimal impacts on staff numbers and the 
additional vehicle km should not translate to extra maintenance costs due to the time based 
maintenance limits prescribed by the Unit Maintenance Plan.  
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6. Conclusion 
 
It is expected that with a more realistic timetable, delays to services on the Johnsonville Line will 
be minimised and our passengers will see improvement in the reliability of services. The new 
timetable should alleviate the pressure that small delays cause to services and eliminate the 
knock on effect that they have. 
 
The different journey times, depending on the time and direction of the service, prioritises the 
majority of passengers travelling during the peak travel periods, which makes this timetable 
commuter friendly. 
 
Providing Johnsonville Line passengers with services that depart on a clock face timetable will 
create better certainty for passengers and falls into line with other commuter rail systems 
throughout the world.  
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