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 Ngauranga to Airport Steering Group  

AGENDA updated with MINUTES 

Meeting information 

Time: 

10am – 12pm 

Date: 

Wednesday 17 June 2015 

Location: 

Greater Wellington Council Chamber, Shed 39, 2 Fryatt Quay 

Members: 

Wayne Hastie (GWRC) 

Lyndon Hammond (NZTA) (Acting Chair) 

Deb Hume (GWRC) 

Amy Kearse (Secretariat)  

Luke Troy (GWRC) 

Geoff Swainson (WCC) 

Anthony Wilson 

Selwyn Blackmore (NZTA) 

Other 

Jim Bentley (N2A Programme Manager)    

Attendees 

ACT

Chrissie Little (BRT Project Manager) 

Member 

- 

 

Apologies:  

Reading: 

- 

 

 

Agenda  

Item  Description 

Activity 

Time 

1 

Welcome 

 

10.00-10.10 

2 

Approve 16 April minutes and review action register 

Approve/review  10.10-10.15 

3 

Update on N2A programme  

Discuss 

10.15-11.15 

INFORMATION 

4 

Update on BRT project 

Discuss 

11.15-11.30 

5 

Preparation for Governance Group meeting 23 June 

Discuss 

11.30-11.45 

6 

General Business 

Discuss 

11.45-12.00 

•  Confirm actions 
•  Next meeting July TBC 

RELEASED UNDER THE 

 

OFFICIAL 
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MINUTES 

Item  Description 

Actions 

1 

Welcome 

- 

LH introduced Aideen Larkin (Senior Project Manager, NZTA) 
who is supporting JB on N2A programme management.  

2 

Approve 16 April minutes and review action register  

 

16 April minutes approved. 

 

Action register reviewed and amendments made.  

  

Under discussion of action 13, WH noted for the importance of 
transparency amongst the partners that GWRC is intending to 
submit on the Town Belt Bill (as relevant for BRT).  

Speaking to action 18, CL noted that the BRT approval pathway 
is a living document.  

4 

BRT project 

 

JB recapped on N2A workshop on 28 May, noting he came 

 

away encouraged that conversations were open, and based on 

 

discussion there and follow-up discussions, a draft N2A 

ACT

programme has been developed. Before taking the BRT 

 

business case forward and committing funding, JB noted a 

 

need to first check for alignment with what we have signed up to   

THE 

in N2A, and on BRT, which will enable the group to move 
forward with certainty or invest more time to figure this out. 

 

The group discussed the need for clarify on the type of BRT, the   
potential length of the implementation period, development 

 

potential, and the importance of protecting the corridor.  The 
group agreed there was a need for concurrent consideration 
(and design) of active modes and public transport, and that the 
Urban Cycleways Fund (UCF) has heightened this.  

UNDER 

The group discussed whether there was shared understanding 
at the governance and steering levels of the scope of BRT, that 
the business case helps provide clarity on this through its 
articulation of the options, one of which is based on a WCC-

INFORMATION 

developed option.  

The group discussed the wording in the N2A corridor strategy 
noting this is consistent with wording around developing the 
spine, subject to business casing. The group discussed the 
trade-offs inherent with road space allocation amongst different 
modes, that the business case is likely to land in a pragmatic 
space where a BRT solution can be achieved without significant 
dis-benefits to other modes.  

RELEASED 

The group further discussed the importance of being clear on 
what is meant by BRT, noting that some options are likely to be 

OFFICIAL 

lower than what has been promoted. The group discussed the 
potential for examining phasing between options, particularly 
during the next business case phase, and being clear on what 
the long term aspiration is, and how BRT interacts with delivery 
of the roading improvements and the PT transformation 
programme. The group spoke of the potential to communicate 
consistently regarding the Wellington solution, which includes 
new timetable, new routes, intersection improvements, bus stop 
rationalisation and a philosophy of continuous improvement. 
The group agreed that when it reports to the GG, BRT should 
be presented as a component of the total solution, so we are 
showing the integration and alignment, explaining the parts.  

The group discussed its role in reviewing the business case. It 
noted the potential for the business case to articulate the 
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opportunity to move from one option to another over time, and 
keeping the options open for consideration. 

The group discussed the need for a cover report from the SG to 
the GG, which should highlight particular issues around parking 
(type, locality and what is prioritised), integration of BRT with 
the other N2A activities, and being clear about what will be 
covered during the next business case phase. The group 
discussed the importance of managing expectations both of the 
end product and also where we are in the process, as they do 
want to see the answer, and explanation of where you will get 
detailed answers in next phase, and importantly, 
communicating that there is a case worthy of further investment 
(ie, BCRs are looking good, well over 1 and that costs are more 
reasonable than PTSS costs had indicated). 

The group discussed whether BRT was ready to go to the GG 
next week. WCC noted that next week is KL’s last for 6 weeks.  

5 

Preparation for Governance Group meeting 23 June 

 

JB noted that he will provide an update on the programme, and 

CL to send out Business 

in terms of BRT wanted to take some time to do this discussion 

Case report to SG.   

of options together, and now have enough that we can continue 

AK to arrange for SG 

ACT

on BRT.   

workshop invitation from 

CL noted that the BRT project has a product that the group can 

9.45-11.15am on Tuesday 

review next week, send out well in advance and have a session 

23 June.  

THE 

after the governance group.  

LT to arrange meeting 

LT summarised the key points to convey to the GG as follows: 

room at GWRC for SG 

high level proof of concept for BRT, some of detail not there yet, 

workshop.  

so may need to elaborate on these later. The steering group 

CL to invite PWC to SG 

has the business case, and has programmed a session to look 

workshop.  

through it. Our first sense is that there are worthwhile options to 
pursue, and that’s good, and at a high level the costs are better 

LH and JB put a draft 

than what we have identified previously.  

governance group agenda 

UNDER 

and paper together with 

The group agreed it was preferable for the GG to meet from 

slots for workstream leads 

8.30-9.30 and for the SG to have a session on the business 

to fill.  

case with the SG for an hour following that.  

Subject to confirmed 

JB to speak to N2A. CL to speak to BRT. LH and JB put a draft 

INFORMATION 

agenda, AK to arrange for 

governance group agenda and paper together with slots for 

GG meeting time to be 

workstream leads to fill.  

altered to 8.30-9.30am. 

3 

Update on N2A programme 

 

JB advised that an input to the programme was the N2A 

 

workshop, since formed working group. AL has put together 

AL to email draft 

programme plan. AL explained programme, noting key 

programme plan to SG 

RELEASED 

dependencies, including Basin best and worst case. The group 

members. 

discussed minor changes and AL agreed to email the draft 
programme plan to allow SG members an opportunity to 

 

OFFICIAL 

provide further comment. The group confirmed the format was 

SG members to provide 

good but it would be useful to add more dependencies. 

feedback on draft 

The action arising from 28 April GG meeting to report back on 

programme plan by Friday 

the programme plan was raised and it was agreed that this 

19 June.  

should be presented to the GG as a ‘starter’ programme plan.  

6 

General Business 

 

DH suggested JB as future chair to free LH to represent P&I 
view more fully.  LH responded that the intent was for the Chair 
position to be rotating and that he is filling initially, but will give 
the suggestion some thought.  

LH concluded meeting at 11.50am (finishing 10 minutes early).  
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