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Dear Mr Ross 

Local Government Official Information and Meetings Act 1987 

Manukau Bus Interchange - CAS-182276-S0J1X3 

Thank you for contacting Auckland Transport on 2 January regarding the Manukau Bus 

Interchange. 

I have noticed through Auckland Transport website that the enabling works due to start late 

December, 2015 or early January, 2016 (according to the Tender documents) have been delayed to 

the following situation: 

Final concept designs released: end of January 
Enabling works: February - April 
Main works: May until completion August 2017 (indicative per Auckland Transport in November 
when the concept drawings came out for public submission) 

1. Are those above dates different to any initial dates for the Manukau Interchange construction

time line as of at the end of November, 2015 when the public submissions on the Interchange

closed?

These dates have not changed since public consultation was carried out in November, when

the following dates were included in the consultation material.

Enabling works - The enabling works date of Feb - Apr 2016. 
Main Works - Commencement of construction Aug 2016. Completion due August 2017 

2. If the dates have changed what has caused this recent set of delays?

There have been delays from the initial construction dates. These are associated with;

Confirmation of the functional brief/requirements for the bus station required as part of the 
consultant firming up design criteria. 
Completion of concept design due to refinements required to ensure that the consultant 
provided an acceptable design of a functional station. 

3. What changes are being done to the concept designs that were released to the public in

November and why please?

In accordance of section 1 ?(d) of the LGOIMA, we decline to answer as the information

requested is or will soon been publicly available.
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