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Minutes or Action Points 

 

Click here to enter the meeting name 

Date: 

8 July 2016 

Time: 

11.00am 

Venue: 

HSBC 

Attendees: 

Patricia Vasconcelos, (PV) Ina Stenzel (IS), Chris Smith (CS), Melissa Clark 
(MC) 

Apologies: 

Click here to enter text 

 

Item 

Topic 

Update / Actions 

Responsible 

1   

Actions from previous meeting 

 

1.1   

n/a 

 

2   

Project management 

 

2.1  

DOID (previously PID) reviewed by PV, still waiting on (future) 

 

I&D PM Ali Rajaiy to review 

2.2 

Roles to be updated to reflect W/C and DO relationships 

 

 

 

 

3   

Project objectives 

 

3.1  

PV provided clarification that the primary objective of the project 

 

is to provide a safe and attractive route for children on cycles as 
an alternative to Lake Road. 

3.2  

PV  reiterated  that  the  most  important  part  to  get  right  is  the 

 

problem  description  and  identification  of  constraints,  and  the 
description of the current conditions of the site to feed into the 
project mandate. 

 

 

 

4   

Route identification 

 

4.1  

The final route will be a combination of greenways, as per the 

 

Greenway Design Guide, and other cycling facilities. The route 
selection process will identify which sections of the route will be 
greenways and which sections will be other facilities. 
 

4.2  

The Local Board has a plan to put in a bridge from Esmond Road, 

PV 

PV to send feasibility report.  

 

IS/MC  to  meet  with  LB  rep  Marylin  to  understand  their  plans. 

IS/MC 

Route selection to consider LB plans. Zane Bray may also know 
about the LB plans and the ACN Feeder routes. 

4.3  

Any  additional  important  short  links  should  be  identified  and 

 

considered  as  additions  to  route  i.e.  links  to  schools.  Also  a 
connection  across  the  centre  of  the  peninsula  should  be 
considered. 
PV advised that previous discussions with the Takapuna school 
indicated that a path through school grounds could only operate 
outside of school hours. 
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4.4  

Lake Road should be removed from the project route except for 

PV 

any key links or crossing points as it will be considered through 
the Lake Road project. PV to send Lake Road CMP/IBC(?) 

4.5  

Where sections of the route are identified as greenway sections, 

 

the design response should keep as closely as possible to the 
greenways  design  guidance  and  minimise  compromise  to 
provide good examples of greenway implementation under the 
guide. 

4.6  

Route  around  school  is  a  potential  however  it  would  only  be 

IS/MC 

outside  of  school  hours.  IS/MC  to  meet  with  Alex  (Community 
Transport) 

5   

Consultation 

 

5.1  

Local  Board  has  already  undertaken  consultation  for  the   
development of their routes. David Little (AC Parks) may know 
more about this. 

6   

General Business 

 

6.1  

Agreed to meet weekly to discuss project progress. IS to set up 

IS 

next meeting for 25th July at Henderson. 

6.2  

 

 

Next Meeting - 25 July 2016 -  11-12 Bethels Room L4- Henderson 
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