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EXECUTIVE SUMMARY 
1.  Scope 
This is one of three papers prepared for Auckland Transport by consultants Ian Wallis Associates (IWA), 

as the outputs of a (limited) peer review of AT’s proposals for a light rail network for Auckland. 
This paper reviews the cost estimates prepared by the AT project team, and specifically: 

“Whether the estimates of incremental public transport capital costs (infrastructure 

and vehicles) and operating costs, relative to the bus-based base case, are sufficiently 

robust for this stage of option assessment”. 

This paper reviews the cost estimates prepared by the AT project team for the LRT option and the 

alternative bus option, under three main cost groups: operating costs, vehicle capital costs, and 

infrastructure capital costs.  For each of these groupings, the review examined whether the project 

team cost estimates are sufficiently robust at this stage of the project assessment, mainly by 

comparing these estimates against cost data for LRT schemes in Australia.  Where the cost estimates 

appear inconsistent with this evidence, it provides estimates, at an indicative level, that appear more 

appropriate. 
2.  Project team cost estimates 
The project team best estimate costs for the LRT scheme were (NZ$2014): 

•  Infrastructure capital costs: $2606 M 
•  Annual operating costs (including vehicle capital charges): $36 Mpa, compared to equivalent 

operating costs for a bus option of $67 Mpa. 

3.  Peer review assessment 
For infrastructure capital costs, we consider that the project team estimate ($2606 M) is broadly 

consistent with infrastructure costs involved in recent LRT schemes (now operational or in the 

planning/procurement stage) in Australia, after allowing for the characteristics of the proposed 

Auckland scheme. 
For operating (including vehicle capital) costs, we consider that: 

•  The LRT operating costs are very considerably under-estimated. 
•  The LRT vehicle capital costs are largely consistent with other evidence sources, but their 

conversion into equivalent annual capital charges is not consistent with normal practice for 
such schemes. 

•  The bus operating costs and vehicle capital charges are broadly consistent with our own 

estimates. 

Based on these findings, our best estimates (aside from the infrastructure capital costs), are that: 

•  The LRT option costs would be about $116 Mpa (including $16 Mpa for feeder buses in the 

corridor) compared with the project team estimate of $36 Mpa (excluding any feeder buses). 

•  The comparable bus option costs would be about $86 Mpa compared with the project team 

estimates of $67 Mpa. 

The table sets following out the main components of the project team’s costing analyses and our 

assessment of these, that together result in the above summary findings. 
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TABLE: SUMMARY OF COSTING FINDINGS 

Aspect 

Project team assessment 

Peer review comments and assessment 

A.  VEHICLE TYPES AND CAPACITIES 

1.  LRT vehicles 

• Dimensions: length 45m (7 modules, 100% low floor). 

• Dimensions: agree, reasonable assumption for planning purposes at this stage of 

project. 

 

• Capacity: planning standard 300 passengers/vehicle (based on full  • Capacity: standard of 4 standees/m2  not reasonable as peak hour average 

seated load plus 4 standees/m2 of available floor area). 

(although may be obtainable on individual trips).  Based primarily on Melbourne 

tram/LRV standards (and also having regard to AKL & WGN metro-rail standards), 

propose planning standard of 2.9 standees /m2, resulting in total vehicle planning 

capacity of 240 passengers /vehicle (ie 20% below project team figure). 

2.  Bus vehicles 

• For main analyses,  assumed ‘standard’ size buses in corridors  • Accepted project team assumptions on bus types and capacities as reasonable at 

affected, with c. 37 seats and effective planning capacity of 50 

this stage of project. However, have undertaken main cost assessments based on 

passengers,  ie similar to majority of current AKL fleet.  Also 

both single-decker (50 passenger capacity) and double-decker (100 passenger 

assumed larger single-deck buses (as now) on busway services. Also 

capacity) vehicles. 

considered double-decker buses, with up to 90 seats and effective 

planning capacity of c. 100 passengers (did not use these in costing 

analyses). 

B.  VEHICLE CAPITAL COSTS 

1.  LRT vehicles 

• Two sets of estimates were made based on the above vehicle type,  • From review of recent information (mainly in Australia) on LRV costs, and al owing 

in both cases relating to wire-free technology (ie battery-based, 

for  wire-free technology, our best estimate of costs was about 10% below the 

with recharging arrangements yet to be determined): WT  project team $6.80M (for convenience we used the $6.13M figure). 

Partnership estimate $6.13M, Turner & Townsend $6.80M.  This 

latter figure was used in the costing assessment. 

 

• The cost assessment also assumed a 30 year vehicle life, and vehicle  • Accepted the project team assumptions on vehicle life and mid-life renewal. 

‘renewal’ after 15 years (at 20% of initial cost).  The annual capital  • Annual vehicle capital charge was estimated on an annuity basis over the vehicle 

charge per vehicle was based on straight-line (historic cost) 

life, using a 7.5%pa real interest rate (such an approach is much more consistent 

depreciation over the vehicle life. 

with a finance lease arrangement, or PPP arrangements, than the historic cost 

depreciation approach).  The result is for an annual capital charge per vehicle about 

twice the project team figure ($530 kpa/vehicle as against $270 kpa). 

2.  Bus vehicles  • For main analyses, assumed ‘standard’ bus cost of $500k, 12 year  • Estimated ‘standard’ bus cost of $440k (12% lower than project team) and for 

life, and half-life renewal (at 20% of initial cost).  For double-decker 

double-decker same cost as project team.  In both cases, assumed 20 year life: this 

buses, assumed costs would be 30% higher (although these figures 

is consistent with general NZ practice, including prevailing practice in AKL and 

were not used in the costing analyses). 

PTOM contract proposals. 

• As for LRV, annual capital charges based on historic cost  • As for LRV, annual capital charge calculated on an annuity basis.  Due to off-setting 

depreciation. 

factors, the annual capital charge/ bus is very similar to the project team figures 

(for both standard and double-decker buses). 
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C.  OPERATING RESOURCES 

1.  LRT mode 

• The project team estimated annual operating resources for the  • Based on the project team passenger capacity standard (300/vehicle), peer review 

LRT operation in the planning year (2046) as: 

estimated slightly (6%-7%) lower operating resources required. On proposed 

o  Peak vehicles 

49 (plus 10% spare vehicles) 

adjusted standard (240/vehicle), peer review estimates were 60 PVR and similar 

o  Service hours 

181,000 pa (includes 10% for layover 

service hours and service km to project team. 

   

 

between trips) 

o  Service km 

2.94 mil ion pa 

o  Route km  

32.1km 

2.  Bus mode 

• Project team estimate of bus operating resources saved by  • Peer review estimates of (gross) bus operating resources saved by adoption of LRT 

adoption of LRT scheme was: 

were quite substantial y (c. 38%) higher than project team estimates. 

o  Peak vehicles 

254 (plus 10% spare vehicles) 

o  Service hours 

724,000 pa 

o  Service km 

10.92 mil ion pa 

 

• No allowance appears to have been made for the residual  • Peer review  also estimated resources for residual (feeder) bus services required 

(feeder) bus services that would be required at the southern end 

(based on project team specification for these services).  After al owing for these 

of the corridors served by LRT(1). 

services, peer review estimates of net bus mode resource savings remain higher than 

project team estimates, by c. 13%. 

D.  UNIT OPERATING COSTS 

1.  LRT mode 

• The project team LRT operating cost model (based mainly on 1999  • The peer review team developed an average cost model based principal y on recent 

UK data), excluding vehicle capital charges, was as fol ows: 

information from Australian LRT systems, both those currently in operation 

 

Opex = $3.41 * service km + $49.20 * service hr + 

(Melbourne, Adelaide, Gold Coast) and those in the planning/procurement stage 

 

$90,500pa * route km 

(Sydney, Canberra).  This work showed a range of operating costs of A$16-26 per 

For the proposed operation, this gives an average cost of 

service km. From this information, it was judged that the best estimate cost for the 

$7.43/service km. 

AKL scheme was about NZ$22 per service km.   This figure is almost three times the 

project team average cost estimate. 

2.  Bus mode 

• The project team bus operating cost model (derived from AT  • The peer review team reviewed the project team model, including using recent data 

sources) was as fol ows: 

on bus operator costs both in AKL and elsewhere in NZ. It was concluded that: 

 

Opex = $2.10 * service km + $41.00 * service hour 

o  The project team costs should be reduced by c. 5% to reflect recent AKL 

Our understanding is that each of these cost items includes a 

operator cost information. This adjustment was adopted for our main cost 

component for bus operations overheads. 

estimates. 

o  A further cost reduction of up to 20% would be appropriate  to match NZ 

efficient benchmark cost rates: this was used in sensitivity testing. 

E.  TOTAL OPERATING (INCLUDING VEHICLE) COSTS 

 

• The fol owing table presents the project team main estimates of  • The fol owing table presents the peer review main cost estimates, on a comparable 

operating costs (including vehicle capital charges) for the  basis to the project team estimates for 2046. 

representative year of 2046 – comparing the LRT option with the 

 

bus option for the corridors concerned. 
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Cost category 

Annual Costs $M 

Bus Option 

LRT option 

Cost category 

Annual Costs $M 

Bus option 

LRT option 

Bus – op costs 

52.6 

-- 

Bus – op costs 

68.7 

12.7 

Bus – cap charges 

14.7 

- 

Bus –cap charges 

17.7 

3.2 

LRT – op costs 

-- 

21.8 

LRT – op costs 

-- 

65.5 

LRT – cap charges 

-- 

14.4 

LRT –cap charges 

-- 

34.9 

Total costs pa 

67.3 

36.2 

Total costs pa 

86.4 

116.4 

 

 

 

 

• The principal sensitivity tests undertaken by the peer review on the above estimate 

found: 

o  Increasing LRV capacity from 240 to 300 (used by the project team)  would 

reduce the (LRT-Bus) cost differences by c. $13 Mpa. 

o  Using double-decker buses in place of standard buses in the bus option would 

increase the (LRT-Bus) cost differential by c. $33 Mpa. 

o  Reducing bus operating costs (excl capital charges) by 20% (as in efficient 

benchmark cost estimates) would increase the (LRT-Bus) cost differential by c. 

$11 Mpa. 

F.  INFRASTRUCTURE CAPITAL COSTS 

1.  LRT option 

• Three sets of estimates were made by the project team of the  • The peer review of the project team infrastructure cost estimates considered the 

infrastructure (‘design and construction’) costs for the LRT 

recent Australian evidence on infrastructure costs for recent and planned LRT 

schemes, as fol ows (NZ$2014): 

schemes. It was concluded that the final/adjusted WT Partnership cost estimate of c. 

o  WT Partnership (initial, corrected): $1631 mil ion 

$2.6 Bil ion is broadly consistent with the review’s expectations based on the 

o  Turner & Townsend (peer review): $3305 mil ion 

Australian evidence and al owing for the AKL situation.  Some further work is 

o  WT Partnership (final, adjusted):      $2606 mil ion 

recommended to fil  a number of ‘gaps’ in this estimate and to provide a higher level 

Our understanding is that the last of these figures has been 

of confidence. 

adopted as the ‘definitive’ estimate at this stage of project 

development. 

2.  Bus option 

• For the alternative (bus) option, it appears that a literal  ‘Do  • The peer review understands the approach taken by the project team of assuming a 

Minimum’ approach has been taken, which involves no significant 

literal ‘Do Minimum’ option against which the LRT option is compared.  However, we 

infrastructure costs. 

would note that, if it were to be decided to continue to operate buses as the main 

mode in the corridors concerned over the next 30 years, then undoubtedly some 

significant infrastructure costs would be appropriate to enhance conditions for bus 

users. 

Note: (1)  It is possible that the project team has made an al owance, which has been netted off in deriving the above resource estimates, but this is not apparent from the documentation 

provided. 
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1.  INTRODUCTION 
This paper has been prepared for Auckland Transport by consultants Ian Wallis Associates (IWA), as 

part of a peer review of AT’s proposals for a light rail network for Auckland. 
The paper is one of three papers prepared by IWA for this peer review. 
This paper (C) is concerned with cost estimates.  Specifically it addresses the following aspect of the 

peer review task: 

“Whether the estimates of incremental public transport capital costs (infrastructure 

and vehicles) and operating costs, relative to the bus-based base case, are sufficiently 

robust for this stage of option assessment”. 

It reviews the cost estimates prepared by the AT project team for the LRT option and the alternative 

bus option, under three main cost groups, ie: 

•  Operating costs 

•  Vehicle capital costs 

•  Infrastructure capital costs. 

For each of the cost groupings, the review examined whether the project team cost estimates are 

sufficiently robust at this stage of the project assessment, by comparing the estimates against cost 

data for operational LRT schemes in NZ and Australia.  Where the cost estimates appear inconsistent 

with this evidence, we provide estimates, at an indicative level, that appear more appropriate. 
The other two papers in this peer review set cover the fol owing aspects of the AT proposals: 
Paper A:  Robustness of the deficiency analysis.  This paper focuses on demand and capacity analyses 

regarding the maximum number of buses that can practically and reliably be accommodated on main 

routes in the isthmus and city centre. 
Paper B:  Options and assessment.  This paper examined the reliability of the options analysis results 

in terms of the achievement of the study objectives, including whether all viable options have been 

considered and the appropriateness of the multi-criteria analysis (MCA) assessment methodology. 
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2.  TASK STRUCTURE & METHODOLOGY 
[This chapter to be reviewed.] 
2.1.  Overview of LRT option 
The new LRT system key parameters assumed included: 

•  33.64km double track (32.06km used in OPEX model)     

•  54 LRV (49 peak), each vehicle capacity 300 passengers 

•  35 substations 

•  43 stops 

•  1 initial temporary depot in phase 1 

•  1 permanent depot developed phase 2 

The introduction of the LRT system wil  result in a restructure and reduction in urban bus services 

resulting in the removal of 254 peak buses (279 total buses including spares) of 50 passengers capacity 

each. 
2.2.  Task Structure 
This task is split into the following work streams: 

•  OPEX (Operational) 

•  CAPEX (Capital) 

•  Vehicle CAPEX 

OPEX for Bus and LRT option incorporates the fol owing costs: 

•  Staff costs (all) 

•  Depot rental, rates, taxes, cleaning, maintenance, repair, utility costs (both for Bus and LRT) 

•  Route infrastructure (track, overhead, substations, points, structures, cleaning, maintenance, 

repair, renewal, utilities etc. for LRT) 

•  Control centre  (Operations and power control centre –  LRT only) maintenance, repair, 

cleaning, renewal, utilities etc. 

•  Light Rail Vehicle / Bus maintenance, renewal, repair, renewal, power 

CAPEX for LRT incorporates the following costs: 

•  Depot construction and commissioning costs 

•  Control Centre construction and commissioning costs (possible to be incorporated within 

Depot) 

•  Route Infrastructure construction and commissioning 

•  Structure such as tunnels, bridges, culverts etc. 

Land procurement of all land required for Depot, substations and route alignment as well as any work 

required to prepare for construction work such as addressing environmental issues (if any) Vehicle 

CAPEX incorporates: 

•  Light Rail Vehicle / Bus procurement, commissioning, depreciation, finance, lease costs 
NB: Light Rail Vehicle Battery & “wire free” technology is assumed to apply to the LRT option 

2.3.  Methodology 
Methodology applied is based on: 

•  Initial review of material provided by project team 
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•  Referencing the  cost model and supporting material provided by the project team for the OPEX 

and CAPEX (LRT) scope: 

o  OPEX (Bus and LRT option): Key documents and model and in particular: 

  Excel model “CCFAS2 costing sheet Option 4 Staging v4 (2-02-2015)” 

  PDF “Costing Summary for Option 6, 8, 9A, 4 – Revision (1.2)” 

  Q&A with project team as necessary 

o  CAPEX (LRT option only): Key documents / model used including: 

  Excel model “Draft Estimate – 22.12.2014” 

  PDF “Report for Peer Review of Draft CAPEX Estimate” (Turner & Townsend – 

23 December 2014) 

  Various other reports provided 

  Q&A with project team as necessary 

o  Vehicle CAPEX: 

  Extract holding and funding costs from OPEX model and shown separately 

•  Based on experience of IWA team making comparisons to other systems (bus and light rail) 

within Australia and New Zealand. 

•  Using Auckland bus operator benchmark costs provide reworked indicative model for Bus 

OPEX. 

•  Note however that the proposed Auckland solution as per CAPEX model is a 100% “wire free” 

system. Auckland are planning for a battery / recharging station solution. IWA are unaware of 

other 100% similar (“wire free”) LRT systems in world. IWA in reviewing the costs within the 

excel model developed relied upon advice from “supplier” experts. IWA also note that the 

CAPEX peer review consultant (Turner & Townsend) identified the same issue (refer report for 

“Peer Review of Draft Capex Estimate”, 23 December 2014). 
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3.  VEHICLE TYPES AND CAPACITIES 
3.1.  Buses 
3.1.1.  Project team assumptions 
The project team considered two generic bus types, ie: 

•  ‘Standard’ size buses, similar to the majority of current Auckland fleet, with c. 37 seats and an 

effective planning capacity of 50 passengers.1 

•  Double-decker buses, with c. 90 seats and an effective planning capacity of c. 100 passengers.2 

The project team assumptions are set out on Table 3.1. 
The standard size buses were assumed in al  the project team’s main analyses. 
3.1.2.  IWA assessment 
For the standard bus category, IWA reviewed planning capacity standards adopted for such bus sizes 

in the main Australasian centres. Taking the Wellington fleet as an example, it was found that seating 

capacity of ‘standard’ size buses varied between 37 and 51 seats, with standing capacity (@ 4 

passengers/m2) varying between 15 and 28 passengers. On this basis, IWA considers that a planning 

capacity figure of 50 passengers (average load/bus over AM peak 1-hour, peak direction, at point of 

maximum loading), as adopted by the project team, is reasonable for current planning purposes for 

this project. 
For the double-decker bus category, again we consider that the project team’s assumption of a 110 

(90 + 20) nominal capacity vehicle is reasonable.  On this basis, we assume a planning capacity of 100 

passengers (ie including 10 standees, equivalent to 2 standees/m2 on the lower deck). 
For the double-decker category, it appears that the project team did not consider this option in any 

detail, and did not undertake any cost analyses (relative to the standard size buses).  Given the 

passenger volumes anticipated in the relevant corridors, it would appear that the economics of 

double-decker buses is likely to be very favourable relative to standard size buses, and this solution 

would be more analogous to the LRT solution.  We have therefore analysed the operational and cost 

implications of operating the main services in the corridors of interest with DD vehicles, at least in the 

peak periods, and then compared the results with the ‘standard’ bus and the LRT options. 
We have therefore used planning capacities of 50 passengers (standard buses) and 100 passengers 

(DD) in our service analysis and cost modelling work. 

3.2.  LRV 
3.2.1.  Project team assumptions 
The project team key assumptions on LRV, based on advice from Arup3, were as follows: 

•  Vehicle length   

45 metres (7 modules, 100% low floor) 

•  Vehicle width   

2.65 metres 

•  Vehicle capacity 

300 passengers, based on al  seats occupied plus standees @ 4/m2 of 

 

 

 

available floor area4. 

                                                           

1 Project team specification (based on ADL Enviro 200 vehicles) is for buses with 37 seats and 18 standee spaces (@ 4/m2).  

For service planning and costing purposes AT has taken average MLP capacity as 50 passengers. 
2 Project team specification refers to a triple axle double-decker vehicle (12.8m) with capacity for 90 seats and 20 standees 

@ 4/m2.  We assume an effective planning capacity of 100 passengers for such a vehicle 
3 Memo from Arup (Andy Wood) ‘LRV Assumptions for CCFAS2’, 3 Sept 2014. 
4 Arup noted that an appropriate loading standard for structure design is 6 standees/m2. 
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All The project team assumptions are set out in Table 3.2. 
3.2.2.  IWA assessment 
We have no issues with the project team assumptions on LRV length and width. 
The team assumption on vehicle capacity is based on 4 standees/m2, which is a standard often quoted 

by LRV suppliers. It represents quite a crushed loading level (but less than the structural design load 

of 6/m2 often used).  It is not realistic as a planning standard (average passengers/vehicle over peak 1 

hour, peak direction) in Australasian conditions. Such a planning standard, which is relevant here, has 

to allow for the variability in loading levels both through the peak (1 hour) period and within each 

vehicle. 
We reviewed the Australasian evidence on loading standards for planning purposes in current LRT 

(and urban rail) systems, principally Melbourne (commonly quoted as the world’s largest tram/LRV 

system).  In summary, our findings were as follows: 

•  The modern Melbourne trams are exemplified by the ‘E’ class5, which are 33 metres long, have 

64 seats and have total planning capacity (peak 1 hour average at maximum load point) of 180 

passengers.  This represents 2.87 standees/m2  of available floor area  or 5.29 total 

passengers/m length (with about 36% of total load being seated). 

•  The ‘E’ class trams have higher planning load standards than the earlier (still operational) 

Melbourne trams: the earlier trams (dominated by A, Z and B classes) average around 2.15 

standees/m2 or 4.55 total passengers/m length (with about 62% of the maximum load being 

seated). 

•  In Wellington, the urban rail system adopts a nominal loading standard of 2.55 standing 

passengers per m2 of standing area; but GW then suggests that the resulting total load figures 

should in future be factored by around 0.85 to al ow for ‘loading diversity’6.  The outcome 

would be for a planning load standard (peak 1 hour average) of wel  under 2.0 standees/ m2.7 

•  For the Auckland urban rail system, advice received was that, for future service planning, a 

ratio of 7 standees to 10 seated passengers (ie 59% of total passengers being seated) should 

be adopted, and that this approximately equates to 2.5 standees/ m2. 

•  We note that, as the typical passenger travel times on the AKL and WGN urban rail systems 

are typically longer than is likely on the LRT system, this may justify a somewhat less generous 

(higher) loading standard for the LRT. 

Our conclusions on this aspect are that, for LRT service planning purposes at this stage: 

(i)  A standard of 4 standees/ m2, as assumed by the AT project team, is not sufficiently generous 

(and likely to be very unpopular with actual and potential users). 

(ii)  Standards based on current operating practice for new trams in Melbourne would be more 

appropriate. Based on the new E class trams, this would involve a standard of around 5.3 

total passengers/metre length (and around 2.9 standees/m2 of available floor area). 

(iii)  This would result in a capacity standard of about 240 passengers per 45m tram: this is a 

reduction of some 20% from the 300 capacity assumed by the project team. 

In the light of this conclusion, we adopt this revised standard in our subsequent cost assessment work. 

Table 3.2 indicates (based on the Melbourne E trams) our approximate breakdown of the 240 

passengers figure between seated (36%) and standing passengers. 
 

                                                           

5 About 17 E class trams are now in service, and PTV’s intention is that the entire fleet wil  comprise E class trams in future. 
6 The current ‘loading diversity’ factor adopted in Wellington is, de facto, lower than 0.85.  It is expected that the 0.85 factor 

wil  be appropriate when the more frequent peak services proposed are implemented. 
7 GWRC ‘Wel ington Regional Rail Plan 2010 – 2035’.  2013 edition. 
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TABLE 3.1: BUS TYPES AND PLANNING CAPACITIES 

Project team 

IWA assessment 

IWA comments 

Item 

Standard  Double-decker(1) 

Standard 

Double-decker(1) 

 

Length (m) 

11.0 

12.8 

11.0 

12.8 

 

Seats 

37 

90 

37 

90 

 

Standing area (m2) 

4.5 

5.0 

4.5 

5.0 

Lower deck only. 

Standee rate/m2 

4 

4 

4 

4 

Standees not allowed on DD top deck 

Standee rated 

18 

20 

18 

20 

 

capacity 
Standee planning 

13 

na 

13 

10 

 

capacity 
Total planning 

50 

na 

50 

100 

 

capacity 
Seated % 

74% 

-- 

74% 

90% 

 

Note:  

(1)  Project team work [AT51] identified two distinct types of DD buses: (i) 12.8m triple axle BRT bus - 90 seat + 20 standing capacity; and (i ) 11.0m twin axle FTN bus – 62 seats + 15 

standing capacity.  Current Ritchie’s AKL DD buses are Volvo, Malaysian body, 12.1 metres length, 86 seats.   

 

TABLE 3.2: LRV TYPES AND PLANNING CAPACITIES 

Item 

Project Team 

IWA Assessment(1) 

IWA comments 

Length (m) 

45.0 

45.0 

Noting comments by Arup, appears to be a reasonable assumption at this stage, giving a 

sensible balance between vehicle size and service frequency. 

Seats 

? 

87 

 

Standing area (m2) 

? 

52.6 

 

Standee rate/m2 

4.0 

2.9 

 

Standee planning capacity 

? 

153 

 

Total planning capacity 

300 

240 

 

Seated % 

? 

36% 

 

Notes: 

(1)  IWA figures scaled up from the Melbourne E class trams (which are 33.0 m length). 
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4.  VEHICLE CAPITAL COSTS 
4.1.  Bus Capital Costs 
4.1.1.  Project team estimates 
The project team estimates for buses considered a ‘standard’ size bus (c. 40 seats) and a double-decker 

bus, and assumed: 

•  An effective (economic) life of 12 years in both cases. 
•  An initial purchase cost of $500,000 (standard) and $650,000 (double-decker). 
•  A ‘half-life’ renewal cost of 20% of the new cost in each case. 
•  The capital costs would be translated into annual capital charges, based solely on the historic 

cost depreciation over the life of the vehicles. 

These assumptions are set out in Table 4.1.  The result is annual capital charges per bus of $50,000pa 

for the standard bus size, and $65,000 for the double-deckers (ie 10% of the initial purchase price in 

each case). 
4.1.2  IWA appraisal 
Our review of the project team bus unit capital cost estimates found that: 

•  The effective life of buses should be taken as 20 years, consistent with the PTOM contract 

specification and the NZTA Requirements  for Urban Buses  in New Zealand (RUB) and the 

practices adopted in most other regions.  The project team 12 year assumption is inconsistent 

with practices commonly adopted for urban route service buses in both NZ and Australia. 

•  The new prices assumed by the project team are on the high side for the standard (c. 40 seat) 

buses.  Our best estimate is $440,000 for standard buses (based closely on bus prices paid by 

AKL operators in recent years).  For double-decker buses, there is limited price data available 

in NZ: at this stage, we adopt the project team estimate of $650,000 as appropriate. 

•  As noted above, the project team derived an annual capital charge per bus based solely on 

the historic cost depreciation from the new price over the assumed life.  We do not consider 

this approach is appropriate as it makes no allowance for the economic cost of capital or 

future inflation in bus prices.  Our preferred approach (adopted quite widely elsewhere) is to 

estimate the capital charge on an annuity (mortgage) basis over the bus life, giving similar 

annual payments to those resulting if the buses were financed through a typical finance lease 

arrangement.  The result is for a constant annual charge over the life of the bus of 

approximately 11% of the new bus price. 

•  As it happens, due to off-setting factors, our assessment of annual capital charges per bus is 

not very different from that of the project team: the project team figures were 10% of their 

bus purchase price (but not adjusted for inflation), ours equate to about 11%. 

Our unit cost estimates per bus per year are set out in Table 4.1, for comparison with the project team 

estimates. 

4.2.  LRV Capital Costs 
4.2.1  Project team estimates 
As noted earlier (section 3.2), the project team assumed 45 metre length (2.65 metre width) vehicles 

(and we accept this is a reasonable assumption at this planning stage). 
The vehicle capital cost estimate used in the project team costing model was $6.8 million, with an 

assumed life of 30 years.  We also note that the WT Partnership estimated a unit cost of $6.13 million, 
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based on a similar vehicle specification (this figure was not adjusted in the light of the Turner & 

Townsend peer review of the infrastructure costs). 
We note that, for their costing model, the project team assumed: 

•  A cost allowance for vehicle ‘renewal’ after 15 years, of 20% of the initial vehicle costs (ie 

$1.36 million)8 

•  Straight line historic cost depreciation over the 30 year life, equating to $227,000pa per 

vehicle (plus $41,000pa for the half-life renewal). 

These figures are shown in Table 4.2. 
4.2.2  IWA appraisal 
There are significant difficulties in estimating LRV capital costs for situations such as this, for the 

following reasons in particular: 

•  Most of the more recent LRV procurements in Australia have covered both vehicle supply and 

maintenance, with the result that the supply component of the costs is not separately 

apparent. 

•  The suggested AT proposals are for a ‘wire free’ LRT system.  However, to our knowledge, 

there are no such systems of significant length operating anywhere in the world, and thus very 

limited  information on both  relevant vehicle costs and operational experience.  Turner & 

Townsend also noted this difficulty in their Capex peer review.  IWA has therefore had to rely 

on advice from selected suppliers as to the vehicle capital costs applicable in this situation.9 

•  Unit vehicle costs can be relatively sensitive to the size of the order, the maximum network 

grade and whether the vehicles are single- or bi-directional. 

We have discussed likely costs for 45m LRVs for Auckland with a number of potential suppliers, and 

drawn the fol owing conclusions: 

•  Typical prices for ‘standard’ 45m LRVs involving overhead wire operation from European/ 

American suppliers are in the range A$4.2 – A$5.0 million per unit. 

•  These figures are based on LRVs of generic design that are fitted in to production runs of the 

selected supplier; assume standard infrastructure configuration; are designed for bi-

directional operation; and involve a minimum order of 10-15 units. 

•  For battery operations, costs would increase to about A$4.8 – A$5.6 million (two batteries 

would be required @ c. $0.3 million each)10.  This translates (at a conversion rate of 1.10) to 

about NZ$5.3 - $6.2 million. 

We also note that: 

•  These costs would reduce by c. 5% if bi-directional operation is not required. 
•  LRVs from Chinese or East European (eg Poland) sources are likely to cost in the order of 25% 

less than the above figures, without significant loss of quality. 

•  At any particular time, discounted or second-hand LRVs may be available (eg Adelaide 

purchased Alstom trams at a significant discount). 

                                                           

8 The project team model sheet [AT44.2] states that the renewal al owance is 20% of the original cost (which should be $1.36 

mil ion).  However, the figure shown in the cost spreadsheet is actual y $1.226 mil ion, which is about 18% of the original 

cost. 
9 We note suggestions that, while wire-free LRVs may be more expensive than comparable ‘catenary’ LRVs, the additional 

vehicle costs may wel  be more than compensated for by the savings in establishing and maintaining an overhead wire 

network. 
10 It is not clear whether there would be significant off-setting cost reductions if pantographs are not required. 
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•  Currently batteries need to be replaced after c. 7 years.  However, battery technology is 

developing rapidly, with increased battery life and reduced costs. 

Based on the above, we consider that the $6.8 million figure used in the project team’s costing is on 

the conservative side, even assuming wire-free operation, and a reduction in the order of 10% would 

appear more appropriate11.  For convenience, we adopt the WT Partnership figure of $6.13 million in 

our further analyses. 
 
 

 

                                                           

11  An additional reduction in the order of 10% could apply in the case of wired operation, although increased costs would 

be expected in other areas (eg maintenance of overhead wiring system). 
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TABLE 4.1: BUS UNIT CAPITAL COSTS 

AT Team Assumptions(1) 

IWA Estimates 

IWA Comments 

Item 

Bus Type 

Bus Type 

 

Standard 

Double-decker 

Standard 

Double-decker 

 

Economic life (years) 

12 years 

12 years 

20 years 

20 years 

Standard economic life of NZ urban buses is 20 years (as in PTOM contracts, NZTA 

Regulations for Urban Buses – [check] 

Capital costs ($000) 

 

 

 

 

 

 

Initial purchase 

500 

650 

440 

650 

‘Standard’ bus prices based on recent prices being paid (or estimated) by AKL bus 

 

 

 

 

 

operators for 40-49 seater buses.  Double-decker bus price estimates from other 

information (limited data available). 

 

Half-life renewal (20%) 

100 

130 

66 

98 

‘Half-life’ renewal would not usual y apply to 12 year life; would generally apply to 20 

year life, but less costly than AT assumption (have guestimated at 15% of purchase 

price). 

Annualised charge – 

 

 

 

 

AT figures al ow for (historic cost) depreciation only.  More appropriate estimates 

depreciation only ($000) 

would take account of the opportunity cost of funds, equivalent to the costs under a 

finance lease arrangement or similar.  On this basis, our estimate of the annual charge 

 

Initial purchase 

41.7 

54.2 

 

 

over a 20-year bus life is about 11% of the capital expenditure (ie $440k/$650k for the 

 

Half-life renewal 

10.8 

14.0 

 

 

two bus sizes). 

 

Total annual 

52.5 

68.2 

45.7 

67.5 

Note: (1)  As in CCFAS2 Costing sheet, Assumptions (IWA 44.2).  These figures derived from AT email chain 13 Nov – 11 Dec 2014 (IWA 44.3). 

 

TABLE 4.2: LRV UNIT CAPITAL COSTS 

Item 

AT Team Assumptions(1) 

IWA Estimates 

IWA Comments 

Economic life (years) 

30 years 

30 years 

Arguably the effective life might be extended to 35 years (maybe more consistent with 

the bus life assumption of 20 years). 

Capital costs ($000) 

 

 

 

 

Initial purchase 

6800 

6130 

The project team $6.80 mil ion figure is as used in the AT costing analysis: an alternative 

 

Half-life renewal (20%) 

1226 

1226 

figure proposed (WT Partnership) was $6.13 mil ion. 

Annualised charge – 

 

 

The AT figures are based on straight line depreciation on the historic cost.  IWA figures 

depreciation only ($000) 

are based on an annuity calculation, which would more closely reflect the annual costs 

[To add] 

under a finance lease (or PPP) arrangements. 

 

Initial purchase 

227 

 

Half-life renewal 

41 

 

 

Total annual 

268 

528.5 

Note: (1)  As in CCFAS2 Costing sheet, Assumptions [IWA 44.2].   
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5.  OPERATING STATISTICS 
Table 5.1 provides a summary of the net changes in annual operating statistics in the corridor of 

interest as a result of introducing the full LRT scheme proposed, deleting the directly-competing bus 

routes, and introducing a set of feeder bus routes to link with the southern ends of the LRT lines: 

•  The project team estimates of the change in bus operating statistics appear to have been 

made by just estimating the statistics for the ful  length of the present bus routes using the 

corridor: no allowance appears to have been made for the provision of new feeder bus routes 

to the LRT from the area currently served by bus routes south of the LRT termini.12  Clearly 

this will overstate the net bus operations and cost savings resulting from the LRT proposals. 

•  The IWA estimates have been specifically calculated as the difference between (i) the ‘base 

case’ (no LRT) bus services in the corridor; and (ii) the residual feeder bus etc services if the 

LRT is implemented.  We thus consider that these estimations for ‘net bus services removed’ 

are more realistic than the project team figures. 

Table 5.1 shows the IWA operating statistics estimates both for the ‘standard’ bus case (ie comparable 

with the project team figures) and for the ‘double-decker’ case.  For the DD case, we have adjusted 

the peak period frequencies on the main bus routes in response to the doubling of practical capacity 

per bus (from 50 to 100 passengers), and hence adjusted the PVR, service hours and service km 

statistics accordingly. 
The table also shows the project team estimates for LRT operating statistics and two sets of IWA 

estimates: 

•  Based on the AT planning capacity of 300 passengers/vehicle, but with slight modifications to 

optimise the service plan (including reducing the PVR). 

•  Based on our suggested planning capacity of 240 passengers/bus (refer section 4.2.2).  This 

results in a c. 25% increase in peak service levels (trams/hour) and corresponding increases in 

service hours and service km at peak periods. 

The information given in Table 5.1 is used subsequently for the operating costs (including vehicle 

capital charges) assessment in chapter 6. 
 
 
 
 

                                                           

12  For example, refer project team document CCFAS2 Costing sheet option 4 staging v4 (2-02-15) [IWA 44.1] 
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TABLE 5.1: ANNUAL OPERATING STATISTICS – Project team and IWA estimates 

Change in Annual Operating Statistics (2046) 

 

Comments 

PVR 

Service Hours(1) 

Service Km(2) 

Route Km 

BUSES 

 

 

 

 

 

AT project team: 

 

 

 

 

Ex AT CCFAS2 costing sheet option 4 staging v4 

 

Net bus services removed 

254 

723.9 

10,921 

Assumes 50 pax/bus (planning standard) 

IWA review – single decker 

 

 

 

 

Assume 50 pax/bus (planning standard), as AT 

 

Services removed 

352 

993.3 

14,991 

 

 

 

Services added 

63 

185.4 

2,733 

 

 

 

Net services removed 

289 

807.9 

12,258 

 

 

IWA review – double decker 

 

 

 

 

Assumes double-deckers (except Queen Street) - assumes 100 

 

Services removed 

184 

554.4 

8039 

 

pax/bus 

 

Services added 

63 

185.4 

2733 

 

Feeder services – assumes stil  use single decker buses. 

 

Net services removed 

121 

369.0 

5306 

 

 

LRT 

 

 

 

 

Ex AT CCFAS2 costing sheet option 4 staging v4 

AT project team (300 cap) 

49 

181.0 

2935 

32.06 

Assumes 300pax/vehicle (planning standard) 

IWA review – double-decker 

 

 

 

 

 

 

300 cap 

46 

168.7 

2772 

33.1 

As AT 

 

240 cap 

60 

182.7 

2977 

33.1 

Assumes 240 pax/vehicle (consistent with MEL standards). 

Notes: 

(1)  Includes al owance of 10% for layover between trips. 
(2)  No al owance included for dead (out-of-service) running. 
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6. 

OPERATING COSTS 

6.1  Bus operating costs 
6.1.1  Unit cost estimates – project team 
The unit bus operating cost function (standard size buses, excluding capital charges) adopted by the 

AT project team is as follows (assumed in 2014/15 prices)13: 
 

$2.10 * service km + $41 * service hour. 

Further details and comments are provided in Table 6.1.  We note in particular that: 

•  The basis for the figures is not well documented: some documentation is provided in an AT 

email chain, but the above cost rates (as applied) differ from those in the emails. 

•  It appears that the email rates are taken more-or-less directly from variable cost rates in the 

AT operator contracts.  It is not clear to what extent these rates reflect ‘marginal’ costs or 

whether they include a full allocation of overhead costs.  In any event, no separate allowance 

has been made for operating overhead costs, which for AKL contracted bus operators 

comprise around 24% of total operating costs. 

•  The project team rates are substantial y  higher than AKL operator direct costs for the 

corresponding cost categories – around 70% higher per service km and c. 20% higher per 

service hour. 
 

TABLE 6.1: UNIT BUS OPERATING COSTS (STANDARD BUSES) – PROJECT TEAM ESTIMATES AND COMMENTS 

Cost Category 

Adopted Rate 

Sources 

IWA Comments 

Bus R&M, 

$2.10/service km  AT emails (AT44.3) give figure of 

This rate is very much (c. 70%) 

fuel, RUC 

$2.00. Stated that this is based on  higher than recent rate 

variable rates in AT bus operating  information on direct operating 

contracts.  Basis for adjustment 

costs of AKL contracted bus 

to $2.10 not clear. 

services, but it may include an 

allocation of (indirect) 

overheads. 

Drivers 

$41/service hr 

AT emails (AT44.3) give figure of 

This rate is substantial y (c. 30%) 

$30, which is said to include 

higher than recent rate 

driver (direct?) overheads. Stated  information on direct operating 

that this is based on variable 

costs of AKL contracted bus 

rates in AT bus operating 

services, but it may include an 

contracts.  Basis for adjustment 

al ocation of (indirect) 

from $30 to $41 is not clear. 

overheads. 

Other 

-- 

-- 

General operator overheads 

operating 

typical y comprise around 24% of 

costs 

total costs (excl. cap charges) for 

(overheads, 

AKL bus operators.  While AT has 

etc) 

not included these separately, it 

appears most likely they have 

been allocated across the above 

cost categories 

 

                                                           

13  Source: AT email chain Bus opex CCFAS2, 13 Nov – 11 Dec 2014 [AT44.3] 
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6.1.2 

Unit cost estimates – IWA review 

For a bus operation reflecting the operating conditions (with an average service speed of c. 16km/hr) 

in the corridors of interest, we have compared the results of applying the project team cost 

assumptions with: 

(i)  IWA’s best estimates of unit costs for AKL bus operators (drawn from various confidential 

information sources); and 

(ii)  IWA’s estimates of ‘efficient’ NZ bus operator unit cost rates (drawn from IWA’s NZ bus 

operating costs database). 

Our main findings and conclusions for ‘standard’ size buses are: 

•  The project team operating costs are c. 5% higher than IWA’s best estimates of actual AKL bus 

operator costs over recent years. 

•  There would appear to be potential for current AKL bus operator costs to reduce by up to c. 

20%, in order to reach efficient NZ bus operator cost rates.  It is not clear at this stage to what 

extent this reduction wil  be achieved in the forthcoming tender/negotiation rounds (under 

the PTOM regime). 

•  On this basis, we suggest that (for standard size buses): 

o  For an improved costing assessment (based primarily on current AKL bus operator 

costs), a 5% reduction in the project team unit operating costs should be made. 

o  As a sensitivity test, a further reduction in unit operating costs of 20% (to meet 

efficient NZ cost standards) should be applied. 

6.1.3  Total bus operating cost comparisons (‘standard’ buses) 
Based on the above, Table 6.2 presents a summary of bus costing estimates (for the full stage 5 

scheme).  It provides estimates of annual operating statistics for two operating cases: 

•  Project team case (as documented). 
•  IWA review case.  These are somewhat (c. 12%) higher than  the project team estimates, 

despite adjusting for the feeder bus requirement. 

Unit operating costs (including bus capital charges) are provided for three cases: 

•  Project team case (as documented, discussed above). 
•  IWA typical AKL operator case – taken as 5% less overal  than the project team case (refer 

above). 

•  IWA ‘efficient’ case – taken as 20% less overall than the typical AKL operator case (as discussed 

above). 

Key features of these results include the fol owing: 

•  Our estimate of the net annual bus operations costs (including vehicle capital charges) based 

on the project team operating statistics and unit cost rates is $67.28 Mpa, which is effectively 

identical to the project team figure ($67.26M) –as would be expected.  (It should be noted 

that these figures, as for the other results given in this section, represents the net cost for bus 

services in the corridor of interest, ie it is the costs for a bus option in the corridor less the 

costs that would be required for feeder bus operations for the LRT option.) 

•  This figure reduces to $62.75  Mpa on the basis of IWA’s typical AKL unit bus cost rates 

(involving a 5% reduction in unit operating costs from the AT figures, and 13% lower unit bus 

capital charges). 

•  But the total figure would be higher, at $70.45 Mpa, using the IWA AKL unit costs and IWA’s 

higher estimate of operating statistics. 
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TABLE 6.2: BUS OPERATING COST SUMMARY – PROJECT TEAM & IWA REVIEW. (Al  figures relate to ful  (stage 5) 

proposals, on annual basis) 

Item 

Unit Costs 

PVR(4) 

Service 

Service Km 

Totals 

Hrs(1) (000) 

(000) 

$Mpa 

A. ‘STANDARD’ BUSES 

 

 

 

 

 

Operating statistics 
AT project team: 

 

 

 

 

 

 

Net services removed 

 

254 

723.9 

10,921 

 

IWA review: 

 

 

 

 

 

 

Services removed 

 

352 

993.3 

14,991 

 

 

Services added 

 

63 

185.4 

2,733 

 

 

Net services removed 

 

289 

807.9 

12,258 

 

Unit cost rates 

AT project team 

52,500 

41.00 

2.10 

 

 

IWA review - typical AKL 

45,700 

38.95 

2.00 

 

 

IWA review - efficient 

45,700 

31.16(7) 

1.60(7) 

 

Aggregate costs ($Mpa) 

 

 

 

 

 

Project team 

Project team 

14.67 

29.68 

22.93 

67.28 

Project team 

IWA review - typical AKL2 

12.77 

31.47 

24.52 

62.75 

IWA review  

IWA review - typical AKL 

14.53 

31.47 

24.52 

70.45 

IWA review  

IWA review - efficient AKL 

14.53 

 

 

59.27 

B. ‘DOUBLE DECKER’ BUSES 

 

 

 

 

Operating statistics 

 

 

 

 

 

IWA review: 

 

 

 

 

 

 

Services removed(5) 

 

184 

554.4 

8039 

 

 

Services added(6) 

 

63 

185.4 

2733 

 

 

Net services removed 

 

121 

369.0 

5306 

 

Unit cost rates 

IWA review - typical AKL 

67,500 

40.90 

2.59 

 

(double-decker) 

IWA review - efficient 

67,500 

32.72 

2.07 

 

Aggregate costs ($Mpa) 

 

 

 

 

 

IWA 

IWA - typical AKL 

 

 

 

 

 

  Services removed 

13.66 

22.67 

20.82 

57.15 

 

  Services added 

4.68 

7.58 

7.08 

19.34 

 

  Net services removed 

8.98 

15.09 

13.74 

37.81 

IWA 

IWA – efficient rates 

 

 

 

 

 

  Services removed 

13.66 

18.14 

16.64 

48.44 

 

  Services added 

4.68 

6.07 

5.66 

16.41 

 

  Net services removed 

8.98 

12.07 

10.98 

32.03 

Notes: 

(1)  Includes allowance for terminal time, at 10% of timetable time. 
(2)  Taken as 5% off project team  estimate (refer text), but excluding capital charges 
(3)  Taken as 20% off IWA typical AKL figure (refer text), but excluding capital charges 
(4)  Figures given relate to peak vehicle requirement (PVR).  These are increased by 10% to al ow for spare buses. 
(5)  These services are DD operation 
(6)  These services are assumed SD operation. 
(7)  Relative to the line above. 
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•  This total would then reduce, to $59.27  Mpa, based on IWA’s efficient cost rates (unit 

operating costs 20% lower than the IWA AKL current unit costs). 
In summary, we conclude that the project team estimate of net costs for the (standard) bus 

option of about $67.3 Mpa, is reasonably robust at this stage of the project planning process14: 

the range of estimates we have made are all within +5%/-12% of the project team’s net total. 

6.1.4  Implications of larger (double-decker) buses 
As an important sensitivity test, we have examined the implications in the bus option of deploying 

larger buses on the main corridor (line haul) bus services, while retaining ‘standard’ size buses on the 

bus feeder routes proposed under the LRT option.  Our assumption is that the ‘larger’ buses would 

comprise double-decker buses, with about 85-90 seats and an effective capacity for planning purposes 

of c. 100 passengers (refer section 3.1). 
We have also estimated (but without the benefit of detailed information) that the capital costs for 

double-decker (DD) buses would be 30% higher than for ‘standard’ buses (this is consistent with the 

project team assumption), and unit costs/service km would be 30% higher and driver costs per service 

hour would be 5% higher than for standard buses (the project team does not make estimates of any 

operating cost differences). 
The results of our sensitivity tests, based on these estimates, are given in the lower part of Table 6.2.  

It is seen there that: 

•  Based on IWA’s estimated operating statistics and the DD-specific passenger capacity and unit 

cost factors (starting from IWA’s AKL unit cost figures), the net bus operating cost would 

reduce from $70.5 Mpa for the standard buses to $37.8 Mpa with DD buses on the line haul 

services. 

•  Similarly, based on IWA efficient costs, the reduction would be from $59.3 Mpa to $32.0 Mpa. 
•  The main factor ‘driving’ these cost reductions is the doubling of effective capacity/bus (with 

the planning standard for a DD bus of 100 being twice that for a standard bus of 50). 

•  This saving is only partially off-set by the increased unit costs for DD buses – which average 

around 22% per bus service km. 

•  The favourable result also reflects the net contribution of line haul services (which would be 

deleted under the LRT option) and feeder services (which would be added). 

These results would indicate a strong case for further work to be done to evaluate a DD-based solution 

in more depth. 

6.2  LRT operating costs 
6.2.1  Unit cost estimates – project team 
The AT project team formulated an LRT operating cost model (excluding LRV capital) based essentially 

on three cost ‘drivers’, ie: 

•  Service km 

– which is the ‘driver’ of vehicle power and R&M costs. 

•  Service hour   – the ‘driver’ of tram operations (essentially driving staff) costs. 
•  Route km 

– the ‘driver’ of all infrastructure maintenance and renewals. 

The first two components are consistent with the approach taken in the project team’s bus costing 

model; while the third component is essential y replaced in the bus costing model by RUC, which is 

there treated as variable with service km. 
Table 6.3 sets out further details of the components of the project team’s LRV cost model. 
                                                           

14 In our view, this apparent ‘robustness’ in qualitative terms is partly the outcome of lower operating statistics and higher 

unit costs than our estimates. 
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We consider that the structure of the project team’s cost model is reasonable at this stage of the 

planning process, but we consider the work undertaken to formulate the chosen rates is generally 

inadequate and lacking robustness.  The main basis for the rates appears to be a note by Arup, based 

on some 1999 UK cost rates, which have then been inflated (by UK CPI statistics?) and converted to 

NZ$ figures (using standard exchange rate information).15  There appears to have been no attempt to 

make  any use of more recent Australian data sources, either for LRT systems already operating (eg 

Melbourne) or for systems currently in the development stage (eg Sydney, Canberra): this is surprising. 
IWA was unable to review the project team unit cost estimates on a component-by-component basis, 

as minimal information was provided on the basis of their derivation.  However, we have provided 

some brief comments on each of the project team components in the RH column of Table 6.3. 

TABLE 6.3: UNIT LRT OPERATING COSTS – PROJECT TEAM ESTIMATES AND COMMENTS 

Cost Category 

Adopted Rate 

Sources 

IWA Comments 

Tram R&M 

$1.10/service km  AT44.2. Based on Arup advice 

Based on Australian 

(GB 1999 data) adjusted for 

benchmarking tram R&M ranged 

inflation and currency 

between A$2.00 and $2.70 per 

conversion. 

service km (2013/14 rates) 

Tram power 

$2.31/service km  AT44.2. Based on power 

Benchmark power consumption 

consumption 7 Kwh/km, price 

rates from Australian evidence 

30ȼ/kwh, plus al owance of 10% 

ranged between 5.6 Kwh/km to 

for station and depot power. 

6.8 Kwh/km for Tram. Thus 

consumption estimate used is 

reasonable. 

Tram staffing 

$49.20/service hr  AT44.2. Assumed as for bus plus 

Australian tram driver 

(drivers) 

20% uplift. 

benchmark (2013/14) rates of 

drivers ranged between $53 and 

$64 per service hour. 

Network 

$66,000pa/double  AT44.2. Based on Arup advice 

Benchmarked infrastructure 

infrastructure 

track route km 

(GB 1999 data) adjusted for 

maintenance cost per track km 

maintenance 

inflation and currency 

varied between $100k pa and 

conversion. 

$200k pa (inclusive of renewal). 

Most benchmarked costs are 

Network 

$24,500/double 

AT44.2. Based on Arup advice 

based on operating contracts 

infrastructure 

track route km 

that c. 37% of network 

below 20 years. 

renewals 

infrastructure maintenance. 

 
6.2.2  Unit cost estimates – IWA review 
Our approach to reviewing the project team’s LRT unit operating cost estimates was essentially to 

derive independent estimates of operating cost rates, based largely on data from existing and planned 

Australian LRT systems, and making some allowance for cost differences between Australian and New 

Zealand cost environments where appropriate.  We note that our costs for most of the Australian 

systems considered were based on data from experienced international LRT operators.  Rather than 

trying to base our assessment on the project team’s various cost ‘driver’ categories, we took a more 

aggregate approach, using operating costs/service km as our primary cost unit.  We found that the 

range of average costs (per service km) for the Australian systems examined was quite wide, between 

about A$16 and A$26 per service km (excluding LRV capital-related costs).  On consideration of the 

data, the systems covered and the environment of the AKL project, IWA’s ‘best estimate’ of likely costs 

for the AKL project is around NZ$22 (2014/15) per service km.  We note that a fairly wide level of 

confidence applies to this estimate at this stage: it should be possible to significantly refine this 
                                                           

15  The tram driver unit rate was an exception to this, being based directly on the project team unit rate for bus drivers (per 

service hour), with a 20% assumed increase. 
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estimate, and its confidence interval, through a more detailed benchmarking exercise involving 

selected Australian LRT systems.16 
Our ‘best estimate’ figure of $22/service km may be compared with the project team figures, which 

result in an average cost of $7.43/service km17 (ie only about one-third of our estimate). 
6.2.3  Total LRT operating cost comparisons 
Based on the above, Table 6.4 presents a summary of LRT costing estimates for the ful  (stage 5) 

scheme – these estimates cover the LRT service costs only, and exclude the associated feeder bus 

services (which were covered in the earlier section). 
The table provides estimates of annual operating statistics for three cases: 

•  Project team estimates (as documented) - based on practical vehicle (45m) planning capacity 

of 300 passengers. 

•  IWA adjusted estimates, based on re-working of the proposed service plan (slightly lower 

operating statistics), with 300 passenger planning capacity. 

•  IWA ‘improved standards’ estimate, with passenger planning capacity reduced to 240 per 

vehicle (45m) resulting in about 30% increase in PVR and about 8% increase in service hours 

and service km. 

Two sets of unit costs have also been applied: 

•  Project team unit costs, as applied in their cost assessments.  
•  IWA average cost estimate, with operating cost of $22/service km as noted above plus a 

vehicle capital charge estimated on an annuity basis. 

The lower section of the table sets out annual LRT operating costs (including vehicle capital charges) 

based on various combinations of the three sets of operating statistics and two sets of unit costs.  Key 

findings are summarised as follows: 

•  Based on the project team LRV capacity assumptions, operating plan and unit cost rates, the 

annual cost is $36.24 Mpa, which is virtually identical to the team’s own estimate ($36.25 

Mpa), as would be expected. 

•  However, when the IWA unit cost rates are applied, major increases in this estimate result, 

reflecting IWA’s much higher estimates for both unit operating costs and  vehicle capital 

charges.  

•  The IWA best estimate, based on the vehicle capacity standard of 240 passengers and IWA’s 

best estimate unit cost figures, is for an annual LRT cost of $100 M. This would reduce to $88M 

if the 300 passenger capacity standard (as adopted by the project team) were to be applied. 

 

 

                                                           

16  The indicative cost estimate range of between $16 and $26 per km can be for a variety of reasons including the difference 

between industrial awards (which are state based in Australia), dead running differences, fleet size and age, infrastructure 

design and age, average speed and whether the operator is responsible for ticket sales and revenue protection activities 

amongst others. 
17  $21.804 Mpa for 2.935M service km: refer AT CCFAS2 costing sheet option 4 staging v.4 (02.02.2015) [Ref AT 44.2] 
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TABLE 6.4: LRT OPERATING COST SUMMARY – PROJECT TEAM & IWA REVIEW. (Al  figures relate to ful  

(stage 5) proposals, LRT services only on annual basis) 

Change in Annual Operating Statistics 

 

Totals 

PVR 

Service Hours(1) 

Service Km(2) 

Route Km 

(000) 

(000) 

AT project team: 

 

 

 

 

 

  300 cap 

49 

181.0 

2935 

32.06 

 

IWA review 

 

 

 

 

 

 

300 cap 

46 

168.7 

2772 

33.1 

 

 

240 cap 

60 

182.7 

2977 

33.1 

 

Unit cost rates 

 

 

 

 

 

 

AT project team 

267.5 

49.20 

3.41 

90,500 

 

 

IWA review 

528.5 

-- 

22.00 

-- 

 

Aggregate costs ($Mpa) 

 

 

 

 

 

AT ops (300), AT UC 

14.42 

8.91 

10.01 

2.90 

36.24 

AT ops (300), IWA UC 

25.90 

-- 

64.57 

-- 

90.47 

IWA ops (300), IWA UC 

26.74 

-- 

60.98 

-- 

87.72 

IWA ops (240), IWA UC 

34.88 

-- 

65.49 

-- 

100.37 

Notes: 

(1)  Includes al owance of 10% for layover between trips. 
(2)  No al owance included for dead (out-of-service) running. 
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7 

INFRASTRUCTURE CAPITAL COSTS 

The draft cost estimate provided was developed and supported through a useful and detailed excel 

model however no supporting detail was provided by WT Partnership that could be used to evaluate 

the LRT CAPEX model basis and assumptions. A LRT system scope and specification paper was not 

provided for peer review to support the model. The parameters sighted were high level that IWA 

considered was not ideal for a subsequent peer review process. 
A peer review was previously carried out by Turner & Townsend on the initial CAPEX model prepared 

by WT Partnership. It appeared from reviewing this work that Turner & Townsend had direct access 

to WT Partnership whereas IWA due to scope and time constraints of task relied upon materials 

provided. 
The Turner & Townsend review provided a materially different view on an appropriate CAPEX cost 

estimate for the proposed LRT system.   
IWA notes that the WT Partnership CAPEX model assumed a ‘wire free’ system. 
Subsequently, after reviewing the peer review report IWA notes that WT Partnership provided an 

adjusted cost estimate having taken into account the peer review feedback provided by Turner & 

Townsend. This resulted in a significantly higher CAPEX than the original estimate but was still less 

than the Turner & Townsend (peer review) estimate.  IWA is of the view that this adjusted estimate 

($2,626m / $78.07m per route km) is a reasonable cost estimate at this early stage of the project. 

7.1  Project team estimates 
The draft CAPEX estimate model was prepared by WT Partnership and subsequently reviewed by 

Turner & Townsend.  Table 7.1 provides a high level comparison outcome between the ‘initial’ WT 

Partnership model and the Turner & Townsend estimate. 
The version peer reviewed by Turner & Townsend was the initial version dated 2/12/2014. The 

subsequent version (22/12/2014), adjusted after reflecting on the peer review paper, was materially 

different at $2,626m (compared to the initial version $1,614m).18 
The WT Partnership initial cost estimate (2/12/2014) for Option 4 was $1,614m whilst the peer review 

(Turner & Townsend) provided a cost estimate of $3,305m. The initial cost of $1,614m was increased 

by Turner & Townsend to $1,631m being the correction of a mathematical error within the initial cost 

estimate model: Table 7.1 shows the initial cost estimate and the Turner & Townsend estimate. 

Table 7.1 CAPEX comparisons: WT Partnership and Turner & Townsend review 

Turner & 

(NZ$000’s) 

WT Partnership cost 

estimate 2/12/14 

Townsend peer 

review 

Direct construction costs 

 

 

Track (33.64 km alignment) 

352.1 

211.5 

Power (inc. 35 Nr substations) 

76.2 

285.6 

Systems 

19.8 

90.8 

Utilities 

63.7 

326.8 

Roadworks 

13.9 

47.5 

Stops (43 Nr) 

54.9 

59.4 

Depot & Stabling Facility 

74.4 

105.8 

Direct construction costs 

655.0 

1,127.4 

Preliminaries 

156.4 

414.9 

Traffic management 

29.5 

50.7 

                                                           

18  Both these figures have been adjusted to remove the LRV costs from the model. 
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Contractor’s design 

26.2 

202.9 

Indirect construction costs 

212.1 

668.5 

Total construction costs 

867.1 

1,795.9 

Contractor’s OH&P 

130.1 

269.4 

Total contractor’s costs 

997.2 

2065.3 

Planning & Development 

29.9 

41.4 

Client Design 

29.9 

60.8 

Client Costs 

20.0 

92.5 

Owners management costs total 

79.8 

194.7 

Subtotal 

1,076.9 

2,260.0 

Property acquisitions 

282.3 

282.3 

Subtotal 

1359.3 

2,542.3 

Risk and contingency 

271.9 

762.7 

Subtotal 

**1,631.2 

3,305.0 

Track km 

33.64 

33.64 

D&C cost ($m) per km 

48.49 

98.25 

 
Within the Turner & Townsend peer review report explanations were provided justifying  the 

differences in assessed costs. As well, within the Turner & Townsend report the presentation was in a 

different format than provided by WT Partnership. For changes made subsequently by WT 

Partnership, refer Table 7.2 in which they retained in the same format as initially presented. 

Table 7.2 CAPEX comparisons: WT Partnership initial and updated costs As per draft estimate model 

Al  costs $m 

WT Partnership initial cost 

provided (WT Partnership 

estimate (2-12-2014) 

22-12-2014 updated cost 

estimate) 

Land & Property 

282.3 

281.97 

Investigation & Reporting 

29.9 

39.39 

Developed Design & D&C Monitoring 

49.8 

118.18 

Design & Construct contract 

362.0 

439.54 

Track (34 km alignment) 

352.1 

238.03 

Power (inc. 35 Nr substations) 

76.2 

279.17 

Systems 

20.1 

50.77 

Statutory Undertakers Equipment 

63.7 

102.77 

Highway Costs 

13.9 

105.84 

Stops (43 Nr) 

54.9 

76.50 

Support Facilities 

74.4 

79.85 

Design 

26.2 

121.28 

Programme & Project Management 

185.9 

316.03 

Subtotal 

867.5 

1,370.24 

Off site overhead and Profit 

130.1 

205.54 

Total D&C 

997.6 

1,575.77 

Contingency P50 

254 

610.84 

Subtotal @4Q14 prices 

1,613.6 

2,626.16 

Track km 

33.64 

33.64 

D&C cost ($m) per km 

47.97 

78.07 

**NB: Difference in Turner & Townsend initial cost estimate of $1,613.6 and $1,631.2 in above table (8.1) was due to the 

original cost estimate having a mathematical error subsequently corrected. 
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Within the peer review report and the subsequent adjustments of the WT Partnership model (within 

the Excel model) justification for differences assessed and subsequently made can be traced. IWA 

makes no judgement on the peer review assessment and changes subsequently made other than to 

compare to Australian indicative CAPEX costs and methodology used (refer section 7.2 following). 
Note that if the WT Partnership adjusted estimated cost dated 22/12/2014 was used then the variance 

between the peer review and their CAPEX would be a much closer outcome to the Turner & Townsend 

peer review estimate. 
Turner & Townsend advises that, based on their research and experience of planning for light rail 

systems in Australia, the initial “draft cost estimate” WT Partnership provided is overly optimistic.  It 

was recommended by Turner & Townsend that the draft estimate that they reviewed be examined in 

more detail and supported by more evidence-based data. 
The methodology used by Turner & Townsend in carrying out the peer review was advised to be based 

on experience and benchmarking to other light rail systems they have judged to be similar. They also 

established the following key principles: 

•  Escalation – assumed to be 4th quarter 2014 and no provision for escalation from 1st quarter 

2015 to commencement of revenue services. 

•  Property acquisition – Includes land acquisitions, relocations, alterations / refurbishments / 

demolitions and legal and other fees excluded from scope of their review thus used values used 

within the draft estimate. 

•  Existing utilities – Used an overall rate per km using based on ‘similar’ projects as well as 

experience in other light rail projects (utility costs presented as a % of light rail infrastructure 

and system total cost). 

•  Trackform – Overall rate per metre for trackform from other projects used and compared to 

draft estimate. 

•  Rail alignment (structures) – Rate per metre for elevated structure compared to other similar 

structures. 

•  Stops – Cost based on similar stops in Sydney light rail project and others globally. 

•  Precincts – Road works and footpath works between stops were assessed against typical % 

these works ‘usual y form as part of overall scope’. 

•  Bulk and traction power – Unit rates for supply and installation were applied to the element 

quantities of substations, overhead wiring, small power and lighting from their ‘internal cost 

database’. 

•  Rail systems – Benchmarked rates from “internal cost database” for supply and installation of 

communication and security systems, tram and traffic control signalling, combined services 

route, passenger information systems and ticketing systems (applied to alignment length). 

•  Depot and stabling – Rates per facility/building, including fit out, and an operations control 

centre were compared to other similar projects on a total cost and cost per LRV basis. 

•  Contractor’s indirect costs - The specific project requirement for preliminaries including the 

core management and site based teams, temporary construction facilities such as construction 

sites,  office  buildings  and  lay  down  areas,  insurances,  traffic  management and  main 

contractor’s design costs were analysed as percentages of total direct construction cost and 

benchmarked against comparable projects. 

•  Project / owner’s costs - Requirements for external appointments and internal costs calculated 

as a percentage of total construction costs and benchmarked against comparable projects 

•  Risk and contingency - Based on the information available upon which the estimate has been 

prepared,  together  with  the  assumptions  made,  direct  costs,  indirect  costs,  engineering, 

procurement and management, the adequacy of the total risk allowance as a percentage of the 

total cost was assessed and benchmarked against comparable projects. 
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The above methodology is a useful approach.  However in IWA view, since all light rail systems are 

unique and have individual issues to be addressed, many resulting in material differences in cost, a 

more appropriate approach would be to carry out a detailed analysis of the alignment and thus have 

a more robust understanding and thus cost estimate. The WT Partnership appears to have taken this 

approach although the materiality of changes made to the version (2/12/2014) reviewed by Turner & 

Townsend and a subsequent version (22/12/2014) does raise questions. 
 The adjusted (22/12/14) WT Partnership cost estimate of $2,626m ($78.07m per route km) was much 

closer to the Turner & Townsend cost estimate of $3,305m ($98.25m per route km) and because the 

methodology fol owed was based on a detailed alignment assessment, in IWA view this is a more 

credible basis to establish a cost estimate to use at this stage of the project.  Table 7.3 summarises the 

cost estimates per route km for both WT Partnership versions and the peer review cost estimate. 

Table 7.3 CAPEX summary of estimates 

WT Partnership 

 

(2/12/14) model 

Turner & Townsend 

WT Partnership 

 

corrected 

peer review 

(22/12/14) 

Project total CAPEX 

$1,614m 

$3,305m 

$2,626m 

Cost per Km (33.64k) 

$47.97m 

$98.25m 

$78.07m 

7.2  LRT design and construction cost comparisons (Australia) 
IWA  undertook high-level comparisons of the project team capex estimates with corresponding 

estimates for various recent and current Australian LRT systems.  CAPEX costs were sourced relating 

to the Adelaide extension, Sydney extension, Sydney, Gold Coast Light Rail and ACT Light Rail systems.  

These indicate a CAPEX build cost per route (double track) km in the range A$66m to $100m (excluding 

vehicle CAPEX).  Extensions were materially less and thus are excluded. 
IWA notes that the ACT Light Rail is currently in the process of being tendered and whilst the Gold 

Coast Light Rail build has been competed it is understood within the industry that the D&C component 

was wel  over budget Recent Sydney Light Rail tender cost (accepted) also significantly exceeded the 

cost estimate developed by the project team. The above indicative costs incorporate estimated 

overrun costs. 
These comparatives tend to suggest that the Turner & Townsend estimated cost is high whilst the WT 

Partnership ‘initial’ estimate was unrealistically low, but has subsequently been updated. 
The cost estimate subsequently estimated by WT Partnership appears however to be a more credible 

benchmark ($78.07m per route km) and broadly comparable to the Australian benchmarks (inflated 

to reflect updated outcomes) although the impact on costs of a 100% “wire free” LRT system should 

be reviewed further in order to provide a more robust estimate. 
IWA nonetheless considers that based on comparison to LRT systems within Australia that the WT 

Partnership adjusted cost estimate is broadly within IWA expectations. 

7.3  Summary infrastructure capital findings 

The methodology of WT Partnership and Turner & Townsend was different.  The WT Partnership 

approach appeared to be based on a detailed assessment of the selected alignment whilst the Turner 

& Townsend methodology was based largely on benchmarking and drawing on information from 

within their “data base”. For a peer review process the peer review is a reasonable approach as was 

the WT Partnership approach for their purpose. 
The level of contingency used in the CAPEX model initially by WT Partnership was 20%. Turner & 

Townsend used 30% (to be reduced as the design progresses). WT Partnership subsequently used 30% 

in their reworked cost estimate.  IWA is of the view that contingency level at this stage should be larger 
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and points out the recent Australian light rail projects where the cost material y exceeded the cost 

estimates and/or actual build costs. At this stage IWA are of the view that the 30% used by Turner & 

Townsend may be too low. IWA notes that other similar Light Rail projects at this stage of development 

provide a contingency of up to 40%. 
The WT Partnership model is detailed with unit rates being applied for all works. IWA review of the 

detail did not identify any gap, but questions why overhead wire is required for depot operations 

whilst the total network otherwise is wire free. 
Lack of a system scoping document and detailed assumptions by WT Partnership to support their 

CAPEX model is also a gap that would be very useful to reference. Adding a “tab” with detailed outline 

of the methodology they applied and assumptions would significantly improve this model. 
The initial WT Partnership draft estimate was equivalent to $47.97m per route km, whilst the Turner 

& Townsend estimate was equivalent to $98.25m per route  km. WT Partnership subsequently 

reviewed and adjusted their cost estimate to $78.07m per route km. This is a cost that, based on 

Australian examples, IWA considers to be a reasonable initial cost estimate.  However, we caution that 

the lack of a detailed scope means that there is no assurance that WT Partnership accounted for all 

material items and issues within their model. 
IWA also note that advice provided by Ken Davis (Title “Light Rail Power System”, dated 220/10/2014) 

advised that “in a hilly city such as Auckland, overhead line is likely to be the best or only solution in 

some places”. This limitation has not been addressed within material sighted. 
IWA note a report by URS titled “Structural Review Light Rail Transit (LRT) Loadings/Specific Bridge 

Review” and note with the Grafton Bridge that “it is improbable that the bridge will be capable of 

being strengthened further to carry two LRT tracks”.  Subsequently IWA is  advised the solution 

proposed was that the central 120m of Grafton Bridge would be designed with a single track section 

(or interlaced gauntlet tracks) with traffic signal control. Therefore it would only have to support the 

dead weight of a single track slab, and the centre span of the bridge could only be ever occupied by 

one LRV at a time. Subsequent advice is that the intent is to use a single track only. The view expressed 

was that this should not create any difficulties operationally. IWA does not agree with this view in the 

absence of a more detailed assessment. 
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