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RISE UP ACADEMY                                                  RISK & 
HEALTH & SAFETY REVIEW OF LEASED PREMISES 
 ATKINSON AVENUE, OTAHUHU 

This table of concerns is designed to outline the responsibilities of the PCBU for the leased premises at 
Atkinson Avenue, Otahuhu, and to the satisfaction of the Rise UP Academy EBOT, as a main 
stakeholder. There are questions with each of the Requirements & Obligations of the PCBU.  
The obligation for both the MoE and the Rise UP Academy EBOT is to ensure al  Health & Safety 
requirements under the MoE  EIS Health & Safety Work, are identified, addressed, and resolved to 
Standards set by the MoE under Best Practice.  
 
Guidelines for Education Infrastructure Service for Health & Safety Work 
The PCBUs Obligation is to:  
 CONSULT –Rise UP Academy EBOT Response How and what has the PCBU consulted to Rise UP 

Academy from the onset of the Lease of Atkinson Avenue Reconfiguration?   
 COOPERATE  
RISKS - IDENTIFIED AND MANAGED – –Rise UP Academy EBOT Response  

What risks have been identified, assessed, and documented? As a major Project Stakeholder - Rise 
UP Academy has no other record of Risks apart from a few Building Issues on the Concept Plan, which 
identifies the internal issues. See CONCEPT PLAN RISE UP ACADEMY RESPONSE.  
 SHARE ALL RELEVANT INFORMATION – –Rise UP Academy EBOT Response  

Have al  relevant documentation been supplied to the Rise UP Academy EBOT?  
ALLOW ALL PARTIES TO CONTRIBUTE – –Rise UP Academy EBOT Response  

Please define the scope of contribution Rise UP Academy is al owed.  
CONTRIBUTE TO DECISION-MAKING PROCESS – –Rise UP Academy EBOT Response  

The teachers are appreciative of the opportunity to provide their lens on the configuration of the 
learning space. However, it appears that not al  areas of the decision making process has been 
afforded to Rise UP Academy.  
The inventory of properties Rise UP Academy supplied to the Ministry Project Team failed to meet the 
Property Brief. In my telephone last conversation on the 1st March with Richard Nolands, it was 

indicated that there was a Property Search of between 40 – 50 properties, and the only property that 
met the brief was Atkinson Avenue Otahuhu. Therefore Rise UP Academy EBOT request the criteria 
used in the Project Brief  to select Atkinson Avenue Otahuhu.  
–Rise UP Academy EBOT Response 

 Rise UP Academy were not afforded an opportunity to contribute to the Decision Making Process in 

the selection of Atkinson Avenue. Was a copy of the Project Brief supplied to the Rise UP Academy 
EBOT? 
 
Express H&S Views. –Rise UP Academy EBOT Response  

Rise UP Academy EBOT is currently expressing H&S views.  
 

–Rise UP Academy EBOT Response  
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Concept Plan: Not al  Identification of Risks are covered in the concept plan. 
 

PCBU RESPONSIBILITY 

EIS Health & Safety Work. 

The reason for this is to ensure that PCBU’s when working together are organised and take action to 
prevent any gaps in managing health and safety risks. Effective coordination and communication 
avoids unnecessary duplication of effort. EIS Health & Safety Work. Page 1 

–Rise UP Academy EBOT Response  
It is for this purpose Rise up Academy are seeking ful  assurance that the PCBU is addressing and 
managing the health and safety risks in readiness for Rise up Academy occupancy.  

Informs other PCBUs of known risks and coordinates with parties impacted by the risks.  EIS Health & 
Safety Work. Page 1. 
–Rise UP Academy EBOT Response  
The only information provided thus far is the information from the Concept Plan - Analysis of Existing 
Space. There is an email trail between the Principal, the Board Chair outlining concerns, and providing 
a general scope of tentative danger points. MoE responses are from the Minister, Richard Nolands, the 
Anthea Morel  acknowledging receipt of emails, and understanding the concerns of Rise UP Academy.  

What other known risks apart from what has been documented in the concept plan has the Ministry 
Project Team identified? 

Under the EIS Health & Safety Work Rise UP Academy School Board is a main Project stakeholder, 
and is entitled to access Property reports.  
 

Property reports particularly where they may impact H&S should be discussed and explained to schools 
– EIS Health & Safety Work. Pg.3 

–Rise UP Academy EBOT Response  
Can you please provide copies of any Property reports to thus far of any Project Reports Rise UP 
Academy EBOT that has yet to be disseminated.   

 

 

EIS Health & Safety Work 

There is an obligation under the EIS Health & Safety Work to School Boards to provide guidance to al  
project works. This is indicated in the Project Specific Tasks in the EIS Health & Safety Work. 

–Rise UP Academy EBOT Response  
What guidelines of Project Specific Tasks. Has the PCBU provided to the Rise UP Academy EBOT?  

Rise up Academy is seeking ful  assurance that the PCBU, by responding to the questions set under 
the EIS Health & Safety Work; Addressing and managing the health and safety risks in readiness for 
Rise up Academy occupancy; Respond to areas of concern highlighted in the Concept Plan for 
Atkinson Avenue, Otahuhu. 
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PROCESS AND COMPLIANCE REQUIREMENTS  
School 
School Property Entitlement 
–Rise UP Academy EBOT Response  

Can you provide the formula used to calculate the space entitlement al ocation for this specific 
proposed space?  
Concept Plans 
 –Rise UP Academy EBOT Response  

Provide al ocated square meterage for each learning space. We would like specific identification of the 
number of student space occupation MoE has set out for the teaching & learning spaces. 
 
–Rise UP Academy EBOT Response  

Greenspace 
The outdoor space is currently a carpark space. Concept plans indicate that this area wil  be addressed 
in Stage Two. As this is the first time such a project has been undertaken to house a Primary School in 
a Multi-shared Building, and no provision has been al ocated for greenspace, students of Rise Up 
Academy are being subjected to the environmental conditions set in Stage one, as no application has 
been made to add a playground / greenspace in Stage One. 
Please clarify what The MoE define as safe playing grounds, and whether Stage Two alterations should 
under the provision of Student health & Safety needs be shifted to Stage One. Hence, given the length 
of time required to make application for Resource Consent. According to Best Practice, has the MoE 
met its’ own Requirements and Guidelines? If so, wil  this mean the MoE provides an assurance that 
they have the ability to move this element to Stage One? 
Can the MoE justify conditions set out for Stage One, and have no provision for a play area / 
greenspace for our Students.  
The concept plans address the accessibility for access in and out of Atkinson Avenue.  
 
‘ In partnership with the school board of trustees, the Ministry project lead wil  prepare the specific 
Project Brief for the project. New schools are unlikely to have boards of trustees or management teams 
at this point, but may have an Establishment Board of Trustees.’  DSINZ Requirements & Guidelines. 
Page 9 
Rise UP Academy EBOT Response 
 At the onset of securing the lease for Atkinson Venue Otahuhu, did the Ministry Project Team advice 

Rise UP Academy EBOT of their intent to prepare a Project Brief? If so, can the documents be 
supplied? 
 
Project Site and Constraints Table Page 12 Flow Chart 
–Rise UP Academy EBOT Response  

Has a table been formulated identifying constraints. The Concept Plan identifies only a few constraints, 
but does not provide a ful  table.  

Rise UP Academy EBOT request a table of the Project Site and Constraints be made available for 
viewing.  

‘ The master plan needs to identify design strategies for al  elements of the development, including the 
school’s vision for education, response to future growth, architecture, structural, geotechnical and civil 
engineering, building services, sustainability, landscaping, cost control, acoustics and traffic 

management.  The strategies must be underpinned by a thorough site analysis.’  DSINZ Requirements 

& Guidelines Page 13. 
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See Concept Plan Rise UP Academy EBOT Response document. 

‘The Ministry requires that a Project and Site Constraints Table and a Design Features Report are 

supplied as part of the deliverables for every project. These should be commenced at the earliest 
practical opportunity and updated during the project and on completion. At completion, they must be 
submitted to the Ministry as part of the record for the project’.  DSINZ Requirements & Guidelines. 
Page 14 

–Rise UP Academy EBOT Response  

The MoE has set the standards required a deliverable.  What has the Ministry Project team put in place 
to address this guideline, given the Leased premises was secured in October 2018? 

‘Developments of al  school projects must meet established legal and regulatory requirements. 
Additional y, the Ministry has developed design standards that reflect the special nature of school 
buildings and their occupants.  In some cases these wil  be a higher standard than the legal 
requirements.’ DSINZ Requirements & Guidelines Page 19 

–Rise UP Academy EBOT Response  

Ministry of Education Fire Safety and Design Requirements – See Concept Plan Rise UP Academy 
EBOT Response. 
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