

Nick Ross

From: Jenni Wild
Sent: Wednesday, 20 February 2019 5:07 PM
To: 9(2)(a)
Subject: Presentation at SCI community information evening
Attachments: SCI Presentation (February 2019) Final.pdf

Hi 9(2)(a)

As requested last Tuesday at the community information evening held at the Southern Corridor Improvements Project office in Takanini, please find attached the project update presentation as given during the evening.

Regards
Jenni

Jenni Wild / Senior Advisor, Communications & Engagement

Governance, Stakeholders and Communications

9(2)(a)

E jenni.wild@nzta.govt.nz / w nzta.govt.nz

Level 11, HSBC House, 1 Queen Street
Private Bag 106602, Auckland 1143, New Zealand



Southern Corridor Improvements Project



What we'll cover

- Brief overview of the project
- What we've achieved so far
- 2019 key milestones and project completion



An overview of the Southern Corridor Improvements

- ✓ Improved journey reliability on the Southern Motorway
- ✓ More lanes to improve traffic flow
- ✓ Upgraded Takanini Interchange to improve safety and traffic flow
- ✓ Improved connections between the local roads and state highway network to ease congestion
- ✓ Better connections for freight and public transport
- ✓ Improved walking and cycling facilities to connect communities



What we've achieved since last forum

- New Takanini northbound merge lane opening 11 February. Dedicated merge lane onto SH1 will ease congestion for motorists heading north.
- Puhinui stream walkway upgrade completed and open for pedestrian access between Lawrence Crescent and Botanical Gardens.
- Northbound on-ramp works include Great South Road bridges.
- Pahurehure Inlet bridge reconstruction works continue with demolition of existing lanes to make way for new southbound lanes.
- 82% of noise walls have been put in to improve effects on neighbouring residents.
- Retaining wall and stormwater infrastructure alongside the Botanical Gardens.
- Project completion date on track for the North, Central and South areas.

Orams Road bridge



Puhinui Stream walkway



Takanini Interchange




New northbound merge lane



Takanini northbound on-ramp

TAKANINI NORTHBOUND ON-RAMP UPCOMING CHANGES



Northbound Takanini off-ramp



Great South Road upgrades




Pahurehure Inlet bridge works




Pahurehure Inlet bridge reconstruction



Pahurehure Inlet bridge



Pahurehure Inlet bridge



Pescara Point



Pescara Point



Noise walls



Responding to your feedback

- Project duration
- Completion date
- Congestion and travel time
- Lack of visible workers
- Why is the shared use path being prioritised
- Does the contractor get paid more if the project runs overtime
- Pot holes on the motorway



Communication channels

- Quarterly newsletters approx. 40,000 households.
- Community information evening – Takanini and Pukekohe
- Construction updates
- Weekly traffic bulletins (Friday)
- 24 hour freephone line 0508 NZTA SCI
- Project specific email address
- Drop-in centre at the project office
- NZTA project website
- Social Media (Facebook, Twitter)



9(2)(a)

Questions



Thank you

9(2)(a)

Released under the Official Information Act 1982

