

EECA LEVCF FUND 03-149

Project Summary

| | ····· | | | |
|-------------------------|--|------------|--|--|
| Short description | Tourism Holdings Limited (<i>thl</i>) and Holiday Parks Association New Zealand (HPANZ) embarked on a process to make an Electric Campervan trip a possibility in New Zealand as a low emission alternative to the current options. | | | |
| | THL started R&D on EVs in 2017 and introduced a Nissan ENV 200 van for road testing and user insights in Dec/Jan and worked on completing a first electric motorhome which was on display for the first time for industry trade at Trenz in early May 2018 and for the public at EV world in Aug and Big Boys Toys in Nov 2018 | | | |
| | ThI and HPANZ have been working on 2 itineraries based on user insights and to create a new experience. Now bookable itineraries are here: https://www.britzev.com/ | | | |
| Overall project success | The EV programme at <i>thI</i> has passed a significant milestone as 10 eVolves are on fleet. We have had our first customer bookings and have embedded this new vehicle type and experience into our processes in our Auckland and Queenstow branches. | | | |
| | Charge master and HPANZ are progressing with their commitments and installation of charging medium speed charging stations (milestones 3 & bulk of installations completed by 20Dec and invoicing continuing to be this and next claim Jan/Feb 2019. | | | |
| Timing Status | Start date | 01/03/2018 | | |
| | Original completion date | 10/12/2018 | | |
| | Revised completion date | 30/03/2019 | | |
| | | | | |

Project Milestones

| Milestones | Deliverables/Tasks | Evidence |
|---------------------------------|--|----------|
| Milestone 1 | Insights | Complete |
| Milestone 2 | Confirming electric campervan purchase and deployment Confirmation of itineraries and EV charging locations | Complete |
| Delivery by 310ct18 | | |
| Milestone 3 | Confirming installation and commissioning of 25 first tranche medium speed EV charging stations | |
| Delivery by 20Dec18 | Supplier Declaration of Conformity documentation for the EV chargers | |
| Milestone 4 | Confirming results of the tasks | |
| | Establishment and training of support team | |
| Delivery by | Test drives using current ENV 200, and | |
| 31Oct18 | Promotional events and media engagement | |
| Milestone 5 | Confirming installation and commissioning of 25 second tranche medium speed EV charging stations | |
| Delivery by 20Dec18 | Supplier Declaration of Conformity documentation for the EV chargers | |
| Milestone 6 Delivery by 30Nov18 | Results of user trials and learnings for new van design | |



EECA LEVCF FUND 03-149

| Milestone 7 | Confirmation of successful confirmation of | onversion and certification | | | | |
|------------------------|--|-----------------------------|--------------------|---------------------|--|--|
| Delivery by 30Jan18 | | | | | | |
| Milestone 8 | Confirm future build plans and EV campervan additions to fleet with results measured against specified project success factors | | | | | |
| Delivery by 30Mar19 | | | | | | |
| Milestone 9 | Update documentation and project close-out report | | | | | |
| Delivery by 30Mar19 | | | | | | |
| Evidence supplied | 1) Progress report 2) COC for Glenavys, Lake Tekapom Rotorua Top 10 and Waitomo Top 10 charger installatio 3) Invoices claimed | | | | | |
| APPENDIX1 | Holiday Parks North and South Island Itineraries – in conjunction with wider chargemaster proposed itinerary (can be provided) | | | | | |
| | South Island Holiday Parks | Street | City | Province | | |
| | Arrowtown Holiday Park | 12 Centennial Avenue | Arrowtown | Otago | | |
| | Glenavys Waitaki River | 7-9 Cherry Lane, | | South | | |
| | Motor Camp | Glenavy | Waimate | Canterbury | | |
| | Charles and Bard | C11 00 | Mar at Cont | South | | |
| | Glentanner Park | SH 80 | Mount Cook | Canterbury South | | |
| | Lake Tekapo Motels & Holiday Park | 2 Lake Side Drive | Lake Tekapo | Canterbury | | |
| | Leith Valley Holiday Park & | 2 Eake Side Brive | Lake Tekapo | carrendary | | |
| | Motels | 103 Malvern Street | Dunedin | Otago | | |
| | Queenstown Holiday Park & Motels Creeksyde | 54 Robins Road | Queenstown | Otago | | |
| | Queenstown Top10 | 70 Arthurs Point Rd | Queenstown | Otago | | |
| | Wanaka Kiwi Holiday Park & Motels | 263 Studholme Road North | Wanaka | Otago | | |
| | Additional SI parks | | | | | |
| | Spencer Beach Holiday Park | 100 Heyders Rd | Spencerville | Christchurch | | |
| | Duvauchelle Holiday Park | 19a Seafield Rd, | Duvauchelle | | | |
| | North Island Holiday Parks | Street | City | Province | | |
| | Cambridge TOP 10 Holiday Park | 32 Scott Street | Cambridge | Waikato | | |
| | Hahei Holiday Resort | 41 Harsant Ave | Hahei Beach | Coromandel | | |
| | Hot Water Beach TOP 10 Holiday Park | 790 Hot Water Beach Road | Hot Water Beach | Coromandel | | |
| | Mercury Bay Holiday Parks | 121 Albert Street | Whitianga | Coromandel | | |
| | Miranda Holiday Park | 595 Front Miranda Road | Thames | Coromandel | | |
| | Raglan Kopua Holiday Park | Marine Parade | Raglan | Waikato | | |
| | Shelly Beach TOP 10 Holiday Park | 243 Colville Road | Coromandel | Coromandel | | |



EECA LEVCF FUND 03-149

| Waihi Beach TOP 10 Holiday | | | |
|----------------------------|----------------------|-------------|---------------|
| Resort | 15 Beach Road | Waihi Beach | Bay of Plenty |
| Waitomo TOP 10 Holiday | 12 Waitomo Village | | |
| Park | Road | Otorohanga | Waikato |
| Additional NI parks | | | |
| Rotorua TOP 10 Holiday | | | |
| Park | 1495 Pukuatua St | Rotorua | |
| Taupo DeBretts Spa Resort | | | |
| Taupo | 76 Napier-Taupo Rd | Taupo | Waikato |
| Belt Road Seaside Holiday | | | New |
| Park | 2 Belt Road | Moturoa | Plymouth |
| Kennedy Park Resort | 11 Storkey Street | | Napier |
| Whanganui Seaside Holiday | | | |
| Park | 1A Rangiora Street, | Castlecliff | Whanganui |
| thl branch locations | | | |
| Auckland Branch | 36 Richard Pearse Dr | Mangere | Auckland |
| Queenstown Branch | 50 Lucas Pl | Frankton | Queenstown |