

Project	Milestone	Time	Financial	Comment
---------	-----------	------	-----------	---------

Out of Scope

Released under the Official Information Act 1982

Petone to Melling

Build Complete

the critical path of 60 days. Therefore the project completion will not be until July 2023.

Out of Scope

Project	Milestone	Time	Financial	Comment
---------	-----------	------	-----------	---------

Out of Scope

Petone to Melling	Build Complete			The programme has been re-baselined for a late July finish. An event proposal for official opening and community day in early August has been submitted to the Minister's office. Out of Scope
-------------------	----------------	---	---	---

July 2023

Waka Kotahi Projects

Confidential and commercially sensitive



Project Milestone Time Financial Comment

Out of Scope

Petone to Melling

Build Complete



The cycle path will be opened in August with a blessing from local Mana Whenua and a community open day. An event proposal has been sent to the Minister's Office and a date will be confirmed shortly.

Out of Scope

Released under the Official Information Act 1982


Out of Scope

Out of Scope



The Pito-One to Melling section of Te Ara Tupua, is planned to open in mid-August, another step towards creating a walking and cycling link between Wellington and Lower Hutt. The cycleway is the northernmost section of cycleway being created along State Highway 2.

Out of Scope



Released under the Official Information Act 1982

Project	Milestone	Time	Financial	Comment
---------	-----------	------	-----------	---------

Out of Scope

Petone to Melling	Build Complete			The cycle path is set to open in late August with a date to be announced once we confirm the Minister's availability.
-------------------	----------------	--	--	---

Released under the Official Information Act 1982

Project	Milestone	Time	Financial	Comment
---------	-----------	------	-----------	---------

Out of Scope

Petone to Melling	Build Complete			s 9(2)(g)(i) this date is not public yet but will be announced by mid-Sep once uncertainty in the timing of Petone Underpass completion is eliminated. Out of Scope	The practical completion and opening is scheduled for 29th September -
-------------------	----------------	--	--	---	--

Out of Scope

Out of Scope

Out of Scope

Released under the Official Information Act 1982

Liveable Communities

December 2023



Wellington/Top of the South

Mode Shift	Out of Scope
Public Transport	[Redacted]
Urban Planning	[Redacted]
Transport Services Partnering	[Redacted]

Hutt City Council and Waka Kotahi have celebrated the opening of Pita One to Melling Cycleway which includes a new underpass, links to shared paths and an interchange bypass. The project is funded through the NLTF and Urban Cycleways Fund by Waka Kotahi, with a contribution from the Hutt City Council.

Out of Scope

Released under the Official Information Act 1982

Waka Kotahi Projects

December 2023

Confidential and commercially sensitive



Project	Milestone	Time	Financial	Comment
Out of Scope		Out of Scope		
Petone to Melling	Build Complete			The pathway has been open since 16 October and transition of assets to M&O is underway. The contractor is still working through minor snags prior to acceptance. Traffic count on the cycleway is higher than anticipated.

Out of Scope

Released under the Official Information Act 1982

February 2024

NZTA Projects

Confidential and commercially sensitive

Project	Milestone	Time	Financial	Comment
Out of Scope		Out of Scope		Out of Scope
Petone to Melling	Build Complete			All snags completed and all outstanding variations settled. A final package of works has been issued for minor improvements resulting from the post-construction Road Safety Audit.
	Out of Scope	Out of Scope		

Released under the Official Information Act 1982