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Purpose

 

 

This  weekly  joint  report  updates  Ministers  on  key  developments  in  the  implementation  of  the  COVID-19  Vaccine 
Strategy.

 

  

Workstre

 

ams 

 

Advance Purchase Agreements 

Contact: Poppy Haynes 

Phone: 9(2)(a)

 

This week joint Ministers approved the purchase of 3.8 million courses of AstraZeneca’s COVID-19 Vaccine 
candidate. The Minister of Finance has signed the Deed of Indemnity. 

 

This week we concluded negotiations with a fourth vaccine supplier. We will have provided a briefing on 
this purchase opportunity by the time you receive this weekly report. We have secured enough doses to 
offer wide population coverage and to cover potential use in Polynesia. This candidate will add a new 
technology platform to our portfolio, further diversifying and building the resilience of the portfolio. 

  

We understand that the Prime Minister will announce these deals on 17 December, as part of a wider 
vaccine announcement. 

  

9(2)(ba)(i) & (ii)

 

 

 

 

  

We have reached out to a potential fifth vaccine supplier to initiate negotiations and will advise if a 
purchase opportunity arises. 

 

Immunisation Strategy and Programme  

Contact: Mathew Parr 

Phone: 9(2)(a)

 

Governance Group 

The COVID-19 Vaccine & Immunisation Programme Governance Group had their final meeting for this 
calendar year on 9 December. Members received an update on a number of areas, including outcomes 
from the Cabinet Paper, the service design model, communications, and programme assurance. The 
Governance Group will reconvene during the week of 14 January. 

 

Service Design 

Since our last update, the service design model has been tested and endorsed by the Programme 
Governance Group and Steering Group. Our approach is focused on making the vaccine accessible and 
having the workforce employed, trained and in the right locations from 1 March. We will share this model 

2 

 





 

VACCINE STRATEGY IMPLEMENTATION WEEKLY REPORT 

with DHBs this week and work collaboratively with them in the development. The approach is one of very 
tight 

  national oversight, with local delivery.  

 

Vacc

  ine Eligibility 

Following the Prime Minister’s announcement that the COVID-19 vaccine would be free, officials have 
prepa

  red advice relating to vaccine eligibility that will be shared with Ministers prior to Christmas. 

Immigration status currently limits access to publicly funded immunisation. Our preferred option is to allow 
anyone in New Zealand to have access to a free COVID-19 vaccine as it would support our goal of 
population immunity over time. Further information will be shared with Joint Ministers once a formal 
decision has been made. 

 

Joint update from MBIE and MoH Communications 

Contact: Karl Ferguson (MBIE) 

Carl Billington (MoH) 

Communications planning  
We continue to prepare communications collateral for the planned Vaccine Day on 17 December, which 
will include additional vaccine purchase announcements. We are working with Minister’s offices to 
coordinate key elements of this event, and will provide a draft media release, reactive Q&As, key messages, 
event briefing documents and speaking notes, as required. We have met with the communications and 
government relations contacts at relevant companies this week, to ensure we are coordinated in advance 
of planned announcements.  
 
In support of the event, MBIE is developing a short animated video to explain the Vaccine Strategy, which 
will appear on the COVID-19 website and social media channels. The video will be translated into several 
languages for accessibility and we are exploring options for voice-overs in Te Reo Māori and Pacific 
languages.  
 
MoH is developing a back pocket ‘vaccine primer’ for staff. It will outline the overall narrative, purchasing 
process and timeframes, sequencing summary, and rollout/logistics planning and our stakeholder and 
partner engagement headlines. This will help ensure that staff are prepared for questions and discussion 
with stakeholders, family and friends. A “Vaccine Update” video is also in production for staff to ensure 
they’re updated and informed on progress. The Ministry for Pacific Peoples is also currently preparing their 
summer messaging campaign and have invited us to support this work with relevant COVID-19 vaccine-
related messages they could include.  
   
Stakeholder engagement 
 
We will again brief the ‘COVID commentators’ this week (Michael Baker, Siouxsie Wiles, etc) on progress to 
secure the vaccine portfolio, immunisation planning, timeframes and sequencing, and the Medsafe 
approval process. The briefing invitation has been extended to Dr Rawiri Jensen and Dr Api Talemaitoga to 
support them in their MoH roles as key spokespeople for both Māori and Pasifika audiences. 
 
MBIE and MoH are continuing to identify opportunities to jointly engage with other key stakeholder 
networks across a range of sector groups and communities. This work is expected to gather further 
momentum in the New Year.   
   
Media management 
 
We continue to field a range of media queries, and we are working with other Taskforce agencies to 
coordinate and align responses. 
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Upcomin

 

g Briefings 

Due Date 

Briefing 

Title 

Sign Out 

Number 

Manager 

 

11 Dec  

2021-1723 

Purchase of COVID-19 vaccines from Company Four 

Peter Crabtree 

 

Ministerial Official Information Act Requests 

Due to 

Due to 

Number 

Requestor  Request 

Status 

Sign out 

MO 

Requestor 

Copies of any briefings the 
Minister has received from 
Government Departments 
(except for Briefings to 

9(2)(a)

Incoming Ministers, which I 

OIA20-131 

11 Jan 

18 Jan 2021  

Drafting 

Poppy Haynes 

2021  

understand are being 
proactively released) between 
6 November 2020 and 13 
November 2020 under the 
Official Information Act. 
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