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VACCINE STRATEGY IMPLEMENTATION WEEKLY REPORT 

Purpose

 

 

This  weekly  joint  report  updates  Ministers  on  key  developments  in  the  implementation of  the  COVID-19 
Vaccin

  e Strategy.  

Workstre

 

ams 

 

Advance Purchase Agreements 

Contact: Poppy Haynes 

Phone: 9(2)(a)

 

Milestones in 2020 

Four APAs executed: 

  Pfizer – 750,000 courses 
  Janssen – 5 million courses 
  Novavax – 5.36 million courses 
  AstraZeneca – 3.8 million courses 

 

These four deals are now finalised and the legally binding contracts have been executed. The negotiations 
were concluded in December 2020, with the final APA executed the week of 21 December.  

The MBIE based APA team is now working with the newly appointed contract managers within the Ministry 
of Health to ensure a smooth transition of the relationships with suppliers and knowledge of the 
negotiations and contracts. As part of the handover, MBIE will be working with the Ministry of Health to 
ensure key milestones for Q1 2021 are achieved. This includes issuing purchase orders and assessing any 
new scientific information to support the immunisation roll out.  

 

COVAX 

Contact: Gleyns Karren  

Phone: 9(2)(a)

 

The Ministry of Health will meet with Polynesian Heads of Health this week, and the Minister for Pacific 
Peoples will meet Polynesian Health Ministers next week, to discuss with countries their preparedness 
needs so that New Zealand is able to support countries with a robust vaccine roll-out. Officials will continue 
to work closely with Australia and other partners in the coming weeks to coordinate our support for 
vaccine access in the Pacific. A Cabinet paper, scheduled for late February, will provide advice on the 
provision and sequencing of COVID-19 vaccines in the Pacific. 

 

Following Joint Ministers’ approval, officials have expressed interest in Q1 access to small volumes of the 
Pfizer vaccine through the COVAX Facility. New Zealand’s request will be reviewed against a set of eligibility 
criteria related to ability to receive and administer doses at short notice. Given only small volumes are 
available at this early stage, allocation decisions are also likely to consider vulnerability and need. If 
successful, New Zealand would receive doses to cover 0.25 percent of the population (approximately 
12,500 courses). Final allocation decisions will be announced by 29 January. The COVAX Facility expects to 
offer participants the opportunity to purchase further, more significant volumes of the Pfizer vaccine from 
Q2 this year. 
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 Immunisation Strategy and Programme  

 

Contact: Mathew Parr 

Phone: 9(2)(a)

 

 

Cabinet Paper 

A Cab

  inet Paper has been circulated for Ministerial consultation and will be lodged on 28 January ahead of 

the 2 February Cabinet meeting. This paper seeks Cabinet’s agreement to the ‘Decision to Use’ framework, 
which sets out the decision-making process for deciding to roll out a given vaccine, as well as updating the 
Sequencing Framework as evidence continues to emerge. Cabinet Ministers will also receive an update 
about the Immunisation Programme, including preparations for operational readiness by March 2021. 

 

Stakeholder Engagement 

Structured engagement has commenced, with a particular focus on the health sector and other delivery 
partners. This includes an ongoing dialogue with DHBs: most recently ‘open book’ sessions were held on 15 
and 18 January which provided an opportunity for DHB representatives to ask questions about the 
programme and provide feedback about current planning assumptions. DHBs will be providing a formal 
response to questions about service coverage for initial populations by 22 January. Engagement with other 
population groups will continue and further information will be shared in a subsequent update. 

 

Immunisation Dry Run 

Officials are exploring mechanisms for testing various components of the COVID-19 vaccine rollout in order 
to ensure readiness when the vaccine becomes available. At this stage we expect this to be a cross-agency 
effort and involve parties such as representatives from the wider health and disability sector and the New 
Zealand Defence Force. Iterative walkthroughs are expected to take place through February.  

  

Joint update from MBIE and MoH Communications 

Contact: Stephanie Symynuk (MBIE) 

Carl Billington (MoH) 

Communications planning  
Work is underway, led by MOH and AoG, on the public information campaign to support the vaccine 
delivery and rollout. 

 
MBIE continues to stay engaged with communications and government relations contacts at the four 
pharmaceutical companies that New Zealand has purchase agreements with, pending any further 
announcements by either the company or Ministers. 
 

Stakeholder engagement 
There is increasing activity underway at MOH to connect with a wide range of key stakeholder groups and 
networks, to share information and updates regarding the vaccine strategy and begin to surface and 
address their questions and concerns. 
 

Media management 
MOH has received a steady stream of media queries over the past weeks, with responses supported by 
MBIE and other agencies as required. There is an increasing focus on questions relating to rollout 
preparation and expected rollout sequence, which are being managed by MOH. 
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Upcomin

 

g Briefings 

Due Date 

Briefing 

Title 

Sign Out 

Number 

Manager 

 

11 Feb  

2021-1949 

Research Investment Plan by the Health Research Council of 

Peter Crabtree 

New Zealand (HRC) – Joint paper with MOH 

 

 

Departmental Official Information Act Requests 

Due to 

Number 

Due to MO 

Requestor  Request 

Status 

Sign out 

Requestor 

In relation to the purchase 
of COVID-19 vaccines for NZ, 
including the safety 
assessment, risk-benefit 
analysis and marketing, 
please provide the following 
detail for all staff employed 
by and/providing contract 
services to and/or any other 
individuals who are 
providing other paid or 
unpaid advice to the 
Ministry of Health, Medsafe, 

OIA2021-

9(2)(a)  

1218 

3 Feb 2021  

10 Feb 2021  

Pharmac or to the Prime 

Drafting 

Simon Rae 

 

Minister, the Minister of 
Health (or any other 
Ministers involved in the 
government response to 
Covid-19):  

• Names  

• Job titles  

• Qualifications  

• Institutional/business 
affiliation, and conflict of 
interest declarations. 
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