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VACCINE STRATEGY IMPLEMENTATION WEEKLY REPORT 

Pu rpose 
This  weekly  joint  report  updates  Ministers  on  key  developments  of  the  implementation  of  the  COVID-19  Vaccine 
Strat egy.  

W orkstreams 

 

Strategy and Policy 

Contact: Simon Rae 

Phone: 

 

9(2)(a)

Indemnity 

MBIE and the Ministry of Health are preparing business cases for the Treasury setting out the benefits and risks of 
giving indemnities as part of both the COVAX Facility and bilateral Advance Purchase Agreements. The Treasury will 
takes the business cases into account in providing advice to the Minister of Finance on whether the public interest test 
in the Public Finance Act is met.” 

 

Advance Purchase Agreements 

Contact: Poppy Haynes 

Phone: 

 

9(2)(a)

 

This week the Advance Purchase Agreement (APA) team has been progressing engagements with five pharmaceutical 
companies. Following initial calls last week, the APA team has set up three scientific briefings between our scientific 
review  panel  and  the  pharmaceutical  companies.  These  briefings  are  an  opportunity  for  our  scientific  advisors  to 
receive the latest clinical data and trial results directly from the vaccine developers and ask any questions they may 
have  regarding  a  potential  vaccine.  Following  these  briefings,  scientific  advisors  will  undertake  an  independent 
analysis,  before  providing  advice  on  the  vaccine  candidate,  which  will  be  reflected  in  the  advice  to  Ministers  on 
whether to sign an APA. 

This week we also met with our external commercial advisers to review our approach to negotiating advance purchase 
agreements.  

We have been developing a general set of negotiating priorities to ensure any APAs entered into reflect New Zealand’s 
best  interests.  These  priorities  will  give  effect  to  the  purchasing  strategy  agreed  by  Ministers.  Developed  in 
cooperation with MoH, MFAT and PHARMAC the negotiating priorities outline our preferred position on areas such as 
indemnities, supply agreements, and ability to donate to our Pacific neighbours.  

As we advised last week, we have been negotiating the Heads of Terms with a pharmaceutical company for a vaccine 
that may start be available in early 2021. We are also working through logistical matters with the company, include 
cold-chain  requirements  and  other  handling  details.  We  have  received  a  Heads  of  Terms  for  another  candidate  this 
week,  and  will  work  with  MoH,  MFAT,  PHARMAC  and  our  external  advisors  to  negotiate  our  preferred  position  to 
ensure New Zealand’s priorities are met in the agreement.  We expect to receive two further draft agreements in the 
coming week. 

Once due diligence and sufficient scientific advice has been received, the Task Force will assess the suitability of the 
offer, and we will brief joint ministers with a recommendation on whether we should sign any APAs.  
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Immunisation Strategy 

 

Contact: Allison Bennett 

Phone: 9(2)(a)

 

 

The COVID-19 Health System Response directorate within the Ministry of Health has now been stood up.  
   
A CO

  VID-19 Immunisation Programme has been established, and resourcing, planning and governance is in place.    

   
An Immunisation Implementation Advisory Group (IIAG) has now been established and will meet in the week of 14 
September 2020. The IIAG will be responsible for providing independent, clinical and implementation 
advice.  Membership covers a diverse range of skills and includes Māori health expertise and significant Māori 
representation. The first substantive agenda item of the IIAG will be to consider criteria for a prioritisation framework.  
   
Policy work is underway  to ensure there is a shared understanding of the definition and size of certain population 
cohorts of interest. This will help us to understand the likely impact of prioritisation decisions.  
   
Scenario planning is being progressed iteratively. The scenarios are providing the basis on which to consider variables 
and, as the level of certainty increases, form a basis for implementation decisions to be made from which to deliver 
the COVID-19 Immunisation Programme. They will be refined as further information and evidence emerges.  
   
The Ministry of Health will update the Minister of Health on progress with the COVID-19 Immunisation Programme on 
11 September 2020. The update includes the working assumptions and sample variables for the scenario planning.  

COVAX 

Contact: Glenys Karran 

Phone: 9(2)(a)

 

 

We are working with other agencies to further progress the communications strategy and are in the early stages of 
connecting with the COVID-19 Health System Response directorate to ensure our approach and messaging is aligned, 
and that MoH are well placed to lead communications during the immunisation roll-out phase. 

 

New Zealand has submitted a non-binding Confirmation of Intent (COI) to Participate in the COVAX Facility, signed by 
the Director-General of Health and with approval of Joint Ministers (Prime Minister, Minister of Foreign Affairs, 
Minister of Research, Science and Innovation, Minister of Health, and Minister of Finance). The letter signalled our 
interest in procuring enough doses for 50 percent of the population of the Realm of New Zealand using the Optional 
Purchase (as opposed to Committed Purchase) financing model. We understand a total of 80 economies have 
submitted COIs so far. This, combined with the 92 developing countries eligible for the ODA-funded COVAX Advance 
Market Commitment (AMC), means that 172 economies in total intend to participate in the COVAX Facility. Binding 
Commitment Agreements are due on 18 September, and initial payments are due on 9 October. Officials are drafting 
advice to Joint Ministers on these decisions, accompanied by a business case on associated indemnities for 
consideration by the Minister of Finance.  

 

New Zealand is exchanging views with partners on the COVAX Facility Terms and Commitment Agreement in the 
Friends of the (COVAX) Facility (FOF) context and in bilateral discussions, including with Republic of Korea and Canada 
(3 September), Australia (4 September), and Singapore and Japan (9 September). New Zealand has drafted of a non-
paper with Australian counterparts on the COVAX Facility governance structure and decision-making process, and a 
fifth capital-based FOF meeting is scheduled for 11 September to discuss governance, allocation and other key issues. 
MFAT is leading consultation with Gavi this week on a set of key questions regarding the Terms and Commitment 
Agreement, including to determine how Realm populations can be factored into any associated liability/indemnity 
obligations. Officials are also exploring how New Zealand can support access to vaccines for Polynesia further to our 
NZ$7 million contribution to the COVAX AMC, including, possibly, by building additional doses for Polynesian countries 
into our Advance Purchasing Agreements with suppliers. 

MBIE is working closely with MFAT and relevant agencies to explore the potential for a press release to announce a 
binding commitment to the COVAX facility. The legally binding deadline is September 18 
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Science and Manufacturing 

 

Contact: Justine Daw 

Phone: 9(2)(a)

 

 

Science advice 

We are working closely with the Science and Technical Advisory Group to ensure science advice continues to inform 
the a

  dvance purchasing agreement negotiations.  As part of this work, we will be inviting senior MedSafe officials to 

participate alongside Advisory Group members in the science briefings to officials given by vaccine candidate 
suppliers.   

 

Manufacturing 

You will receive a separate briefing for the visit by the Prime Minister and Hon. Woods to South Pacific Sera (SPS) on 
the 15th of September.  The visit will enable early-stage discussions on the potential for SPS to broaden its current 
focus on animal vaccine manufacture operations to include human vaccine manufacture.  

In the meantime, we continue to develop thinking on future domestic vaccine manufacturing capability and 
capacity.  We have commissioned and are reviewing an initial draft of an independent survey of New Zealand’s 
current vaccine manufacturing capability and its suitability for COVID-19 vaccine manufacturing.  This confirms our 
earlier assessments, and adds to a growing knowledge base of industry requirements for manufacturing, both from 
individual company engagement (for example, this week we discussed possibilities for NZ-based manufacturing with 
CSL/Seqirus in Australia), and engagement with pharmaceutical companies more broadly as part of the purchasing 
strategy.  It is now clear that the opportunities for contract manufacturing globally are predominantly for production 
in the next 6 months.  This will likely preclude any short-term opportunities for onshore Covid-19 
manufacture.  However, from a strategic standpoint, including in terms of managing sovereign risk, we continue to see 
benefit in developing the foundations for a medium-term onshore manufacturing capability. This is in line with the 
wider vaccine strategy, which aims to maximise options for New Zealand to manage risk in a highly uncertain 
operating environment, and provide resilience to future pandemics. We will prepare further advice for Ministers on 

these issues. 

 

Communications 

Contact: Karl Fergusson 

Phone: 9(2)(a)

 

Stakeholder engagement  

We anticipate a high degree of interest in the Task Force and its efforts to secure a vaccine. Given this, we are working 
closely with other agencies in the Task Force to identify a comprehensive group of stakeholders and an appropriate 
approach  to  managing  the  needs  and  interests  of  these  stakeholders.  As  part  of  ‘Phase  2’  of  our  Communications 
strategy,  we  anticipate  providing  a  range  of  regular  stakeholder  briefings  ahead  of  a  vaccine  roll-out.  We  are  also 
investigating  other  communications  channels,  such  as  a  regular  email  communication  or  similar,  to  support  our 
stakeholder approach. 

 

Media management 

We are working with the Task Force negotiating team to make arrangements with pharmaceutical companies to 
ensure a ‘no surprises’ approach to communications. This should ensure that we receive a heads up on any planned 
announcements from pharmaceutical suppliers. This will allow us to proactively publicise the signing of APAs, and plan 
for how we communicate about key milestones as the research and potential for distribution of a successful vaccine 
progresses. 

 

As part of this no-surprises approach, we are working with MFAT to proactively capture information from posts on 
announcements which may have an impact on New Zealand, in particular, Australia. This information will allow us to 
respond proactively, such as developing key messages, briefing stakeholders etc when required.  
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We have developed and agreed an approach with the Task Force agencies to centralise COVID-19 Vaccine Strategy-
related media queries through the MBIE team. This is to ensure consistency of response; have a single point of entry 

 

for media; and that media queries and centrally ‘triaged’ with agencies as required, recognising that queries often 
require multi-part answers.  

 

 

Communications planning 

A key

   focus continues to be identifying proactive opportunities to demonstrate to New Zealanders the progress that is 

being made in implementing the Vaccine strategy. Upcoming opportunities include the signing up to the COVAX 
Facility, and announcements about the securing of successful APAs. We are working closely with the Task Force 
negotiating team to agree with pharmaceutical companies how announcements about APAs are planned and 
implemented. We anticipate the first proactive announcement about APAs to be made in early October, at the 
earliest. If agreements are reached sooner, we will look to secure agreed publicity at that point. 

 

Communications risks 

We have identified a range of scenarios that could  potentially undermine trust and confidence in the Government’s 
response  to  securing  a  suitable  COVID-19  vaccine.  We  are  developing  a  risk  based  approach  to  these  scenarios  and 
identifying what policy or communications response might be required, if any.  

Recent Briefings 
Date 

Briefing 

Title 

Sign Out Manager

Number 

Proactive release of Cabinet paper – Vaccine Strategy funding 

Simon Rae 

09/09/2020 

2021-0845 

envelope 

Upcoming Briefings 
Due Date 

Briefing 

Title 

Sign Out Manager 

Number 

 

TBC 

Strategic assessment of COVID-19 vaccine portfolio  

Simon Rae 

(October2020) 

 

Approval to sign binding Heads of Agreement for first Advance 

Poppy Haynes 

TBC 

TBC 

Purchase Agreement 

 

11/09/2020 

COVID-19 Vaccine Strategy – Update on Manufacturing options 

Simon Rae 

 

COVID-19 Vaccine Strategy – COVAX Facility Binding 

Peter Crabtree 

11/09/2020 

Commitment Agreement and Upfront Payment 

 

11/09/2020 

Event Briefing: Visit to South Pacific Sera 

Peter Crabtree 
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