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Purpose

 

 

This  weekly  joint  report  updates  Ministers  on  key  developments  of  the  implementation  of  the  COVID-19  Vaccine 
Strategy.

 

  

Workstre

 

ams 

 

Advance Purchase Agreements 

Contact: Poppy Haynes 

Phone: 9(2)(a)

 
 

Overall progress summary  
 
Science reviews: 5 Science reviews completed.  
Provision of Heads of Terms/supply agreements: 5 drafts received.  
Negotiations with vaccine suppliers: 1 Heads of Terms negotiation concluded. 4 in active discussion.  
 
Progress this week 
 
This week, we plan to seek approval from joint ministers for the Director-General of Health to sign the Heads 
of Terms with a priority vaccine candidate. The briefing sets out the analysis of the candidate against the 
vaccine purchasing framework and highlights legal and commercial considerations.  
 
We have also completed a business case on the indemnity for the same priority candidate. This will inform 
Treasury’s advice to the Minister of Finance, who will ultimately make the decision on whether to give the 
indemnity. 
 
We expect to conclude negotiations on heads of terms with two other suppliers within the next fortnight and 
are engaging with two other potential vaccine candidate suppliers.  
 
We continue to support the Science and Clinical Review Panel by collating relevant science information on 
candidates, which may be offered as part of the COVAX arrangement. This will ensure New Zealand is on the 
front-foot when presented with purchasing options through COVAX.  
 

Immunisation Strategy and Programme  

Contact: Mathew Parr 

Phone: 9(2)(a)

 

Joint  Ministers  will,  this  week,  receive  a  request  for  funding  to  deliver  a  critical  component  of  the 
immunisation programme, which is the purchase of minus 70 degree cold chain infrastructure and all the 
consumables required to deliver the portfolio of vaccines purchased. Given the pressure on global supply 
chains due to COVID-19, it is critical that the purchasing of these progresses quickly.  
  
The  Immunisation  Implementation  Advisory  Group  (IIAG)  will  have  their  first  substantive  meeting  on  2 
October 2020 to discuss prioritisation. It is envisioned that the group will meet fortnightly.  
  
Internally, the Ministry of Health is progressing several workstreams to ensure we are positioned to deliver 
the  portfolio  of  vaccines.  This  includes  developing  plans  for  how  each  vaccine  will  be  delivered  at  the 
operational  level,  and  running  internal  workshops  to  understand  how  we  ensure  we  have  a  workforce 
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capable  of  delivering  the  vaccines.  The  Ministry  of  Health  is  also  working  with  MBIE  to  develop  a 
com prehensive communications and engagement approach across all aspects of the programme.  
 

 

COVAX  

Contact: Glenys Karran 

 

Phone: 9(2)(a)

 

At least 168 economies will participate in the COVAX Facility and the COVAX Advance Market Commitment, 
including 76 self-financing economies and 92 ODA-eligible economies. Contacts at Gavi expect the number 
to continue to rise in the coming days, and we anticipate the UK will be among the later additions.  

Officials are preparing for the first decision point in the COVAX Facility procurement process, which concerns 
whether to participate in a Purchase Opportunity for purchase of doses from a given manufacture. Once Gavi 
finalises the terms of agreement with a manufacturer, Purchase Opportunity participants will be invited to 
exercise Purchase Options.  

We can expect to need to consider Purchase Opportunities from as early as mid-October (following payment 
of upfront costs). Joint Ministers will be consulted on any decisions to opt-out of Purchase Opportunities, 
and any subsequent decisions on exercising Purchase Options. 

Officials are also seeking capital-based engagement with Realm governments at working level to discuss next 
steps  for  provision  of  vaccines  for  Realm  populations  through  New Zealand’s  participation  in  the  COVAX 
Facility.  

Following your approval for the use of ODA funding for the purchase of vaccines for Polynesia, a joint briefing 
on  New Zealand’s  vaccine  portfolio  is  being  prepared  for  the  Prime Minister  and  Ministers  of  Finance, 
Research Science and Innovation and Health. This will include information about New Zealand’s intention to 
advance purchase sufficient doses of some vaccines to be able to offer doses to Polynesian countries for later 
reimbursement by the ODA programme. Work is under way to implement this decision in such a way that 
supports existing regional WHO-led COVID-19 response initiatives and uses the Polynesian Health Corridors 
initiative to support the immunisation needs of these populations.  

 

Science and Manufacturing 

Contact: Justine Daw 

Phone: 9(2)(a)

 

Manufacturing 

Officials have set up a meeting with representatives from the Canadian Government to exchange views on 
opportunities for domestic contract manufacturing of COVID-19 vaccines, including sharing learnings from 
bilateral APA negotiations.  This discussion will aid development of longer-term thinking as to how we can 
best build future pandemic preparedness in New Zealand. 

Science advice 

The Taskforce’s independent Science and Clinical Review Panel has completed five science reviews of priority 
APA vaccine candidates.  Two more science reviews are expected this month for bilateral APA candidates, 
with up to four more  possible this calendar year for vaccine candidates on offer through the multilateral 
COVAX Facility.   

The Consensus documentation that results from each review process draws on both commercially-privileged 
information  and  data  provided  to  New  Zealand  by  the  developer/supplier,  as  well  as  publicly  available 
information (e.g. trial registration data, pre-print research summaries and data, and peer-reviewed research 
publications), and is used to inform officials’ advice to the Taskforce (and subsequently Ministers) on vaccine 
purchase decisions.  
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Summary documentation is to be prepared from this material, which will be updated as new information 
becom

  es available (e.g. clinical trial results, regulatory approvals) to inform future decisions on the use (or 

otherwise) of purchased vaccine candidates. 

 

 

Communications 

 

Contact: Karl Fergusson 

Phone: 9(2)(a)

 

Communications planning 

An  overarching  communications  and  engagement  strategy  has  been  completed  and  approved  by  the 
Taskforce. The strategy sets out distinct phases, and has been developed in conjunction with all Taskforce 
agencies, particularly the Ministry of Health.  

The strategy recognises the lead role that the Ministry of Health will have in developing and implementing a 
national  public  information  campaign  once  a  suitable  vaccine  becomes  available.  As  part  of  the  strategy 
development, we have connected with DPMC and related agencies to determine how best to monitor and 
potentially counter, mis/disinformation about vaccines.   

Planning continues to support future APA announcements. 

Stakeholder engagement 

We are working with the Ministry of Health to develop the Terms of Reference and likely membership of a 
joint Stakeholder Reference Group. The approach recognises common interest by stakeholders in both the 
procurement and roll-out of a suitable vaccine and is designed to ensure we have one, aligned conversation 
to capture their views and input. 

Media management 

We  have  worked  with  MFAT  to  support  Dr  Helen  Petousis-Harris  to  undertake  a  Niue  TV  interview.  The 
interview focused on dispelling myths about COVAX (some of which are ‘experimental vaccines’), vaccine 
safety, and likely timings of vaccine availability.   
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Upcomin

 

g Briefings 

Due Date 

Briefing 

Title 

Sign Out 

Number 

Manager 

 

2021-

Commitment to purchase COVID-19 vaccines from Pfizer 

Peter Crabtree 

30/09/2020 

0996

Inc. 

 

 

TBC

    

Building a portfolio of COVID-19 vaccines 

Simon Rae (MBIE) 

Allison Bennett (MOH) 

(Oct 2020) 

 

TBC 

Business Case for Domestically  Manufacturing COVID-19 

Simon Rae 

Vaccines  

(Nov 2020) 

 

 

Cabinet Paper 

Due Date 

Briefing 

Title 

Sign Out 

Number 

Manager 

 

TBC 

COVID-19 Vaccine Strategy – Nov 2020 Progress Report 

Peter Crabtree 

(Nov 2020) 
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