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Purpose

 

 

This  weekly  joint  report  updates  Ministers  on  key  developments  of  the  implementation  of  the  COVID-19  Vaccine 
Strategy.

 

  

Workstre

 

ams 

 

Advance Purchase Agreements 

Contact: Poppy Haynes 

Phone: 9(2)(a)

 

Overall progress summary   
  
Heads of Terms announced: 1 binding agreement announced.  
Science reviews: 6 science reviews completed. 
Provision of Heads of Terms/supply agreements by vaccine developers: 5 drafts received.   
Negotiations with vaccine suppliers: 4 in active discussion, 1 definitive agreement underway (following agreement on 
Heads of Terms).   
  
Progress this week  
  
This  week,  the  Minister  of  Research,  Science  and  Innovation,  and  the  Minister  of  Health  announced  New  Zealand’s 
purchase of Pfizer’s COVID-19 vaccine. This is the first advance purchase agreement (APA) agreed by New Zealand. The 
agreement secures 1.5 million doses of the BNT162 mRNA vaccine, providing coverage for 750,000 people. Under this 
agreement, it is possible that New Zealand may receive doses of the vaccine as early as Q1 2021. The proposed delivery 
schedule sees the doses shipped to New Zealand over three calendar quarters next year. This makes the Pfizer vaccine 
one of the earliest available, should the company complete all clinical trials and authorisation within their proposed 
timelines. We are now working to negotiate and finalise the definitive agreement (which contains additional detail to 
the key terms in the Heads of Agreement).  

 
We have been advancing negotiations with four other suppliers this week, including candidates, which may be able to 
provide full population coverage. We hope to conclude at least two more negotiations by early November.  
 

Immunisation Strategy and Programme (MOH) 

Contact: Mathew Parr 

Phone: 9(2)(a)

 

Following the approval of funding, the Ministry has purchased a number of ultra-low temperature (-70 degrees Celsius) 
freezers to use as part of the national warehousing and logistics infrastructure. Over the coming weeks, the Ministry 
will also purchase smaller ultra-low temperature freezers to be used within DHBs. 

 

There has been difficulty in sourcing the required needles to deliver a COVID-19 vaccine. The Ministry has confirmed 
that the needles held in the National Reserve are fit for purpose as a 'giving' needle, however has been unable to source 
the 'drawing' needle recommended by vaccine  manufacturers.  A  supplier has recommended an alternative drawing 
needle, and we are confirming with vaccine manufacturers whether they are appropriate for use. 

 

Work  is  underway  to  develop  the  COVID-19  Vaccine  Prioritisation  framework  that  will  underpin  the  COVID-19 
Immunisation Strategy. We are scheduled to meet  with the Immunisation Implementation Advisory Group (IIAG) on  
16 October and intend to discuss and agree: 

  key  parameters  for  the  prioritisation  framework,  including:  proposed  problem  definition,  assumptions, 

principles and other considerations that should be taken into account; 
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  objectives for the prioritisation framework  under a range of scenarios; and 

   key questions that need to be considered and answered to complete the prioritisation framework. 

 

Work is underway to ensure that the analysis of population cohorts and vaccine characteristics will be available ahead 

 

of the 30 October meeting with the IIAG. This analysis will enable us to discuss the answers to the questions that  are 
agreed at their meeting on 16 October. 

 

 

Updated programme governance structures and a programme gantt chart is being presented to the Minister of Health 
this week.   

  

COVAX  

Contact: Glenys Karran 

Phone: 9(2)(a)

 

  China announced on 9 October that it would join the COVAX Facility to procure doses for 1 percent of its 

population.  At  least  one  China-produced  vaccine  candidate  (Clover)  is  expected  to  be  distributed 
internationally through the COVAX Facility. The United Kingdom has also confirmed its participation. 

 

  In  a  budget  announcement  this  week,  Australia  unveiled  a  COVID-19  Vaccine  Access  and  Health  Security 

Program (AU$23.2  million over three years), which will  support  the development  of national immunisation 
policies  for  Pacific  island  countries,  Timor-Leste  and  Southeast  Asian  countries,  for  delivery  of  COVID-19 
vaccines. We are seeking further details about this initiative.  

 

  Following the Minister of Foreign Affairs’ agreement in-principle to using Official Development Assistance to 

purchase vaccines for Polynesia, a paper was approved by the interagency Vaccine Taskforce on the details of 
this, including how we will factor it into our overall purchasing strategy. Officials will commence engagement 
with Polynesian governments to understand their needs and support planning. We remain in close contact with 
Australia and are enquiring about the details of its plans for vaccine provision to the Pacific. 

 

  The US has published an “Executive Order on ensuring essential medicines, medical countermeasures, and 

critical inputs are made in the United States”. It is unclear whether and how this will impact the flow of vaccines 
and  inputs  to  vaccine  manufacture  in  and  out  of  the  US.  MFAT  is  following  this  issue  in  the  World  Trade 
Organisation as a member of the Agreement  on Government  Procurement  (GPA), and  will coordinate  with 
likeminded  GPA  members  to  understand  the  implications  of  the  Executive  Order  decision.  Given  that  the 
definitive list of products is likely to be made public by early December, the process is not dependent on the 
November election as inauguration will not take place until 20 January.   

 

Science and Manufacturing 

Contact: Justine Daw 

Phone: 9(2)(a)

 

Vaccine Alliance Aotearoa New Zealand (VAANZ) – Clinical trials 

VAANZ is making good progress in establishing a collaborative vaccine research platform in New Zealand. This month 
has seen continued progress, with VAANZ having prepared an application to the Environmental Protection Authority to 
bring in hamsters for use as an alternate model to mice for preclinical studies of vaccine candidates.  Australian research 
groups have expressed interest in using these models if approved, which is positive in terms of thickening NZ-Australian 
collaboration in vaccines.  The Platform has also  agreed with NZ company CVC (COVID-19 Vaccine Corporation Ltd) to 
evaluate their vaccine candidate through the VAANZ screening platform in early 2021, and progressed discussions with 
other vaccine and adjuvant research groups on accessing the screening platform. 
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Communications 

 

Contact: Karl Fergusson 

Phone: 9(2)(a)

 

 

Communications planning 

We worked closely with Task Force agencies on key communications collateral to support the Pfizer announcement. We 
work

  ed with Pfizer to  coordinate the timing of the press release and ensure consistent  messaging  for Q&As. Key 

stakeholders – especially those likely to be approached by media for comment – were provided with a ‘heads up’ prior 
to the announcement going out. A number of those stakeholders have provided positive public comment as a result. 
The announcement  received widespread coverage  in New Zealand (52 mentions in media articles),  with a  generally 
positive sentiment. 

We anticipate being in a position to make further APA announcements late October/early November. We will work with 
Ministers’ offices to develop the details of these announcements. 

 

Stakeholder engagement 

We are continuing to work with MoH to determine the membership of a joint Stakeholder Reference Group and its 
Terms  of  Reference.  Based  on  feedback  from  key  agencies,  we  intend  to  complement  the  role  of  the  Stakeholder 
Reference  Group  through  direct  engagement  with  related  sectors  (disabled  peoples,  education,  etc.)  via  already 
established sector forums. 

As part of our engagement approach, we are working with Te Kupenga (MBIE’s Māori Economic Development Unit) to 
connect with existing Iwi engagement forums. 

Separately, we are working with MoH and MFAT to develop a communication plan for the Pacific, to ensure that their 
communication needs are understood and met. 

 

Media management 

We are working with MoH and Pfizer on any follow-up media queries, post-announcement. 

We have provided reactive Q&As to Minister Woods’ office and other agencies after Johnson & Johnson announced a 
pause in their COVID-19 vaccine trial. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4 

 



[bookmark: 6][image: ]

 

VACCINE STRATEGY IMPLEMENTATION WEEKLY REPORT 

Upcomin

 

g Briefings 

Due Date 

Briefing 

Title 

Sign Out 

Number 

Manager 

 

 

TBC 

Business Case for Domestically  Manufacturing COVID-19 

Simon Rae 

Vaccines  

(Nov 2020) 

 

 

 

Cabinet Paper 

Due Date 

Briefing 

Title 

Sign Out 

Number 

Manager 

 

TBC 

COVID-19 Vaccine Strategy – Nov 2020 Progress Report 

Peter Crabtree 

(Nov 2020) 

 

 

5 

 




    

  

  
