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Submission Title: Type Test Report for Mainline Test of Propulsion System in AW3 Load Condition 

Responsible Manager: Barry Fryer - Engineering Manager 
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Actual Date 

 

Outcome 

Responsible Manager 

Project Director or 

Out 

Description 

R/NR/SC 

Signature 

Delegates Signature 

 

 

 

 

 

The document “Type Test Report for Mainline Test of Propulsion System in AW3 Load 

18.03.11 

Condition” is Not Rejected Subjected to Changes based on the following: 

SC 

Barry Fryer 

Rigby Wason 

 

 

 

• 

The timetable performance for the Johnsonville line is still to proven once the 
line speed permits. 
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R 

Rejected 

NR 

Not Rejected 

SC 

Not Rejected Subject to Changes 

CWBS 

Contract Work Breakdown Structure 

 
 
WGN_DOCS-#897364-v1 



Test Results Submission Sheet 

 

Item 

GW Response details to be filled out by RM 

Section/Page/Drg: 

GW Comments: 

By: 

No.: 

 

Timetable testing carried out on the Johnsonville Line to date fails to 

We have carried out the time table test for Johnsonville line 

1 

 

GW 

demonstrate compliance with Schedule 4 Clause 7.1. 

again but test result did not meet the criteria because of 

 

the restriction speed difference between simulation 

Simulation results indicate that the train shall be able to meet the 

condition and real condition. 

contractual requirements, despite the lower maximum speed provided 

So RM proposes to adjust the time table for Johnsonville 

to Rotem during design. 

line. 

 

Please refer to appndix7 in test report package. 

RM to conduct further testing to demonstrate (or better understand) 
timetable performance on the Johnsonville Line. Agreed that this is to 
be carried out in AW0 condition at the first suitable opportunity when 
the line speed permits. 
 
GW note informal discussions regarding modelled thermal capacity 

RM will propose the additional test for thermal capacity test 

2 

 

GW 

indicate almost no redundancy for recovery of trains in the event of 

in rescue condition. 

propulsion system failures. 

So RM will submit the test procedure for it and we will 

 

carry out the main line test and review the test result. 

Further discussion will be undertaken in the Rescue Test Report. 
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Outcome 

Rejected 

 

 

Not Rejected 

X  Not Rejected  Subject to Changes 
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