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Minutes 

Integrated Fares November /December PCG Meeting 

Date: 

8 December 2015 

Time: 

03.00pm – 04.00pm 

Venue: 

HSBC Level 17, Britomart Room 

Attendees: 

 

 

Apologies: 

 

Item 

Action 

Responsible 

Status 

Actions closed at this meeting 

AP40 

Review  school  bus  trip  options  and  make 

 

Closed 

(15.06.15)

decision  on  any  zone  changes  and  report 
back to PCG 
Results presented at this PCG 

AP41 

Get  AT  Metro  Modal  Managers  to  agree to 

 

Closed 

(23.10.15)

the 3 month EOD brown out 
Raised at AT Metro Programme meeting and 
Colin got agreement from modal managers 

Open actions 

AP42 

Email 

 

re 

new 

baselining 

of 

 

Open 

(08.12.15)

requirements  to  confirm  that  these  are  not 
changes  to  requirements,  purely  capturing 
outcome of technical workshops 

AP43 

Confirm revenue  impacts  of the  new family 

 

Open 

(08.12.15)

proposition  against  original  proposition  and 
against no family offering 

AP44 

Complete  sizing  analysis  of  work/schedule 

 

Open 

(08.12.15)

impact of ferry integration on project 

Decisions made at this meeting 

D039 

(08.12.2015) APPROVED changed family proposition to all Children with AT 
HOP to pay a 1 zone child fare on weekends and public holidays. This will go 
in final recommendations to the Exec and Board in March/April 2016. 

D037 

(23.10.2015) APPROVED phased deployment approach splitting back-end 
software and zonal fare go-lives. 

D038 

(23.10.2015) APPROVED changed go-live to 24 July 2016. 

D039 

(08.12.2015) APPROVED changed family proposition to – Children with AT 
HOP get a flat 1 zone fare for their journey on weekends and public holidays. 

D040 

(08.12.2015) NOTED the changes to 4 zone boundary overlaps to mitigate 
school children impacted by 1 stage to 2 zone fares. 

Item 

General business 

1 

Project status update / Technical update 
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1.1 

walked through the project status for release 7.0, release 7.1, capex, opex, 

scheduling and other activities. 

1.2 

  commented  that  the  requirements  document  has  been  re-baselined  to 

capture outcome of the Thales and OSL workshops. 

 recommended

 

contact 

 to make sure he understands that this re-baselining is not a change 

to the requirements (see AP42). 

1.3 

 commented that the Deloitte interview with himself  and 

 

had been done and went well. 

1.4 

 walked through the technical update and the ECPs that are now with Thales 

for finalisation capturing the  additional functionality  added  into release  7.1  with 
their final quote. 

1.5 

There was discussion around the establishment of the new AT Test environment 
and 

confirmed that this is owned by AT, and will not transfer to NZTTL. 

2   

Family Offering 

2.1  

 walked through the evaluation of the 3 options that had been completed by 

. 

2.2  

While the preferred option was Option 2 – all kids free with AT HOP, the working 
group  was  not  comfortable  that  this  was  fiscally  responsible  and  that  once  the 
floodgates are open with free services, this is very hard to claw back in the future. 

2.3  

As a result of concerns the working group looked at the fundamental driver of this 
proposition -> to make it more cost effective to use PT with families in weekends 
and public holidays. As a result they proposed a new proposition: 

Children with AT HOP can travel on PT in weekends and public holidays 
for a reduced flat fare (proposed $0.50). 

2.4  

The PCG discussed this and recommended that the reduced fare be the 1 zone 
AT  HOP  child  fare  (consultation  range  was  $0.99  to  $1.10).  This  fare  would 
substantially mitigate the revenue loss of around $300K all children free on HOP 
would  have  resulted  in.  This  was  approved  to  be  included  in  our  final  fare 
recommendations that  will  go  to  ELT,  CFC  and Board  in  March/April  2016  (see 
Decision 039). 

 will do further work on the modelling impacts of this with Chris Sweetman and 

report back to the next PCG (see AP43). 

 

Zone boundary changes 

3.1 

 walked through the proposed zone boundary changes aimed to mitigate the 

school children impacted by going from 1 stage to 2 zone. 

3.2 

The  AT  Metro  working  group  will  be  making  changes  to  the  following  4  zone 
boundaries: 

1.  Isthmus / Waitakere – 16 stops included in overlap for both school and 

urban services to address Blockhouse Bay to Green Bay issue 
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2.  Manukau North / Manukau South – 16 stops included in overlap for both 

school  and  urban  services  to  address  Puhinui  station  issue  (raised  in 
consultation) and surrounding bus stops 

3.  Waitakere / Huapai – additional 16 stops in overlap from zone boundary 

down to Westgate for both school and urban services 

4.  Upper North Shore / Lower North Shore – additional 11 stops included 

in  overlap  for  School  bus  services  only  to  address  the  major  issue  for 
Rangitoto  College  and  Murray’s  Bay  Intermediate  (raised  during 
consultation).  By  limiting  to  school  bus  trips  this  will  prevent  leakage  of 
another $200K in revenue for urban services. 

3.3 

Inclusion of these 60 stops will address 77% of school children impacted by 1 stage 
to 2 zone fares at a reduction in revenue of $217K. The PCG NOTED these zone 
boundary changes (see D040). 

3.4 

 commented that there will need to be clear comms around this to show 

the public that we have made changes as the result of the public consultation.

 

wil ensure this is included within our Comms plan that will be presented to the Exec 
and Board when we go up to communicate our planned zonal fares. 

3   

Ferry update 

3.1 

Monthly Passes (inner, mid, outer) 

Ben outlined the analysis done around inclusion of the originating and terminating 
zone in the monthly passes. While this is technically feasible, the pricing of these 
passes  is  based  on  the equivalent ferry-only  offerings  of  current  operators,  and 
would end up being predatory on bus/rail stored value offerings. 

Recommendations are as follows: 

  Ferry passes will be for ferry services only 
  Each pass will only include services in that band – eg. Inner will only be 

inner,  mid  will  only  be  mid  services,  and  outer  will  only  be  the  2  outer 
services. 

The PCG approved these recommendations (see D041). 

3.2 

Stored value integration 

 outlined the initial investigation of how ferry services could be integrated into 

the journey for stored value.  

The review of the 2 technical options are: 

1.  “aqua  zones”  –  create  water-based  zones  to  enable  ferry  services  to  be 

charged the correct number of zones. This option was not recommended 
by Thales as it would result in substantial ongoing difficulties from an EOD 
maintenance  perspective.  Also  we  have  a  limit  of  16  zones  on the  card, 
and more than 16 zones would be required to achieve the correct fare. 

2.  CityLink – we can utilise the additional functionality developed by Thales 

for  the  CityLink  differential  fare.  This  is  technically  feasible  but  will  have 
commercial/revenue implications as it will enable ferry users to have free 
bus/train travel up to the value of their ferry service, and longer distance 
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bus/train travellers would also have the ability to have free access to inner 
harbour services (effectively). 

3.3 

Ongoing work on stored value integration 

There  was  substantial  discussion  around  whether  the  project  should  continue 
investigative work on stored value integration of ferry. In the business case ferry 
was out of scope of the journey concept, and no specific development has been 
done by Thales for ferry integration. 

Mark requested that the project come back at the mid-Jan PCG to provide some 
sizing of the cost and schedule impact of inclusion of ferry integration to the scope 
of the project. The PCG will then make a decision on whether the project continues 
with this or not (see AP44). 

 

 

Past decisions log 

D001 

Agreed that this Steering Group is established with Core Members   of 

 

 

D002 

Agreed that preferred zonal structure was the 5-ring plus short-trip fare. 

D003 

Agreed that the weekly cap was preferred over monthly pass (provided we 
can find a way to manage apportionment and that we can get Operators to 
agree to this approach). 

D004 

Agreed that we would work towards submitting our business case to the April 
Board based on a 2-week turnaround from Thales 

 will support us with 

this). 

D005 

$$$ cap preferred over trip/journey-based cap ideally with multiple levels. 

D006 

Agreed that the business case to now be submitted to the May Board 

D007 

(05.05.2014) Agreed that Zone-to-Zone pricing structure is preferred 

D008 

(05.05.2014) Agreed that the combined Journey and $$$ cap is preferred due 
to incentive to travel and decongestion benefits. 

D009 

(05.05.2014) Agreed that distance-based apportionment is preferred 

D010 

(14.05.2014) Agreed that zone 2C will not be split into 2 zones (2S and 2W) 

D011 

(14.05.2014) Agreed that we should proceed with Focus Groups 

D012 

(07.07.2014) Agreed that we should budget to run another set of focus groups 
prior to going to public consultation. 

D013 

(06.08.2014) Agreed that we should now aim for September Board for 
business case submission to include the alternate “do minimum” options 

D014 

(01.09.2014) Agreed that the fare for a journey involving transfers must have 
the same fare outcome as a 1-leg journey. Understood that this will require 
development of the transfer discount. 

D015 

(01.09.2014) Agreed that if we cannot implement a weekly cap, we should 
implement a weekly pass as a stepping stone towards caps in the future.  

D016 

(01.09.2014) Agreed that we would proceed with technical delivery option 2 – 
limited Thales development. 
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D017 

(14.10.2014) Agreed that public consultation for integrated fares would take 
place in February 2015. 

D018 

(10.11.2014) Limited scope of public consultation agreed. 

D019 

(30.01.2015) Decision made to issue Notice To Proceed to Thales for Zone 
Lite development as part of Release 7.0 (see below). 

D020 

(03.03.2015) Decision to retain this forum until the project is much closer to 
delivery at which stage it may then be folded into the HOP Governance Group 

D021 

(03.03.2015) Agreed that weekly pass is not a viable customer proposition 
and that we would proceed based on either (1) dual day and week cap 
(subject to technical capability) or as a fall back (2) a monthly pass offering. 

D022 

(23.03.2015) Agreed that Monthly Pass is the preferred solution for launch of 
integrated fares. 

D023 

(23.03.2015) Agreed that period pass apportionment would stay scheme 
based. 

D024 

(23.03.2015) Agreed that we would launch with a single all-zone day pass and 
month pass, and 3 ferry monthly passes 

D025 

(23.03.2015) Agreed we would go with re-settlement as the preferred 
approach for late transaction handling. 

D026 

(23.03.2015) Agreed we would proceed with the dual fare cap development in 
the CST noting it will delay release 7.0 

D027 

(08.05.2015) Agreed that Ferry Fare integration would not be investigated 
further, and would be put onto the future development roadmap for 
consideration. This project will not be doing anything further with this 
requirement. 

D028 

(08.05.2015) Out-scope Dual Fare Caps development in the CST from 
Integrated Fares and add to the on-going development roadmap. 

D029 

(08.05.2015) Proceed with Option 1 CSB development – 7-day lag settlement 
and apportionment. 

D030 

(15.06.2015) Proceed with Direct Number of Zones as the fare calculation 
method for the ticketing solution (TCS). 

D031 

(13.07.2015) Students and SuperGold passengers cannot benefit from the 
family offering (2 children free on weekends/public holidays) 

D032 

(13.07.2015) Day Pass proposition approved to change from current 24 hour 
to calendar day (due to apportionment / settlement approach) 

D033 

(13.07.2015) Orakei to remain in Isthmus zone. 

D034 

(19.08.2015) Configuration decisions only to be made by relevant business 
area and PCG informed of the outcome. 

D035 

(19.08.2015) Agreed that family offering should be extended to include 
children travelling with SuperGold, Students, Period Pass holders and cash 
ticket purchasers. 

D036 

(23.10.2015) APPROVED placement of Notice To Proceed to Thales for 
release 7.1 development. 

D037 

(23.10.2015) APPROVED phased deployment approach splitting back-end 
software and zonal fare go-lives. 
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D038 

(23.10.2015) APPROVED changed go-live to 24 July 2016. 
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