

Monitoring Report

for Installment Installment Eight report due on 26/02/2010

APPLICATION/ORGANISATION DETAILS

SmartFund Ref: NDOE/H0.374.20209.16081

Project Name: FOMANA Charitable Purposes Project

Organisation Name: FOMANA Capital Ltd

Address: 108 The Terrace,

Wellington,

MONITORED DETAILS

Short Outcome	Delivery of an effective training package to Maori charitable entities on the policy, processes, requirements and compliance systems of the charities/tax regime.
Output	Final training package on charities/tax compliance completed, published and distributed to enable delivery to Māori entities as agreed between the parties.
Success Indicators	Training package completed, published and distributed within timeline and budget.
Status	Achieved

Risk Monitoring	
Risk	The demand for the new standards and audit models for Maori is not met.
Risk Comments	Give the project is making steady progress, the new standard and audit model will be available as planned to meet the needs of Māori.
Status	Not Applicable

ASSESSOR COMMENTS

The Training Toolkit was piloted in five workshops held over October 2009 and subsequently refined in response to feedback received from participants and trainers.

QUALITY ASSESSOR COMMENTS

Report, which includes a copy of the Charitable purposes and Tax Compliance systems programme, is original & signed off by authorised person - Project Manager Kim Skelton.

Following the pilot workshops with chosen Maori entities the training package was completely revised, refined and updated following trainer observation, conversation with the project sponsor and feedback from the pilot programme workshop participants. Prj Control group anticpate the changes better meet the outcome/output. It is a well researched and comprehensive compliance toolkit which will benefit many Maori charities.

How will Maori charities know about this toolkit, where do they get it from

TPK will have ownership of the training kit

	Date:
	Date:
	Date:
ST.	
	Page 2 of 2