AMETI Eastern Busway

STAGE 1 Construction traffic dashboard
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Reporting for September 2019

Monthly am and pm peaks delays (Mon-Fri)
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® Waipuna @ TiRakau @ Ellerslie - Panmure - Shorter journey + Longer journey
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BOTH DIRECTIONS PEAK HOURS (MON-FRI)
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3.0km §\ 1 4.8km £ N ¢ 45km £ N ¢ 4.2km
0 mins 30 0 mins 30 0 mins 30

Base 5.4 - 10.4 mins Base 8.4 - 12.6 mins Base 7.6 - 11.4 mins Base
Actual 6.3 mins Actual 8.5 mins Actual 7.4 mins Actual
Delay -1.37 mins/km Delay -0.84 mins/km Delay -0.89 mins/km Delay

ADT
34,000 Panmure bridge 46,000 Pakuranga Rd west 56,000 Waipuna bridge 37,000
of Glenmore Rd
ADT Average Daily Traffic for this month estimated from the nearest traffic signal loops Base

General traffic All vehicles that travels along the roads
PT Auckland Transport buses that are available to the public
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0 mins 30 0 mins 30 0 mins 30
8.2 -12.3 mins Base 3.9 -5.8mins Base 8.1-12.1 mins
9.6 mins Actual 3.9 mins Actual 8.1 mins
-0.64 mins/km Delay -0.73 mins/km Delay -1.47 mins/km
Ti Rakau Dr west 22,000 Ellerslie Panmure Hwy Availability Business as usual
of Edgewater Dr west of Lunn Ave

Expected end to end journey time range during construction

Actual Actual end to end journey time during construction
Delay Difference between the high end of base and actual travel times

Traffic engineer’s comments: In overall, traffic flow in the monitored routes performed

within the base. It is noted that the roadworks at Gossamer Dr/Ti Rakau Dr intersection a\!’ AM ETI

may have impacted the PM peak eastbound traffic flow on Ti Rakau This month’s traffic
performance met our expectation.



MONTHLY AM AND PM PEAKS TARGET OVERVIEW (MON-FRI)
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Target met Target not met Construction months
Target met: Traffic travelling in both directions falls within the base range
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AM PEAK 07:00 - 10:00 (MON-FRD) INTER- PEAK 10:00 - 16:00 (MON-FRI) PM PEAK 16:00 - 19:00 (MON-FRD
Direction Distance Base Actual Direction Distance Base Actual Direction Distance Base Actual

WBD 3.0 km 5.3 -10.3 mins 6.0 mins WBD 3.0 km 4.3 - 9.3 mins 5.0 mins WBD 3.0 km 5.0 - 10.0 mins 5.4 mins
EBD 3.0km 4.9 - 9.9 mins 5.6 mins EBD 3.0km 4.5 - 9.5 mins 5.2 mins EBD 3.0km 6.3 -11.3 mins 8.0 mins
WBD 4.8 km 8.6 - 12.8 mins 8.7 mins WBD 4.8 km 7.1 -10.6 mins 7.1 mins WBD 4.8 km 7.4 - 11.2 mins 7.3 mins
EBD 4.8 km 8.4-12.5 mins 8.5 mins EBD 4.8 km 8.4 -12.6 mins 7.2 mins EBD 4.8 km 9.2 -13.8 mins 9.7 mins
WBD 4.5 km 6.4 - 9.7 mins 6.5 mins WBD 4.5 km 6.3 - 9.4 mins 6.2 mins WBD 4.5 km 6.8 - 10.2 mins 6.7 mins
EBD 4.5 km 7.7 - 11.6 mins 7.3 mins EBD 4.5 km 7.5 -11.3 mins 7.2 mins EBD 4.5 km 9.3-14.0 mins 8.6 mins
WBD 4.2 km 8.2-12.3mins 8.9 mins WBD 4.2 km 7.0 - 10.4 mins 7.1 mins WBD 4.2 km 8.1-12.1 mins 8.3 mins
EBD 4.2 km 6.3 -9.5mins 7.9 mins EBD 4.2 km 7.2 - 10.7 mins 9.1 mins EBD 4.2 km 10.2 - 15.3 mins 13.3 mins
WBD 2.7 km 3.8 -5.7 mins 3.8 mins WBD 2.7 km 3.6 - 5.4 mins 3.6 mins WBD 2.7 km 3.8 - 5.6 mins 3.6 mins
EBD 2.7 km 3.9-5.9 mins 3.9 mins EBD 2.7 km 3.8 -5.7 mins 3.8 mins EBD 2.7 km 4.1 -6.2 mins 4.2 mins
WBD 2.7 km 8.4 -12.6 mins 8.3 mins WBD 2.7 km 7.8 - 11.7 mins 7.8 mins WBD 2.7 km 8.3-12.5 mins 8.2 mins
EBD 2.7 km 7.2 -10.8 mins 7.1 mins EBD 2.7 km 7.3-11.0 mins 7.3 mins EBD 2.7 km 8.3-12.5 mins 8.8 mins

EBD Eastbound direction travels

‘ WBD Westbound direction travels
ﬁ Let’s get East Auckland Moving

at.govt.nz/travelplaneast @ AMETI




