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CBD BUS TUNNEL

FOR

AUCKLAND TRANSPORT

AUCKLAND

CONCEPT ESTIMATE

ITEM

DESCRIPTION

BASE ESTIMATE

CONTINGENCY

FUNDING RISK

40%

25%

A

Nett project property cost

excl

excl

excl

 

Investigation and reporting:

    - Consultancy fees (2%)

               42,

  724,000

    - Client managed costs (2%)

               42,

  724,000

B

Total investigation and reporting

85,448,000

34,179,000

29,907,000

 

Design and project documentation:

 

 

 

    - Consultancy fees (6%)

             128,

 

170,000

    - Client managed costs (2%)

               42,

  724,000

C

Total design and project documentation

170,894,000

68,358,000

59,813,000

Construction

  MSQA

 

 

    - Consultancy fees (4%)

               85,

  447,000

    - Client managed costs (2%)

               42,

  724,000

    - Consent monitoring fees (3%)

               64,

  085,000

Sub-total base MSQA

             192,

 

256,000

Physical works

Length

Rate
$

1

Modifications to Beaumont Street including signal upgrade

1

           5,

  000,000                  5,

  000,000

2

Relocation of 110kVA in Fanshawe

1

50,

           000,000                50,

  000,000

3

Fanshawe Street southbound approach trench

100

                 63,

  300                  6,

  330,000

4

Fanshawe Street northbound approach trench

100

                 63,

  300                  6,

  330,000

5

Daldy Street approach trench

100

                 66,

  000                  6,

  600,000

6

Signals to Daldy Street

1

              200,

 

000                      200,

 

000

7

Southbound into Victoria Park Station

300

              112,

 

500                33,

  750,000

8

Northbound out off Victoria Park Station

280

              112,

 

500                31,

  500,000

9

Bus turnaround facility

1

           5,

  830,200                  5,

  831,000

10

Entry into underground layover

50

              128,

 

900                  6,

  445,000

11

Underground layover

1

32,

           506,300                32,

  507,000

12

Victoria Park Station (1 .75 x Costs from CRL Aotea Station)

1

       241,

 

696,700              241,

 

697,000

13

Exit from Victoria Park Station

200

              135,

 

500                27,

  100,000

14

Mined tunnel launch and reception shafts (Costs from CRL)

1

       125,

 

980,000              125,

 

980,000

15

Victoria Park Station to Aotea Square station tunnel

370

              156,

 

400                57,

  868,000

16

Aotea Station (1.75 x Costs from CRL Karangahape Road Station)

1

       239,

 

703,600              239,

 

704,000

17

Modifications to Aotea CRL station to connect into Busway station

1

75,

           000,000                75,

  000,000

18

Aotea station to Learning Quarter Station tunnel

340

              156,

 

400                53,

  176,000

19

Learning Quarter Station (1.75 x Costs from CRL Aotea Station)

1

       241,

 

696,700              241,

 

697,000

20

Make good Wellesley Street (added to above)

1

18,

           573,000                18,

  573,000

21

Learning Quarter Station to turnaround facility

70

              135,

 

500                  9,

  485,000

22

Bus turnaround facility

1

           5,

  830,200                  5,

  831,000

23

Westbound onto Symonds Street

400

              135,

 

500                54,

  200,000

24

Symonds Street Approach Trench

100

                 67,

  200                  6,

  720,000

25

Modifications to Symonds Street including signal upgrade

1

           3,

  000,000                  3,

  000,000

26

Eastbound onto SH16

200

                 36,

  000                  7,

  200,000

27

Modifications to SH16 on-ramp

1

           1,

  000,000                  1,

  000,000

28

Signals to on-ramp

1

              200,

 

000                      200,

 

000

29

Modifications to motorway network (Costs from waterview GNRI)

1

       130,

 

000,000              130,

 

000,000

30

At grade layover (15 bus)

1

           2,

  910,000                  2,

  910,000

31

Modifications to Alton Road

1

           2,

  000,000                  2,

  000,000

32

At grade layover (40 bus)

1

           4,

  880,000                  4,

  880,000

33

Traffic management (2%)

1

               29,

  855,000

34

Preliminary and General (22%)

             334,

 

966,000

35

Contractors Margin (15%)

             278,

 

631,000

Sub-total base physical works

          2,

  136,166,000

D

Total construction

2,328,422,000

931,369,000

814,948,000

E

Project base estimate                                                       (A+B+C+D)

2,584,764,000

F

Contingency (Assessed/Analysed)

(A+B+C+D)

1,033,906,000

G

Project expected estimate

(E+F)

3,618,670,000

Project property cost expected estimate                                                                       

0

Investigation and reporting expected estimate

119,627,000

Design and project documentation expected estimate

239,252,000

Construction expected estimate

3,259,791,000

H

Funding risk (Assessed/Analysed)

(A+B+C+D)

904,668,000

I

95th percentile Project Estimate 

(G+H)

4,523,338,000

Project property cost 95th percentile estimate

0

Investigation and reporting 95th percentile estimate

149,534,000

Design and project documentation 95th percentile estimate

299,065,000

Construction 95th percentile estimate

4,074,739,000

Date of estimate : March 2016

Cost index (Qtr/Year)

Mar-16

Estimate prepared by : Les Lewer

Signed

Estimate internal peer review by : Micheal Kwok

Signed

Estimate external peer review by : 

Signed

Estimate accepted by the NZTA

Signed

Note: 

(1) These estimates are exclusive of escalation and GST.
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